

Project



Update

CSO SEPARATION 16.3B

May 2014

The CSO 16.3B Project area includes Blackburn Street, Fulks Street, James Street, Naval Reserve Street, Stadium Road, Wythe Road, and off-road areas between these streets. The project's scheduled completion date is June 18, 2014.

The contractor, Counts & Dobyns, Inc., is finalizing construction. The proposed schedule is subject to change.

Blackburn Street – Minimal work activity is expected this month.

Fulks Street – Minimal work activity is expected this month.

James Street – Expect one lane closures for street curbing placement.

Naval Reserve Street – Minimal work activity is expected this month.

Off-Road Areas below Wythe Road (Norfolk Southern) – Work has been completed.

Stadium Road – Minimal work activity is expected this month.

Wythe Road – Minimal work activity is expected this month.

Carroll Avenue – Minimal work activity is expected this month.

During new utility installation, temporary construction barriers will be placed to contain the construction activities in and near the road. This temporary construction barrier will be adjusted to new locations along the affected streets from day to day. Please be attentive within the work areas and expect slow traffic during these times.

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program. Call the CSO information line at 485-7246.

Also you can visit the Lynchburg CSO website at www.lynchburgva.gov/cso

Project: Combined Sewer Overflow Area 16.3B

Lynchburg CSO Citizen Information Line -----	Phone: (434) 485-7246
Contractor: Counts & Dobyns, Inc. -----	Phone: (434) 821-2774
Contractor's Superintendent: Bruce Sprouse -----	Phone: (434) 546-0747