

Project



Update

CSO SEPARATION AREA 1D3.2

December 2012

The contractor, F.L. Showalter, Inc., will continue construction in your neighborhood. The following work activities are planned this month. The proposed schedule is subject to change.

Ash Street – Work in this area is complete. The intersection with Rivermont Avenue will have work occurring again the first of the year.

Bedford Avenue – Work in this area is complete. Traffic from the Rivermont Ave. Detour will be using Bedford Ave.

Birch Street – Work in this area is complete.

Columbia Avenue – No construction work will be occurring in the street between Birch Street and Rivermont Avenue; however, this section will be used for construction access from storage area to other areas still under construction. Activity anticipated between Loudon Street and Cork Street through January 2013.

Cork Street – All construction work is complete. Final paving will occur in the spring when asphalt plants reopen.

Early Street – Work has been completed from Birch St. to Loudon St. Construction activity between Hawes Street and Birch Street will continue through January 2013. Watch for possible street closures during construction.

Hawes Street – Final paving from Bedford Avenue to Pansy Street has been completed. Activity anticipated between Pansy Street and Rivermont Avenue from December 2012 through January 2013.

Hollins Mill Road – Work in this area is complete.

Holly Street – Work in this area is complete.

Loudon Street – Construction activity will continue through about January 2013.

Pansy Street – Work in this area is complete.

Rivermont Avenue – Rivermont Ave. will be changed to one-lane westbound traffic in the construction area from Hawes St. to Columbia Ave. Construction work will begin in three locations of Rivermont Ave. The first location is at Loudon St. The second location will be at Hawes St. The third location will be in the middle of the block between Ash St. and Loudon St.

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program. Call the CSO information line at 485-7246.

Also you can visit the Lynchburg CSO website at www.lynchburgva.gov/cso

Project: Combined Sewer Overflow Separation Area 1D3.2

Lynchburg CSO Citizen Information Line -----	Phone: (434) 485-7246
Contractor: F.L. Showalter, Inc. -----	Phone: (434) 845-2388
Contractor's Superintendent: David Ingle -----	Phone: (434) 841-4205

1D3.2

«NAME»
«PROJECT_SITE_ADDRESS»
«MAIL_CITY», «MAIL_STATE» «MAIL_ZIP»