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[bookmark: _GoBack]Current Status
Since the September 2013 Newsletter, the contractor has completed pipe laying activities in Jefferson Street and is working on street restoration.  No contract changes have been made this month.  The current contract completion date is March 8, 2014, although the contractor anticipates reaching substantial completion by the end of 2013.The water mains in Jefferson Street, Washington Street and Concord Turnpike have all been completed, tested, accepted by the city, and are in-service.  The testing and acceptance of the new 6-ft. diameter sanitary interceptor line is nearly complete.  

This Month
After the large pipe is accepted, the by-pass pumps along Horseford Road will be removed. Restoration of curb, sidewalks and street scape is now in progress.  After curb and sidewalks and crosswalks are completed along the Piedmont Mills side of Jefferson Street, pedestrian traffic to Percival’s Island will be re-routed away from the path along the chain link fence adjacent to the Railroad in order for sidewalks and crosswalks to be completed along the rail road side of the street.  The restoration phase is scheduled to last about 3 to 4 weeks, followed by a few days of paving operations.  

The city is planning to repair a section of asphalt in Jefferson Street that failed from the water main break last winter.  This work will be done simultaneously with paving Phase B of Jefferson Street.  Disruptions to traffic flow on Horseford Road will occur during paving operations and at times Horseford Road will be closed to all traffic during paving.  Please encourage access via 9th Street.  Some paving will also be done on Washington Street but this should not affect traffic flow from Horseford Road to Jefferson Street.  Paving is typically a relatively short operation, unless there are unexpected delays for weather or equipment failures.   The current schedule calls for paving to start in 3rd week of October.  Additional street work repairing the cobble stones immediately adjacent to the asphalt portion of Jefferson Street will continue through the end of the month.    

Phase C 
Phase C will occur after Jefferson Street is fully open to traffic.  It will involve closure of the western portion of the parking lot west of the Brewery Building.  This phase is scheduled to last one month. 

Unplanned Additional Work 
All construction activities are subject to discovery of unanticipated conditions.  The discovery of unanticipated conditions could potentially result in additional time in any phase.

Look Ahead to the Next Riverfront CSO Project (JRI Division 3B)
Beginning in early 2014 work will begin on the next and final CSO project along the riverfront,.  The City of Lynchburg will be advertising this project for contractor bids later this month.  This project will impact parking near Amazement Square and the Depot Grill and will result in complete closure of Riverfront Park for the entire year 2014.
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“Working Together to Serve You Better”
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