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The CSO 16.3B Project area includes Blackburn Street, Fulks Street, James Street, Naval Reserve Street, Stadium Road, Wythe Road, and off-road areas between these streets. The project’s scheduled completion date is June 18, 2014.

The contractor, Counts & Dobyns, Inc., is continuing construction; the following work activities are planned. The proposed schedule is subject to change.

Blackburn Street – The storm sewer has been completed and final paving will start in April.

Fulks Street – Sanitary sewer placement has been completed and final paving will start in April.

James Street – Prepare for one lane traffic for the repair along the street edge along the shoulder of James Street near the intersection Carroll Avenue. 

Naval Reserve Street – Use caution for changing traffic patterns which includes a one way traffic lane at the intersection of Wythe Rd and Stadium Rd for paving to begin in April.    

Off-Road Areas below Wythe Road  (Norfolk Southern) – Work has been completed.
      
Stadium Road – Use caution for changing traffic patterns which includes a one lane traffic lane at the intersection of Wythe Rd and Stadium Rd for paving to begin in April.    

Wythe Road – Use caution for changing traffic patterns which includes a one lane road for street rebuild and paving. Alternative parking at City Stadium will be available.     

Carroll Avenue – New storm sewer outfall at the bottom of James Street at Carroll Avenue is to be completed in March with final milling and paving to begin in April.  
[bookmark: _GoBack]
During new utility installation, temporary construction barriers will be placed to contain the construction activities in and near the road. This temporary construction barrier will be adjusted to new locations along the affected streets from day to day.  Please be attentive within the work areas and expect slow traffic during these times. 
   
Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program.  Call the CSO information line at 485-7246.  

Also you can visit the Lynchburg CSO website at www.lynchburgva.gov/cso
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