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Contract Changes


Jefferson Street Sewer Alignment Change

Since the February 2013 Newsletter, the city has finalized a modification to the Jefferson Street sewer alignment due to the discovery of an unknown subsurface condition.  The change adds five days to the Project.  The official contract completion date for the Project is now January 7, 2014.  This change makes an adjustment to the work within the Phase B work zone.  The city is finalizing plans replace a broken water main under the tracks and for a short way along Concord Turnpike.  This change will not affect the Completion date of Phase B.    

Horseford Road Sewer Change

The details of an additional change are being worked out to add some additional sanitary sewer work along Horseford Road and this is expected to also add a few days to Phase C of the contract.  The changes to the Horseford Road Sewer are expected to have no impact on the opening of Jefferson Street.  There are portions of the work that will require the closure of Horseford Road to all traffic, but this would not happen until Jefferson Street is open through the entire project area.  The new completion date will be provided once it is established.  The date is also subject to change if yet unknown conditions are discovered that are beyond the range of conditions specified by the contract.  
          
Concord Turnpike Water Line Change

Thalle Construction Co. has initiated work to install a new water main under the Railroad Tracks.   A launch pit for the new water main has been dug adjacent to the Percival Island Trail.  A receiving pit will soon be dug near the end of Jefferson St., adjacent to the lower end of Washington Street.  Once the water main is installed under the RR tracks it will be extended down the grass strip between Concord Turnpike and the Percival Island Bike Trail to the trail parking area.  From there the water line will be installed across Concord Turnpike where a connection will be made to the existing water line in the grass between Turnpike and the RR.  Minor temporary detours will be needed for bike and walk ways that are in the active work zones. Most of this work will have no impact to Jefferson Street and minimal impact to users of the Percival Island Trail.  The Trail will be open each day.  The pipe work in Washington Street at Jefferson Street has been completed.  Final street pavement repairs and associated concrete work are scheduled to be done later in conjunction with repairs in Jefferson Street.   


A Word of Caution in the Construction Zone

Please continue to remind patrons and visitors of the one-way (west bound only) traffic pattern on the east end of Jefferson Street and on Horseford Road.  The sidewalk along Jefferson Street in front of the Piedmont Mill Building from Horseford Road to Washington Street is open for pedestrian and bicycle traffic to get through the Phase B construction to the Percival Island trail.  Please remind patrons and visitors that this is adjacent to a construction zone and to watch for construction vehicles hauling materials to and from the site.  For now the trail on the back side of the Brewery Building is open; although, later in Phase B this will be closed.  Once this is closed all pedestrians and bikes will have to cross Jefferson at the entrance to the city’s riverfront parking lot west of the Brewery Building.


 
Phase C look ahead (no changes since last month)

Phase C will occur after Jefferson Street is fully open to traffic.  It will involve closure of the western portion of the parking lot west of the Brewery Building.  This phase is scheduled to last one month.  Please see attached sketch of Phase C by scrolling down to page 3 of the attached .pdf file.



Unplanned Additional Work 

The street restoration related to the emergency repairs was completed on January 10, 2013.  It is possible that road surfaces could be compromised over time by damp conditions in the street gravel sub-grade caused by the New Year’s Eve water main break.  If additional repairs are necessary they will be made at a later date.          

All construction activities are subject to discovery of unanticipated conditions.  The discovery of unanticipated conditions could potentially result in additional time in any phase.  We will keep you informed of any unplanned situations as they may arise.

	WileyIWilson / Project Representative, Dick Whitehead
	665-2354

	City Project Manager, Greg Blair
	455-4141 

	Thalle Construction Superintendent, Eric Kuehnel
	210-2936

	City Project Manager, Cheree Taylor
	455-4451 

	CSO Water Quality Manager, James Talian, PE 
	455-3953 

	CSO Information Line
	485-7246
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