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THIS COMPREHENSIVE AGREEMENT (this “Agreement” or this “Contract”) 

is entered into as of April 29, 2022, between the CITY OF LYNCHBURG, VIRGINIA 

(the “City”), a municipal corporation of the Commonwealth of Virginia, and ENGLISH 

CONSTRUCTION COMPANY, INC.  (“English”), a Virginia stock corporation. The 

City and English are referred to individually as a “Party” and collectively as the 

“Parties.” 

 

Recitals 

1. The City has adopted Public-Private Education Facilities and Infrastructure Act of 

2002 – Guidelines, establishing procedures for the development of public 

facilities through public-private partnerships (“Guidelines”), which procedures 

satisfy the requirements of the Public-Private Education Facilities and 

Infrastructure Act of 2002, Chapter 22.1, Title 56, Code of Virginia, 1950, as 

amended (“PPEA”).   

2. The City received an unsolicited proposal under the PPEA and the Guidelines 

from English for the design and construction of a new police headquarters 

building in the City (the “Project”).   

3. The City determined that, among other things, it would be advantageous to 

proceed with procurement of the Project using procedures for competitive 

negotiation, rather than using sealed, competitive bids, given the probable scope, 

complexity and urgency of the Project; the merits of risk-sharing and the potential 

for added value; and the economic benefit from the Project that might otherwise 

not be available. 

4. The City advertised for competing proposals as required by the PPEA and the 

Guidelines, and received one other proposal.    

5. After reviewing the proposals, the City selected English for negotiation of a 

comprehensive agreement for the Project.   

6.   As required by the PPEA, City Council has held a public hearing to receive 

citizen comment on the proposal and the Project.   

7. The Parties acknowledge and agree that this Agreement will function as the 

Contract for purposes of the Project.  

8. Having considered this Agreement and other information, the City has determined 

that the Project to be designed and constructed pursuant to this Agreement serves 

the public purpose of the PPEA under the criteria of Section 56-575.4(C) of the 

Code of Virginia, 1950, as amended (the “Code”), and posted this Agreement for 

public inspection in accordance with the PPEA and the Guidelines.    

NOW THEREFORE, WITNESSETH: for and in consideration of the mutual 

promises, conditions and covenants herein set forth, the Parties agree as follows: 
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1. Incorporation of Recitals. The foregoing recitals are incorporated herein by 

reference. 

2. Contract Documents. The Contract Documents are comprised of the following: 

a. This Agreement, including all exhibits and attachments, executed by the 

Parties. 

b. Insurance certificates of coverage, the Performance Bond and Labor and 

Material Payment Bond, each Payment Application, and certificates of 

Substantial and Final Completion. 

c. Plans and Drawings approved by the City.  

3. General Scope. English shall perform, provide or cause to be provided all Work 

for the development of the Project, including all design services. A site plan, 

detailed scope of work and English’s proposal for the Project are attached hereto 

as Exhibit B. English agrees that the design team, engineers, public safety 

consultants, and other consultants and members of the team submitted in the 

proposal and present at the oral interviews will work on this Project, and will not 

be changed without the written approval of the City. 

4. Interpretation; Intent and Incorporation. 

a. The Contract Documents are intended to permit English to complete the 

Project and all obligations required by the Contract Documents within the 

Contract Time(s) for the Contract Price. The Contract Documents are 

intended to be complementary and interpreted in harmony so as to avoid 

conflict and to accomplish the Project contemplated hereby, with words 

and phrases interpreted in a manner consistent with industry standards.   

b. Terms, words and phrases used in the Contract Documents, including this 

Agreement, shall have the meanings given to them in this Agreement. 

c. The Contract Documents form the entire agreement between the Parties.  

No oral representations or other agreements have been made by the Parties 

except as specifically stated in the Contract Documents. 

5. Ownership of Work Product. 

a. Work Product. Conditioned only upon payment of fees due to English for 

services that have been performed under the Contract, all drawings, 

specifications and other documents and data furnished by English to the 

City under the Contract (collectively, the “Work Product”), whether fully 

or partially completed, are deemed to be the sole property of the City, 

which shall include but not be limited to, all Work Product for the Project 

that has been or will be prepared or created by or on behalf of English for 

the Project, as well as any and all derivations, modifications, changes, 
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translations, revisions, elaborations, adaptations, or transformations of the 

Work Product. This provision shall not relieve English from, or modify 

English’s sole responsibility for, any and all liability for all of its Work 

under the Agreement (including labor and materials). It is understood and 

agreed that all Work Product prepared by or on behalf of English for this 

Project will be applicable only in respect to the Project. The Work Product 

is not intended or represented to be suitable for use or reuse by the City or 

others for a material extension of the Project or on any other project. The 

City has the right, itself or by and through other design professionals, to 

modify the Work Product prepared by English for use in connection with 

the Project or for any other use whatsoever. In such event, English shall 

have no liability for such modifications. English shall ensure that its 

consultants agree in writing to the granting of limited, irrevocable, and 

non-exclusive licenses for use in this Project of the Work Product 

produced by the consultants for English that English has agreed to provide 

to the City in this Agreement.   

b. Retained Rights of English. The City acknowledges that English or its 

consultants may have developed materials prior to entering into this 

Agreement, and may own other patent, trade secret, and proprietary rights 

in techniques and concepts related to interior design elements that were 

not conceived or first produced by English in connection with this Project 

(collectively “English Intellectual Property”). English Intellectual Property 

is proprietary to English and shall remain English's exclusive property. 

English identifies to the City that all English Instruments of Service are 

Intellectual Property. English hereby grants to the City an irrevocable non-

exclusive license to English's Intellectual Property to the extent it is 

incorporated in any Work Product delivered to the City by English 

hereunder. Submission or distribution of any Work Product to meet 

official regulatory requirements or for similar purposes in connection with 

the Project is not to be construed as publication in derogation of the 

reserved rights of English and their consultants. 

c. Record Drawings. Prior to Final Completion, English shall deliver a full 

set of record drawings for the Project. The record drawings shall contain a 

final set of drawings showing the as-built condition of the Project, 

including all conditions, locations and dimensions. The record drawings 

shall contain the plans, specifications, addenda, shop drawings, and any 

other information necessary to show the final condition of the Project, the 

actual locations of any permanent structures, piping and utilities, the 

depths of foundations, pilings and caissons, and the integration of any 

Change Orders into the Work carried out pursuant to the Project. 

Intellectual property rights in the record drawings shall belong to the City. 

The record drawings shall be on paper, PDF, and AutoCAD formatted. 

d. Patent Indemnity. English shall defend, indemnify and hold harmless the 

City, its employees, officers, boards, board members, representatives, and 



 4 

 

agents against liability, including costs and attorney’s fees, arising from 

any claim of patent, copyright, or trademark infringement (or unauthorized 

use) arising from providing any of the design services provided under this 

Agreement, unless such infringement occurred at the express direction of 

an authorized agent of the City.  This obligation shall survive the 

termination or expiration of this Agreement for a period of five (5) years.   

6. Contract Price. 

a. Contract Price. English agrees to complete the Project and the City 

agrees to pay English the Contract Price of $47,448,904, subject to 

adjustments made in accordance with this Agreement, specifically 

including the second paragraph of Section 6(b) below.  The Contract Price 

is currently based on a preliminary Schedule of Values (Exhibit E).  At 

35% and 65% completion of the design of the Project, English will 

upgrade the Schedule of Values.   Unless otherwise provided in the 

Contract Documents, the Contract Price includes all sales, use, consumer 

and other taxes imposed by law or any governmental authority. English 

shall be wholly responsible to fully complete the Project at no 

compensation above the Contract Price, subject to any adjustments in the 

Contract Price made as a result of changes made in accordance with this 

Agreement. The Contract Price includes the +/- 9.27 acre parcel(s) of land 

which English will purchase as a site for the new building/Project and 

which is shown on Exhibit C.   The Contract Price further includes a 

negotiated easement right on the site and a title insurance policy to be 

provided in a form and amount acceptable to the City.  Such policy shall 

be for a property value that does not exceed $5,000,000.  The insurer for 

such policy may be chosen by English, but must be licensed and 

authorized to engage in business in Virginia. The purchase price of the 

property is $2,350,000 with a closing to occur within 120 days after this 

Agreement is executed and payment to be made at closing.  The deed 

conveying the property to the City shall be accepted by the City Manager 

on behalf of the City and approved as to form by the City Attorney.  Such 

deed shall be with general warranty, include English Covenants of Title, 

and properly note any easements, permissible exceptions, covenants, or 

reservations applicable thereto.  English will pay for the closing costs they 

incur from the real estate transaction between English and Genworth Life 

and Annuity Insurance Company as a result of this Contract (i.e. the 

acquisition of the +/- 9.27 acre parcels for the Project Site).  Such 

amounts, including the costs of title insurance policies contemplated 

hereunder, will be recoverable by English from the Contingency.           

b. Contingency. The Contract Price includes a contingency (the 

“Contingency”) in the amount of $1,750,000. The Contingency shall be 

available for the use of English during design and construction in the event 

that the cost of materials, labor or subcontractors when actual hard bids 

are received are higher than those used by English in arriving at the 
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Contract Price. If, at the conclusion of Construction of the Project there is 

any balance remaining in the Contingency, it will be shared by the City 

and English on a 70/30 basis; the City shall receive 30% of the remaining 

Contingency balance and English shall receive 70% of the remaining 

Contingency balance. All uses of the Contingency will be documented 

monthly for the City’s information. English will provide the City with 

written documentation of the numbers used in arriving at the Contract 

Price and the actual hard bids to justify any use of the Contingency.     

In the event English notifies the City that the cost of the Project at 35% 

completion of the design will exceed the Contract Price, the City in its sole 

discretion will consider whether a reduction in the scope of work will 

allow the parties to stay within the Contract Price.  If the City does not 

agree to reduce the scope of work, the parties agree to share any excess at 

the completion of bidding above the Contract Price up to $2,350,000 on a 

70/30 basis, with the City paying 70% of such excess and English paying 

30% of such excess.    Further, should the Contract Price exceed 

$2,350,000 above the Contingency, then the City shall be solely 

responsible for such excess.  

   c.       Plans, Specifications and Submittals.  

i. The general character and scope of the Work are illustrated by the 

plans and the specifications prepared by the Contractor's 

Architect/Engineer and in the Contractor’s PPEA submission. The 

level of detail shown on the plans and stipulated in the 

specifications shall be sufficient to clearly demonstrate to the 

City’s Director of Public Works that the design conforms to the 

requirements described in the Proposal for the Project. The 

Contractor shall carry out the Work in accordance with the plans 

and specifications and any additional detail drawings and 

instructions provided by the A/E. 

ii. Submittals must be approved by the City’s Project Manager for 

review prior to commencement of Work or installation or 

incorporation of any equipment or supplies into the Project.  

Unless express written authorization from the City’s Project 

Manager has been given, proprietary equipment or supplies shall 

not be included in the design of the Project. 

ii. English shall maintain a complete set of plans, specifications, and 

submittals, including draft as-built drawings, onsite at all times. 

d. Change Orders. Change Order proposals from each of the Parties  shall 

be submitted in writing, with sufficient clarity and detail for the other 

Party to evaluate the Change Order proposal. The Parties shall negotiate in 

good faith and as expeditiously as possible regarding Change Orders. All 



 6 

 

Change Order proposals from English must include documentation 

itemizing the estimated quantities and costs of materials, equipment and 

labor required and the markup percentages used.    

e. Markups for Changes. If the Contract Price requires an adjustment due 

to changes in the Work, the following markups shall be allowed on such 

changes: 

 For English: 5.0% fee 

For Subcontractors and Sub-Subcontractors (other than design/engineering 

consultants): 5% overhead and 5% fee  

             f.   Allowances.  The Contract Price includes the following allowances: 

i.  Stormwater retention, treatment and work – $500,000 

ii.  Permits – $68,000 

iii. Utility and connection fees – $25,000 

iv.  Technology/Security - $2,384,000 

v.  Furniture, finishes and equipment - $2,284,255 

vi. Signage - $50,000 

vii. Landscaping - $45,000 

viii. Testing/Commissioning - $258,290 

In the event that any portion of an allowance is not used, the Contract Price 

will be reduced by that unused amount. In the event that the costs exceed the 

allowance, the Contract Price will be increased to reflect the actual cost.  

Additionally, if the allowances are exceeded, that will not count against the 

Contingency or the aforesaid $2,350,000 limit described under subsection 6.b.     

    

7. Payment. 

a. Progress Payments. 

i. English shall submit to the City on the twentieth (20th) day of each 

month a Payment Application for Work performed during the 

immediately prior month in accordance with the Project Schedule 

and the Schedule of Values. Each Payment Application shall bear a 

certificate that, to the best of English’s knowledge and belief, (1) 

all Work during the pay period was carried out in accordance with 

this Agreement and any applicable laws and permits, (2) all 
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subcontractors and materialmen required to be paid previously 

during the course of the Contract have been paid, and (3) English 

is legally entitled to payment. All Payment Applications shall be 

emailed to the following address(es): 

clay.simmons@lynchburgva.gov 

Cc:  stephanie.suter@lynchburgva.gov  

 

ii. The Parties shall have a monthly pay meeting in the first 14 days 

of each month or as scheduled by the City. English, the Project 

Manager, any A/Es who have provided design work during the 

previous month, and representatives of principal subcontractors, if 

any, providing Work in the previous month should also attend the 

monthly pay meeting. The attendees should also discuss: 

1. Progress of the Work; 

2. Status of any pending Change Orders;  

3. Any general issues with the Work; 

4. Any potential delays due to weather, transportation 

delays, issues with price or availability of materials, or 

similar matters; 

5. Such other matters as, in the judgment of the attendees, 

may make the progress of the Work continue more 

smoothly. 

 

iii. The City shall make payment for Work properly performed in 

accordance with the Contract Documents within forty-five (45) 

days after receipt of each properly submitted and accurate Payment 

Application, but in each case less the total of payments previously 

made and less amounts properly withheld.  The City can pay 

English electronically or by paper check. Payments will either be 

mailed or deposited into a checking account.  To receive payments 

electronically, an ACH form must be completed, provided with a 

voided check, and returned to the address above.  By signing the 

ACH form, the City is authorized to initiate credit entries and, if 

necessary, debit entries and adjustments for any errors. 

b. Prompt Payment to Subcontractors and Materialmen. Within seven 

(7) days after receiving any progress payment, English must either: 

i. Pay each subcontractor or materialman its proportionate share of 

the total payment received from the City attributable to the Work 

performed or materials provided; or 

Notify the City and the subcontractor or materialman, in writing, of 

its intention to withhold all or part of the subcontractor’s or 

materialman’s payment with the reason therefor. 

mailto:clay.simmons@lynchburgva.gov
mailto:stephanie.suter@lynchburgva.gov
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c. Retainage on Progress Payments. 

i. The City will retain five percent (5%) of the amount of each 

Payment Application.   

ii. Upon Final Completion of the Project and approval of the final 

Payment Application, the City shall release to English all retained 

amounts. The City agrees to consider reducing the retainage as the 

Work progresses upon request of English.    

d. Final Payment. English shall submit its final Payment Application to the 

City after Final Completion of the Project. If the City finds that all 

portions of the Work including any punch list items identified by the City 

or English have been completed, the City shall make payment on the final 

Payment Application within sixty (60) days after receipt of the same, 

provided that English has satisfied the requirements for final payment.  

e. Lender Requirements. In the event that the City obtains a loan or other 

financial assistance from a third party in connection with the financing of 

the Project, English shall comply with all conditions established by such 

lender or other financial source in connection with Payment Applications 

under this Agreement.   

f.  Payments due and unpaid by the City, whether progress payments or final 

payment, shall bear interest commencing forty-five (45) days after payment is 

due at a rate equal to the then current prime rate. 

 

 

 

 

 

 

(Remainder of Page Intentionally Left Blank) 
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8. Contract Time and Project Schedule. 

a. Date of Commencement. The Work shall commence at the time set forth 

in the City’s written Notice to Proceed  (“Date of Commencement”) 

unless the Parties mutually agree otherwise in writing. 

b. Preconstruction Meeting. Within fourteen (14) days following receiving 

the Notice to Proceed, the Parties shall have a preconstruction meeting. 

Project managers from English, the City, the A/E, and principal 

subcontractors should attend the preconstruction meeting. Among matters 

to be addressed are: (1) schedule of the Work; (2) procedures for approval 

of Submittals; (3) change order procedures; (4) potential issues with 

materials or labor; (5) any other matters the Parties, A/E, or subcontractors 

believe would advance the Project.    

c. Project Schedule. Following the completion of the design work and not to 

exceed ninety (90) days, English shall prepare and submit to the City a 

complete, detailed Project Schedule showing the progress of Work on the 

Project using a critical path method (CPM) methodology. Such CPM 

schedule shall meet the time schedules provided in subsection 8.d.i.  When 

the time schedules are established by English and accepted by the City, a 

Cash Flow Projection for the Project will be provided by English to the 

City. 

d. Substantial Completion and Final Completion. 

i. The Project Schedule is attached as Exhibit D and has the 

Substantial Completion Date and Final Completion Date for the 

Project. The total number of days for the entire project is 847 days 

from English’s receipt of the City’s Notice to Proceed.            

ii.     If English’s critical path for performance of the Work is delayed 

due to strikes, fires, rebellion, unusual delays in transportation, 

unavailability of materials, or other causes outside the control of 

English or any of the subcontractors for which it is responsible, 

with the exception of weather in the event that weather occurs that 

exceeds normal expectations based on National Weather Service 

statistics for the Lynchburg metropolitan area, the Contract Times 

for performance shall be reasonably extended by the number of 

days the critical path is extended. Delays in the performance of the 

Work due to weather or the unavailability of materials shall be 

documented by English, and submitted to the City’s Project 

Manager in writing monthly.   

iii.    The Parties shall schedule regular meetings during the design and 

construction of the Project to go over the Project Schedule, any 

major issues that either party has identified, review of change 
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orders and the Project’s budget, and any other issues that may be 

identified by either Party to make sure that the Project advances on 

schedule and within budget.  

e. Liquidated Damages. The Parties recognize that time is of the essence 

with respect to all dates set forth in the Contract, and that the City will 

suffer financial loss if Substantial Completion of the Work is not 

performed within the time specified in the Contract including any time 

extension(s) allowed pursuant to the Contract. The Parties further 

recognize the difficulty of proving actual loss to the City in the event of a 

failure to achieve Substantial Completion in accordance with the date 

established in the Contract. Accordingly, instead of requiring such proof, 

English acknowledges that the rate of the liquidated damages set forth 

herein is reasonable and does not constitute a penalty. English agrees that 

if Substantial Completion is not attained by the Scheduled Substantial 

Completion Dates, English shall pay on demand to the City One Thousand 

and no/100 Dollars ($1000.00) per day as liquidated damages for each day 

that Substantial Completion extends beyond the Scheduled Substantial 

Completion Date. The liquidated damages provided herein shall be in lieu 

of all liability for any and all extra costs, losses, expenses, claims, 

penalties and any other damages, whether special or consequential, and of 

whatsoever nature incurred by the City which are occasioned by any delay 

in achieving Substantial Completion. English hereby waives any defenses 

that the liquidated damages are a penalty or do not bear a reasonable 

relation to the actual damages.               

9. Plan of Finance. The City will arrange to finance the costs of the Project in a 

manner that results in the availability of funds in the amounts and at the times 

required to meet the projected needs for the Project.         

10. Permitting and Approvals.  English shall be responsible for obtaining all 

necessary federal, state and local permits and approvals and conduct the Project in 

compliance with all applicable laws and regulations.   

11. Construction.   

a. All construction provided or caused to be provided by English shall be 

performed pursuant to the Contract Documents, in full compliance with all 

applicable laws and regulations, and applicable permits, both public and 

private. 

b. The City, its employees, its agents, and its consultants shall be afforded 

access to the Project during regular business hours in the City of 

Lynchburg, Virginia, or at any time when Work is actually being carried 

out to ensure that English’s activities are acceptable to the City and are 

being performed in accordance with the Contract, and that the Work is 

being properly maintained.  
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c. All construction access points, roadways, paths, and other areas used for 

ingress and egress, site access, material handling and storage, and staging, 

shall be protected with sediment and erosion control measures in 

accordance with federal, state, and local requirements. 

 

d. All construction access points, roadways, paths, and other areas used for 

ingress and egress, site access, material handling and storage, and staging 

shall be restored to their original condition or as otherwise required by 

federal, state and local permits and/or agreements with the respective 

landowners. 

 

12. Stop Work and Termination for Cause. 

a. The City’s Right to Stop Work.  At any time and without cause, the City 

may suspend the Work or any portion thereof for a period of not more than 

thirty (30) consecutive days by notice in writing to English which shall fix 

the date on which Work will be resumed. English shall resume the Work 

on the date so fixed. English shall be granted an adjustment in the Contract 

Price or an extension of the Contract Times, or both, directly attributable 

to any such suspension if English makes a claim therefor. Provided, 

however, if the City suspends Work or any portion thereof due to its 

reasonable judgment that English has or is violating the Contract or any 

requirement thereof, including but not limited to violations of any 

applicable laws or regulations related to jobsite safety, then English shall 

not receive any adjustment in the Contract Price or extension of the 

Contract Times, even if it is determined that no violation actually existed.   

b. The City’s Right to Terminate for Cause. 

i. If English repeatedly fails to (i) provide or cause to be provided a 

sufficient number of skilled workers; (ii) supply the materials or 

equipment required by the Contract; (iii) comply with applicable 

laws and regulations; (iv) timely pay, without cause, design 

consultants or subcontractors; (v) prosecute the Work with 

promptness and diligence to ensure that the Work is completed by 

the Contract Time(s), as such times may be adjusted; or (vi) 

perform material obligations under the Contract Documents, or if 

English (i) becomes insolvent; (ii) makes a general assignment for 

the benefit of its creditors; (iii) commences or consents to any 

action seeking reorganization, liquidation or dissolution under any 

law relating to bankruptcy or relief of debtors; or (iv) commences 

or consents to any action seeking appointment of a receiver or 

trustee for itself or its assets, then the City, in addition to any other 

rights and remedies provided in the Contract Documents or by law, 

shall have the right to terminate the Contract as set forth herein. 
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ii. Upon the occurrence of an event set forth in subsection 12.b.i 

above, the City may provide written notice to English that it 

intends to terminate the Contract unless the problem cited is cured, 

or reasonably commenced to be cured and diligently pursued 

thereafter, within seven (7) days of English’s receipt of such 

notice. If English fails to cure, or reasonably commence to cure, 

such problem, then the City may give a second written notice to 

English of its intent to terminate the Contract within an additional 

seven (7) day period.  If English, within such second seven (7) day 

period, fails to cure, or reasonably commence to cure, or after 

having commence to cure fails to diligently pursue cure, of such 

problem, then the City may declare the Contract terminated for 

default by providing written notice to English of such declaration.  

The City may provide copies of any notices to the surety on the 

performance bond and, in the City’s sole discretion, elect to pursue 

any remedies that may be available under the terms of the 

performance bond in lieu of proceeding with the termination. 

iii. Upon declaring the Contract terminated, the City may enter upon 

the premises and, to the extent the City has made payment, take 

possession, for the purpose of completing the Work, of all 

English’s (not subcontractor’s) materials, equipment, tools, 

appliances and other items for use in the Project, which have been 

purchased or provided for the performance of the Work, all of 

which English hereby transfers, assigns and sets over to the City 

for such purpose, and to employ any person or persons to complete 

the Work and provide all of the required labor, services, materials, 

equipment and other items. In the event of such termination, 

English shall not be entitled to receive any further payments under 

the Contract Documents. If the City’s cost and expense of 

completing the Work exceeds the unpaid balance of the Contract 

Price, then English shall be obligated to pay the difference to the 

City. Such costs and expense shall include not only the cost of 

completing the Work, but also losses, damages (direct, indirect and 

special, and consequential), costs and expenses, including 

attorneys’ fees and expenses, incurred by the City in connection 

with the re-procurement and defense of claims arising from the 

default. Upon completion of the Work, any Contract amounts 

remaining shall be paid to English. 

iv. If the City improperly terminates the Contract for cause, the 

termination for cause will be converted to a termination for 

convenience and the City will reimburse English for such costs and 

expenses incurred in connection with the improper termination in 

accordance with Section 13.  
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b1. The City’s Right to Terminate for Excessive Cost. If at any point the 

City desires to terminate this Contract because the cost of the Project is 

too great or for other financial considerations, as determined in the sole 

discretion of the City, then the City may terminate this Contract without 

penalty and without further obligation to English.  However, the City will 

be and remain responsible to English for any unpaid Work and/or services 

provided pursuant to the Contract through the Contract’s termination date. 

 

c. English’s Right to Stop Work. 

i. English may, in addition to any other rights afforded under the 

Contract Documents or at law, stop Work upon the City’s failure to 

pay for portions of the Work properly performed in accordance 

with the Contract Documents. 

ii. Should this occur, English has the right to provide the City with 

written notice that English will stop Work unless said event is 

cured within seven (7) days from the City’s receipt of the notice.  

If the City does not cure the problem within such seven (7) day 

period, English may stop Work.  If the City later cures the problem 

and the parties agree to resume Work on the Project, then English 

shall be entitled to an equitable adjustment to the Contract Price 

and Contract Time(s) to the extent that English has been adversely, 

materially, and demonstrably impacted by such stoppage and if 

English is not in default under the Contract and is otherwise 

prepared to proceed with the performance of the Work in 

accordance with the provisions of the Contract Documents.  

Notwithstanding the foregoing, English shall not stop Work 

because of any dispute with the City about all or any portion of any 

amount for which English has submitted a Payment Application as 

long as the City pays for such portion of the same about which 

there is no dispute. 

d. English’s Right to Terminate for Cause. 

i. English, in addition to any other rights and remedies provided in 

the Contract Documents or by law, may terminate the Contract for 

cause for the following reasons specified in clauses ii. through iv. 

below: 

ii. The Work has been stopped for ninety (90) consecutive days, or 

more than one-hundred twenty (120) days during the duration of 

the Project, because of an order by a court or any government 

authority having jurisdiction over the Work, or orders by the City 

under subsection 12.a.i hereof, provided that such stoppages are 

not due to the acts or omissions of English or anyone for whose 
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acts English may be responsible. This provision shall not apply and 

shall not be a basis for termination to the extent that any stoppage 

is related to or arises as a result of any delay by a governmental 

agency in issuing a permit or restrictions set forth in or applicable 

to a permit issued by a regulatory authority which is applicable to 

the Work. 

iii. The City’s failure to provide English with any information, permits 

or approvals that are the City’s responsibility under the Contract 

Documents which result in the Work being stopped for ninety (90) 

consecutive days, or more than one-hundred twenty (120) days 

during the duration of the Project, provided that English diligently 

pursues approval of any such permits or approvals, even though 

the City has not ordered English in writing to stop and suspend the 

Work and such failure of the City was not due to the acts or 

omissions of English or anyone for whose acts English may be 

responsible. 

iv. The City’s failure to cure the problems that English has specified 

in its written notice under subsection 12.c.ii after English has 

stopped the Work. 

v. Upon the occurrence of an event set forth above, English may 

provide written notice to the City that it intends to terminate the 

Contract unless the problem cited is cured, or commenced to be 

cured, within ten (10) days of the City’s receipt of such notice. If 

the City fails to cure, or reasonably commence to cure, such 

problem, then English may give a second written notice to the City 

of its intent to terminate within an additional ten (10) day period.  

If the City, within such second ten (10) day period, fails to cure, or 

reasonably commence to cure, such problem, then English may 

declare the Contract terminated for default by providing written 

notice to the City of such declaration.  In such case, English shall 

be entitled to recover in the same manner as if the City had 

terminated the Contract for its convenience.  

13. Termination for Convenience.  Upon seven (7) days written notice to English, 

the City may, for its convenience and without cause, elect to terminate the 

Contract. In such event, the City shall pay English for the following: 

a. All Work properly performed inclusive of materials, equipment, and 

fabricated items stored on or off site by English in accordance with the 

Contract; 

b. The reasonable costs and expenses attributable to such termination, 

including verifiable demobilization costs and amounts due in settlement of 

any terminated subcontracts; and 



 15 

 

c. Overhead and profit for all portions of the Work properly performed in 

accordance with the Contract Documents through the date of termination.   

14. Payment Bonds, Performance Bonds, and Other Security. 

a. English will maintain surety performance and labor and materials payment 

bonds in the amount of the Contract Price for the term of the Contract and 

provide such bonds to the City. The bonds will be issued by a company 

licensed to issue surety bonds in the Commonwealth of Virginia with an 

A. M. Best rating of A- or better and meet the requirements of Section 2.2-

4337 of the Code, and be in a form acceptable to the City Attorney, as 

shown on Exhibit F. The bonds shall be provided to the City not later than 

the date on which the first building permit for the Project is obtained.    

b. English shall cooperate with the City to fulfill any reasonable 

requirements in connection with the financing for the Project with respect 

to the form of the bonds provided hereunder. 

c. English shall also furnish any cash escrow, funds, cashier’s checks, 

certified checks, or letters of credit required for the issuance of any earth-

disturbing or other permit and any bonds or security required by any other 

governmental authority. 

15. Indemnification.  English will defend, indemnify and save harmless the City, its 

employees, officers, boards, board members, representatives, and agents from and 

against any and all claims, losses, costs, damages or liabilities of any kind caused 

by English, its employees, agents, subcontractors, and/or materialmen in 

connection with the Work performed under this Agreement, or failure to perform 

such Work under this Agreement. This obligation shall survive the termination or 

expiration of this Agreement for a period of five (5) years.   

16. Insurance. 

a. English will maintain a general liability policy with $2,000,000 combined 

single limits. Coverage is to be on an occurrence basis with an insurer 

licensed to conduct business in the Commonwealth of Virginia. The 

insurer must have an A. M. Best rating of A- or better. The insurer must 

list the City, its employees, officers, boards, board members, 

representatives, and agents as an additional insured. The endorsement 

must be issued by the insurance company. A notation on the certificate of 

insurance is not sufficient.   

b. English will maintain workers’ compensation coverage in compliance with 

the laws of the Commonwealth of Virginia. The coverage must have 

statutory limits and be with an insurer licensed to conduct business in the 

Commonwealth of Virginia. The insurer must have an A. M. Best rating of 

A- or better. As an alternative, it is acceptable for English to be insured by 

a group self-insurance association that is licensed by the Virginia Bureau 
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of Insurance. English will also carry employers’ liability insurance with a 

limit of at least $500,000 bodily injury by accident/$1,000,000 bodily 

injury by disease policy limit/$500,000 bodily injury by disease each 

employee. 

c. English will maintain automobile liability insurance with limits of at least 

$1,000,000. The coverage is to be written with a symbol “1”. The insurer 

must be licensed to conduct business in the Commonwealth of Virginia.  

The insurer must have an A. M. Best rating of A- or better. 

d. English will maintain professional liability insurance with a limit of at 

least $2,000,000 covering all Work on the Project.   

e. English will maintain errors and omissions coverage and builders risk 

coverage on a replacement cost basis for the duration of the Contract. The 

required coverage will be the full replacement cost of the building and/or 

structures being built under this Contract, which the parties agree shall be 

the same as the Contract Price. The City will be listed as an insured under 

this policy to protect any property owned at the construction site. 

Coverage is to be with a company licensed to conduct business in the 

Commonwealth of Virginia and have an A. M. Best rating of A- or better. 

f. With all policies listed above, the insurer or agent of the insurer must issue 

a certificate of insurance to show evidence of including but not limited to 

additional insured endorsements. All wording limiting the insurer’s 

responsibility to notify the City of any cancellation or non-renewal of the 

coverage must be removed.   

i. English shall be responsible for the filing and settling of claims 

and liaison with insurance adjusters. 

ii. English shall send proofs of coverage to the City, which shall be 

deemed to have approved of such policies unless, within thirty (30) 

days after receipt thereof, the City shall by notice in writing advise 

English to the contrary. 

g. The City reserves the right, but not the obligation, to review and revise 

any insurance requirement, including but not limited to limits, sub-limits, 

deductibles, self-insured retentions, coverages and endorsements based 

upon any material adverse change in insurance market conditions after the 

date of this Agreement affecting the availability or affordability of 

coverage, or changes in the scope of work/specifications affecting the 

applicability of coverage, and the costs of any such change shall be an 

adjustment to the compensation payable to English. Additionally, the City 

reserves the right, but not the obligation, to review and reject any 

insurance policies failing to meet the criteria stated herein and to reject 

any insurer providing coverage due to its poor financial condition or 
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failure to operate legally, provided, however, that if the policy or insurer is 

rejected, then English shall be entitled to request, and the City shall grant, 

an adjustment of the Contract Price if English’s costs are adversely 

impacted by such rejection and subsequent coverage with another policy 

or insurer. 

h.  English shall waive all rights of subrogation against the City. 

i. In addition to providing the City with copies of any and all certificates of 

insurance as described herein, English also shall provide copies of all 

applicable additional insured endorsements.  

17. Representations and Warranties.   

a. The City hereby represents and warrants to English as follows: 

 

i. The City is a political subdivision operating under the laws of the 

Commonwealth of Virginia and has full power, right and authority 

to execute, deliver and perform its obligations under, in accordance 

with, and subject to, the terms and conditions of this Agreement. 

 

ii. Each person executing this Agreement on behalf of the City is duly 

authorized to execute each such document on behalf of the City. 

 

iii. Neither the execution and delivery by the City of this Agreement 

and any other documents executed concurrently herewith to which 

the City is a party, nor the consummation of the transactions 

contemplated hereby or thereby, is in conflict with, or will result in 

a default under or violation of, any other agreements or 

instruments to which it is a party or by which it is bound. 

 

iv. There is no action, suit, proceeding, investigation or litigation 

pending and served on the City as of the date of this Agreement 

which challenges the City’s authority to execute, deliver or 

perform, or the validity or enforceability of this Agreement and the 

other related documents to which the City is a party, or which 

challenges the authority of the City official executing this 

Agreement or the other related documents, and the City has 

disclosed to English any pending and unserved or threatened 

action, suit, proceeding, investigation or litigation with respect to 

such matters of which the City is aware. 

 

b. English hereby represents and warrants to the City as follows: 

 

i. English represents that it is licensed to conduct business in 

Virginia, and in signing this Agreement as well as such 

comprehensive agreement as may be entered into between the 



 18 

 

parties, has full power and authority to bind itself to the terms 

thereof. 

ii. English has taken or caused to be taken all requisite action to 

authorize the execution and delivery of, and the performance of its 

obligations under this Agreement and the other related documents 

to which English is a party. 

 

iii. Each person executing this Agreement or any other related 

document on behalf of English has been or will at such time be 

duly authorized to execute each such document on behalf of 

English. 

 

iv. Neither the execution and delivery by English of this Agreement 

and the other related documents to which English is a party, nor 

the consummation of the transactions contemplated hereby or 

thereby, is in conflict with or will result in a default under, or a 

violation of, the governing instruments of English or any other 

agreements or instruments to which it is a party or by which it is 

bound. 

 

v. There is no action, suit, proceedings, investigation or litigation 

pending and served on English which challenges English’s 

authority to execute, deliver or perform, or the validity or 

enforceability of this Agreement and the other related documents 

to which English is a party, or which challenges the authority of 

the English official executing this Agreement or the other related 

documents; and English has disclosed to the City any pending and 

unserved or threatened action, suit, proceeding, investigation or 

litigation with respect to such matters of which English is aware. 

 

vi. English is in material compliance with all laws, regulations and 

ordinances applicable to English or its activities in connection with 

this Agreement and the other related documents. 

 

viii. English is a financially viable and capable entity and fully able to 

perform its obligations under this Agreement. 

 

18. Warranties; Assignment.  

a. General warranty of Work. English warrants that all of the Work 

furnished as part of the Project is in accordance with the requirements of 

the Contract Documents, free from defect or inferior materials or 

equipment, and of such quality workmanship as shall be consistent with 

the standard of care, quality, judgment, and attention as is industry 

standard in the construction industry for the type of work performed, for a 

period of one (1) year after the date of Final Completion, and unless 
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otherwise agreed in writing by the City, in the City’s sole discretion, all 

materials and equipment furnished are new and in first-class condition. 

English will, at Final Completion and acceptance, provide the City with a 

list of extended warranties that English or the manufacturers of materials 

are assigning to the City, if applicable. All warranties provided or assigned 

to the City are to be construed as cumulative, so as to maximize the City’s 

warranty protection. 

b. Repairs. If, within the warranty period, the City finds that warranted 

Work must be repaired or changed because the materials, equipment, or 

workmanship were inferior, defective, or not in accordance with the 

Contract Documents and industry standard for the type of work 

performed, English shall promptly, and without expense to the City: 

i. Place all warranted Work in a condition consistent with the 

warranties and reasonably satisfactory to the City; 

ii. Correct all damage to equipment, the site, the building, or its 

contents that is the result of such unsatisfactory work in a manner 

reasonably satisfactory to the City; and 

iii. Correct any Work, materials, or equipment disturbed in fulfilling 

the warranty in accordance with industry standard and reasonably 

satisfactory to the City. 

Should English fail to proceed promptly in accordance with all warranties, 

the City may have the Work performed by another and submit English a 

bill therefor, which must be paid within thirty (30) days of receipt. 

c. Transfer of Warranties. English shall obtain transferable guarantees or 

warranties for equipment, materials, or installation to the extent furnished 

by any manufacturer or installer in the normal course of business or trade. 

English shall obtain and furnish to the City all of the information required 

to make such guarantee or warranty legal binding and effective for the 

City. 

d. No Waiver. The City’s acceptance of a warranty is not an election of 

remedies and does not waive any other right or remedy available to the 

City at law or in equity. 

19. Resolution of Disputes, Claims and Other Matters.  Disputes, claims and other 

matters in question between the Parties under the Contract shall be resolved as 

follows: 

a. Contractual claims, whether for money or for other relief, shall be 

submitted to the Project Manager, in writing, no later than sixty (60) days 

after Final Payment; however, written notice of English’s intention to file 

such claim must be given within fourteen (14) days of the time of the 
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occurrence or beginning of the Work upon which the claim is based. Such 

notice shall state that it is a "notice of intent to file a claim" and include a 

written statement describing the act or omission of the City or its agents 

that allegedly caused or may cause damage to English and the nature of 

the claimed damage. Failure to submit such notice of intent within the 

time and in the manner required shall be a conclusive waiver of the claim 

by English. English is not prevented from submitting claims during the 

pendency of the Work, and the City shall not be obligated to render a final 

written decision on any claim until after Final Payment. Proposed or 

requested Change Orders, demands for money compensation or other 

relief, and correspondence and emails to the City or its representatives, 

which do not comply with the requirements of this Section, shall not be 

considered claims under this Section. 

b. Whenever a Party disagrees with the other Party’s final decision on a 

claim or dispute arising under or related to this Contract, its sole right of 

appeal shall be by filing, within six (6) months of date of the other Party’s 

final decision, litigation in either the Circuit Court of the City of 

Lynchburg, Virginia or the United States District Court for the Western 

District of Virginia, Lynchburg Division, and may pursue all available 

appeals from such courts. These two courts shall have exclusive and 

binding jurisdiction and venue over any and all claims arising under the 

Contract.  

c. Prior to filing litigation, the Parties may first endeavor to resolve any 

disputes or claims between them through direct negotiations, and if such 

direct negotiations fail, by non-binding mediation, with the site of the 

mediation being held in the City of Lynchburg, Virginia. If the Parties 

agree to attempt mediation, then within thirty (30) days of receipt of the 

notice requesting mediation, the Parties shall attend a formal mediation 

conducted by a single, impartial mediator.  Where agreed by the Parties, 

the appointment of the mediator may be by The McCammon Group and in 

accordance with the rules of the same. The Parties shall share evenly the 

fees of the mediator and each shall bear its own costs involved in 

participating in the mediation. If they opt to mediate, the Parties shall 

participate in the mediation process in good faith. The process shall be 

concluded within forty-five (45) days of filing of the notice requesting 

mediation.  Should the dispute or claim remain unresolved following 

mediation or should the time limit described herein occur during the 

course of mediation, either Party may proceed in order to preserve its 

rights, but mediation shall not extend the time period set forth herein.  If 

the claim or dispute is not resolved by mediation, failure to file an appeal 

of the other Party’s final decision within six (6) months after such decision 

is issued in writing shall result in the other Party’s final written decision 

becoming final and subject to no further appeal.  
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d. Nothing herein shall prevent a Party from seeking temporary injunctive or 

other temporary equitable relief in the Circuit Court of the  

City of Lynchburg, Virginia, if circumstances so warrant. 

e. In the event of any dispute, claim, or other matter in question arising, 

English shall continue its performance diligently during its pendency as if 

no dispute, claim or other matter in question had arisen. During the 

pendency of any dispute in connection with the payment of moneys, 

English shall be entitled to receive payments for non-disputed items. 

20. Notices. All notices and demands by any party to any other shall be given in 

writing and sent by a nationally recognized overnight courier, or by United States 

certified mail, postage prepaid, return receipt requested, or hand-delivered, and 

addressed as follows:             

 

To the City: 

City of Lynchburg, Virginia 

Public Works Department 

Administration Building 

Attn:  Deputy Director 

1700 Memorial Avenue 

Lynchburg, VA 24501 

  

With a copy to: 

 

City of Lynchburg, Virginia     City of Lynchburg, Virginia 

City Manager       Procurement Manager 

900 Church Street – 3rd Floor     900 Church Street – 3rd Floor 

Lynchburg, VA 24504     Lynchburg, VA 24504 

 

 

 To English:  

 

William Amos  

Vice President 

English Construction 

615 Church Street 

Lynchburg, Virginia 24504 

 

Any party may, upon prior notice to the others, specify a different address for the 

giving of notice. Notices shall be effective one (1) day after sending if sent by 

overnight courier or hand-delivered, or three (3) days after sending if sent by 

certified mail, return receipt requested. 

 

21. Successors and Assigns. Except as expressly otherwise provided, all of the terms, 

covenants and conditions hereof shall be binding upon and inure to the benefit of 
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the Parties hereto and their respective successors and assigns. The Contract may 

not be assigned without the prior written consent of the Parties to this Agreement.  

Notwithstanding the foregoing, if financing is obtained for the Project, the City 

may assign the Contract to a third party, as needed, consistent with the financing. 

The Contract may also be assigned to a mortgagee(s)/trustee(s) of deed(s) of trust 

of the fee or leasehold interest in the Site or portions of them. English hereby 

consents to collateral assignment of the Contract in favor of such mortgagee(s)/ 

trustee(s) of deed(s) of trust, in a form reasonably satisfactory to such 

mortgagee(s)/ trustee(s), provided that no such assignment shall release the City 

from its obligations to English under the Contract.  

22. Time of the Essence. The time to complete the Project is of the essence. English 

shall proceed expeditiously with adequate forces and make diligent efforts to 

perform all portions of the Work in accordance with the Project Schedule and 

shall achieve Substantial Completion of the Work and Final Completion of the 

Work within the completion times specified in this Agreement and the Project 

Schedule. The City will cooperate reasonably with English’s efforts to keep the 

Project on schedule. 

23. Independent Contractor.  It is expressly understood and agreed by the Parties 

hereto that English in performing its obligations under the Contract, shall be 

deemed an independent contractor and not an agent, employee, partner or co-

venturer of the City. 

24. No Waiver. The failure of either Party to insist upon the strict performance of any 

provisions of the Contract, the failure of either Party to exercise any right, option 

or remedy hereby reserved, or the existence of any course of performance 

hereunder shall not be construed as a waiver of any provision hereof or of any 

such right, option or remedy or as a waiver for the future of any such provision, 

right, option or remedy or as a waiver of a subsequent breach thereof. The consent 

or approval by the City of any act by English requiring the City’s consent or 

approval shall not be construed to waive or render unnecessary the requirement 

for the City’s consent or approval of any subsequent similar act by English. No 

provision of the Contract shall be deemed to have been waived unless such waiver 

shall be in writing signed by the Party to be charged. Further, any approvals 

required by the City shall likewise be in writing. 

25. Cooperation. The Parties agree to cooperate to achieve the objectives of the 

Contract and to use reasonable and good faith efforts to resolve all disputes and 

disagreements that may arise hereunder. Each Party agrees to designate 

representatives with the authority to make decisions binding upon such Party 

(subject in the case of the City to those matters requiring an appropriate vote of its 

governing body) so as to not unduly delay the Project Schedule. 

26. Counterparts. This Agreement may be executed in two or more counterparts, 

each of which shall be deemed an original, but both of such counterparts together 

shall be deemed to be one and the same instrument. It shall not be necessary in 
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making proof of this Agreement or any counterpart hereof to produce or account 

for the other counterpart. 

27. Entire Agreement and Order of Precedence. This Agreement, including any 

other Contract Documents, and the Exhibits attached hereto and forming a part 

hereof set forth all the covenants, promises, agreements, conditions and 

understandings between the Parties concerning the Project, and there are no 

covenants, promises, agreements, conditions or understandings, either oral or 

written, between them other than are herein set forth. No alteration, amendment, 

change or addition to the Contract shall be binding upon the Parties unless 

reduced to writing in a formal amendment signed by each Party.  The City 

Manager, or his designee, shall execute such amendment(s) on behalf of the City, 

and shall have full authority to do the same. The President, or a Vice President, 

shall execute such amendments on behalf of English, and shall have full authority 

to do the same.       

28. Governing Law. This Agreement and the Contract Documents shall be governed 

by, and construed in accordance with, the laws of the Commonwealth of Virginia. 

The provisions of this Agreement and the Contract documents shall not be 

construed in favor of or against either Party but shall be construed according to 

their fair meaning as if both Parties jointly prepared this Agreement and the 

Contract Documents. 

29. Annual Appropriation; Filing With Auditor of Public Accounts. The financial 

obligations of the City contained in the Contract are subject to annual 

appropriation. Within thirty (30) days after the date of this Agreement, the City 

shall submit a copy of the Agreement to the Auditor of Public Accounts, to the 

extent required by Section 56-575.9(F) or Section 56-575.18 of the Code. 

30. Conditions Precedent and Subsequent to Agreement’s Effectiveness.  It shall 

be a condition precedent to this Agreement’s effectiveness that it first be approved 

by City Council as evidenced by the signature of the City Manager on behalf of 

the City on the signature pages hereof. 

31. Compliance with Laws.  English, its officers, agents, employees, and any other 

persons over whom English has control shall comply with all presently or 

subsequently adopted applicable laws, regulations, rules, ordinances, and codes of 

federal, state, and local governmental bodies, including the Lynchburg City Code, 

in connection with the Project. 

   

32.  Covenant of Non-Discrimination.  English will not discriminate against any 

subcontractor, materialman, employee, applicant for employment, or other 

applicable person, because of race, color, religion, sex, national origin, age, 

physical or mental disability, military status, status as a veteran, marital status, 

pregnancy, childbirth or related medical conditions (including lactation), sexual 

orientation, gender identity, or any other basis prohibited by federal or Virginia 

law.  English agrees to post in conspicuous places, available to employees and 



 24 

 

applicants for employment, notices setting forth the provisions of this covenant.  

Further, English, in all solicitations or advertisements for employees, will state 

that it is an equal employment opportunity employer.  Notices, advertisements, 

and solicitations placed in accordance with Virginia law and federal law, rules, or 

regulations shall be sufficient for the purpose of meeting these requirements.  

English shall ensure this provision is binding upon each subcontractor, 

materialman, or any other person who may be responsible to English or the City 

pursuant to this Agreement. 

  

33.  Drug-Free Workplace Policy.   During the Project, English agrees to (i) provide 

a drug-free workplace for its employees consistent with all applicable state and 

federal regulations; (ii) post in conspicuous places, available to its employees and 

applicants for employment, a statement notifying its employees that the unlawful 

manufacture, sale, distribution, dispensation, possession, or use of controlled 

substances or marijuana is prohibited in the workplace and specifying the actions 

that will be taken for violations of such prohibition; (iii) state in all solicitations or 

advertisements for its employees placed by or on behalf of English that English 

maintains a drug-free workplace.  English shall ensure this provision is binding 

upon each subcontractor, materialman, or any other person who may be 

responsible to English or the City pursuant to this Agreement.  A “drug-free 

workplace” shall have its meaning under the Code. 

 

34. Employment of Illegal Aliens Prohibited.  English covenants that it does not, 

and shall not, during the performance of the Project, knowingly employ an 

unauthorized alien as defined in the Federal Immigration Reform and Control Act 

of 1986.  English shall ensure this provision is binding upon each subcontractor, 

materialman, or any other person who may be responsible to English or the City 

pursuant to this Agreement. 

 

35. Minority and Women-Owned Businesses.  In the performance of the Project, 

English agrees to use its best efforts to abide to increase opportunity for small, 

minority-owned, and women-owned businesses (as defined in Section 2.2-4310 of 

the Code) in applicable subcontracts.    

 

36. Evidence of Authority to Transact Business in Virginia.  Upon request, 

English shall provide documentation acceptable to the City establishing that it is 

authorized to transact business in Virginia as a Virginia stock corporation under 

the Code.  English shall not allow its existence or its certificate of authority or 

registration to transact business in Virginia to lapse or to be revoked or cancelled 

at any time during the Project.  English shall ensure this provision is binding upon 

each subcontractor, materialman, or any other person who may be responsible to 

English or the City pursuant to this Agreement. 

 

37. Severability.  Any provision, term, covenant, or part of this Agreement held by a 

court of competent jurisdiction to be void or otherwise deemed unenforceable 

under any applicable law shall be deemed stricken and all remaining provisions, 
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terms, covenants, or parts of this Agreement shall continue to be binding and 

remain in full force and effect.  Upon such provision, term, covenant, or part of 

the Contract being stricken, this Agreement shall be treated in a manner by the 

Parties that comes as close as possible to expressing the original intent. 

 

38. Workplace Safety.  English, at its sole expense, shall be responsible for ensuring 

its workplace, employees, agents, representatives, and any other persons 

performing Work under this Agreement conform to all federal and Virginia laws, 

regulations, and guidelines concerning workplace safety, including but not limited 

to, controlling the spread of COVID-19.  Further, English shall defend, hold 

harmless, and indemnify the City, its employees, officers, boards, board members, 

representatives, and agents for any and all fines, penalties, costs, attorney’s fees, 

judgments, and the like which may arise against the same as a result of a 

noncompliant workplace operated by English.  The indemnification obligation 

hereunder shall survive the termination or expiration of this Agreement for a 

period of five (5) years.    

 

39. Third-party Rights.  Nothing in this Agreement shall be construed as granting 

any rights to any person who is not a Party to this Agreement. 

 

40. Subcontractors and Materialmen. Upon the City’s request, English shall 

provide a listing of all prime subcontractors and materialmen for the Project, 

performing Work or providing materials for the Project, including their (i) name; 

(ii) contact information; (iii) address; (iv) phone number; (v) Work to be 

performed/Materials to be provided; (vi) subcontract amount; (vii) amount 

actually paid; and (viii) any other information requested.   English shall be fully 

responsible to the City for all acts and omissions of all succeeding tiers of 

subcontractors and materialmen performing Work or providing materials under 

the Agreement just as English is responsible to the City for its own acts and 

omissions. 

 

41. Right to Inspect.   The City shall have access to any books, documents, and 

records of English pertinent to the Work, Work Product, or provided for the 

Projects for the purpose of making audits, examinations, excerpts, or 

transcriptions.  All such records shall be maintained by English for at least five 

(5) years after the City has made final payment thereto.  

 

42. Easement.  The City and English both acknowledge a Sanitary/Sewer or related 

easement must be acquired as part of the Project, being shown by a red line on 

Exhibit G.  The City, at its own expense, shall be responsible for acquiring the 

same. 

43. Incorporation of Exhibits.  The following exhibits are hereby deemed to be part 

of this Agreement: 

 



 26 

 

Exhibit A:     

Definitions     

 

Exhibit B: 

Site Plan, Detailed Scope of Work, and English’s Proposal. 

 

Exhibit C: 

Project Property 

 

Exhibit D: 

Project Schedule 

 

Exhibit E: 

Schedule of Values 

 

Exhibit F: 

Bond Forms  

  Exhibit G: 

Sanitary/Sewer Easement          

 

 

 

 

 

 

 

 

 

(Remainder of Page Intentionally Left Blank) 
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IN WITNESS WHEREOF, the Parties have executed this Comprehensive 

Agreement as of the day, month, and year first above written. 

 

                                                           CITY OF LYNCHBURG, VIRGINIA 

By:          

 Name:  Wynter C. Benda 

 Title:  City Manager 

 

(SEAL) 

 

Attest:__________________________ 

 Alicia Finney, Clerk of Council 

 

 

                                                           ENGLISH CONSTRUCTION COMPANY, INC. 

 

By:          

Name:  _________________________________ 

         Title:  __________________________________ 

 

 

(SEAL) 

 

Attest:__________________________ 

            Name:____________________ 

            Title:_____________________ 

 

 

 

 

 

 

 

 

      Approved as to Form: 

 

____________________________ 

       City Attorney/Designee                                                      
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EXHIBIT A 

  

Definitions 

Architect, Engineer, Architect/Engineer, or A/E: The term used to designate the duly 

Virginia licensed persons or entities designated by English to perform and provide the 

Architectural and Engineering design and related services in connection with the Project. 

Change Order: A document issued on or after the effective date of the Agreement which 

is agreed to by English and approved by the City, and which authorizes an addition, 

deletion, or revision in the Work, including any adjustment in the GMP and/or the 

Contract Completion Date. A Change Order, once signed by all parties, is incorporated 

into and becomes a part of the Agreement. 

Construction: The term used to include new construction, reconstruction, renovation, 

restoration, major repair, demolition, and all similar work upon buildings and ancillary 

facilities, including any draining, dredging, excavation, grading or similar work upon real 

property. 

Contract Completion Date: The date by which the Project must be Substantially 

Complete, which is set forth in this Agreement. 

Contract Documents: This Agreement between the City and English and any documents 

or exhibits expressly incorporated therein, and all modifications including addenda and 

subsequent Change Orders. 

Contract Price or Guaranteed Maximum Price (GMP): The total compensation 

payable to English for completing the Project, subject to modification by Change Order. 

Date of Commencement: The date indicated in the written Notice to Proceed, the receipt 

of the earliest Building Permit, or a date mutually agreed to between the City and English 

in writing, whichever is the latest. 

Day(s): Calendar day(s) unless otherwise noted. 

Defective: An adjective which, when modifying the word Work or Project, refers to 

Work that is unsatisfactory, faulty, deficient, does not conform to the Contract 

Documents or does not meet the requirements of inspections, standards, tests or approvals 

required by the Contract Documents, does not conform to applicable laws or permits, or 

Work that has been damaged prior to the final payment (unless responsibility for the 

protection thereof has been assumed by the City at Substantial Completion). 

Drawing: A page or sheet of the Plans which presents a graphic representation, usually 

drawn to scale, showing the technical information, design, location, and dimensions of 

various elements of the Project. The graphic representations include, but are not limited 

to, plan views, elevations, transverse, and longitudinal sections, large and small scale 

sections and details, isometrics, diagrams, schedules, tables and/or pictures. 
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Emergency: Any unforeseen situation, combination of circumstances, or a resulting state 

that poses imminent danger to health, life or property. 

Final Completion: Completion and full performance of all Work in accordance with the 

terms and requirements of the Contract Documents, including the completion of all items 

identified on punch lists generated through substantial completion inspections, provision 

to the City of releases of all liens, and submission of all information, manuals, as-built 

drawings, warranties, and documentation required by the Contract Documents. Unless 

otherwise agreed in writing, English should achieve Final Completion not more than 60 

days after Substantial Completion. 

Float: The excess time included in a construction schedule to accommodate such items 

as inclement weather and associated delays, equipment failures, and other such 

unscheduled events. It is the contingency time associated with a path or chain of activities 

and represents the amount of time by which the early finish date of an activity may be 

delayed without impacting the critical path and delaying the overall completion of the 

Project.  

Notice: All written notices, including demands, instructions, claims, approvals and 

disapprovals, required or authorized under the Contract Documents. Any written notice 

by either party to the Agreement shall be sufficiently given by any one or combination of 

the following, whichever shall first occur: (1) delivered by hand to the last known 

business address of the person to whom the notice is due; (2) delivered by hand to the 

person's authorized agent, representative or officer wherever they may be found; (3) 

enclosed in a postage prepaid envelope addressed to such last known business address 

and delivered to a United States Postal Service official or mailbox; or (4) email. Notice is 

effective upon such delivery. All notices to the City should be directed to the Project 

Manager. All notices shall be titled as to their purpose in the subject line (i.e. “notice,” 

“demand,” “claim,” “instruction,” “approval,” and “disapproval”). The notice must be 

dated and should clearly state whether the notice is one required under the Contract 

Documents. 

Notice to Proceed: A written notice given by the City to English fixing the date on 

which the date on which construction will commence for English to begin the prosecution 

of the Work in accordance with the requirements of the Contract Documents. The Notice 

to Proceed will also customarily identify, or allow definite calculation of, a Contract 

Completion Date. 

Person: This term includes any individual, corporation, partnership, association, 

company, business, trust, joint venture, or other legal entity. 

Plans: The term used to describe the group or set of project-specific drawings prepared 

by English’s A/E and that describe the proposed Work in sufficient detail and provide 

sufficient information for the Building Official, and other permitting officials to 

determine code compliance and for English to perform the Work. Plans, once approved 

by the City, shall constitute a part of this Agreement. 
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Project: The term used instead of the specific or proper assigned title of the entire 

undertaking which includes, but is not limited to, the "Work" described by the Contract 

Documents, including any specific Phases or Subphases of such Work. 

Project Manager: The Project Manager as used herein is the City's designated 

representative on the Project. The Project Manager is the person through whom the City 

generally conveys written decisions and notices. All notices due the City and all 

information required to be conveyed to the City should be conveyed to the Project 

Manager. The scope of the Project Manager's authority is limited to that authorized by the 

City, who shall provide written information to English at the Preconstruction meeting 

defining those limits. Upon receipt of such information, English shall be on notice that it 

cannot rely on any decisions of the Project Manager outside the scope of his authority. 

Nothing herein shall be construed to prevent the City, through duly authorized officials, 

from issuing any notice directly to English. The City may change the Project Manager 

from time to time and may, in the event that the Project Manager is absent, disabled or 

otherwise temporarily unable to fulfill his duties, appoint an interim Project Manager. 

Proposal: The Lynchburg Police Headquarters Conceptual Phase PPEA Proposal, dated 

as of March 12, 2021, and any written amendments thereof or supplements thereto 

submitted to the City. 

Provide: Shall mean furnish and install ready for its intended use. 

Punch List: A list of defects in Work, provided following inspection by the City at 

Substantial Completion, that must be satisfactorily corrected for the Project or any part 

thereof to be accepted for Final Completion. 

Schedule of Values: The schedule prepared by English and acceptable to the Owner 

which indicates the value of that portion of the Contract Price to be paid for each trade or 

major component of the Work. 

Site: Shall mean the location at which the Work is performed or is to be performed. 

Specifications: That part of the Contract Documents prepared by English's A/E and 

acceptable to the City which contain the written design parameters and the technical 

descriptions of materials, equipment, construction systems, standards, and workmanship 

which describe the proposed Work in sufficient detail and provide sufficient information 

for the Building Official, Virginia Department of Health, City Soil Erosion, and Sediment 

Control Officials, and City of Lynchburg personnel to determine code compliance and for 

English to perform the Work.  

Subcontractor: A person having a direct contract with Contractor or with any other 

Subcontractor for the performance of the Work. Subcontractor includes any person who 

provides on-site labor but does not include any person who only furnishes or supplies 

materials for the Project. 

Submittals: All shop, fabrications, setting and installation drawings, diagrams, 

illustrations, schedules, samples, and other data required by the Contract Documents 
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which are specifically prepared by or for English to illustrate some portion of the Work 

and all illustrations, brochures, standard schedules, performance charts, instructions, 

diagrams and other information prepared by a Supplier and submitted by English to 

illustrate material or equipment conformance of some portion of the Work with the 

requirements of the Contract Documents. 

Substantial Completion or Substantially Complete: The condition when the City 

agrees that the Work, or a specific portion thereof is sufficiently complete, in accordance 

with the Contract Documents, so that it can be used by the City for the purposes for 

which it was intended.  

Supplier or Materialman: A manufacturer, fabricator, distributor, materialman or 

vendor who provides material for the Project but does not provide on-site labor. 

Time for Completion: The number of consecutive calendar days following the Date of 

Commencement which English has to substantially complete all Work required by the 

Agreement. 

Work: The services performed under this Agreement including, but not limited to, 

furnishing labor, and furnishing and incorporating materials and equipment into the 

construction. The Work also includes the entire completed construction, or the various 

separately identifiable parts thereof, required to be provided under the Contract 

Documents or which may reasonably be expected to be provided as part of a complete, 

code compliant, and functioning system for those systems depicted in the plans and 

specifications and described in the Project description of this Agreement. 

 

     Irrespective of being shown with upper/lowercase letters in the Agreement, where the 

context requires, the definitions shown in this exhibit shall apply. 
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EXHIBIT B 

 

Site Plan, Detailed Scope of Work & Proposal 
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PROPOSER’S CERTIFICATION

615 Church Street, 2nd Floor

Lynchburg, VA 24504

No. 270100873 Class A 

434-845-0301

434-845-0306

ahamblen@englishconst.com

 No. 0401017800

Allen M. Hamblen,  LEED AP

Vice President



3
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1. Qualifications and Experience

3. Project Financing

4. Public Support, Project Benefit, & Compatibility

Legal / Organizational Structure
Team’s Experience
Contact Information
Similar Project Experience
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The Virginia State and Local Government 
Conflict of Interest Act
S/M/WBE Program
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Permits
Adverse Impacts
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Proposed Schedule
Allocation of Risk and Liability
Assumptions
Phasing

Preliminary Contract Cost Limit
Development Plan
Assumptions
Risk Factors
Federal Resources
Financial Stability
Financial Feasibility

Project Benefits
Opposition
Community Involvement
Community Benefits
Compatibility
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STRUCTURE
1A . Identif y the legal structure of the f irm or consor tium of f irms making the proposal. Identif y the 

organizational structure for the project , the management approach and how each entity and major 

subcontractor in the structure f its into the overall team.
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Our proposal represents a 
teaming agreement between 
English Construction Company 
and Architects Design Group, 
Virginia and Florida corporations, 
respectively. We propose to 
deliver a completed project using 
a Design–Build under the PPEA 
methodology. PPEA Design-Build 
is a method of project delivery 
in which one entity, the design-
build team, works under a single 
contract with the project owner to 
provide design and construction 
services. One entity, one contract, 
one unified flow of work from initial 
concept through completion, 
thereby re-integrating the roles of 
designer and constructor.
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Design–Build under the PPEA is an alternative to the traditional 
design-bid-build project delivery method. Under the latter 
approach, design and construction services are split into 
separate entities, separate contracts, separate work. Across 
the Virginia and the country, Design–Build under the PPEA 
successfully delivers both horizontal and vertical construction 
projects with superior results, no matter what the project type. 
English Construction Company and Architects Design Group 
both have extensive experience with design-build.

English Construction Company will be the prime contractor 
in the PPEA Design-Build relationship and Architects Design 
Group will be a subcontractor. In its capacity as the PPEA 
Design-Builder, English Construction Company will provide 
insurance, bonds, and warranties for the project. 

The English / ADG Team will utilize a collaborative management 
approach that includes the City of Lynchburg as an integral 
part of the team. This approach facilitates design and 
construction to meet the owner ’s specific program needs on 
time, within budget , and with no surprises. All of our previous 
public-private relationships have been structured to the 
specific and unique requirements of each client. This process 
is flexible and will allow opportunities to craft a contract and a 
relationship that best fits the City of Lynchburg. 

Architects Design Group (ADG), under contract with English 
Construction Company, will be the “Architect-of-Record” for 
the project and will manage the design process and team. 

English Construction Company will be the primary point of 
contact for the PPEA Design-Build project and will lead the 
team through the construction phase of the project. English 
will be responsible for the overall performance and quality of 
the work. English’s experienced staff will work with the design 
team of ADG so that the completed project meets all design 
and operational parameters. 
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EXPERIENCE
1B. Describe the experience of the f irm or consor tium of f irms making the proposal and the key 

principals involved in the proposed project including the length of time in business experience, 

public sector experience, other engagements of the f irm or consor tium of f irms and experience 

with projects of comparable size and complexity. Include the identity of any f irms that will provide 

per formance guarantees and warranties and a description of such guarantees and warranties.

English Construction Company  is a fourth-generation family-owned 
business that was established in 1909. English has advanced through steady 
growth, adding new skills, resources, and technologies. As the company has 
kept pace with changes in the construction industry, areas of expertise have 
expanded and include a full range of facilities including public safety facilities.

English is a recognized leader in project delivery using Virginia’s Public-Private 
Educational Facilities and Infrastructure Act of 2002 (“PPEA”). English has 
completed more projects using PPEA than any other contractor in Virginia. Several 
of our projects noted on the next page are comparable in size and scope to the 
proposed Lynchburg Police Headquarters. Additional information about these 
projects is included in Tab 1.d. 

English Construction Company  is a multi-disciplined construction firm 
licensed in eight states in the Mid-Atlantic and southeast, with primary work in 
Virginia, North Carolina, and South Carolina. English maintains a staff of over 
600 employees forming construction and support teams that, under the 
leadership of 120 tenured personnel, have supported as many as 40 concurrent 
projects. English focuses on green building technologies, renewable energy, 
and environmental protection. The company employs nine key managers who 
have attained certification as Leadership in Energy and Environmental Design 
(LEED®) Accredited Professionals. The company ’s core values insist that 
projects are delivered in a manner which emphasizes environmental 
sustainability, safety, quality, budget, and schedule. 

English Construction Company, as design-builder, will provide a master 
performance guarantee for the project. An example of a performance guarantee 
used on a similar project can be provided. Equipment warranties are typically 
provided by equipment suppliers and subcontractors. Our project performance 
guarantee serves as an umbrella to ensure performance by all project participants.  
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Fredericksburg Courts Complex 
Fredericksburg, Virginia

Fredericksburg Police Headquarters
Fredericksburg, Virginia

Stafford County Public Safety Center
Stafford County, Virginia

Green Ridge Recreation Center
Roanoke County, Virginia

Cosby Road High School
Chesterfield County, Virginia

Lafayette Upper Elementary School
Fredericksburg, Virginia

James Monroe High School
Fredericksburg, Virginia 

Over 100 years in business - always 
family-owned

Experts in excavation and site 
preparation

Completed work in 8 states 
throughout the Mid-Atlantic and 
southeast

Owns one of the largest fleets of 
equipment in the Mid-Atlantic

Solid financial standing

Has maintained the same bonding 
company  and the same workers 
compensation insurance company 
for over 60 years

English Construction has completed the 
following PPEA projects:

Additional notable accomplishments include:
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Architects Design Group (ADG) was established in 1971 by I.S.K . Reeves, V, FAIA as a full service 
architectural and planning firm. Since then, ADG has grown to a national firm providing spatial 
needs analysis, site selection, master planning, and design services for over 300 Governmental 
agencies across the United States. 

ADG is a design-oriented firm blending the science of building technology, problem solving, 
and the “art” of architecture. We believe in the tenets of authentic, contemporary architecture, 
and direct our practice to achieve the highest standards of design quality.  With each project , 
we embark on a search for design excellence. Our success reflects the resolution of specific 
design issues while meeting the functional needs of the program within the established budget.

Over the years, ADG has narrowed its focus from a diversity of project types to a small 
number of areas of specialization. The primary areas of expertise include providing spatial 
needs analysis, site selection, master planning, conceptual design, design, and construction 
administration services for law enforcement and public safety facilities. Our projects reflect our 
current knowledge of facility programming, design, and our ability to focus collective talents 
toward innovative applications.

Allen Hamblen, Vice President of English Construction, will serve as 

the Project Executive and main contact for the design-build team. 

Mr. Hamblen served as Project Executive for the PPEA projects 

listed above in Tab 1.b.

Ian Reeves, President of Architects Design Group, will serve as 

the Architect of Record and Principal In Charge of the project . Mr. 

Reeves will lead the A/E design team utilizing over 20 years of 

experience designing award-winning public safety facilities. 

Architects Design Group | Qualif ications and Experience
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ADG has two separate, but inter-supporting design studios, each directed by a 
registered architect. The Studio Director whose experience best relates to each 
project serves as the project architect and client contact. Additionally, each project 
is overseen by the firm’s President , Ian Reeves. 

ADG is proud to have earned numerous national, regional, and local awards that 
reflect our firm’s ability to solve complex design challenges, use the most innovative 
and cost-effective techniques, maximize space functionality, and achieve the highest 
level of overall quality. The result is an environment that encourages efficiency and 
productivity.

Over the past 48 years, ADG has received many honors and awards for design 
excellence including AIA Orlando Firm of the Year and AIA Florida Firm of the Year. 
Additionally, ADG has won AIA, design, and technology awards for over 75 of our 
municipal projects including the Johnston, IA Public Safety Facility and Georgetown, 
TX Public Safety Complex .

ADG is an active member of the following associations: International Association of 
Chiefs of Police, International Association of Law Enforcement Planners, International 
CPTED Association, and Association of Public Safety and Communications Officers.
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Lynchburg, VA Police and Courts Spatial Needs 
Assessment
Alpharetta Public Safety Facility 
Alachua County Sheriff ’s Complex
Altamonte Springs Public Safety Complex
Auburndale Police Facility
Aurora Police and Fire Department Joint Training 
Facility
Bal Harbour Police Facility
Baytown Police Headquarters
Belton Public Safety Facility Renovation 
Boca Raton Police Services Facilities 
Boca Raton Public Safety Information 
Management Center
Boynton Beach Police Facility
Bradford County Public Safety Facility 
Brentwood Police Headquarters Preliminary 
Spatial Needs Assessment 
Brunswick Police Department
Cape Canaveral Police and Municipal Facilities
Cape Coral Police Headquarters
Cedar Falls Public Safety Facility
Cedar Park Police Headquarters Renovation 
Clermont Police Department Headquarters
Cobb County Police Headquarters
Cobb County Training Facility
Cocoa Beach Public Safety Complex
Cookeville Police Headquarters
Corinth Public Safety Facility
Covington Police and Courts Facility 
Daytona Beach Shores Public Safety Complex
DeSoto Police Training Facility
Elmira Police Facility
Eastern Florida State College Public Safety 
Training Center
Frankfort Public Safety Facility

ADG projects include:
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Ft. Lauderdale Police Facility
Gainesville Police Facility Renovation 

Gainesville Police Department Training Facility
Georgetown Public Safety Operations 

and Training Complex
Granbury Police Headquarters

Grand Prairie / Irving Public Safety Training Facility
Greene County Public Safety Coordination Center 

Gulfport Public Safety Facility
Highlands County Sheriff ’s Law Enforcement

Highlands County Sheriff Detention Center 
Reconfiguration 

Hillsborough Public Safety Operations Facility
Indian River County Sheriff ’s Office

Johnston Public Safety Complex
Kissimmee Police Training Facility

Largo EOC and Police Training Facility
Lebanon Police Department
Linn County Sheriff ’s Office
Lowell Police Headquarters

Manchester Police Department Headquarters
Mansfield Police Headquarters 

Martin County Public Safety Facility
Miami Fire Department USAR Facility Master Plan  

Minneola Police and Fire Facilities 
MNCPPC National Division Headquarters

Mount Dora Public Safety Facility Renovation 
Niceville Police Headquarters 

Northglenn Police and City Hall Complex
Ocoee Police Facility

Orange County Sheriff Sector II
Orlando Police Department Headquarters
Orlando Police Department Firing Range 

and Training Facility
Owensboro Police Facility

Palmetto Police Headquarters 
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Pembroke Pines Police Headquarters 
Pinellas Park Police Facility
Plantation Firing Range
Polk County Sheriff District Command Center
Port St. Lucie Police and EOC
Port Fourchon Public Safety Center
Provincetown Public Safety Facility
Riviera Beach Police Facility
River Vale Police Department
Rochester Police Department
Rockledge Police Department
Sanford Public Safety Complex
Sarasota Police Facility
Sarasota County Public Safety Center
Silverton Police Department
Springfield Police Headquarters
Spring Hill Police Headquarters
St. Charles County Evidence Facility 
Sunrise Public Safety and Training Complex
Tallahassee Police Headquarters 
Waukee Public Safety Facility
Wells Public Safety Facility 
Wildwood Police Department
Williamson County Public Safety Facility
Winter Haven Police Facility
Winter Park Public Safety and Training Facility
Winter Springs Police and EOC Facility
Wylie Public Safety Facility 
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TLC Engineering for Architecture, Inc. provides exceptional 
high-performance engineering design, consulting and 
energy services. Founded in 1955 and consistently ranked 
among the largest MEP and structural engineering firms in 
the country, TLC is an industry leader with expertise on a 
wide array of building types. Among the firm’s accolades, 
TLC was selected by ENR SE as the 2016 Design Firm of Year. 
TLC’s combination of extensive experience and expertise 
is applied to engineer high-performance, complex projects 
around the world. 

Technology – Using the latest software and tools, TLC’s 
RCDD-credentialed staff produces cutting-edge designs 
that support unique project requirements. Rapidly evolving technology demands that designs 
are crafted for flexibility, growth and change. Specialized applications include integrated 
security, audio/visual presentation, voice/video/data distribution, public address/sound, 
acoustical analysis, intercom, closed circuit television, broadband distribution and video 
telepresence.

Public Safety and Court Facilities – TLC has provided design services for over 50 Public Safety 
facilities and more than 70 Courthouses throughout the United States.  Our professionals 
are adept at designing electronic systems to meet a wide variety of requirements.  Using 
the latest computer-aided design and testing tools we produce cutting-edge designs that 
support each client ’s unique operations.  Every design is crafted to allow flexibility for 
growth and change.  Specialized systems for 911 Communications Centers and Emergency 
Operations Centers (EOC) include integrated CCTV and security access control; CAT6 or 6A 
with Multimode and Single Mode fiber optics voice/video/data distribution; public address 
system; intercom; CATV coax broadband distribution and audio/visual presentation systems.  
The facilities are provided with redundant telecommunications services for an increase in 
survivability; this includes both telecommunications connectivity and cable TV from separate 
points of presence or different providers. As a support function, the facility does generally 
have the need for a dedicated communications tower adjacent to the facility for Multiple RF 
radio systems.

TLC Engineering | Security & Technology 

Lynchburg Police and Courts Spatial 
Needs Assessment
Cookeville Police Headquarters
Spring Hill Police Headquarters
Dover Police Department
Cobb County Police Headquarters
Clermont Police Headquarters
Orlando Police Department
Headquarters
Sunrise Public Safety Complex
Georgetown Public Safety Complex

TLC projects include (all performed with ADG):

Sanford Public Safety Facility
Cedar Park Police Headquarters
Alpharetta Public Safety Facility
St. Charles Police Evidence Facility
Miramar Public Safety Facility
Springfield Police Headquarters
Boynton Beach Police Station
Pembroke Pines Police Facility
Highlands County Sheriff ’s Office
Boca Raton Public Safety Facilities
Baytown Police Headquarters
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Hurt & Proffitt (H&P), established in 1973, is a full service employee-owned engineering 
and surveying firm providing a comprehensive array of services. Their integrity, attention to 
detail, vast experience, and commitment to professional standards have helped make us one 
of the largest engineering and surveying firms in Central Virginia, with offices in Lynchburg, 
Blacksburg,  Roanoke, and Wytheville, VA.  Hurt & Proffitt ’s professional engineers and 
surveyors are licensed in Virginia, North Carolina, Maryland, West Virginia, and Kentucky.

Their firm maintains a versatile, highly-qualified staff of 132 employees, working in six in-
house departments. H&P’s employees take great pride in more than 45 years of service 
in providing civil engineering, surveying, land development, geotechnical engineering, 
environmental services, and construction testing & inspection. Their experienced engineers, 
planners, surveyors, and support staff ensure excellent quality while delivering project-
specific solutions to our clients.

SWaM Certified – Small Business
H&P is a SWaM certified small business - #9824S, with the Commonwealth of Virginia 
Department of Minority Business Enterprise and a Federal Small Business through the U.S. 
Small Business Administration (SBA).

Client Satisfaction
Their ability to respond quickly and cost-effectively, connecting across markets and 
disciplines, gives them an unparalleled ability to innovate. They thrive on collaborating with 
clients, communities, and colleagues to create quality work every time. Their high standards, 
expertise, and work ethic have led to successful partnerships with our clients, municipalities, 
and regulatory agencies.

Hurt & Proffitt | Civil, Survey, Environmental, and Landscape

Lynchburg Juvenile & Domestic 
Courthouse
U.S. Federal Courthouses / Post 
Office (with English)
Roanoke County Public Safety 
Building (with English)
Fort T. Humphrey Public Safety 
Building (with English)
Lynchburg Airport Fire and 
Rescue Facility 

H&P projects include:
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Founded in 1946, Southern Air has grown from a 
residential heating company with 15 employees to 
a full-service design/build contractor employing 
over 750 team members. As one of the southeast ’s 
leading mechanical and electrical contractors, 
Southern Air specializes in the design, installation, 
and service of HVAC, electrical,  plumbing, and 
piping.  

Southern Air has been responsible for some of 
the most innovative mechanical and electrical 
building designs in Virginia in recent years.  With 
LEED Platinum, Gold, and Certified projects in our 
portfolio, they are a leader within the industry for 
efficient building engineering design.

Southern Air uses 3D modeling to facilitate 
prefab and support installation of their work.  
This technology enables the team to model, 
coordinate, estimate, plan, and then virtually build 
at every step in the construction delivery process. 
This begins before a shovel in the ground. After 
groundbreaking, virtual design and construction 
technology will enable the team to navigate 
through spaces, identify and resolve clashes, and 
determine available space for any new systems 
that are required. This process supports greater 
collaboration and project transparency plus saves 
time and money on your project.

Southern Air, Inc. | MEP Engineering

Staunton River Administration Bldg
Amherst County Sheriff ’s Office
Roanoke Emergency Communication Center
Roanoke Sheriff ’s Office
Fort T. Humphrey Public Safety Building 
(with English)
Fredericksburg Police Department
Fredericksburg Court Complex
Northumberland High School (with English)
Western State Hospital
Fredericksburg Public Safety (with English)
Amherst County Schools 

Southern Air, Inc. projects include:

Meherrin River Jail (with English)
Mecklenburg Jail (with English)
Fredericksburg Courthouse (with English)
Mt. Weather EOC
Bedford County EMS
Blue Ridge Jail Upfit
Amherst Jail
SW Va Regional Jail
Montgomery County Public Safety Bldg
Mt. Weather Bldg 900
Jefferson Forest High School
Staunton River High School
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Dunbar Milby Williams Pittman & Vaughan, PLLC 
(DMWPV) was founded in 1966. The firm has 29 
employees, including 19 Registered Professional 
Engineers and five graduate engineers (EIT ’s), 
with two full service offices in Virginia: Richmond 
and Charlottesville. This makes us one of the 
largest firms in central Virginia dedicated solely 
to structural engineering.

DMWPV provides structural engineering services 
for an average of $45,000,000 of construction 
each month. Structures have included wood, 
steel, cast-in-place and precast concrete, and 
reinforced masonry.  Foundation types include 
steel, concrete and wood piles, caissons, floating 
mats, and standard spread footings.

DMWPV | Structural Engineering

Virginia State Police Combined Headquarters and New Emergency Operations Center
James City County Fire Station No. 4
Chesterfield County Emergency Communications Center
Children’s Hospital of Richmond Pavilion at VCU
Cosby High School (with English)
Northumberland Middle and High School (with English)
Dinwiddie County Courthouse
Ettrick-Matoaca Rescue Squad Facility
Buckingham County Administration Building
Chesterfield Utilities Building
King George Administration Building
Colonial Heights Courthouse

DMWPV projects include:
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CONTACT
1C. Provide the names, addresses, email addresses, and telephone numbers of persons 

within the f irm or consor tium of f irms who may be contacted for fur ther information.

ALLEN HAMBLEN, LEED AP
Vice President / Project Executive

English Construction Company
615 Church Street
Lynchburg, VA 24504
434 . 455 . 3142

ahamblen@englishconst.com

IAN REEVES, AIA
President / Architect of Record

Architects Design Group
333 North Knowles Avenue
Winter Park, FL 32789
407 . 647 . 1706

marketing@adgusa.org
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REFERENCES
1D. Provide the address, telephone number, and the name of a specific contact person for an entity, or 

entities, for which the f irm or consor tium of f irms, or primary members of the consor tium, have completed 

a similar project or projects. These references should include: Name and address of project owner / 

sponsor, name, telephone number, fax number, and email address of the owner ’s project manager, a 

summary of the project including budget and final cost , and project schedule (proposed and actual).
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English Construction, as a General Contractor, 
completed this new three-story, 80,000 SF modern 
office building. This facility houses the County ’s Public 
Safety Services featuring the latest technology in 911 
communications among the various local, state, and 
national agencies. This project was procured under 
the new PPEA legislation. We worked with the same 
team members that were involved with the Stafford 
County Public Safety Building.

English Construction Company
Roanoke County Public Safety Center

Project Budget

Final Cost

Project Schedule

$10,896,881

$10,961,804

Proposed: NTP March 2005 to 
completion December 2006

Actual: Start date July 2005 to 
completed December 2006

Owner 

Contact

Address

Roanoke County, VA

County Administrator

540 . 772 . 2004

P.O. Box 29800
Roanoke, VA 24018
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English Construction completed this 114,000 SF, two-
story public safety building as a PPEA project and 
included an extensive amount of site work. This facility 
houses all county public safety agencies and includes 
high tech communications equipment for all of the 
required dispatch services. This project was also 
procured under the new PPEA legislation and many of 
our proposed team members were involved with the 
Roanoke County PPEA Public Safety Building project.

English Construction Company
Ford T. Humphrey Public Safety Building

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

Stafford County, VA

$14,822,738

$14,822,738

Proposed: NTP June 2006 to 
completion January 2008

Actual: Start date July 2006 to 
completed January 2008

Kathleen Fox
Construction Project Manager
kfox@staffordcountyva.gov
540 . 658 . 7300

1300 Courthouse Road
Stafford, VA 22554
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English Construction, as a General Contractor, 
completed the new Fredericksburg Police Headquarters, 
which houses police administration, patrol services, 
investigations, and forensics operations as well as the 
City ’s E-911 communication center in a 34,000 SF, one-
story structure. Locker rooms and a fitness facility are 
included. 

The building features a large multipurpose room for use 
by the Police Department for training programs and 
for use by community groups. The multipurpose room 
can be accessed by the public without compromising 
the security of the rest of the facility. Storage is 

English Construction Company
Fredericksburg Police Headquarters

Owner 

Project Budget

Final Cost

Project Schedule

City of Fredericksburg 

$10,232,616

$10,232,616

Proposed: NTP October 2005 
to completion July 2007

Actual: Start date February 
2006 to completed July 2007

Contact

Address

Bill Downey
Construction Manager 
billd@downeyscott.com
540 . 347 . 5001

6799 Kennedy Road Unit F
Warrenton, VA 20817

provided for various equipment and 
logistical support needs, including 
secure evidence storage. Public 
and police vehicle parking are well 
separated, with a fenced police 
vehicle lot to optimize security.
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English Construction served as the General Contractor 
for the new courthouse. This project was implemented 
in phases to comprehensively address the city ’s court 
facility needs. First , a temporary juvenile and domestic 
relations (J&DR) court facility was constructed in an 
existing building. A new four-level courthouse with 
four courtrooms was subsequently constructed on 
the site of the former J&DR court building, which was 
demolished. The former general district court building 
was then renovated to accommodate the J&DR court. 
The new 78,500 SF courthouse contains the circuit 
and general district court and their clerks, as well 
as secure, enclosed parking in the basement level. 

English Construction Company
Fredericksburg Courthouse and Juvenile & 
Domestic Court

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

City of Fredericksburg

$31,865,831

$31,481,371

Proposed: NTP February 2012 
to September 2015

Actual: Start date February 
2012 to completed September 
2015

Bill Downey
Construction Manager 
billd@downeyscott.com
540 . 347 . 5001

6799 Kennedy Road Unit F
Warrenton, VA 20817

The building’s signature cupola is 
open to the third floor lobby below. 
Occupying a prominent downtown 
site, the new courthouse is 
contextually appropriate for 
Fredericksburg’s Historic District 
and draws from elements of 
historic architectural styles. 
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English Construction completed this new Federal 
Courthouse and Branch Post Office consisting of a 
new five-story court and office building, complete 
renovation of an existing three-story building for 
additional courtroom and offices and a one-story 
post office. Working on behalf of the U.S. Postal 
Service and the General Services Administration, 
Keating Development Company developed a plan to 
consolidate the courts, post office, and other federal 
agencies into a new state-of-the-art complex . The 
project includes the complete renovation of a three-
story schoolhouse, new construction of a five-story 
courthouse building and a free-standing, one-story 

English Construction Company
United States Federal Courthouse and Post Office

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

Keating Building Corporation

$15,850,000

$15,767,585

Proposed: NTP September 
2003 to completion February 
2005
Actual: Start date September 
2003 to completed February 
2005

Daniel Keating
Chief Executive Officer
610 . 660 . 6060

1600 Arch Street
Philadelphia, PA 19103

post office. The schoolhouse renovation includes 
exterior masonry, wood cornice repair, a new roof, and 
replacement windows. The Courthouse is comprised 
of a District Courtroom, Bankruptcy Courtroom, and 
Magistrate Courtroom that can also be used for 
bankruptcy jury trials and Grand Jury proceedings. 
Site improvements include five vehicle parking areas, 
retaining walls, pedestrian paths, and streetscaping. 
The new complex provides dignified spaces and 
efficient operations for the Courts, Federal Agencies, 
the U.S. Postal Service, and the public and serves as 
the springboard to encourage further redevelopment 
of downtown Lynchburg. 
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English Construction was the General Contractor 
for proposed improvements for the downtown 
area included replacing aging utilities, updating 
streetscape features such as sidewalks, crosswalks 
and signals, and creating an overall pedestrian and 
business-friendly space for a sustainable downtown. 
The primary purpose of this project is to replace 
all water lines in downtown Lynchburg. As that 
caused significant disruption, additional utility and 
streetscape work was done at the same time to 
reduce inconvenience. The project was constructed 
in multiple phases over the course of several years. 
The full project consists of the replacement of water 

English Construction Company
City of Lynchburg Utility and Streetscape 
Improvements

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

City of Lynchburg

$8,500,000

$7,500,000

Proposed: NTP May 2016 to 
completion September 2017

Actual: Start date May 2016 to 
completed October 2017

James Talian, PE
Chief Engineer
james.talian@lynchburgva.gov
434 . 455 . 3953

900 Church Street
Lynchburg, VA 24504

lines, as well as the reconstruction of streets and 
sidewalks for approximately 50 street segments, one 
block in length, in the downtown area of Lynchburg 
between Commerce and Court Streets and from 5th 
to 13th Streets. Major considerations included on 
street parking with attention to safety and loading/
unloading. While this project will beautify over 50 
blocks of downtown Lynchburg, more importantly, 
this is a utility replacement project. Aging waterlines 
were replaced throughout the project area, some 
dating back to the mid-1800’s.
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Development, design, and construction of a new 
jail facility consisting of approximately 160,000 SF 
providing for general population of 400 beds with 
core facilities for 600 inmates located in Brunswick 
County, VA. The site is at the intersection of two roads 
to have access to the jail from two separate points with 
main access for the public, staff and intake functions 
to come from Route 1 and the secondary road, Route 
634 would be to access deliveries to the loading area. 
The building construction will incorporate a pre-
engineered metal building exterior white the interior 
secure perimeter will be composed of 8” secure CMU, 
steel cells and security ceilings. All work outside the 

English Construction Company
Meherrin River Regional Jail

Owner 

Project Budget

Final Cost

Project Schedule

Meherrin River Regional 
Jail Authority

$44,484,924

$40,064,628

Proposed: Start date May 
2010 to June 2012

Actual: Start date May 2010 to 
completed June 2012

Contact

Address

Sherriff Brian Roberts
broberts@brunswickco.org
434 . 848 . 3133

9000 Boydton Plank Road
Alberta, VA 23821

secure perimeter will be normal 
construction. The facility will be 
fully sprinkled and conditioned. 
Other features include a drive 
through sally port , work release, 
video visitation, magistrate’s office 
and administration space. Targeting 
LEED Certification.
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Development, design and construction of a new 
jail facility of approximately 24,000 SF providing for 
general population of 60 beds with indirect supervision 
and provisions for double bunking to achieve a 
capacity of 120 beds, with provision for expanded 
kitchen and laundry of 1.454 SF, to be located at the 
Site, described as: A 12-acre site located within the 
Town limits of Stuart , Virginia. The Site is accessed 
from Commerce Street and is situated between the 
street and the Mayo River.

English Construction Company
Patrick County Regional Jail

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

Patrick County Board of 
Supervisors

$9,960,000 

$9,960,000 

Proposed: August 2009 to 
December 2010

Actual: August 2009 to 
completed December 2010

Sherriff Dan Smith
dmsmith@sherrif.co.patrick.va.us
276 . 694 . 6094

742 Commerce Street
Stuart , VA 24171
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English Construction Company
New River Valley Regional Jail

Owner 

Project Budget

Final Cost

Project Schedule

New River Valley Regional 
Jail Authority

$55,200,000

$55,200,000

Proposed: March 2008 to 
February 2010

Actual: March 2008 to 
completed February 2010

Contact

Address

Gerald McPeak
Superintendent 
mcpeak@nrvrj.org
540 . 643 . 2001

108 Baker Road
Dublin, VA 24084
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English was the GMP general contractor for the 
Mecklenburg Regional Facility is a 39,000 SF,  80 
bed jail located in Boydton, VA. It serves as a satellite 
jail to the main facility in Alberta, VA. It uses pre-
manufactured steel building for a shell with masonry 
veneer on the front face of the building. The cells are 
manufactured steel cells that will be double stacked in 
the housing area. The facility hosts an administration 
area, medical area, kitchen, warehouse, and shop 
along with the housing area for inmates.

English Construction Company
Mecklenburg Regional Jail

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

Meherrin River Regional Jail 
Authority

$ 11,995,326

$11,340,376

Proposed: August 2011 to 
completed December 2012

Actual: August 2011 to 
completed December 2012

Sherriff Brian Roberts
broberts@brunswickso.org
434 . 848 . 3133

120 Hicks Street 
Lawrenceville, VA 23868 
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ADG, in association with a local architectural firm, 
completed a detailed spatial needs assessment for 
the Police Department and Courts Facilities. This 
study is the basis for the proposed PPEA project 
which will consolidate the entire police department 
back into one facility. A detailed description on this 
project can be found in our team’s Confidential and 
Proprietary submittal. 

Architects Design Group
Lynchburg Police Department Spatial Needs Study

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

City of Lynchburg

$40,000,000

TBD

TBD

Ryan Zuidema
Chief
ryan.zuidema@lynchburgva.gov 
434 . 455 . 6051

905 Court Street
Lynchburg, VA 24504

Lynchburg, VA
POLICE AND COURTS FACILITIES  
SPATIAL NEEDS ASSESSMENT

ATELIER 11 ARCHITECTURE   LYNCHBURG, VA IN ASSOCIATION WITH  
ARCHITECTS DESIGN GROUP   WINTER PARK, FL · DALLAS, TX
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Architects Design Group, in association with a local 
architectural firm, was selected for the programming 
update, master planning, and design of the new 76,831 
SF Public Safety Operations and Training Complex, 
which houses over 125 PD staff. An additional 16,697 
SF Tactical Training Facility, including a flexible 
training area with reconfigurable walls for use with 
simulations or other training exercises, was also 
designed within the new public safety complex. The 
new complex was designed to meet current and future 
needs through Year 2030. Designed to withstand 
estimated F3 tornado forces, the facility is able to 
maintain continuity of operations and accommodate 

I have had the distinct privilege of working 
very closely with the staff of Architects Design 
Group (ADG)...Ian and his staff have become 
more than our architectural firm; they have 
become part of our family. They have listened 
to every concern, met every challenge, looked 
out for our best interests, provided the most 
value within our budget , and have been keenly 
attentive to our needs and preferences.

- Wayne Nero, Chief of Police

Architects Design Group
Georgetown Public Safety Facility

Owner 

Project Budget

Final Cost

Project Schedule

Contact

Address

City of Georgetown

$29,000,000

$22,677,306

Design: April 2012 to 
April 2013 

Construction: NTP April 2012 
to February 2015

Wayne Nero
Chief of Police
wayne.nero@georgetown.org
512 . 930 . 8450

3500 D B Wood Road
Georgetown, TX 78628

“ “
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state-of-the-art technologies throughout the 
foreseeable future. In addition to administration 
offices and training classrooms, the new facility 
houses several specialized areas including a 
communications center, evidence processing 
and storage, simunitions building, criminal 
investigation and interview areas, hybrid indoor/
outdoor firing range, and low speed EVOC track. 
A 125 foot high communications tower is included 
with an on-site central energy plant. All facilities 
can be self-sustaining for up to 24 hours.  

The complex includes a chemical processing 
lab, crime scene investigations lab, an evidence 
processing lab, and two vehicle evidence 
processing bays. The labs utilize stainless steel 
counters, chemical resistant cabinets, epoxy 
flooring, fume hoods, emergency eye wash, and 
various counter mounted materials analysis 
equipment. The bulk evidence storage is located 
directly adjacent to the evidence processing lab 
on the building’s lower level. It utilizes high-
density storage units, providing three times the 
storage capacity of conventional storage units, 
with three industrial size refrigeration units and 
additional rooms for storage of weapons, cash, 
and narcotics evidence.



34

The City of Manchester was in the process of 
launching a large-scale Public Works Complex 
project when it became apparent that the property 
could also accommodate room for a new planned 
Police Headquarters Facility to house the Police 
Department ’s 230 sworn officers. ADG teamed with the 
Architect under contract with the City for the Public 
Works Complex . ADG developed a detailed spatial 
needs assessment, updated the existing master plan 
for the entire complex to reflect the specialized needs 
of the Police Department, and developed the interior 
operational adjacencies for the new facility. 

Architects Design Group
Manchester Police Headquarters 

Owner 

Contact

Address

City of Manchester

Fred Roach
Retired Captain
Fred-r@comcast.net
603 . 315 . 3393

405 Valley Street
Manchester, NH 03103

Despite the pressures of space and budget , 
your team rose to the challenge of providing 
us with a first class, professional police 
department that we can utilize for years to 
come.

- David Mara, Retired Chief of Police

Project Budget

Final Cost

Project Schedule

$15,700,000

$15,700,000

Design: June 2010 to January 
2011 

Construction: April 2011 to 
December 2012

“ “
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Working directly with the Manchester PD staff, 
ADG developed detailed design documents 
of all interior layouts, specialized equipment 
coordination, security systems design and 
specification, and development of the critical 
infrastructure redundancies to support the facility. 
Departments housed in the new facility include 
property and evidence, records, investigations 
division, communications, detectives unit and a 
street crimes unit. This facility also includes a 
state of the art evidence storage and processing 
lab. Inclusive in the design is an eight lane 
indoor firing range as a major component 
of the Training Unit. ADG’s expertise in Law 
Enforcement planning and design has ensured 
that the new facility is designed to stand up to 
the most rigorous inspections in the pursuit of 
CALEA Accreditation.
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Architects Design Group, as the prime design 
consultant for a Design-Build Team, was selected 
to update the design build criteria package and 
complete full design services for the new Orlando 
Police Department Headquarters. This effort included 
analyzing what development could be realized within 
the fixed construction budget. It became readily 
apparent that the needs of the department far 
exceeded the City ’s development budget. Working 
together, the design team and general contractor 
prepared four development options to address the 
program requirements, which allows for 450 sworn 
officers to operate out of the new headquarters. 

Architects Design Group
Orlando Police Headquarters 

Owner 

Contact

Address

City of Orlando

Claudio Rosado
Support Services Division Manager
claudio.rosado@cityoforlando.net
407 . 246 . 2656

1250 W South Street
Orlando, FL 32805

They have addressed our needs, acted 
efficiently to design changes, and have been 
positive throughout the process working with 
an extremely tight budget. In my experience, 
ADG is one of the best in the industry... I 
would not hesitate to work with ADG on future 
projects, and I would highly recommend them 
to other organizations without reservation.

- John Mina, Chief of Police

Project Budget

Final Cost

Project Schedule

$32,000,000

$23,532,755

Design: June 2014 to  
February 2015 

Construction: April 2015 to 
February 2017

“ “
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Of the four options, only one would conceptually 
allow the project to be developed within the 
fixed construction budget while meeting all 
program needs. This option, in addition to the 
construction of a new headquarters facility, 
included the adaptive re-use of an off-site 
warehouse for property and evidence, crime 
scene, and a portion of the training unit program 
requirements. The City project management 
team, OPD Chief Mina, and his key staff members 
all endorsed this solution.

The 100,000 SF Orlando Police Department 
Headquarters serves as a major catalyst for 
thoughtful urban growth while integrating 
itself into the sensitive context of a historic 
neighborhood, the Parramore District. This area 
is rapidly becoming a vital component to the 
downtown urban fabric with three major athletic 
venues in proximity to the site.  The entrance 
plaza is located at the most prominent corner 
of the Headquarters site and welcomes public 
visitors through the north public entrance 
atrium.

The building features a community meeting 
room for up to 320 people, a 4,500 SF 
gymnasium, and over 35,000 SF of office space 
for every bureau within the Police Department. 
Openness and transparency is maintained at 
the interior of the headquarters, contributing to 
daylighting within the interior work spaces. The 
meeting room is a multi-purpose space with 
an adjacent warming kitchen and chair storage 
space offering the flexibility to accommodate 
a full range of uses from graduation banquets 
for the Police Academy and other community 
meetings. 
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As part of a Design-Build team, ADG was selected 
to provide programming, master planning, design, 
and construction administration of a new Crime 
Scene and Evidence Facility for the Orlando Police 
Department. The project consists of the adaptive 
reuse of an existing 82,000 SF warehouse to 
accommodate evidence operations. The evidence 
facility  includes the property and evidence unit ,  
storage, crime scene investigations and processing 
labs, training rooms, high density storage, bulk 
receptor storage, drop lockers, vehicle processing, 
narcotics, and weapons storage. 

Architects Design Group
Orlando Police Crime Lab & Evidence Facility 

Owner 

Contact

Address

City of Orlando

Claudio Rosado
Support Services Division Manager
claudio.rosado@cityoforlando.net
407 . 246 . 2656

1250 W South Street
Orlando, FL 32805

We worked with ADG in a design / build 
relationship and found them to be attentive to 
the project budget and schedule throughout 
the project.  When issues arose they were 
quick to work with us to get them resolved.  
We look forward to an opportunity to work 
with them again.

- Robert High, HJ High Construction

Project Budget

Final Cost

Project Schedule

$10,752,750

$10,752,750

Design: December 2015 to 
April 2017 

Construction: July 2017  to  
September 2017

“
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This project provides the department with 
55,000 SF of evidence space, with an additional 
27,000 SF of shell space to be built out for future 
growth. Critical infrastructure components are 
tied into the existing emergency operations 
center systems to provide redundancies for 
continuity of operations.  
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ADG served as the Specialized Facility Design 
Architect for the indoor OPD Firearms Training 
Facility. The building consists of approximately 
67,000 SF and includes a 20 lane tactical target 
range and a 20 lane qualification range, both climate 
controlled and measuring 50 yards. There is also a 
ventilated 15 lane, 100 yard rifle range. The support 
spaces in the facility include three large classrooms, 
lockers / restrooms, storage and administrative 
offices.

In order to replicate “real life” training scenarios, 
the facility was designed with the ability to 

Architects Design Group
Orlando Police Firearms Training Facility

Owner 

Contact

Address

City of Orlando

Claudio Rosado
Support Services Division Manager
claudio.rosado@cityoforlando.net
407 . 246 . 2656

1250 W South Street
Orlando, FL 32805

With each project , we have had terrific 
coordination, great responsiveness, and have 
had no change orders or surprises. The end 
result has been a very satisfied customer each 
and every time. We are able to move forward 
with confidence when working with ADG and 
would recommend them to anyone doing a 
range project of any kind. Having worked with 
many firms, we would rank ADG as the “best.” 

- Robb Anderson, Action Target Systems

Project Budget

Final Cost

Project Schedule

$15,000,000

$14,780,000

Design: December 2007 to 
November 2008 

Construction: December 2008 
to August 2009

“ “
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create flexible barriers, walls, and covers with 
insertable panels, allowing the Orlando Police 
Department to train on aspects of traffic stops, 
multiple adversaries, working on scanning and 
avoiding tunnel vision, decision-making targets 
(good guy / bad guy and shoot / no shoot), and 
hostage drills.

The facility can also recreate a variety of low 
light conditions, duplicating “real life” gun fight 
situations. While the national average for hits 
in a gun fight 7 yards and closer is about 20%, 
OPD’s average for hits is nearly 80%.

The building’s site configuration took into 
account the need to accommodate a separate 
future “shoot house,” a future outdoor live fire 
range, and a 360 degree ballistically safe training 
facility. This state of the art facility has gained 
worldwide recognition for its various training 
components and has become the model that is 
being replicated on an international basis.
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ADG was selected by the City of Sunrise for the design 
of the new Public Safety and Training Complex . 
The contracted scope of services included the 
development of a detailed spatial needs assessment, 
master planning, cost estimating, design, and 
construction administration. The 109,412 SF Public 
Safety Complex houses the entire operations of 
the Sunrise Police Department ’s 300+ employees, 
the joint County / City 911 communications center 
(PSAP), fire rescue administration and training, 
municipal EOC, city-wide MIS data center, and an 
eight lane indoor firing range.

Architects Design Group
Sunrise Public Safety Complex

Owner 

Contact

Address

City of Sunrise 

John Brook
Retired Chief
johnebrooks@att.net
954 . 931 . 7117

10440 W Oakland Park Boulevard
Sunrise, FL 33351

ADG’s commitment to professionalism and 
quality customer service was showcased 
during the inception of the Sunrise Public 
Safety Complex project... Their creative 
experience and talent provided a vision that 
would eventually become a first-class home 
for over 300 deserving employees...ADG’s 
resourcefulness and ingenuity were the 
driving forces of what stands here today.

- John Brooks, Chief of Police

Project Budget

Final Cost

Project Schedule

$32,000,000

$31,930,000

Design: June 2008 to 
June 2009

Construction: September 
2009 to February 2011

“ “
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Police divisions within the complex include 
administration, internal affairs, records, 
detectives division, crime scene unit , crime 
analysis unit , property and evidence, victim 
advocacy program, patrol, SWAT, and crisis 
negotiation unit. The facility includes an 
evidence processing lab, located on the 2nd 
floor across from the evidence drop and storage 
area. The lab includes stainless steel counters, 
chemical resistant cabinets, epoxy flooring, a 
fume hood, emergency eye wash, and various 
analysis equipment.

The project site is located on the City ’s Municipal 
Complex . The existing buildings on-site provide 
a context for the design that are referenced 
through colors, materials, and complimentary 
details, creating a unified sense of identity 
within the complex . During the project planning 
phase, ADG examined vehicle and pedestrian 
access, utility network, and overall site 
infrastructure connections with modification 
recommendations to benefit current Municipal 
Complex functionality and enhance future 
improvements.
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ADG was selected to provide a detailed spatial needs 
assessment, site analysis of multiple sites, master plan, 
full design documents, construction administration, 
and voter referendum assistance for the new six-
story Sarasota Police Headquarters, which houses 
the department ’s 250 employees. The project was 
completed on time and under the approved budget. 

The new 102,000 SF facility includes spaces for 
professional standards, support services, internal 
affairs, criminal investigations, property and evidence, 
and records. The building also includes 21,790 SF for 
crime scene investigations, 9,275 SF for forensics 

Architects Design Group
Sarasota Police Headquarters

Owner 

Contact

Address

City of Sarasota 

Barb Ross
Assistant to Chief 
barbara.ross@sarasotafl.gov 
941 . 954 . 7012

2099 Adams Lane
Sarasota, FL 34237

We would highly recommend the design 
services of Architects Design Group... ADG’s 
experienced and cooperative approach 
focused on guaranteeing project success for 
all participants in the process was a unique, 
refreshing, and welcome asset to the City.

- Jim Lalumiere, Owner ’s Representative

Project Budget

Final Cost

Project Schedule

$36,000,000

$34,050,560

Design: August 2007 to 
October 2008

Construction: January 2009 
to January 2011

“ “
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and evidence storage, and 2,860 SF for vehicle 
processing. 

While design was underway, a proposed joint 
parking structure with the county fell through. 
This led to the challenge of designing a 200+ 
space parking structure within an already 
constrained site. The design revisions were 
accomplished in under 6 months and the building 
grew to 196,000 SF. A number of specialized 
areas are designed into the secured garage 
including a SWAT tactical ready room, SWAT 
vehicle storage, vehicle evidence processing 

bays, and the central energy plant , which 
includes the HVAC chillers and emergency 
generator/fuel tank. 

The entire facility is designed to withstand 
Category 5 hurricane force winds, and with the 
critical infrastructure redundancies that are in 
place, this headquarters is assured to maintain 
operations during or after a significant event. 
This LEED Certified facility fronts a beautiful 40 
acre passive recreation park, creating a large 
scale “backdrop” to the park.
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The City selected ADG to provide programming, master 
planning, design, and construction administration 
services. The new 100,755 SF headquarters provides the 
Police Department with state of the art facilities for their 
345 employees and includes areas for administration, 
patrol, investigative services, professional standards, 
communications, property and evidence, holding and 
processing labs, as well as a multitude of training facilities 
outfitted with the necessary technology to be easily 
converted to the City’s Emergency Operations Center. The 
facility includes 3,200 SF for crime scene investigations, 
11,425 SF for forensics and evidence storage, and 1,600 
SF for vehicle processing.

Architects Design Group
Cape Coral Police Headquarters

Owner 

Contact

Address

City of Cape Coral 

Jay Murphy
Retired Police Chief
jmurph@comcast.net
239 . 229 . 0911

1100 Cultural Park Boulevard
Cape Coral, FL 33990

The ADG design team, led by Ian Reeves, has 
guided our staff throughout the process...
ADG’s expertise in public safety facilities and 
its intimate knowledge of law enforcement 
accreditation standards ensures that even the 
smallest details are included.

- Jay Murphy, Retired Chief of Police

Project Budget

Final Cost

Project Schedule

$23,000,000

$21,657,302

Design: July 2008 to October 
2008

Construction: September 
2008 to June 2009

“ “
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Due to very unusual political influences, the 
design and construction had to be completed 
in less than one year. To accomplish this feat , 
ADG delivered this project through a fast 
track schedule utilizing a hybrid design and 
construction process. Within two and a half 
months the City issued a permit for all site 
work and the structural envelope. The Team 
had completed 100% of the site engineering, 
90% of the structural engineering, and a 30% 
complete set of construction documents. The 
30% complete set was aggressively let out for 
competitive bids to the local subcontractor 

community and produced 201 bids from 47 
disciplines of construction. The team was able 
to deliver a GMP to the City, almost $4 million 
dollars under the budget. The design team then 
completed the remaining design/engineering 
documents in less than four months while 
construction was ongoing, ultimately completing 
the project on time and within less than one 
year from start to finish.
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The City of Winter Park selected ADG for a detailed spatial 
needs assessment, master planning, cost estimating, 
facilities design, and construction administration 
services for a new Winter Park Public Safety Facility. The 
new facility totals approximately 78,000 SF and services 
both the City’s Fire and Police Operations.

The new public safety facility includes specialized areas 
for booking and intake, evidence processing, investigative 
services, and an armory. It also features a state of the art 
911 dispatch center, flexible training space, a community 
meeting room, administrative offices, a fitness center, a 
K-9 kennel, and secured employee parking.  

Architects Design Group
Winter Park Public Safety Facility

Owner 

Contact

Address

City of Winter Park

Jim White
Fire Chief
jwhite@cityofwinterpark.org
407 . 599 . 3297

500 N Virginia Avenue
Winter Park, FL 32789

We appreciate the way that ADG was flexible 
and worked with the Winter Park Police 
Department to meet the current needs of 
the department, keeping in mind our future 
expansion requirements. ADG is definitely 
a leader in the field of public safety facility 
design.

- Brett Railey, Retired Chief of Police

Project Budget

Final Cost

Project Schedule

$8,344,640

$8,344,640

Design: February 2001 to 
February 2002

Construction: January 2001 to 
June 2003

“ “
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This joint-use facility is designed to withstand 
Category 4 hurricane force winds and pressures. 
The building’s envelope is constructed out of 7 
¼” thick reinforced concrete “tilt wall” panels 
throughout. The roof also has an insulating 
lightweight concrete roof slab to provide structural 
integrity to the roof which is known to be the 
highest area of probable damage during exposure 
to hurricane forces. The insulating properties of 
the lightweight concrete also afford the facility 
reduced heat gain thus lowering the operational 
costs associated with the cooling bands. 
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This facility was a concept nearly two decades in the 
making. A spatial needs assessment conducted by 
ADG showed the police and fire services had outgrown 
their existing facilities. To provide state-of-the-art 
facilities, ADG designed a two-story facility housing 
the City ’s police department, fire administration, and 
a five-bay fire station. Both departments are designed 
as separate facilities connected by a shared two-story 
atrium, which includes vertical circulation, lobby / 
reception, a historic apparatus display, and community 
meeting room that overlooks the civic plaza. 

Architects Design Group
Sanford Public Safety Facility

Owner 

Contact

Address

City of Sanford

Jim Krzenski
Admin Services Manager
jim.krzenski@sanfordfl.gov 
407 . 688 . 5070

815 Historic Goldsboro Blvd.
Sanford, FL 32771

ADG’s initiative and perseverance to this 
endeavor was a critical component in making 
our project a reality in such an uncertain fiscal 
climate. This effort was and continues to be 
characteristic of their approach to services 
the client.

- Gerard Ransom, Former Fire Chief

Project Budget

Final Cost

Project Schedule

$19,000,000

$15,314,000

Design: November 2006 to 
November 2008

Construction: November 2009 
to November 2010

“
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The facility includes a state of the art crime 
lab that is part of the investigative services/
crime scene department. Several aspects of 
the facility support the crime lab, including 
a central evidence drop-off/processing area, 
biohazard evidence storage and blood drying 
rooms, crime lab with fuming hoods, latent print 
analysis, forensic-science support , and forensic 
facial imaging.

Exterior walls are concrete tilt wall construction 
with hurricane impact glazing throughout, 
designed to withstand 150 mph, and is designed 
with 100% backup to all mechanical and 
electrical systems. Additionally, ADG assisted 
the City with obtaining a $1,006,000 in Federal 
(FEMA-HMGP) grants.
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Architects Design Group (ADG), in association with 
a local architecture firm, was selected by the City of 
Dover, NH to design the new Dover Police Department 
Headquarters to be designed for current and future 
needs of the expanding department. The facility was 
built in the downtown core of Dover, a mature city that 
boasts a brick industry and successful mill operations. 

One of ADG’s unique design solutions was to leverage 
premium building square footage. The facility provides 
flexible multi-use opportunities in concert with the 
defined spatial requirements. One specific example is 
the meticulous design of the sally port. Detainees can 

Architects Design Group
Dover Police Headquarters

Owner 

Contact

Address

City of Dover

William Breault
Police Captain
w.breault@dover.nh.gov
603 . 742 . 4646

46 Chestnut Street
Dover, NH 03820

Ian and his team’s cooperation with the 
police department staff was instrumental in 
the planning and budgeting for the project... 
Ian’s willingness to meet with City officials, 
community members, and police department 
staff in order to ensure the overall design 
and quality was vital in gaining support and 
authorization of the project.

- William Breault , Captain

Project Budget

Final Cost

Project Schedule

$20,000,000

$19,345,000

Design: August 2013 to 
December 2014

Construction: February 2015 
to April 2016

“ “
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be brought into the secured booking and intake 
area without interfering with police vehicle 
storage or additional municipal parking.

This project focused on using space wisely and 
working with the community to find solutions to 
the multiple requirements, all while melding into 
the overall historic urban fabric design. Included 
in the space is a jointly accessible police and 
community parking garage, a viable community 
enhancement. The new police headquarters 
is comprised of the police administration, 
uniform patrol, communications / dispatch, 

criminal investigations division, evidence, code 
enforcement, records, booking and intake, 
professional services, and an emergency 
operations center. The police headquarters 
is 28,000 SF and the 121,000 SF municipal 
parking garage provides parking spaces for 
joint use by the public and law enforcement 
with two separate secured entrances for police 
department staff only. 



54

SE
C

UR
E

A
C

C
ES

S

SALLYPORT

DENTENTION

FIRING RANGE

ANADA ST.

M
A

IN
 S

T. MAPLE ST.

PO
LIC

E

HEA
DQUA

RT
ER

S

ROLLING ASSETS 

STORAGE

DE
TE

NT
IO

N 
AR

EA

DE
TE

NT
IO

N 
AR

EA

DE
TE

NT
IO

N 
AR

EA

CEP

LOADING 

AREA

SECURE

ACCESS

PARKING RAMP

EM
ERG

ENC
Y VEHIC

LE 

AC
C

ESS

PUBLIC  PARKING

SE
CURE P

ARKING

SS

200’100’50’0

NN

 57,178 SF
32,000 SF
 32,000 SF
10,829 SF
14,436 SF

7,000 SF
121,178 SF

173
44

217

SQUARE FOOTAGE CALCULATION
GROUND LEVEL
LEVEL TWO
LEVEL THREE
DETENTION
FIRING RANGE
ROLLING ASSEST STORAGE
POLICE HEADQUARTERS

PARKING COUNT
SECURED 
PUBLIC
TOTAL

DEVELOPMENT DATA

Architects Design Group, in association with a 
local architectural firm, was selected to design the 
Lowell Police Department Headquarters. The new 
facility is designed to be a three-story structure 
with the front of the building aligned parallel to 
Tanner Street creating a protective barrier for the 
secured staff parking areas to the east. The public 
entrance to the building is directly off the public 
plaza adjacent to the public and visitor parking 
area. The public lobby is an open atrium with 
natural daylighting and the building interior is 
organized by two main wings.

Architects Design Group
Lowell Police Headquarters

Owner 

Contact

Address

City of Lowell

Maryann Ballotta, Public Safety 
Research and Planning Director
mballotta@lowellma.gov 
978 . 674 . 1903

50 Arcand Drive
Lowell, MA 01852

Project Budget

Final Cost

Project Schedule

$TBD

$TBD

Study was completed 2016
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The 120,000 SF Headquarters will feature 
crime analysis labs, two vehicle evidence bays, 
communications / dispatch, physical agility 
area, a training auditorium, classrooms, an 
emergency operations center, and over 20,000 
SF of office space for the various divisions. 
The headquarters will serve as the hub for the 
department ’s 240 sworn officers and 95 civilian 
employees.

Police Department staff will enter the building 
on the southeast side of the building from the 
two-bay parking garage structure through two 
bridge connectors on the second level or the 
sally port. The indoor firing range, rolling asset 
storage, and detention areas will be located 
beneath the parking structure on the lower level 
with over 150 secure parking spaces on the 
upper deck.
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ADG, working closely with a local architectural 
firm, is preparing an implementation plan for the 
reorganization of the Rochester Police Department 
(PD) into five neighborhood patrol sections. The 
PD currently resides in facilities at three separate 
locations. The new implementation strategy will 
allow the PD’s 850 sworn and non-sworn staff 
to provide a “neighborhood beat” structure, for 
effective community policing. The 1st task involved 
completing a spatial needs assessment for each 
division, including Special Ops and Training. 

The 2nd task, working closely with the City Real 
Estate Department, established basic operational 
criteria to evaluate existing buildings throughout 
the city for suitability for substation locations or 
special operations building. The spatial needs 
assessment is being used to analyze a wide-range 
of facility options. Preliminary recommendations 
were presented to City Administration and Elected 
Officials, and the final selection of locations is in 
negotiations. The 3rd task includes the preparation 
of preliminary schematic design documents for 
each of the accepted facility locations. ADG 
is also assisting preparing a cost estimate for 
implementation of the selected design. 

Architects Design Group
Rochester Police Reorganization Study 

Owner 

Contact

Address

City of Rochester

Scott Peters
Deputy Chief
scott.peters@cityofrochester.gov
585 . 428 . 1118

185 Exchange Boulevard
Rochester, NY 14614
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Architects Design Group, in association with a local 
architectural firm, was hired by Cobb County under 
two separate competitive RFQ selection processes 
to develop the spatial needs assessment, site 
analysis, master plan, cost estimates, and bridging 
documents for the Police Headquarters, as well as a 
Public Safety Training Complex . 

The Police Headquarters will consist of approximately 
150,000 SF of space to house the majority of the 
Police Department ’s operations. The current 
headquarters is a two-story building constructed in 
the 1960’s and is too small for current operations. The 
new 150,000 SF headquarters will provide adequate 
space for current and future needs. Components 
to be included are: administrative area, detectives 
space, community meeting room, physical agility, 
department meeting rooms, crime lab, evidence 
processing and storage, holding, and break areas.

In addition to the Police Headquarters, ADG is 
assisting the County with planning for a Public 
Safety Training Complex . The complex is to include 
a 107,845 SF building for educational, instructional, 
and physical training. The training complex will 

Architects Design Group
Cobb County Police & Public Safety Training

Owner 

Contact

Address

Cobb County

Ronnie Prince
Deputy Chief 
ronald.prince@cobbcounty.org
770 . 499 . 3902

140 North Marietta Pkwy NE
Marietta, GA 30060

The quality, professionalism, and responsiveness 
to our needs has been exemplary. I extend 
the highest recommendation of ADG to any 
organization seeking architectural services 
for the specialized area of public safety facility 
construction.” 

- Ronnie Prince, Deputy Chief of Police

“

also include a 107,222 SF 
indoor firing range with 30 
Lane / 150’ Qualifications 
Range, 30 Lane / 150’ 
Tactical Range, 20 Lane / 
300’ Rifle Range, Weapons 
Cleaning Area, Ammunition 
Storage Area, Armory / 
Weapons Storage Area, 
Driving Simulator, and 
Shoothouse. Exterior 
training components will 
include an EVOC course, 
driving simulator, rolling 
asset storage building, and 
a skid pad.
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FINANCES
1E .Provide the most recent audited financial 

statement of the f irm or f irms, and each par tner 

with an equity interest of twenty percent or greater. 

Such financial statements shall be for a period not 

more than one year before the date of the proposal. 

Submit the most recent Securities and E xchange 

Commission 10-K and 10-Q repor ts, i f such repor ts 

have been filed. 
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VIRGINIA CODE
1F. Identif y any persons known to the proposer who 

would be disqualif ied from par ticipation in any 

transaction arising from or in connection to the 

project pursuant to The Virginia State and Local 

Government Conflict of Interest Act (Virginia Code 

§ 2 .2-3100 et seq.).

We have reviewed the Virginia State and Local 
Government Conflict of Interests Act , and we 
confirm that none of the individuals on our 
team would be obliged to disqualify himself or 
herself from participation in this project.
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S/M/WBE PROGRAM
1G. Include any planned par ticipation by small , women-owned, or minority-owned businesses 

during project development and implementation.

We are aware of the City ’s broad goal for participation by small, women-owned, 
or minority-owned businesses. According the City ’s Procurement Division, in 
1993, Lynchburg City Council approved a resolution to provide minority and 
women-owned businesses with an equal opportunity to participate in municipal 
contracting and purchasing programs including, but not limited to, participation in 
the supply of materials, services, construction, and repair activities, as well as in 
lease agreements; discrimination against any person or business in pursuit of these 
opportunities on the basis of race, color, sex , religion, national origin, handicap, or 
age in the conduct of municipal procurement activities was prohibited. 

Our PPEA Design-Build Team pledges to fully support this goal in all subcontractor 
solicitations. We do not , at this time, have specific Small, Women, and Minority 
(SWaM) participation targets for the project. 
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If you are going to build something 
and you didn’t hire English 
Construction Company, you made 
a huge mistake. They have been 
unbelievable to work with.

- Brian Roberts
Brunswick County Sheriff

“ “
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PROPOSED PLAN
2A . Provide a description of the project , including the conceptual design. Describe the proposed 

project in sufficient detail so that the type and intent of the project , the location, and the 

communities that may be affected are clearly identif ied. Include a description of any components, 

planned initially or for the future, that are expected to generate revenue for the project or the 

proposer.

Project Overview
Based on the spatial needs assessment completed by ADG, we anticipate the police 
headquarters to be approximately  SF  The planned building will consolidate 
the entire department back into one facility which will include Administration, 
Field Operations, Criminal Investigations, Special Investigations, Evidence and 
Forensics, and Information Technology. The project will include training areas with 
classrooms, as well as physical agility training areas. A large community meeting 
room with support spaces will also be located immediately off of the main lobby, 
so it is readily accessible to the public.

Site / Location
The proposed site at the corner of Kemper and 12th street presents opportunities to 
design a building on a prominent corner in close proximity to the center of the city and 
become a catalyst for the revitalization of this area. The site has good access to major 
roadways to access throughout the city.

Conceptual Design

Several Options for Development were presented with a building of four stories 
on different portions of the site depending on how parking for public and staff are 
accommodated. These options were developed when the city thought a portion of 
the site would need to be developed in phases. This phased approach appears to no 
longer be a need, therefore there may be additional options that can be developed for 
consideration. Our proposed development option has the public parking in the front 
along Kemper Street with a four-story building and secured staff parking behind the 
building. The site development concept, as depicted in the images included in the 
confidential and proprietary document, does not rely on the City garnering access to 
develop within the easement along the railroad track, to ensure the proposed 
development can occur should this easement access not be secured. The concept also 
adheres to the design principles of CPTED (Crime Prevention Through 
Environmental Design), as well as providing a design that supports the 
Department’s strong commitment to community-oriented policing.
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OVERVIEW

Kick Off Meeting / Project Stakeholders Workshop
Our team will conduct an initial meeting with the City and Lynchburg Police Department (LPD) 
representatives to review the proposed project and confirm the schedule for specific tasks. 
This initial meeting is an orientation to the methodology, project objectives, and responsibilities 
of the City ’s Project Management Team, Police Department representatives, and project 
stakeholders. The goals and objectives for the project , activities, and project milestones are 
discussed and agreed upon. 

Updated Spatial Needs Assessment
ADG is very familiar with the Lynchburg Police Department needs and project requirements as 
they assisted the City with the Spatial Needs Assessment in 2017 in partnership with a local 
architecture firm. ADG will prepare an update to the project status and provide recommendations 
and refinements to the project needs (program) that are fundamental to delivering a fully 
operational facility that exceeds the City ’s expectations including, site selection issues and 
development of spatial relationships / interactions, and adjacency priorities for the new Police 
Headquarters. ADG will lead this task and an initial budget analysis will be provided by English. 
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DESIGN PHASE

Site Analysis
We understand the City has successfully received the legal title to the property 
located at 1301 and 1305 Kemper Street to house the new Police Headquarters and 
our team members have already walked the site to obtain a better understanding of 
the conditions. During the site analysis phase, the team will prepare a detailed report 
of the proposed site. Hurt & Proffitt , as the civil engineer, will obtain to the extent 
possible, existing aerial photographs, city maps and legal description and surveys to 
assist in documenting the size and the location of primary features, such as buildings, 
paved areas, major landscape elements, easements, environmental jurisdictional 
limits, and other physical aspects that potentially affect or impact upon current and 
future expansion of the facilities. The team will obtain documentation through the 
City ’s Land Development Ordinance, relative to City codes and/or development 
requirements, including criteria relative to buildable area, height limitations, parking 
requirements, provision of utilities, storm water retention and disposal, environmental 
issues, soil contamination, landscape requirements, setbacks, and similar factors 
which may potentially impact upon expansion capability and land usage. During this 
phase, the City will need to obtain lot consolidation of parcels 1301 and 1305 in 
accordance with the City ’s subdivision regulations.
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PRELIMINARY SITE PROGRAM OVERVIEW
Our team has taken an initial look at the site in order to fully understand the needs of the 
police department. The following information is a preliminary analysis. The proposed project 
site work for the Police Headquarters will consist of the construction of a new four-story 
police department headquarters, sally port , and public and private parking areas to serve 
the facility to be located at 1301 and 1305 Kemper Street. The property is zoned I-2 therefore 
the construction of a Police Headquarters would be a use by right. The project will also have 
shared and secured access from both 12th and Kemper Streets.

Site Demolition
Based on the current projected building location as proposed it has been estimated that site 
demolition will include the following (please note that these quantities are approximate):

16,500 SF office building
One existing concrete / asphalt entrance at Kemper Street
Existing security fencing around the perimeter of the existing facility
Existing pavement demolition to accommodate the proposed buildings and new parking
Existing sidewalk and curb and gutter internal to the site
Exisitng light poles and support foundations

Earthwork and Erosion Control
Based on the existing elevation of the already developed site it is not anticipated that a large 
volume of grading will be required to redevelop the site with the proposed Police Headquarters. 
Erosion and Sediment control may be limited to silt fence and drainage structure protection. 
All erosion and sediment control measures will be per the most current addition of the Virginia 
Erosion and Sediment Control Handbook. It is anticipated that erosion control will consist 
of two (2) temporary sediment traps, silt fence and inlet protection. Two to three temporary 
construction entrances will be used to enter the project area during construction.

Paving
It is assumed that all new paving will be 2” of VDOT Type SM-9.5A over 4” of VDOT Type BM-
25.0 over 8” of Type 1, Size 21B stone base. Parking spaces will be 2” of VDOT Type SM-9.5A 
over 8” of Type 1, Size 21B stone base. Concrete paving will be 6” of reinforced concrete over 
6” of base stone. New 6” curb & gutter will be 24” wide over 4” of stone base. Sidewalks and 
other pedestrian concrete will be 4” of concrete over 4” of stone base.
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Water Service
It is anticipated that domestic and fire suppression service will be from either the existing 
10” main located in 12th Street or the 8” main from Kemper Street. New RPDA and RPZ 
backflow prevention devices will likely need to be updated for the fire suppression and 
domestic water services. An existing hydrant is located across Kemper Street and a flow 
test will be required to determine if adequate fire suppression volume and pressure are 
available to the site.

Sanitary Sewer
Existing sanitary sewer is located in 12th Street , Kemper Street and to the west of the site 
adjacent to the railroad right of way. The adequacy of the existing sanitary sewer service 
will need to be verified by the MEP consultant. Any necessary upgrades would be limited 
to the service lateral from the new building to one of the aforementioned sanitary sewer 
mains.

Stormwater System
Existing on-site stormwater infrastructure will be utilized if possible but it is likely that 
additional subsurface conveyance will be needed. Discharge points will either be to 
existing systems located in either Kemper or 12th Streets.

Other Utilities
In addition to the utilities mentioned above there is a main power feed that runs across 
the project site that will need to be relocated as part of the project. Natural gas is also 
in the project area.

Stormwater Management
It is anticipated that there will be a net decrease in impervious area therefore additional 
stormwater quantity may not be required. However, there will need to be approximately 
a 20% reduction in nutrient runoff therefore some underground storage or BMP’s may be 
required. It is recommended that any stormwater quality requirements be satisfied by the 
purchase of Nutrient Credits.
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Master Planning
After the site information is obtained and reviewed, our team will work with the City to develop 
the conceptual site plans and renderings for this facility. To do this, we will explore various 
conceptual site plans to achieve current and future needs. Our team will also evaluate the 
adjacent site areas relative to current zoning and actual land use and reflect this information 
in the master plan documents. Based upon the accepted spatial needs assessment and issues 
associated with adjacent site areas, our team will prepare a master plan document illustrating:

Proposed land utilization
Location and general configuration of “current need” of the police headquarters
Areas of potential expansion for future needs
Location of vehicle access and egress, both staff and public 
Vehicle parking areas for the secured and public access areas
Pedestrian areas and site circulation with at least two egress points for the police 
department
Natural vegetation area designed for storm-water retention/detention 
Environmentally sensitive areas
Utility access and distribution 
Site security
Ability to apply principles of Crime Prevention Through Environmental Design (CPTED) 
standards

Conceptual Design
At this point of design, the concept plan will be further detailed into sketches. This will include 
site plan refinements showing setbacks, parking and access/egress requirements, block 
diagrams / floor plans, 3-D massing diagrams, building elevations, and renderings. Please see 
the images on the next page which represent our graphic capabilities on the recent Orlando 
Police Headquarters project. 

Master Planning and Conceptual Design Review Meeting  
Our team will conduct an interactive design meeting to review the proposed master plan and 
conceptual design drawings. This meeting will include the design team, city ’s project manager, 
members of the police department, planning, city management, and project stakeholders, 
and if deemed appropriate by the City, interested citizens and / or community groups. The 
premise of this meeting will be to obtain consensus and agreement on the conceptual site plan, 
conceptual floor plans, building elevations, and renderings. After feedback from the design 
meeting, our team will prepare revised drawings illustrative of the proposed solution for the 
new facility. 
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Schematic Design
During the schematic design phase, on-site design sessions will be conducted to refine 
design options and alternatives as accepted, which will provide improved facility design 
and cost savings. The schematic plans will be developed to establish the best possible 
organization for the Lynchburg Police Headquarters. This will take into consideration 
the ideal operational adjacencies for the efficient functionality of the facility. In addition, 
engineering systems and concepts for the building systems will be evaluated. During 
the on-site session, our team will be continually providing value engineering and 
constructability reviews. At the end of the schematic design phase, a cost estimate 
will be prepared for each of the phases and alternatives. We will work with the City to 
address the priorities of the departmental staff and the project budget constraints to 
determine an appropriately balanced solution. This phase includes the following:

Preliminary code research and evaluation
Preliminary Floor Plans that provide a layout that has been checked for code 
compliance
Concept design for the facility and exterior elevation studies for the project
Preliminary finish schedule for all areas of work
Specification narrative of building systems
Submit to Fire Marshall for preliminary review
A Preliminary Construction Budget

Project Example / Illustrative Only 
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Design Development
During the design development phase, the building materials, systems, and enhanced 
functional responses are refined. The design process integrates the design team and 
City ’s input responding to environmental and survivability issues, life-cycle cost issues, 
security issues, and budget considerations. The design approach, preliminary architectural, 
structural, mechanical, electrical and plumbing concepts are developed to a level of 
detail that allows for independent, detailed cost estimating prior to initiating construction 
documents. As part of this project , our team will provide interior design services including 
furniture recommendations, layout , contract documents, bidding / procurement assistance, 
and installation administration. English will provide a GMP at 35% DD’s. The following 
items are concluded at this design phase:

Selection of systems, materials, and equipment for program response and sustainable 
design goals
Preparation of initial design details
Thorough documentation of architectural, structural, mechanical, electrical, plumbing, 
and fire protection systems
Building security (access control and CCTV), audio visual technology, and 
identification of survivable systems components
Forecast of potential energy performance, life-cycle cost , and architectural quality of 
design relative to the previously determined project goals
Adjustment of the design as necessary to achieve project goals and cost targets

Project Example / Illustrative Only 
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Our team will also implement our 
Responsive Security Technology 
Approach. This approach is defined 
as the review and application of all 
available and emerging systems to 
secure law enforcement facilities. 
Some of the highly secured areas 
that are accommodated by these 
systems include: 

Perimeter surveillance (site and 
building) 
Site ingress / egress points 
Gated access points 
All building entrance points 
Primary entry lobby
Blind areas around site and 
buildings using CPTED design 
principals (Crime Prevention 
Through Environmental Design)
Interior entrances into secure 
zones of the building 
Armory
Property and evidence
Forensics section / crime lab 
(evidence processing)
Secured interview rooms
Secured staff parking areas
Vehicle processing bays
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Once the City has accepted and approved the design report and issued the Notice to Proceed, 
ADG will begin the construction documents and English, the sequencing of construction. At the 
City ’s request , our team can develop an early site package at the end of the Design Document 
phase to expedite permitting. This will allow for the exiting buildings to be demolished and site 
construction preparation to begin while ADG is completing the Construction Documents.

Construction Documents
During the construction documents phase, our 
team will prepare drawings and specifications 
necessary for bidding and construction. A 
building code analysis will be included during 
this phase. Reviews by the City ’s Project 
Manager, facility stakeholders, and the design 
team will be conducted at the 50%, 90%, and 
100% complete phases. The plans will integrate 
the unique response to the project ’s goals and 
will incorporate the changes required to keep 
the project in budget , on schedule, and to 
meet the City ’s project goals. The plans and 
specifications will undergo ADG’s quality control 
review process which involves a comprehensive 
review by architects and engineers not assigned 

For the 95% DeSoto set , we noticed how 
well-done the set is; in our opinion, this 
is a high-quality set. We noticed the 
documents “read well” and are easier 
to understand than others due to the 
nomenclature systems and graphics used. 
Also, details included are advanced and 
there are very few missing. This is across 
the board for all design disciplines. In 
short , the information is great and this 
translates to a better understanding of 
the planned scope of work by estimators, 
consultants, contractors, and others allied 
to the field.

- John Coakley, CPE, LEED AP BD+C
  CCM Construction Services

“

“
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to the project , but who are senior, within our team. This review process begins 
during design development and is completed with the completion of construction 
documents. Estimation of Probable Costs will be updated at the 50% and 80% 
completion phases of construction documents by English. Prior to completing bid 
documents, the English / ADG Team will hold an interactive, on-site review session 
with the City. This session will allow for the City to provide comments and review 
input of the bid package. Our team will prepare the final set of comprehensive 
construction documents to minimize RFI’s, change orders, and any additional 
costs. At this time, permits will be submitted.

CONSTRUCTION APPROACH

The English / ADG Team begins our construction approach by establishing budget , 
quality and schedule goals, construction means and methods, and critical path 
items such as permitting, labor intense trades, and long-lead items. We believe 
in building your project virtually before stepping the first foot on the job site. This 
level of intense preparation ensures that we thoroughly understand your needs, 
the City ’s intent and the most cost-effective way to deliver the most value to your 
project. 

Pre-Construction:
During the design phase, our construction team members will attend all of the design 
and planning meetings to gain the best understanding of the design requirements, 
the limitations placed on the site, the many building components, and the desires 
of the City. Construction team members will also review and provide input 
during design planning to ensure constructability, value engineering, sustainable 
options, project phasing, cost and schedule implications are considered from the 
contractor ’s perspective. ADG will utilize their knowledge of design guidelines 
to serve as a resource to the team, providing input to various options related to 
project phasing, cost options, constructability, timing and details of the “nuts and 
bolts” of the project which have worked well on other similar projects. 

Detailed progress estimates will be produced as requested to inform the team 
of the project ’s anticipated costs are and what value engineering options can be 
considered to reduce the overall cost without sacrificing the quality of the finished 
product. Even after the GMP is established, we will continue to work to complete 
the project in the most cost-efficient manner in order to best administer the project 
budget. Throughout the design process, our team completes constructability 
reviews of the documents to evaluate for ease of construction, potential conflicts 
in details, and cost efficiency as it relates to the means and methods which will 
be required to build the project. Developing a GMP proposal is an exercise in 
meaningful communication. It is extremely important that the English / ADG Team 
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and the City of Lynchburg understand exactly what is included in the project and the detail 
that accompanies the decision. Quality of the plans and specifications are paramount to a 
good GMP. We have found that the information trail can be accomplished through memos, 
specifications on drawings and dialogue with subcontractors to assure that not only are 
the specifications being met, but that the City obtains the best value for the dollars spent.

Construction Phase Tasks
Services under this phase of the work include the following items:

Negotiate the subcontracts to complete the project buyout
Prepare estimates during different phases of project--conceptual, schematic, 
design development, 50% construction documents.
Convene pre-bid meetings for the subcontractors
Convene pre-mobilization meetings for selected subs to get everyone on the 
same page and assimilated into the team--includes review of critical path, 
milestones, project goals, scheduling, constructability, safety and quality goals, 
and lean construction opportunities
Determine sustainable elements to be used on the project
Site development and preparation
Holds weekly subcontractor coordination meetings
Holds weekly Owner / DB team coordination meetings 
Prepare and control submittals, requests for information, and requests for 
change orders
Maintain tight control of all activities in the field, ensuring a safe job site where 
all workers go home injury-free
Monitor all work for quality and compliance with the contract documents and 
approved submittals 
Obtaining a Certificate of Occupancy
Compliance with the City ’s Minority Business Enterprise (MBE) and Women 
Business Enterprises (WBE) 
We will certify, sign, and seal the drawings and specifications in compliance with 
Virginia Statutes. ADG will review and approve shop drawings and equipment 
submittals during the construction phase of the project
A final as-built package of plan drawings, specifications, shop drawings, and 
equipment operation manuals will be certified, and furnished to the City of 
Lynchburg
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Scheduling
The English / ADG Team scheduling system for pre-
construction and construction administration is 
comprised of several subsections that vary in detail 
and duration. All project scheduling is accomplished 
using Primavera CPM. Our schedules are developed 
with a level of detail to indicate all significant items of 
work to be completed, the phasing of the project when 
separated into different work areas, the responsibility 
of each work item, the area the work to take place, and 
includes logic to determine how all activities interact 
with each other. The activities reflected on the master 
schedule will indicate the critical milestones and key 
dates for the client and show the flow of work for the 
project. The bidding documents will also indicate the 
scheduling requirements for subcontractors.

Owner/architect/contractor (OAC) meetings are 
convened weekly to keep everyone informed and the 
lines of communication open.  At these meetings, 
progress is reported and submittals, RFI, and proposed 
changes are reviewed. The goal is to keep all issues, 
questions, and decisions moving so as not to negatively 
impact construction progress.  

For an accelerated project like this where it is important 
to you for our team to complete work on time, we will be 
using a 3 to 5 week look ahead planning process to help 
team members stay on track and be ready when they 
are needed.  Some of the lean construction principles of 
last-planner system scheduling and the plan-do-check-
adjust methods will be incorporated to eliminate  waste 
and streamline operations in the delivery process.

The project schedule is as important to a project as the 
blueprints. It assembles an otherwise unordered list of 
events into an orderly, sequential list of activities that 
can then be communicated, monitored, and adjusted as 
events and needs dictate. Without proper scheduling 
and schedule maintenance, success on a project is not 
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possible. Through the scheduling control practices 
we have implemented, English Construction strives 
to achieve on-time or early schedule project delivery.

Construction Phase
As the construction phase begins, our construction 
team members will meet with each subcontractor and 
specialty contractor to review the scope of work and 
project expectations, thereby assuring that the City ’s 
interests are well protected. During construction 
our team will remain actively involved with QA/QC, 
budget/cost control, project oversight , and other 
activities needed to support project team members. 
English’s Project Manager, will attend the weekly 
subcontractor coordination meetings to support our 
on-site management in making sure the resources 
needed to complete the project are available and that 
any upper management approvals needed can be 
provided quickly. He will also attend the weekly owner 
/ architect coordination meetings to assist in making 
sure the project is on track and the City ’s needs are 
being met. The Project Manager will maintain tight 
control of submittals, requests for information, and 
requests for change order by thoroughly reviewing 
those documents to be sure the paperwork is valid 
and in compliance with the contract documents. Our 
Project Superintendent will maintain tight control of 
all activities in the field, closely monitoring the work 
for quality, safety, and compliance with the contract 
documents and approved submittals. 

Project Close-Out Phase
“Project Closeout Begins Day One”. It is never too 
early to start getting subcontractors and suppliers to 
start thinking about their closeout obligations. The 
English / ADG Team builds the required closeout 
documents into our submittal log in order to advise 
the subs early in the project what they are obligated 
to provide in terms of paperwork. This expedites 
the closeout duration greatly, as many closeout 
documents are received long before the project is 
substantially complete. For those who administer and 
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maintain a facility, there is perhaps 
no more important close out 
document than the project as-builts. 
These serve as the only record of all 
concealed work and are invaluable 
during the life of the facility. In an 
effort to provide our clients with 
the best information about their 
facility, the English / ADG Team 
requires subcontractors to update 
the as-built documents a minimum 
of once a month as a prerequisite to 
payment. During underground and 
wall rough in of the various trades, 
our team requires the updates to 
occur weekly and in some cases 
on a daily basis. The updates must 
be clear, complete, and provided 
with dimensional information before 
they will be deemed acceptable. At 
project completion our information 
is transferred to an updated set 
of documents provided by the 
architect.

Near the end of each project , the 
English / ADG Team will conduct the 
required training and demonstrations 
for facilities and maintenance 
personnel. These demonstrations 
will be videotaped and provided to 
the City and LPD on DVD in order to 
preserve the information for future 
personnel. Any systems software 
licensing information shall also be 
included.

An additional way we work to 
expedite the closeout process is 
through punch list management. 
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Punch lists are compiled and completed during every phase of work, ensuring when the next 
trade begins their work, the substrate which they are working on is properly prepared and 
ready to accept the new work. This targeted method of preparing each facet of the work 
eliminates the “summation of errors” effect caused by compounding problems instead of 
addressing them as they arise. Near the completion of the project , we develop a more formal 
“Preliminary Punch List”, identifying those items we would expect to see on the client ’s punch 
list. This eliminates a vast majority of punch list items, expedites completion, and allows us 
to turn the project over in a clean and concise manner. Our objective with each project is to 
achieve a zero punch final walk.

As the Police Headquarters nears completion, we will designate a customer service 
representative as LPD’s primary point of contact should warranty issues arise. This individual 
will notify responsible parties of the warranty item and follow up with them and the client in 
order to ensure quick response and resolution. The English / ADG Team also schedules and 
conducts an 11 month walk through to identify and address any warranty issues previously 
undiscovered or unreported.
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SPECIALIZED LAW ENFORCEMENT DESIGN EXPERTISE 

Over the past 48 years ADG has had the opportunity to be involved in the programming, 
master planning, and design of police facilities throughout the United States. This extensive 
experience has provided their firm with an insight into those issues which are very specific to 
these facilities.  

There are many areas of the police facility that should be given special design consideration 
including: public lobby, interior corridors, records, investigative services, property and 
evidence, crime lab, holding area, armory, SWAT/tactical ready room, briefing and muster, 
locker and shower rooms, physical agility rooms, community policing, victim interview/waiting 
room, and shooting range.

The crucial components that are to be considered in the planning and design of police facilities 
are grounded in the commitment to protect those specialized areas that present the highest 
risk and liability to the department, such as property and evidence. For example, if a law 
enforcement agency cannot prove in a court of law that the evidence has been secured and 
protected from potential access, tampering, or contamination by an unauthorized individual, 
then the evidence may be deemed inadmissible in a court of law.
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Public Access
The preliminary design approach to protecting the sanctity or chain of custody through 
design is to prohibit or limit public access to a controlled, highly visible, secure area 
only. The public must enter the facility through secured gate access points which are 
monitored and video recorded. With exception to the public accessed lobby/waiting/
property return areas, all exterior doors require security access control. The public 
has no access beyond this point. Additionally, all walls, doors, and glazing adjacent to 
the lobby / waiting / property return space are bullet resistant , ballistic rated. Secure, 
programmable card-key access by authorized personnel only, is required beyond this 
point. This ensures both the safety of the public and law enforcement personnel and 
any potential contamination from an outside influence.

Evidence Handling / Property and Evidence
The planning and design of Property and Evidence areas must incorporate all 
recognized criterion that address the four critical components. They include: (1) 
Preparation; (2) Processing; (3) Holding/Storage; (4) Support Infrastructure.
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placed on a concrete curb with a floor 
drain located in close proximity to the 
refrigerated units as the condensation 
could be released onto the immediate 
floor area.

(2)  Processing: The processing of 
the property and evidence articles 
is generally done only by individuals 
trained and certified in the proper 
techniques to comply with the 
“sanctity of custody” regulations. 
Initial processing occurs in an open 
work area, most typically located 
directly on the secure side of the 
bank of evidence drop lockers. Again, 
chemical-resistant or stainless steel 
counter top work areas should be 
provided with an integral sink. The 
custodians/technicians will finalize 
the case identification for the articles 
and prepare them for storage. On 
many occasions, the evidence will 
need to be further examined by the 

(1) Preparation: Law enforcement evidence custodians/technicians generally follow 
normal 9-5 business hours. However, a large majority of the Property and Evidence 
that comes into an agency does so after these hours and therefore must be accurately 
documented for the custodians/technicians to process and track the articles. The 
facilities must be outfitted with an area ADG refers to as the “bag and tag station.” 
This is where the officer will log in the article(s), assign a case number, and securely 
store the article(s) avoiding access by anyone other than the evidence custodian/
technician. As an example, in our Miramar Crime Scene Facility design, evidence is 
brought to the Evidence Drop-Off through secured corridors and bagged and tagged 
for storage or further processing in the specialized, lockable evidence lockers. Also 
required is a chemical-resistant counter top work area with access to stored materials 
for packaging the property and evidence articles. The space also needs to be located 
near a bank of evidence drop lockers, in a variety of sizes, to accommodate anything 
from DUI/DWI video tapes to rifles, as well as a group of refrigerated units that will 
preserve articles containing DNA or bodily fluids without risk of deterioration. This 
bank of evidence lockers is a front-loaded, locked, and rear-retrieving configuration 
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technicians or crime scene analysts. This requires very specialized lab areas with particular 
concern to handling of hazardous and bio-hazardous materials. A vehicle evidence bay is often 
located adjacent to a vehicle sallyport area of the facility. The vehicle evidence bay must follow 
the same regulatory guidelines as other areas associated with the storage and processing of 
articles of property and evidence. The bays are typically sized a minimum of twenty (20) feet 
wide to accommodate personnel access on both sides of a vehicle with the doors open. They 
are outfitted with such components as epoxy chemical-resistant flooring surfaces, floor drains 
tied into an oil-water separator, pull-down electrical reels and low-velocity air distribution 
systems. Dual means of access control devices to monitor who has accessed these areas, and 
CCTV systems (closed circuit television cameras) used to record in color/digital format anyone 
occupying these spaces is also included. High performance artificial lighting must be provided. 
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(3) Holding/Storage: The storage of property and evidence is as critical as the processing. 
Locating the articles relies on the accurate identification and recording of the pertinent case 
information associated with each article. The storage of the various types of articles is often 
segregated into the following definitions: Bulk Evidence, Cash/Valuables, Narcotics, Weapons, 
Cold-Case Files, Capital Case Files, DNA Evidence, etc. All holding areas must be equipped 
with dual-recording access control devices to meet law enforcement (CALEA) Accreditation 
standards. Likewise, any visitor to these areas must have their personal identification checked 
and verified, their times documented when entering and leaving, and signed by a witness, 
typically the custodian/technician working this area. High density storage systems are 
often utilized to maximize the use of these areas. High volume ceilings shall be provided to 
accommodate the storage systems.

(4) Support Infrastructure: The property and evidence areas of any law enforcement agency 
pose one of the highest areas of potential liability for that agency. The entire “compound” 
of the area must be contained within a security perimeter constructed out of tamper proof 
(solid concrete walls) and ceilings, or of similarly secured construction. The area is provided 
air conditioning systems designed for 100% exhaust and 100% make-up fresh air to ensure 
that none of the air from these areas is recycled into the main facility due to the concern of 
airborne pathogens that may be contained within the articles being stored or processed. Any 
HVAC ductwork which breaches the perimeter of this area that is larger than six (6) inches 
in diameter should be installed with No. 5 steel reinforcing bars (5/8” diameter) at four (4) 
inches on center and embedded into the concrete at both ends no less than four inches 
on each side. The accessibility to the area is regimentally documented at both entering and 
exiting by all individuals. This is easily accommodated through the use of sophisticated dual-
recording access control devices as previously noted. A variety of technology is available 
such as fob readers, proximity cards, key pads, biometric readers, or a combination thereof. 
Strict adherence to these protocols and the accreditation standards will confirm an agency 
maintains the sanctity of custody.
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Community Engagement For 21st Century Policing   
Law enforcement is constantly evolving to meet the 
needs of today ’s environment. One of the biggest trends 
we have seen in the last few years is the emphasis 
on community engagement and policing. The premise 
of community engagement is to involve and build 
relationships with members of the community in order 
to strengthen the department ’s presence. We will work 
with LPD staff, as we have done with many other large 
police departments, to identify and account for these 
spaces within the assessment and design of the new 
headquarters. 

There are many ways to implement this philosophy; 
however, facility design can play a critical part in the 
department ’s community engagement initiatives. During the planning phases, our staff will meet with 
the police department to discuss exactly what their specific community needs are. We will then discuss 
contemporary trends in design, which will detail spaces that can be used to connect with the community.  
ADG is knowledgeable in this trend and will be able to provide examples related to how the interior and 
exterior of the building can facilitate community engagement initiatives. At the 2016 IACP Conference, 
ADG spoke on the implementation of design strategies to promote the Community Oriented Policing 
Philosophy. 
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CALEA / VLEPSC / CPTED Standards
CALEA Accreditation is recognized as a means of 
maintaining the highest standards of professionalism 
in many law enforcement agencies and their facilities. 
Several states have followed CALEA and established 
an Accreditation Commission. Generally, the goals 
of accreditation and the process follow the National 
Accreditation Program model. The mission of the 
Virginia Department of Criminal Justice Services is 
to provide leadership to improve the criminal justice 
system in Virginia’s communities through effective 
training, partnerships, research, regulation, and 
support. Although the aim of an accreditation program is to enhance the entire spectrum of 
professional law enforcement services, the facilities available to an agency have a significant 
impact on success, and more importantly, protects the municipal entity from potentially 
frivolous litigation. An agency requires adequate and appropriate space for personnel to 
conduct their work. Certain areas of the facility are assessed and continually undergo scrutiny 
of how it protects the interests of the department, its personnel, and the citizens coming into 
contact within the facility. Areas which may be evaluated include the records unit , training, 
patrol, property and evidence, vehicle sally port and detention, hazardous materials storage, 
criminal investigations, intake and holding, and dispatch. Programming the facility with these 
standards in mind, will assist the City in the re-accreditation process. We understand the 
Lynchburg Police Department received their initial CALEA accreditation and wishes for their 
new facilities to comply with these standards.

Crime Prevention Through Environmental Design (CPTED) is defined as a multi-disciplinary 
approach to deterring criminal behavior through environmental design. CPTED strategies rely 
upon the ability to influence offender decisions that precede criminal acts by affecting the built , 
social, and administrative environment. Ian Reeves, AIA, IALEP, ICA, our team’s Architect of 
Record, has undergone significant training and is an expert in both CPTED and CALEA design 
standards. ADG is often contracted specifically because of his knowledge and experience with 
facility design that meets or exceeds accreditation requirements standards.
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Sufficient Parking for Staff and Public 
Site planning begins the process of defining how the proposed facility will come together. 
Clearly defined separation of the public and staff vehicles will be accomplished through 
a series of design measures including the use of readily discernible signage, perimeter 
security walls and gates, and CCTV surveillance systems. The implementation of design 
initiatives such as those promoted by the International CPTED Association (ICA), which 
ADG is a long-standing member of, will decrease opportunities for crime and provide a 
heightened sense of safety to the visitors and users of the facility. These measures have 
been incorporated into every law enforcement facility ADG has designed. 

Security 
Security control is only one of the tools to provide protection of evidence and staff. 
Established operational procedures including “chain of custody” must also be established 
and followed to be successful. Security measures include the following procedures to 
protect and preserve the evidence:

CCTV coverage and NVR hard drive 
storage of all areas including the intake, 
storage, handling, and disposition times of 
evidence.
Vehicle inspection tear down bays to have 
door control access where only one door to 
the area can be opened at a time. Multiple 
cameras will be installed in all corners of 
the area used for tear downs/inspections.
Separate controlled access rooms within 
the evidence facility for fire arms, narcotics, 
and currency/valuables. For each of 
these spaces ADG typically provide dual 
credential access such as card and pin or 
card and biometrics. Additionally, within 
the rooms ADG would provide motion 
detection, as well as infrared camera 
coverage. AC grills shall be outfitted with 
internal bars to prevent access via the AC 
ducts to these rooms and possibly an in-
duct sensor.
Temperature and humidity sensors/alarms 
to security control, as well as tie to cell 
phones when settings are exceeded for 
specific rooms or spaces.
Specific ventilation needs for areas where 
decomposition may occur.
Generator and UPS back up of key areas 
and equipment.
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WORK PERFORMED BY CITY
2B. Identif y and fully describe any work to be per formed by the City.

The success of this project is based on effective collaboration with the City of 
Lynchburg and project stakeholders. The City and project stakeholders will have 
review and approval authority on all major project components. We envision that 
the City and project stakeholders will actively participate in the following activities:

Architectural Program Finalization – The architectural program in this proposal 
will be reviewed, discussed, and verified with the City and project stakeholders.

Design Workshop – A Design Workshop will be conducted with the City ’s 
designated design review committee to work with architects to develop alternative 
site master plans, floor plans, and explore various adjacencies, circulation patterns, 
entrances, and site features. Consensus will be reached within the group to select 
the most appropriate solution. 

Design Review and Approval – The City will review the proposed design at key 
milestones and inform the design-build team of any changes required. The City will 
facilitate communication between the design team, Police Department personnel, 
and other project stakeholders. 

Site Plan Review, Permitting, and Inspections – The City will provide ongoing support 
throughout the design and construction process to ensure timely decision making.

The City of Lynchburg will also be responsible for the following: 

Moving arrangements – The City is expected to arrange and pay for all 
moving expenses associated with the project.
Computer, communications, and office equipment – The City will assist 
the design-builder in the selection and procurement of the technology 
and furniture systems, under an allowance provided in this proposal. 
The design-builder will provide data and communications cabling from 
equipment rooms to wall and floor boxes. 
Updated environmental assessments – The City will obtain updated 
environmental assessments of both parcels and provide to the design-
builder during development of the Detailed Phase proposal. 
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We understand the City has successfully received the legal title to the property located 
at 1301 and 1305 Kemper Street to house the new Police Headquarters. 

PROJECT SITE / PROPERTY
2C. Provide a statement setting out the plans for securing all necessary proper ty. The statement 

must include the names and addresses, i f known, of the current owners of the subject proper ty as 

well as a list of any proper ty the proposer intends to request the City to condemn.
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PERMITS
2D. Include a list of all federal , state, and local 

permits and approvals required for the project and a 

schedule for obtaining such permits and approvals. 

Identif y which, i f any, permits or approvals are to be 

obtained by the City.

In general, the project will require site plan 
approval and the issuance of a building permit in 
accordance with the Virginia Uniform Statewide 
Building Code. Typically, the site plan approval 
process includes erosion and sedimentation plan 
and storm water management plan reviews. These 
permits will be obtained by the design-builder. 
The project will require permits for the demolition 
of the existing structures. These permits will be 
obtained by the design-builder. 
This project will require Comprehensive Plan 
compliance review under Code of Virginia §15.2–
2232. This is a responsibility which the City must 
undertake. We encourage the City to begin this 
process as soon as possible. 

The project will also require lot consolidation of 
parcels 1301 and 1305 Kemper Street in accordance 
with the City ’s subdivision regulations, which will 
be the City ’s responsibility to undertake. We do 
not believe this project will require any zoning 
revisions, variances, or conditional use permits. 
Our conceptual design will likely require a special 
exception for FAR (Floor Area Ratio). Upon the 
completion of schematic design, we will be in a 
better position to conclusively evaluate zoning 
and site development requirements. We do not 
currently envision the need for federal or state 
permits for the project.
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ADVERSE IMPACTS
2E . Identif y any anticipated adverse social , economic and 

environmental impacts of the project . Specify the strategies or 

actions to mitigate known impacts of the project .

No long-term adverse social, economic, or environmental 
impacts are anticipated as the result of this project. 
Construction noise and periodic, short-term disruption of 
traffic should be anticipated in the immediate vicinity of the 
construction site. The design-builder will make every effort 
to ensure that these short-term disruptions are minimized. 
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POSITIVE IMPACTS
2F. Identif y the projected positive social , economic, and environmental impacts of the project .

The site for the proposed Police Headquarters 
occupies a strategic gateway into downtown. The 
corner of 12th Street and Kemper Street is poised for 
redevelopment. The Police Headquarters will be an 
attractive building which will provide an employment 
center for a large and diverse law enforcement 
agency. The new building will encourage additional 
redevelopment in the neighborhood. The City ’s 
investment signals positive change to an area which 
has been occupied by light industrial land uses. 

Strong relationships among officers and the 
community members they serve has never been 
more important. Police stations are now expected 
to welcome community members with open arms 
and reflect the best of their community ’s values and 
hopes. No longer glorified bunkers, law enforcement 
facilities must instead be beacons of safety that 
symbolically and physically act as the center of a 
community. They need to be transparent , consider 
the cultural and historical context of their location, 
and act as safe havens in crises.
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SCHEDULE
2G. Identif y the proposed schedule for work on the project , including the estimated time for completion, 

and any ex tended or maintenance warranties.

Sign Comprehensive Agreement

Start 
Date

Duration 
(calendar days)

Completion 
Date

0

60

14

480

14

90

14

120

Schematic Design for New Police 
Facility

Construction Documents for 
New Police Facility

City Review and Approval of 
Schematic Design

City Review and Approval of 
Construction Documents

Design Development for New 
Police Facility

Construction of New Police 
Facility

City Review and Approval of 
Design Development

Occupy New Police Facility
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RISK AND LIABILITY
2H. Propose allocation of risk and liability for work completed beyond the agreement ’s completion date, 

and assurances for timely completion of the project .

As part of the PPEA Comprehensive Agreement between the City and the design-builder, 
mutually agreeable business terms will address completion dates and penalties for delays 
and extensions. We would be pleased to provide examples of agreements made with other 
municipal clients. 
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ASSUMPTIONS
2I. State assumptions related to ownership, legal liability, law enforcement , and operation of the project 

and the existence of any restrictions on the City ’s or the public’s use of the project .

We state the following assumptions:

The project is owned by the City of Lynchburg, a Virginia municipal corporation.
The City will obtain adequate public financing to support all project costs.
Environmental site conditions do not pose extraordinary risks or expense.
The site does not contain soil conditions that will require extraordinary measures 
to construct building foundation systems. 
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PHASING
2J. Provide information relative to phased or par tial openings of the proposed project prior to completion 

of the entire work .
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PRELIMINARY 
CONTRACT COST LIMIT
3A . Provide a preliminary estimate and estimating methodology of the cost of the work by phase and/or 

segment (e.g. planning, design, construction). 

A preliminary contract cost limit is included in our team’s separate proposal marked “Confidential 
and Proprietary.” 
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DEVELOPMENT PLAN
3B. Submit a plan for the development , f inancing, and operation of the project showing the anticipated 

schedule on which funds will be required. Describe the anticipated costs of and proposed sources 

and uses for such funds.

Our proposal does not include project financing. We have assumed that the City of 
Lynchburg will issue general obligation bonds in an amount sufficient to pay all project 
costs. The City ’s bond ratings are very strong and thus allow the City to borrow money at 
interest rates significantly lower than the private sector. The information below reflects our 
preliminary proportioning of project costs:

A/E fees: reimbursed 90% during design phase; 10% during construction phase
Builders’ Risk Insurance: reimbursed 100% during mobilization phase
Performance Bonds: reimbursed 100% during mobilization phase
Site Development: costs proportioned equally during first 7 months 
Building Construction: costs proportioned equally during 18 months of project duration
Contractor fee: costs proportioned equally during 18 months of project duration
Allowances: proportioned as reimbursable expenses are incurred 
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ASSUMPTIONS
3C. Include a list and discussion of assumptions (user fees, tolls , usage rates) underlying all major 

elements of the plan.

Our proposal does not envision user fees, tolls, or usage rates. The new Lynchburg 
Police Headquarters will be a municipal building. Unsecure areas will be available to 
the public in accordance with rules and regulations issued by the City of Lynchburg. 
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RISK FACTORS
3D. Identif y the proposed risk factors and methods for dealing with these factors.

Economic Risks
Economic risks are those associated with the cost of 
the project. For this project , we are most concerned 
about the cost of money and construction inflation. 
Interest rates, both public and private, are at 
historic lows. Should interest rates rise, the City ’s 
cost of money increases and this directly affects the 
budgetary impact of annual debt service payments. 
To minimize this risk , the City should make every 
effort to expedite its review and approval of the 
project , and issue bonds at today ’s relatively low 
rates. Construction inflation is another significant 
project risk–especially to the City. For the past 
12 months, we have experienced construction 
inflation of approximately 5 percent. A similar trend 
has occurred in the past three years. What causes 
this inflation is largely a shortage of skilled labor 
in construction trades. Again, to minimize this risk , 
the City should proceed expeditiously to approve 
the project and begin design and construction.

Construction Risks
Construction risks are those associated with 
building a structure. Environmental hazards and 
subsurface conditions are the two most likely 
risks we encounter. Both risks can be minimized 
by proper planning. Environment assessments and 
geotechnical engineering studies typically assist in 
limiting construction risks. 



103

FEDERAL RESOURCES
3E . Identif y any local , state, or federal resources that the proposer contemplates requesting for the 

project . Describe the total commitment (f inancial , services, proper ty, etc.), i f any, expected from 

governmental sources and the timing of any anticipated commitment .

We expect the City ’s support 
and collaboration, as previously 
described in our proposal. We 
do not contemplate requesting 
resources from state or federal 
authorities.  
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STABILITY
3F. Provide financial information which indicates the 

proposer ’s f inancial stability and ability to f inance the 

project .

As stated previously, our proposal does 
not include project financing. Instead, we 
have assumed that the City will provide 
public financing for the project. We have 
provided the design-builder ’s confidential 
financial statements which we believe 
attest to the financial strength and stability 
of our team. 



105

FEASIBILITY
3G. Include a description and analysis (cost/benefit , 

tax , etc.) to demonstrate the project ’s f inancial 

feasibility.

Our proposed project is included in the City ’s 
Capital Improvement Program. The Capital 
Improvement Program was developed in 
accordance with the City ’s Financial 
Management Policies. These policies (notably 
Policy II—Debt Management) provide 
guidance on legal debt margin and amounts of 
debt service as a percentage of General Fund 
Operating Expenditures. 

By including this project in the adopted CIP, 
City Council and staff have endorsed the 
project’s financial feasibility. We are confident 
that the City has performed rigorous financial 
analyses to prove that the project is financially 
viable. 
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BENEFITS
4A . Identif y who will benefit from the project , how they will benefit , and how the project will benefit 

the overall community, region, or state.

The men and women employed by the Lynchburg Police Department will directly 
benefit from the project. The City has long-recognized the inadequate facilities within 
which these employees currently work. The new Lynchburg Police Headquarters 
will provide state-of-the-art , contemporary, spacious facilities for law enforcement. 
These men and women will exhibit improved morale and will be more productive. 
It has also been our experience that bringing all police divisions together in one 
building creates synergies for improved collaboration and problem-solving and 
fosters better training opportunities. These benefits, tangible and intangible, are 
key to continuous improvement required for CALEA certification.

In a broader sense, the citizens of Lynchburg will also benefit. Improved morale and 
increased productivity by members of law enforcement are likely to lead citizens to 
be more satisfied with police services. Members of the community will also benefit 
from a centralized service location. Instead of going to various locations to interact 
with the Police Department, all law enforcement divisions will be consolidated 
in one building. 
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PUBLIC OPINION
4B. Identif y any anticipated public suppor t or opposition, as well as 

any anticipated government suppor t or opposition for the project .

Large, publicly funded capital projects 
almost always encounter opposition 
from some taxpayers who do not support 
the expenditure and who may not fully 
appreciate the need for the project. 
However, a decision by City Council to 
construct this project would undoubtedly 
find widespread support as well. 
Current police department facilities are 
clearly inadequate. This has been well-
documented in the recent spatial needs 
assessment conducted by Architects 
Design Group in association with a local 
architectural firm.
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COMMUNITY INVOLVEMENT
4C. E xplain the strategy and plans to involve and inform the general public , business community, 

and governmental agencies in areas affected by the project .

Keeping the citizens of the City informed about capital 
projects through effective communication is essential 
to the success of any public building project. Gaining 
community consensus is an integral part of the planning 
and design process. Nonetheless, experience has 
taught us that it is unrealistic to assume that a major 
capital project will be totally accepted by everyone, 
every step of the way. Often, the need for the facility, its 
cost , location, impact on neighbors, and other issues 
can be controversial and subject to criticism. 

In order to minimize community opposition, our team 
would strongly recommend developing a community 
awareness plan at the onset of the project. Our team 
can work with the City in developing this plan to 
educate and involve the community. Although meetings 
may not be conducted until the master planning and 
conceptual design phase is complete, we would 
recommend planning the meetings early on. Our team 
can be available to present the development options 
and answer any questions regarding the project. Our 
team is well versed in presenting this information, 
specifically for law enforcement facilities. Any valuable 
input from citizens at this meeting will be addressed in 
future design phases to follow.
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COMMUNITY BENEFITS
4D. Describe the anticipated significant benefits to the community, region or state, including 

anticipated benefits to the economic condition of the City and whether the project is critical to 

attracting or maintaining competitive industries and businesses to the City or the surrounding region.

Please see Tab 2.F, which addresses this question. 

This is not a project that spurs economic 
development by and of itself. Nonetheless, a 
professional police department with adequate 
space and physical facilities, is necessary for the 
provision of effective law enforcement. Without 
effective law enforcement, no modern community 
will thrive. By demonstrating its commitment to 
a new Police Headquarters, the City signals its 
support for local law enforcement, and such support 
may create a favorable impression on prospective 
businesses.  

We do wish to emphasize that this project will 
provide direct and indirect economic benefits 
during construction. Many construction workers 
will be employed by this project. The duration of 
construction is approximately two years. Wages 
paid to these workers will have an impact on the 
broader economy, as they use their compensation 
to buy goods and services, which spurs more 
economic activity.
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COMPATIBILITY
4E . Address project compatibility with the City ’s master plan, local comprehensive plans, local 

infrastructure development plans, the capital improvements plan or other government spending 

plan.

As noted previously, this project 
is included in the City ’s 
Adopted Capital Improvements 
Plan.

The City ’s Comprehensive Plan, 
Chapter 14—Public Facilities, 
discusses this. The Comprehensive 
Plan indicates that the Police 
Department has a number of key 
infrastructure and facility needs, 
and that meeting these needs will 
require consolidating and replacing 
existing facilities. 





SCHEDULE - R2 (4/19/2022)
2G. Identif y the proposed schedule for work on the project , including the estimated time for completion, 
and any ex tended or maintenance warranties.

Sign Comprehensive Agreement April 26, 2022

Start 
Date

Duration 
(calendar days)

Completion 
Date

0 April 26, 2022

May 2, 2022 60 July 1, 2022

July 15, 2022

September 15, 2024

October 13, 2022

October 27, 2022October 13, 2022

October 27, 2022

July 1, 2022

July 15, 2022

14

September 2024

February 3, 2023 590

14 February 3, 2023

90 January 20, 2023

14

90

Schematic Design for New Police 
Facility

Construction Documents for 
New Police Facility

City Review and Approval of 
Schematic Design

City Review and Approval of 
Construction Documents

Design Development for New 
Police Facility / Early Site Package

Construction of New Police 
Facility

City Review and Approval of 
Design Development

Occupy New Police Facility

January 20, 2023 
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