

Project



Update

CSO SEPARATION AREA 1D3.1B

June 2010

Contractors working for the City of Lynchburg are involved in heavy construction in several areas throughout the City. In an effort to keep citizens informed, you will receive a monthly newsletter providing information about ongoing construction in your area. The CSO 1D3.1B Project area includes Elmwood Ave., Cleveland Ave., Magnolia St., Bedford Ave., Rivermont Ave., and off-road work between Bedford Ave. and Elmwood Ave. The project's anticipated completion is January 2011.

The contractor F.L. Showalter, Inc. will be continuing construction in your neighborhood. The following work activities will be taking place this month.

- Materials and equipment will be delivered to the work site areas and stored in work areas as needed.
- There may be spot excavations taking place to determine the locations of existing utilities in various areas of the project.
- Off-road sanitary and storm sewer work will continue in the vicinity of 317 Cleveland Ave. (behind Food Lion).
- Storm and Sanitary sewer work has been completed in the 500 block of Elmwood Ave. Concrete repairs have been completed. Asphalt work on Elmwood Ave. should be completed this month.
- Construction of the rain garden between 432 and 500 Elmwood Ave. will be initiated this month.
- Sanitary Sewer work will continue in Rivermont Ave. in the vicinity of 2401 Rivermont Ave. Concrete work at waterline work and sanitary work will start this month.
- Water Main replacement on Bedford Ave. will be initiated. Please watch for adjustment in the traffic pattern for this work.

The contractor has this project scheduled into 3 Work Phases. The Phases are tentatively scheduled as follows:

1.	Elmwood Ave. (500 block), Rivermont Ave. (2300 & 2400 blocks)	Oct. 2009 – June 2010
2.	Off-road between Bedford Ave. and Elmwood Ave., Rivermont Ave. (2300 block), Bedford Ave., Magnolia St. (East of Bedford Ave.)	Feb. 2010 – July 2010
3.	Magnolia St. (West of Bedford Ave.), Cleveland Ave., Elmwood Ave. at Rivermont Ave.	July 2010 – Jan. 2011

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program. Call the CSO information line @ 485-7246.

Also you can visit the Lynchburg CSO website at www.lyncburgva.gov/cso

Project: Combined Sewer Overflow Separation Area 1D3.1B

Lynchburg CSO Citizen Information Line ----- Phone: (434) 485-7246
Contractor: F.L. Showalter Inc. ----- Phone: (434) 845-2388
Contractor's Superintendent: Ray Allen ----- Phone: (434) 841-6291

«NAME»
«PROJECT_SITE_ADDRESS»
«MAIL_CITY», «MAIL_STATE» «MAIL_ZIP»