

Project



Update

CSO SEPARATION AREA 12.5

January 2005

The contractor, F. L. Showalter, Inc., continues construction in your neighborhood. The following work activities will be taking place this month.

- The street rebuild of Memorial Ave. will not be completed before the end of the asphalt-paving season due to unsuitable sub-grade condition encountered during construction.
- Memorial Ave. has temporarily been reopened to two- way traffic during the winter months and in late March or early May it will revert back to one-way southbound traffic so the street rebuild can be completed.
- In order to rebuild the remaining section of Memorial Ave in the spring Columbia Gas of Virginia will be lowering gas service lines to residents on the west side of Memorial Ave. from Eldon St. to Harper St. The gas services will be bored under the street so there should be no disruption of pavement for this work, if question contact Cley Bullock of Columbia Gas at 660-2541.
- Spot excavations will occur to locate sewers and place manholes in city alleys between many blocks of the project. Pipe may be installed in some alleys as necessary.
- Materials and equipment are being delivered and stored along the various work areas throughout the project.
- Placement of concrete curb & gutter work will continues on Yeardley Ave. and Oakridge Blvd. Sanitary sewer construction will continue on Eldon St. west of Memorial Ave.
- Please watch for and heed the NO PARKING signs posted daily to help expedite the work.

The contractor has this two-year project scheduled into 4 Work Zones. The Work Zones are tentatively scheduled as follows:

1.	400 block Westover Blvd. and 300-500 blocks of Warren Ave.	Work Completed
2.	100-200 blocks of Westover Blvd. and the 100-200 blocks of Warren Ave., Wilson Ave from Langhorne La. to Warren Ave.	Work Completed
3.	Carra St., Harper St., 3300-3400 blocks of Daniel & Wilson Ave., and 100-200 blocks of Oakridge Blvd. and 3100 to 3500 blocks of Memorial Ave.	Jan. 2004 – April 2005
4.	3100-3500 blocks of Memorial Ave and 100 blocks of Langhorne Lane & Yeardley Ave.	July 2004 – April 2005

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program. Call the CSO information line @ 847-7246.

We thank you for your patience and cooperation with parking during this construction. We urge residents to be cautious and keep children away from construction equipment and materials. Should you have any questions, please call any of the telephone numbers listed below.

Project: Combined Sewer Overflow Separation Area 12.5

Lynchburg CSO Citizen Information Line-----	Phone: 847-7246
Contractor: F. L. Showalter, Inc. -----	Phone: 845-2388
Superintendent: Robert Draper-----	Phone: 942-4130