

Project



Update

CSO SEPARATION AREA 1-D-3.3

The contractor, Counts & Dobyns, Inc. is continuing construction work in your neighborhood. There have been many weather related delays and much work originally scheduled for August and September has been re-scheduled for October. After all utility work in each area is complete; restoration and street improvements can begin.

1. Construction will continue or is schedule along the following streets and sections of these streets will be closed as necessary. Alternate parking and access will be required at times.
 - + Fauquier St., from Monsview Pl. to Rivermont Ave.
 - + Marshall St., from Early St. to Rivermont Ave.
 - + Dinwiddie St., from Ruffner Pl. to Early St.
 - + The 1300 block of Ruffner Pl.
 - + Hollins Mill Rd. from Blackwater Creek to Bedford Ave.
 - + Rivermont from Denver to Ruffner Pl.
2. *"Night work"* will be continue in the 1300 block of Rivermont Ave. After this area is complete the night crew will initiate work on Marshall St., between Early St. and Rivermont Ave. The night work hours will be from 6:00 PM to 6:00 AM.
3. The work on Hollins Mill Road will require the excavation of hard rock. The rock will be removed using approved methods, but will result in loud noises and vibrations. These methods include grinding machines, rock hammers, and blasting. Blast notices will be posted with notifications of warning systems that will be used in this area. Blasting is scheduled to be limited to normal work day hours and resident and occupants in the immediate area will be notified each day they will occur.
4. Hollins Mill Road is closed from Flowers Bakery at Loudon Street to Blackwater Creek. Thru traffic has been rerouted along Rivermont Avenue, 5th Street and Federal St. Portions of the side streets adjacent to Bedford will be closed at times. Please watch for construction signs notifying of these closures.

The contractor planned the 2-year project in 5 Work Zones. Zones and current schedule are as follows:

- | | |
|---|----------------------|
| 1. Monsview Pl. & Bedford Ave from Fauquier St. to Rivermont Ave. | Complete |
| 2. Rivermont Ave. & Early St. from Essex St. east to Bedford Ave. | May 2003 – Nov 2003 |
| 3. Hollins Mill Rd from Loudon St. to Blackwater Creek. | May 2003 – Oct 2003 |
| 4. 1900 block Cleveland Ave. & 1700 – 1900 blocks Boston Ave. | Dec 2003 – May 2004 |
| 5. Monsview Pl., Bedford Ave. & Ruffner Pl. from Holly St. to Essex St. | Mar 2003 – July 2004 |

We thank you for your patience. We urge residents to be cautious and keep children away from construction equipment and materials. Should you have any questions, please contact us at the following numbers:

Project: Combined Sewer Overflow Separation Area 1-D-3.3

Lynchburg CSO Citizen Information Line -----	Phone: 847-7246
Contractor: Counts & Dobyns, Inc. -----	Phone: 821-2774
Superintendent: Kenny Ezzell -----	Phone: 546-0755