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ADVERTISEMENT FOR BIDS 
   
Sealed bids for Elevator Replacement at LCS Administration Building will be received by the City of 
Lynchburg, Procurement Division, City Hall, Lynchburg, VA, until 3:00 p.m., December 2, 2014 and 
then publicly opened and read, in the Bidder's Room, Third Floor, City Hall. 
 
This project consists of the replacement of an existing three stop hydraulic elevator and selected 
equipment. The work shall include construction of a new machine room with mechanical HVAC, 
plumbing, electrical power and lighting.  
 
An Optional Pre Bid meeting will be held on November 11, 2014 at 11:00 located at City Hall 3rd Floor 
Bidders Room 900 Church Street Lynchburg, VA. A site visit will be held immediately following the 
meeting.  
 
The Project Manual and Drawings for this project may be viewed and downloaded from the City’s 
website: http://www.lynchburgva.gov/current-solicitations. 
 
 
All requests for clarification of or questions regarding this Advertisement for Bids or for additional 
information must be made in writing, by facsimile (434) 845-0711 or email to 
lisa.moss@lynchburgva.gov and received by 9:00 a.m., November 21, 2014. All posted clarifications or 
addenda must be signed and accompany any bid submitted. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 PM - 3 
 

 
BID FORM 

 
Lisa Moss 
Buyer-Procurement Division 
City of Lynchburg 
Third Floor, City Hall 
900 Church Street 
Lynchburg, Virginia  24504 
 
Dear Ms. Moss: 
 
The undersigned, as bidder, hereby declares that the only persons interested in this bid as principal, or principals, is 
or are named herein and that no person other than herein mentioned has any interest in this bid or in the 
Construction Agreement to be entered into; that this bid is made without connection with any other person, 
company, or parties making a bid; and that it is in all respects fair and in good faith, without collusion or fraud. 
 
The undersigned, having visited and examined the site and having carefully studied all the Contract Documents, 
including without limitation, all drawings and specifications pertaining to Elevator Replacement for LCS 
Administration Building for the City of Lynchburg, Virginia, hereby proposes to furnish all labor, equipment, 
materials, and services and to perform all operations necessary to execute and complete the Work required for the 
project, in strict accordance with the Contract Documents, and the Project Manual together with Addenda 
numbered                through ______ issued during bidding period and hereby acknowledged, subject to the terms 
and conditions of the Construction Agreement for the sum of  
 
TOTAL BID PRICE: $   , which shall be 
referred to hereinafter as the BASE BID. 
 
Alternate #1: Hoistway Opening Replacement: $____________________________________ 
 
Alternate #2: Total Passenger Elevator Replacement: $___________________________________ 
 
*Note: There is no guarantee on award of alternates. Alternates will not be considered as part of the base bid.* 
 
 
It is understood and agreed that the Owner, in protecting its best interests, reserves the right to reject any or all bids 
or waive any defects.  Any changes, erasures, modifications, deletions in the bid form, or alternate proposals not 
specified in the Advertisement for Bids may make the bid irregular and subject to rejection. 
 
If the Construction Agreement is for a lump sum price, unless clearly and specifically indicated otherwise in the 
Contract Documents, all unit prices only apply to changes in the Work.  The listed bid items are to contain all 
necessary costs required for completion of the Work in accordance with the Contract Documents.   
 
If the Construction Agreement is for unit prices and not for a lump sum price, it is understood that all quantities 
listed on the following pages are estimated quantities, and the Owner reserves the right to raise, lower, or eliminate 
any quantity or item, and in any case, the unit prices shall be used in determining partial and final payment.  It is 
further understood that costs to cover all components of the Work as described in the Contract Documents are 
included in this bid, even in cases where specific line items are not identified. 
 
We are properly equipped to execute all work of the character and extent required by the Contract Documents, and 
we will enter into the Construction Agreement for the execution and completion of the Work in accordance with the 
Contract Documents; and we further agree that, if awarded the Construction Agreement, we will commence the 
Work on the date stated in the "Notice to Proceed" and will maintain a work force large enough to execute the 
Work and all obligations no later than the completion date stated in the Contract Documents. 
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Enclosed herewith is the following Security, offered as assurance that the undersigned will enter into the 
Construction Agreement for the execution and completion of the Work in accordance with the Contract Documents: 
 
Bidder's Certified Check issued by        (name of bank) in the amount of:   
 

$     (5% of Base Bid amount)  
 
Bidder’s Bid Bond for 5% of Base Bid Amount Issued by         
(name of surety authorized to do business in Virginia). 
 
The undersigned hereby agrees, if awarded the Construction Agreement, to execute and deliver to the City within 
ten (10) days after his receipt of the Notice of Award, a performance bond and a payment bond, in forms 
satisfactory to the City, from sureties authorized to do business in Virginia satisfactory to the City, in the amount of 
one hundred (100) percent of the Base Bid. 
 
The undersigned further agrees that, in case of failure on his part to execute the said Construction Agreement within 
the ten (10) days after written notice being given on the award of the Construction Agreement or the failure to 
deliver the required performance and payment bonds within the ten (10) days, the monies payable by the Security 
accompanying this bid shall be paid to the City of Lynchburg, Virginia, as liquidated damages for such failure; 
otherwise the Security accompanying this Bid shall be returned to the undersigned. 
 
Attached herewith are completed Statement of Experience and Statement of Resources forms which include the 
information requested. 
 
The undersigned further certifies that this bid is not the result of, or affected by, any act of collusion with another 
person engaged in the same line of business, or any act punishable under the Virginia Governmental Frauds Act, or 
other law. 
This bid remains valid and may not be withdrawn for a period of 60 days from this date. 
 
 
CURRENT VIRGINIA CLASS A CONTRACTOR’S  LICENSE/ REGISTRATION NO.:   
           

      Respectfully submitted, 
 
 

               
       CONTRACTOR 
 
               
       DATE 
          

         
              
        
               
       ADDRESS  
           
       BY:             
       
 
       ITS:        

       (Title) 
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ELECTION OF ESCROW ACCOUNT PROCEDURE FOR RETAINAGE 

 
 

If determined to be the successful low bidder(s), the above signed elects to use the Escrow Account 
Procedure for retainage. 
 
              
         Write “Yes” or “No” on above line 
 
If the successful bidder elects to use the Escrow Account Procedure for Retainage, the "Escrow 
Agreement" form shall be executed and submitted to the City of Lynchburg Engineering Division within 
fifteen (15) calendar days after notification.  If the "Escrow Agreement" form is not submitted within the 
fifteen (15) day period, the Contractor shall forfeit his rights to the use of the Escrow Account Procedure. 
 
 
Company         
 
Authorized Signature        
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EQUAL OPPORTUNITY REPORT STATEMENT 
 
The Bidder shall complete the following statement by checking the appropriate blank as follows. 
 
The Bidder has     has not      participated in a previous 
contract subject to the nondiscrimination clause prescribed by Executive Order 10925, dated March 6, 
1961, or Executive Order 11114 dated June 22, 1963. 
 
In conjunction with the City of Lynchburg's policy to utilize Minority and Disadvantaged Business 
Enterprises (“DBE”) wherever possible, the Bidder has solicited quotations for labor, material and/or 
services from the following Minority and Disadvantaged Business Enterprises: 
 
NAME OF FIRM   PERSON(S) CONTACTED    DATE    
 
               
 
               
 
               
 
Of those listed above, we intend, at this time, to utilize the following in the completion of the Work 
required by this Construction Agreement: 
 
               
 
               
 
               
 
"This firm assures that it will give its best efforts to utilize Minority and Disadvantaged Business 
Enterprises whenever possible."     
 
CERTIFIED BY:          (Signature) 
 
         (Typed/Printed name & Title) 

 

BIDDER'S NAME:         
 
TAXPAYER IDENTIFICATION NUMBER:       
 
 This firm will perform all construction with its own employees and, therefore, is not required to 
solicit quotations from DBEs. 
 
FAILURE TO DOCUMENT AND REPORT DBE CONTACTS ON THIS FORM MAY BE A BASIS 
FOR REJECTION OF THE BID AS NONCONFORMING. 
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STATEMENT OF EXPERIENCE 
 
Proposer:              
 
              
  
How Long In Business:      At Current Address:     
 
Principals:        Title:      
 
        Title:      
 
        Title:      
 
Type of Work Normally Performed:          
 
              
 
Projects of this type previously completed:  
 
1.              
 
         Amount $     
 
2.              
 
         Amount $     
 
3.              
 
         Amount $     
 
Reference (for Projects listed above):  
 
1.              
 
         Tel.No.     
 
2.              
 
         Tel.No.     
 
3.              
 
         Tel No.     
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STATEMENT OF AVAILABLE RESOURCES  
 
Equipment:             
 
              
 
              
 
Number of Personnel Currently Employed:         
 
Number of Personnel Available for Project:         
 
Other Pertinent Information:           
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CORPORATE STATUS FORM 
 

ALL PROSPECTIVE FIRMS MUST RESPOND TO THE FOLLOWING 
 

If a limited liability company, limited liability partnership or a limited partnership, indicate by 
checking one:     ____ Limited liability company 
 
                       ____  Limited liability partnership 
 
         ____ Limited partnership 
 
Have you registered with the Virginia State Corporation Commission, to conduct business in Virginia?           

 Yes      No 
 
Name and address of organizer:        
 
        
 
         
 
         
 
List who is authorized to execute contracts:   
 
______________________________________________________________________________ 
 
If conducting business under an assumed (fictitious) business name, fill out the following information: 
 
Names of persons or entities owning business using assumed business name:______________________ 
 
Owners’ addresses:  ______________________________________________________ 
 
Registration date:  _____________                                            Expires:  _________________ 
 
 If conducting business as a sole proprietorship, general partnership, or joint venture, fill out the 
following information: 
 
Names of all persons liable for obligations of the business:  ______________________________ 
 
Addresses of such persons: _______________________________________  
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Questions to Bidders/Offerors 
 

Bidders/Offerors are to respond to the following question:  Have any of the individual(s), owner(s), and/or 
principal officer(s) of the firm submitting the bid/proposal ever been convicted of (1) a felony,  or (2) a 
misdemeanor involving moral turpitude?   
 
 

YES ____________                       NO ____________ 
 

 
If yes, list individual or officer and title and give details. 
 
              
 
              
 
              
 
              
 
              
 
              
 
              
 
              
 
NOTE: Answering yes to this question will not necessarily exclude your company from consideration but 
will be used to weigh the relationship between the offense and the contract to be performed. 
 
 
Is your firm currently involved in litigation or a dispute involving arbitration? 

 
YES ____________                       NO ____________ 

 
If yes, for litigation list the litigation by case name, name of court, case number, and jurisdiction, and for 
arbitration, list the organization administering, if any, its contact information, any case number assigned, 
the arbitrators, and the location of the arbitration.  For litigation and arbitration, briefly describe the 
claims and status, and give contact information for the opposing party or parties. 
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CONSTRUCTION AGREEMENT  
 
This Construction Agreement (the "Contract") made and entered into on the _____ day of 
_________________, 2015, by and between ______________________________________________, 
party of the first part, hereinafter referred to as Contractor, and Lynchburg City Schools, a school district 
of the Commonwealth of Virginia, party of the second part, hereinafter referred to as the Owner or City. 
 
That the Contractor, for the consideration hereinafter fully set out, hereby agrees with the Owner as 
follows: 
 
1. That the Contractor shall furnish all labor, materials, tools, and equipment and perform all Work 
required by the Contract Documents (as defined in the General Conditions hereto) for the Elevator 
Replacement at LCS Administration Building. 
 
2. That the Contractor shall commence Work within ten (10) days after Notice to Contractor to 
Proceed with the Work under Contract (“Notice to Proceed”), and shall substantially complete the 
project  by May 15, 2015.  Owner and Contractor recognize that time is of the essence of this Contract 
and that the Owner will suffer financial loss if the Work is not completed within the times specified in the 
Notice to Proceed, plus any extensions thereof.  They also recognize the delays, expense and difficulties 
involved in providing the actual loss suffered by Owner if the Work is not completed on time.  
Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages 
for certain losses Owner is expected to suffer due to delay (but not as a penalty) Contractor shall pay 
three hundred dollars ($300.00) for each day that expires after the time specified for completion.  If 
the Contractor is subject to liquidated damages, the City has the right, but not the obligation, to withhold 
the liquidated damages from the Contractor’s regular payments or retainage.   Rights and obligations 
relating to these liquidated damages are set out more fully in the General Conditions.  
 
3. The Owner hereby agrees to pay the Contractor for the faithful performance of this Contract in 
accordance with the Contract Documents, subject to additions and deductions as provided in the Contract 
Documents, in lawful money of the United States, as follows:  
 
           Dollars 
 
 ($   ) 
 
4. The Owner shall make partial payment on a monthly basis to the Contractor in accordance with 
the Contract Documents on the basis of a duly certified and approved estimate of work performed during 
the preceding calendar month by the Contractor, less five percent (5%) of the amount of such estimate 
which may be retained by the Owner until all Work has been performed strictly in accordance with the 
Contract Documents and until such Work has been accepted by the Owner. 
 
5. Within ninety (90) days after submission by the Contractor of evidence satisfactory to the Owner 
that all payrolls, material bills and other costs incurred by the Contractor in connection with the 
construction of the Work have been paid in full, satisfaction of all the requirements of the Contract 
Documents, and acceptance of such Work by the Owner, final payment on account of this Contract shall 
be made.  
 
6. It is further mutually agreed between the parties hereto that if, at any time after the execution of 
this Contract, the performance bond provided for its faithful performance and the payment bond, the 
Owner shall deem the surety or sureties upon such bonds or either of them to be unsatisfactory, or if for 
any reason, such bonds cease to be adequate to cover the performance of the Work, the Contractor shall, 
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at his own sole expense, within five (5) days after the receipt of Notice from the Owner so to do, furnish 
an additional bond or bonds in such form and amount, and with such surety or sureties as shall be 
satisfactory to the Owner.  In such event, no further payment to the Contractor shall be deemed to be due 
under this Contract until such new or additional security for the faithful performance of the Work shall be 
furnished in manner and form satisfactory to the Owner. 
 
7. Contractor agrees to fulfill all requirements of state, Federal, and municipal laws which may be 
applicable to this project.   
 
8. This Contract is subject to the General Conditions accompanying it, and all the documents defined 
by the General Conditions to be the Contract Documents are a part of this Contract. 
 
This Contact is executed in two counterparts, each of which shall, without proof or accounting for the 
other counterparts, be deemed an original contract. 
 
IN WITNESS WHEREOF, ___________________________________________________________ has 
caused its name to be subscribed to this Contract by ____________________________________, its 
________________________________, and its corporate seal to be hereunto affixed and attested by 
_____________________________________, its __________________________, said officers being 
duly authorized therefore; and Lynchburg City Schools has caused its name to be hereunto subscribed by 
S. Brabrand, Superintendent and its corporate seal to be hereunto affixed and attested by Wendy Sullivan, 
Clerk of School Board, said officers being duly authorized therefore, all as to the day and year first above 
written. 

CONTRACTOR 
 
BY:        
ITS: ____________________________________  

(SEAL) 
 

      
ATTEST: 
 
______________________________ Lynchburg City Schools 
 
(SEAL)     BY:        
        Superintendent 
      
ATTEST:       
 
_________________________________ 
Clerk of School Board 
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CITY OF LYNCHBURG, VIRGINIA 
STANDARD PERFORMANCE BOND 

 
KNOW ALL MEN BY THESE PRESENTS: That         
       , the Contractor ("Principal"),  whose principal place 
of business is located at            
   and             
     ("Surety"), are held and firmly bound unto the City of Lynchburg, Virginia, 
the Owner ("Obligee"), in the amount of 

              Dollars 
( $  ) for the payment whereof Principal and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS,  

Principal has, entered into a Construction Agreement with Obligee for certain work on a construction 
project known as Elevator Replacement at LCS Administration Building, which contract (the 
"Contract") is by reference expressly made a part hereof; 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall 
promptly and faithfully perform said Contract in strict conformity with the plans, specifications and 
conditions of the Contract and its Contract Documents, then this obligation shall be null and void; 
otherwise it shall remain in full force and effect. 

Provided, that any alterations which may be made in the terms of the Contract, or in the Work to be done 
under it, or the giving by the Obligee of any extension of time for the performance of the Contract, or any 
other alterations, extensions or forbearance on the part of either or both of the Obligee or the Principal to 
the other shall not in any way release the Principal and the Surety, or either of them, their heirs, executors, 
administrators, successors or assigns, from their liability hereunder, notice to the Surety of any such 
alterations, extensions, or forbearance being hereby waived. 

No action shall be brought on this bond unless brought within one year after: (a) completion of the 
Contract and all Work thereunder, including expiration of all warranties and guarantees, or (b) discovery 
of the defect or breach of warranty or guarantee if the action be for such. 

The Surety represents to the Principal and to the Obligee that it is legally authorized to do business in the 
Commonwealth of Virginia. 
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Signed and sealed this   day of ____________________, 2014. 
    
         (SEAL) 
     Contractor/Principal 
 
    By:       
 
Witness:   Title:       
 
         (SEAL) 
     Surety 
 
    By:       
     Attorney -in-Fact 
 
My Power of Attorney is recorded in the Clerks Office of the Circuit Court of    , 
Virginia in Deed Book   , Page   , and has not been revoked. 
 
           
     Attorney-in-Fact 
 
AFFIDAVIT AND ACKNOWLEDGEMENT OF ATTORNEY-IN-FACT 
 
COMMONWEALTH OF VIRGINIA 
(or, alternatively, Commonwealth or State of    ) 
 
CITY/COUNTY OF       to wit: 
 
I, the undersigned notary public, do certify that     personally appeared before me in the 
jurisdiction aforesaid and made oath that he is the attorney-in-fact of              , the Surety, that 
he is duly authorized to execute on its behalf the aforesaid Bond(s) as its act and deed. 
Given under my hand this    day of     2014 .    
 
         (SEAL) 
    Notary Public 
 
My Commission expires:    
 
APPROVED: 
 
        
City Attorney/Designee    Date 
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CITY OF LYNCHBURG 
STANDARD LABOR AND MATERIAL PAYMENT BOND 

 
 

KNOW ALL MEN BY THESE PRESENTS: That         

        , the Contractor ("Principal") whose principal 

place of business is located at           

     and           

      ("Surety") are held and firmly bound unto the City of Lynchburg, 

Virginia, the Owner ("Obligee") in the amount of        Dollars 

( $    ) for the payment whereof Principal and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, 

Principal has by written agreement dated     entered into a Construction 

Agreement, for Elevator Replacement at LCS Administration Building, with Obligee for    

         . 

which contract (the “Contract”) is by reference expressly made a part hereof; 

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall 
promptly make payment to all claimants as hereinafter defined, for labor performed and material 
furnished in the prosecution of the Work provided for in the Contract and its Contract Documents, then 
this obligation shall be void; otherwise it shall remain in full force and effect, subject, however, to the 
following conditions. 

The Principal and Surety, jointly and severally, hereby agree with Obligee as follows: 

1. A claimant is defined as one having a direct contract with the Principal or with a subcontractor of 
the Principal for labor, material, or both for use in the performance of the Contract. A 
"subcontractor" of the Principal, for the purposes of this bond only, includes not only those 
subcontractors having a direct contractual relationship with the Principal but also any other 
contractor who undertakes to participate in the Work which the Principal is to perform under the 
aforesaid Contract, whether there are one or more intervening subcontractors contractually 
positioned between it and the Principal (for example, a subcontractor).  "Labor" and "material" 
shall include, but not be limited to, public utility services and reasonable rentals of equipment, but 
only for periods when the equipment rented is actually used at the Work site. 

2. Subject to the provisions of paragraph 3, any claimant who has performed labor or furnished 
material in accordance with the Contract Documents in the prosecution of the Work provided in 
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the Contract, who has not been paid in full therefore before the expiration of ninety (90) days after 
the day on which such claimant performed the last of such labor or furnished the last of such 
materials for which he claims payment, may bring an action on this bond to recover any amount 
due him for such labor or material, and may prosecute such action to final judgment and have 
execution on the judgment.  The Obligee need not be a party to such action and shall not be liable 
for the payment of any costs, fees or expenses of any such suit. 

3. Any claimant who has a direct contractual relationship with any subcontractor of the Principal 
from whom the Principal has not required a subcontractor payment bond, but who has no 
contractual relationship, express or implied, with the Principal, may bring an action on this bond 
only if he has given written notice to the Principal within one hundred eighty (180) days from the 
day on which the claimant performed the last of the labor or furnished the last of the materials for 
which he claims payment, stating with substantial accuracy the amount claimed and the name of 
the person for whom the Work was performed or to whom the material was furnished.  Notice to 
the Principal shall be served by registered or certified mail, postage prepaid, in an envelope 
addressed to the Principal at any place where his office is regularly maintained for the transaction 
of business.  Claims for sums withheld as retainages with respect to labor performed or materials 
furnished shall not be subject to the time limitations stated in this paragraph 3. 

4. No suit or action shall be commenced hereunder by any claimant. 

a. Unless brought within one year after the day on which the person bringing such action last 
performed labor or last furnished or supplied materials, it being understood, however, that 
if any limitation embodied in this bond is prohibited by any law controlling the 
construction hereof, the limitation embodied within this bond shall be deemed to be 
amended so as to be equal to the minimum period of limitation permitted by such law. 

b. Other than in a Virginia court of competent jurisdiction, with venue as provided by statute, 
or in the United States District Court for the district in which the project, or any part 
thereof is situated. 

5. The amount of this bond shall be reduced by and to the extent of any payment or payments made 
in good faith hereunder. 

6. This bond is intended to comply with the requirements and to afford all the benefits of a payment 
bond consistent with the requirements of Virginia Code § 2-2-4337 and § 2-2-4341.  To the extent 
that those sections as they are in effect as of the date of issuance of this bond confer any 
requirements on Principal or Surety, or confer any additional benefits on any claimant (as the term 
“claimant” is used within either the meaning of those sections or this bond), those requirements 
and benefits shall be deemed to be incorporated into and be part of this bond. 
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Signed and sealed this     day of       . 

     (SEAL) 
 Contractor/ Principal 

 
      By:        
 
Witness:     Title:        
 

     (SEAL) 
  Surety 
 
By:        
  Attorney-in-Fact 
 
Typed Name:       

 
 

My Power of Attorney is recorded in the Clerks Office of the Circuit Court of     Virginia 
in Deed Book    , Page    , and has not been revoked. 
 

       
 Attorney-in-Fact 

 
AFFIDAVIT AND ACKNOWLEDGEMENT OF ATTORNEY-IN-FACT 

COMMONWEALTH OF VIRGINIA 

(or, alternatively, Commonwealth or State of     ) 

CITY / COUNTY OF        

I, the undersigned notary public, do certify that       personally appeared 

before me in the jurisdiction aforesaid and made oath that he is the attorney-in-fact of 

      , the Surety, that he is duly authorized to execute on its 

behalf the foregoing bond pursuant to the Power of Attorney noted above, and on behalf of said Surety, 

acknowledged the aforesaid bond(s) as its act and deed. 

Given under my hand this     day of    . 

     (SEAL) 
 

Notary Public 
       
            
 
My Commission expires:     
 
APPROVED: 
 
       
City Attorney/Designee  Date 
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ESCROW AGREEMENT 
 
THIS AGREEMENT ("Agreement"), made and entered into this ____ day of __________________, 
2014 by,  
 
between and among the City of Lynchburg ("City"), _________________________ ("Contractor"), and 
 
____________________________________________________________________________________ 

(Name of Bank) 
 
____________________________________________________________________________________ 

(Address of Bank) 
 
a trust company, bank, or savings and loan institution with its principal office located in the 
Commonwealth of Virginia (hereinafter referred to as "Bank" or "Escrow Agent"), and 
_________________________________________________________________________________ 
 
______________________________________________________________ ("Surety") provides: 
 

I. 
 
The City and the Contractor have entered into the Construction Agreement (“Contract”) with respect to 
Elevator Replacement at LCS Adminstration Building ("the Contract").  This Agreement is pursuant 
to, but in no way amends or modifies, the Contract.  Payments made hereunder or the release of funds 
from escrow shall not be deemed approval or acceptance by the City  of performance by the Contractor or 
Surety.   
 

II. 
 
In order to assure full and satisfactory performance by the Contractor of its obligations under the 
Contract, the City may, pursuant to the Contract Documents, retain certain amounts otherwise due the 
Contractor.  The Contractor has, with the approval of the City, elected to have these retained amounts held 
in escrow by the Bank.  This Agreement sets forth the terms of the escrow.  The Bank shall not be deemed 
a party to, bound by, or required to inquire into the terms of, the Contract or any other instrument or 
agreement between the City and the Contractor. 
 

III. 
 
The City may from time to time pursuant to this Agreement pay to the Bank amounts retained by the City 
under the Contract.  Except as to amounts actually withdrawn from escrow by the City, the Contractor 
shall look solely to the Bank for payment of funds retained under the Contract and paid by the City to the 
Bank. 
 
The risk of loss by diminution of the principal of any funds invested under the terms of this Agreement 
shall be solely upon the Contractor. 
 
Funds and securities held by the Bank pursuant to this Agreement shall not be subject to levy, 
garnishment, attachment, lien, or other process whatsoever.  Contractor agrees not to assign, pledge, 
discount, sell or otherwise transfer or dispose of his interest in the escrow account or any part thereof, 
except to the Surety. 
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IV. 
 
Upon receipt of checks or warrants drawn by the City's Director of Finance and made payable to it as 
escrow agent, the Bank shall promptly notify the Contractor, negotiate the same and deposit or invest and 
reinvest the proceeds in "Approved Securities" within the meaning of this Agreement in accordance with 
the written instruction of the Contractor.  In no event shall the Bank invest the escrowed funds in any 
security that is not an "Approved Security." 
 

V. 
 
The following securities, and none other, are Approved Securities for all purposes of this Agreement: 
 
(1) United States Treasury Bonds, United States Treasury Notes, United States Treasury Certificates 

of Indebtedness or United States Treasury Bills, 
 
(2) Bonds, notes and other evidences of indebtedness unconditionally guaranteed as to the payment of 

principal and interest by the United States, 
 
(3) Bonds or notes of the City, 
 
(4) Bonds of any political subdivision of the City, if such bonds carried, at the time of purchase by the 

Bank or deposit by the Contractor, a Standard and Poor's or Moody's Investors Service rating of at 
least "A", and 

 
(5) Certificates of deposit issued by commercial Banks located within the Commonwealth, including, 

but not limited to, those insured by the Bank and its affiliates, 
 
(6) Any bonds, notes, or other evidences of indebtedness listed in Section (1) through (3) may be 

purchased pursuant to a repurchase agreement with a Bank, within or without the City ,having a 
combined capital, surplus and undivided profit of not less than $25,000,000 provided the 
obligation of the Bank to repurchase is within the time limitations established for investments as 
set forth herein.  The repurchase agreement shall be considered a purchase of such securities even 
if title, and/or possession of such securities is not transferred to the Escrow Agent, so long as the 
repurchase obligation of the Bank is collaterized by the securities themselves, and the securities 
have on the date of the repurchase agreement a fair market value equal to at least 100 percent of 
the amount of the repurchase obligation of the Bank, and the securities are held by a third party, 
and segregated from other securities owned by the Bank. 

 
No security is an Approved Security hereunder if it matures more than five years after the date of its 
purchase by the Bank or deposit by the Contractor. 
 

VI. 
 
The Contractor may from time to time withdraw the whole or any portion of the escrowed funds by 
depositing with the Bank Approved Securities in an amount equal to, or in excess of, the amount so 
withdrawn.  Any securities so deposited or withdrawn shall be valued at such time of deposit or 
withdrawal at the lower of par or market value, the latter as determined by the Bank.  Any securities so 
deposited shall thereupon become a part of the escrowed fund. 
 
Upon receipt of a direction signed by the City's Director of Public Works or the City Engineer, the 
Director of Finance or the City Accountant shall authorize the Bank to pay the principal of the fund, or 
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any specified amount thereof, to the account of the City of Lynchburg.  Such payment shall be made in 
cash as soon as is practicable after receipt of the direction. 
 
Upon receipt of a direction signed by the City's Director of Public Works or the City Engineer, the 
Director of Finance or the City Accountant shall authorize the Bank to pay and deliver the principal of the 
fund, or any specified amount thereof, to the Contractor, in cash or in kind, as may be specified by the 
Contractor.  Such payment and delivery shall be made as soon as is practicable after receipt of the 
direction. 
 

VII. 
 
For its services, hereunder the Bank shall be entitled to a reasonable fee in accordance with its published 
schedule of fees or as may be agreed upon by the Bank and the Contractor.  Such fee and any other costs 
of administration of this Agreement shall be paid from the income earned upon the escrowed fund, and, if 
such income is not sufficient to pay the same, by the Contractor.   
 

VIII. 
 
The net income earned and received upon the principal of the escrowed fund shall first be paid or applied 
to pay the Bank's fee and any other costs of administration and such income shall be deemed a part of the 
principal of the fund.  After all of the Bank’s fees and other costs of administration have been paid from 
such income, the net income earned thereafter may then be paid over to Contractor in installments. 
  
 

IX. 
 
The Surety undertakes no obligation hereby but joins in this Agreement for the sole purpose of 
acknowledging that its obligations as surety for the Contractor's performance of the Contract are not 
affected hereby. 
 
 
WITNESS the following signatures, all as of the day and year first above written. 
 
 
CITY OF LYNCHBURG   CONTRACTOR: _____________________________ 
 
 
 
BY: _______________________________ BY: ________________________________   
Superintendent      Officer, Partner, or Owner       (Seal) 
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SURETY:         

 
By:          
 
Its: President (Seal) 
 
 
ATTEST: 
 
        
Secretary 
 
 
By:          
Attorney-in-Fact 

 

AFFIDAVIT AND ACKNOWLEDGEMENT OF ATTORNEY-IN-FACT 

 

COMMONWEALTH OF VIRGINIA 

(or, alternatively, Commonwealth or State of     ) 

CITY / COUNTY OF        

 

I, the undersigned notary public, do certify that          personally appeared 

before me in the jurisdiction aforesaid and made oath that he is the attorney-in-fact of 

      , the Surety, that he is duly authorized to execute on its 

behalf the foregoing bond pursuant to the Power of Attorney noted above, and on behalf of said Surety, 

acknowledged the aforesaid bond(s) as its act and deed. 

Given under my hand this     day of     . 

 

     (SEAL) 
Notary Public 

 
 
My Commission expires:     
 
APPROVED: 
 
 
        
City Attorney/Designee  Date 
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INSTRUCTIONS TO BIDDERS 

  
DESCRIPTION OF WORK 
The Work included under this Contract shall consist of all labor, materials, equipment, and the performance 
of all work necessary to complete the project known as “Elevator Replacement at LCS Administration 
Building" as described in the Contract Documents.  This Work shall be performed in accordance with the 
Contract Documents. 
 

1. General: Subject to Owner's right to waive informalities, to be valid for consideration, bids must be 
completed and submitted in accordance with these instructions to bidders.  All individual bid unit price 
items must be filled in, regardless of the quantity shown. 

 
2. The Project Manual and Drawings for this project may be viewed and downloaded from the City’s           
            website: www.lynchburgva.gov/current-solicitations 
 

The successful bidder shall be issued, without charge, five sets of sets of plans and specifications. 

Bidding documents will be provided as indicated in the Advertisement for Bids. 

3. Qualification of Bidders:  Each bidder must be prepared to submit within five calendar days of the Owner’s 
request written evidence of his qualifications for the project, including, without limitation, financial data, 
previous experience, resources, personnel and evidence of authority to conduct business in the jurisdiction 
where the project is located. 

4. Examination of Bid Documents and Site: 

4.1 Before submitting bids, each bidder must examine bid documents, including, without limitation, 
all the Contract Documents, thoroughly; familiarize himself with Federal, state and local laws, 
ordinances, rules, codes, and regulations affecting the Work; and correlate his observations with 
requirements of the bid documents. 

4.2 Bidders are requested and expected to visit the site of the project to alert themselves to local and 
special conditions which may be encountered during construction of the project such as:   labor 
and transportation, handling and storage of materials, the availability of materials, and site access.  
Failure to make such investigations shall not relieve the successful bidder from performing and 
completing the Work in accordance with the Contract Documents.  

5. Clarification: 

5.1 No oral clarification of the bid documents will be made to any bidder.  To be given consideration, 
requests for clarification must be received in time to allow preparation of a written response at 
least seven (7) days prior to date fixed for opening of bids.  Clarifications will be issued in the 
form of written addenda to the bid documents and posted to the Procurement Website within five 
(5) days of the bid opening.  Only clarifications by formal written addenda will be binding. 

(1) All communications in regard to clarifications and any other matters related to this project shall 
be addressed to:  Lisa Moss, Procurement Division, 900 Church Street, Lynchburg, VA 24504, 
Fax: 434-845-0711, email: lisa.moss@lynchburgva.gov. 

 

6. Substitutions:  

6.1 Substitutions of material or equipment or both may be offered by the Contractor with his bid, 
provided that, if approved: 
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a. No major changes in the construction or design intent of the project would be required.  
Changes required to accommodate substituted items shall be made by the Contractor at no 
additional cost or time delay. 

b. Features of quality, capacity, construction, performance, appearance, size, arrangement, and 
general utility, including economy of operation of substitutes offered, either parallel or 
exceed those of specified products. 

c. The provisions of the General Conditions are met, and the provisions of the General 
Conditions any other guarantees, if required by the specification sections, shall apply in full 
force and effect to the performance of such substitute products, approved for incorporation 
into the Work. 

6.2 Technical data covering the proposed substitution shall be furnished with the bid when possible, 
and not later than 10 days after bid submission. 

7. Bid Submission: 

7.1 Submit bids using forms furnished in the Project Manual and fill in all blank spaces on the form.  
Repeat notation “Contractor’s Current Virginia License No.__________” on outside of inner 
envelope containing bid and bid security, and place this envelope within another envelope 
addressed to: 

 
  City of Lynchburg 
  Procurement Division 

900 Church Street 
Third Floor, City Hall 

  Lynchburg, VA 24504 
 

Bidders shall include the following with their bid submission:  
 

 Bid Form 
 Statement of Experience 
 Statement of Available Resources 
 Equal Opportunity Report Statement 
 Corporate Status Form 
 Questions to Offeror Form 
 Bid Bond or Cashiers Check Equivalent 

   
7.2 Both the inner and outer envelopes shall have noted thereon: 

a. “Sealed Bid 15-944 Elevator Replacement at LCS Administration Building 
 
b. The bidder’s name and address; 
 
c.  Repeat notation “Current Registered Virginia Contractor No.  “ on the outside envelope. 
 

7.3 Each bid must be accompanied by a cashier’s check payable to the City drawn on a bank 
satisfactory to the City, or a Bid Bond, in the amount of five percent (5%) of the amount of the 
total base bid, with the City as obligee, as assurance that the successful bidder will enter into the 
Contract within ten (10) days after Notice of Award. 

 
 If the successful bidder defaults by failure to enter into the Contract and to provide required 

performance and payment bonds, the certified check or Bid Bond accompanying the successful 
bid shall be collected by the City, not as a penalty but as liquidated damages for delays and such 
additional expenses as may be incurred by the City for reasons of such default.  
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7.4  Contractors will indicate a lump sum bid for on the bid form.  The lump sum bid shall contain all 

necessary costs required for completion of the Work.  Any changes, erasures, modifications, or 
deletions in the bid form, or alternate proposals not specified in the bid proposal may make the 
proposal irregular and subject to rejection. 

7.5 Receipt deadline for bids will be as stated in the Advertisement for Bids. 

7.6 Bids will be opened publicly in accordance with the Advertisement for Bids. 

7.7 Withdrawal of bid after bid opening:  To withdraw a bid after bid opening, a bidder must satisfy 
the substantive requirements of Va. Code §2.2-4330. In addition, the following procedures shall 
apply: 

a.   The bidder shall give notice in writing of his claim of right to withdraw his bid within two 
business days after the conclusion of the bid opening procedure and shall submit original 
work papers with such notice. 

b.    The mistake may be proved only from the original work papers, documents and materials 
used in preparation of the bid and delivered as required herein.  

8. Bonds and Damages: 

8.1 Bonds shall be with a surety company acceptable to the Owner. that is legally authorized to do 
business in Virginia and in a form acceptable to Owner.  

8.2 A performance bond and a labor and material payment bond will be required in the amount of 100 
percent of the bid. 

8.3 Liquidated damages shall be as indicated in the Contract Documents. 

9. Award of Contract: 

9.1 The award of the Contract will be the responsible bidder submitting the lowest responsive base 
bid.    
 
Selection of the apparently successful bidder's responsibility will include a serious evaluation of 
whether the bidder has conscientiously attempted to meet Minority and Disadvantaged Business 
Enterprise goals.  A requirement of the Contract bidder will be that a genuine concerted effort will 
be utilized to meet the Contract goal. 

9.2 Before the Contract is awarded, the bidder submitting the lowest responsive bid must satisfy the 
City that it has the requisite organization, capital, equipment, ability, resources, personnel, 
management, business integrity, and at least five years experience in the type municipal work for 
which it has submitted a bid.  Each bidder shall, with his bid, submit a list of at least five projects 
of similar size and dollar value completed within the last five years, giving location, dollar value, 
year completed, and the name(s) of the owner(s) and architect/engineers(s).  The bidder shall 
verify to the City that it has the sufficient and qualified personnel to provide for the Contact Work.  
Failure by the lowest responsive bidder to sufficiently satisfy the City of its ability to meet any of 
the above requirements may serve as grounds for rejection of the bid. 

9.3 The Owner reserves the right to cancel the Advertisement for Bids, reject any and all bids, waive 
any and all informalities, and disregard all conforming, nonconforming, conditional bids or 
counterproposals. 
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9.4 Unless canceled or rejected, a responsive bid from the lowest responsible bidder shall be accepted 
as submitted, except that if the responsive bid from the lowest responsible bidder exceeds 
available funds, pursuant to Section 18.1-9 of the Lynchburg Public Procurement Code, the Owner 
may negotiate with the apparent low bidder to obtain a contract price within available funds. 

a. Procedures for Negotiations:  If the Owner wishes to negotiate with the apparent low bidder 
to obtain a contract price within available funds, negotiations shall be conducted in 
accordance with the following procedures: 
 
1.   If the using agency wishes to conduct negotiations pursuant to this section, it shall 

provide the procurement administrator with a written determination that the bid from 
lowest responsive, responsible bidder exceeds available funds.  This determination 
shall be confirmed in writing by the director of finance or his designee.  The using 
agency shall also provide the procurement administrator with suggested measures to 
bring the proposed purchase within budget through negotiations with the lowest 
responsive, responsible bidder, including reductions in scope, changes in quality, value 
engineering, changes in terms and conditions, or changes in schedule. 

 
2. The procurement administrator shall advise the lowest responsive, responsible bidder, 

in writing, that the proposed purchase exceeds available funds.  He shall further invite 
proposed measures, such as a reduction in scope, change in quality, value engineering, 
changes in terms or conditions, or changes in schedule for the proposed purchase, and 
invite the lowest responsive, responsible bidder to amend its bid based upon the 
proposed measures to bring the purchase within available funds. 

 
3. Informal discussions between the City and the lowest responsive, responsible bidder, 

either in person, by e-mail, by telephone, or by other means, may be used to attempt to 
obtain a contract within available funds. 

 
4. Following any successful negotiations, the lowest responsive, responsible bidder shall 

submit a proposed addendum to its bid, which addendum shall include the specific 
changes in the proposed purchase, the reduction in price, and the new contract value.  
The addendum shall be reviewed by the purchasing agency, the City Manager, and 
City Attorney for acceptability. 

 
5. If an addendum is acceptable to the City, the City may award a contract within funds 

available to the lowest responsive, responsible bidder based upon the amended bid 
proposal. 

 
6. If the City and the lowest responsive, responsible bidder cannot negotiate a contract 

within available funds, all bids shall be rejected. 
 

9.5 Protests of Award or Decisions to Award of Contract  
  

a.  The following are the exclusive procedures for a bidder or offeror to protest the City's 
award or decision to award a contract.   

 
1. Any protest to award a contract shall be in writing and shall be delivered so that it 

is received by the Superintendent not later than five (5) business days after 
announcement of the award or decision to award, whichever comes first.  
Otherwise any such protest shall be deemed to be waived. 

 
2. Except for a protest of an emergency or sole source procurement, a protest of a 

City award or decision to award a contract may only be made by a person who 
submitted a bid or proposal for the procurement at issue and who was reasonably 
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likely to have its bid or proposal accepted but for the City's decision.  In the case of 
an emergency or sole source procurement, a protest may only be made by a person 
who can show that he was reasonably likely to have submitted a successful bid or 
proposal if the procurement had been other than emergency or sole source. 

 
3. Protests shall only be granted if (1) the protester has complied fully with Sec. 18.1-

6 of the Lynchburg Public Procurement Code and there has been a violation of 
law, the Lynchburg Public Procurement Code, or mandatory terms of the 
solicitation that clearly prejudiced the protestor in a material way, or (2) a statute 
requires voiding of the decision. 

 
4. The Superintendent shall issue a written decision on a protest within ten (10) days 

of its receipt by the Superintendent. 
 

5. If the protest is denied, the protestor may only appeal the denial or otherwise 
contest or challenge the procurement by then filing suit in the Lynchburg Circuit 
Court, Lynchburg, Virginia, and serving the city with such suit within ten (10) 
days of such denial.  Otherwise, the Superintendent's decision shall be final and 
conclusive, and the protester's right to appeal the denial or to otherwise contest or 
challenge the procurement shall be deemed to be waived. 

 
6.  Strictly following these procedures shall be a mandatory prerequisite for protest of 

the City's award or decision to award a contract.  Failure by a bidder to follow 
these procedures strictly shall preclude that bidder's protest and be deemed to 
constitute a waiver of any protest. 

 
b.  A protest may not be based upon the alleged non-responsibility of a person to whom the City 

awards or makes a decision to award a contract. 
 

10. Bidders are referred to the General Conditions for the meanings of capitalized terms.   

 

End of Instructions to Bidders 
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GENERAL CONDITIONS 
 

 
ARTICLE 1  CONTRACT DOCUMENTS AND DEFINITIONS 
 
ARTICLE 2  ARCHITECT/ENGINEER 
 
ARTICLE 3  OWNER 
 
ARTICLE 4  CONTRACTOR 
 
ARTICLE 5      SUBCONTRACTORS 
 
ARTICLE 6  WORK BY OWNER OR BY SEPARATE CONTRACTORS  
 
ARTICLE 7   MISCELLANEOUS PROVISIONS  
 
ARTICLE 8   CONTRACT TIME 
 
ARTICLE 9  PAYMENTS AND COMPLETION  
 
ARTICLE 10  PROTECTION OF PERSONS AND PROPERTY 
 
ARTICLE 11  INSURANCE FOR CONTRACTS  
 
ARTICLE 12  CHANGES AND MODIFICATIONS IN THE WORK 
 
ARTICLE 13  CLAIMS AND DISPUTE PROCEDURE  
 
ARTICLE 14  UNCOVERING AND CORRECTION OF WORK  
 
ARTICLE 15  TERMINATION OF THE CONTRACT 
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GENERAL CONDITIONS 
 
ARTICLE 1  CONTRACT DOCUMENTS AND DEFINITIONS 
 
1.1 DEFINITIONS  
 
1.1.1 CONTRACT AND CONTRACT DOCUMENTS: 
 The Contract Documents include: (1) the Construction Agreement (the "Contract"), its General 

Conditions, its Special Conditions (if any) and its attachments (if any); (2) the City’s Invitation for Bid 
No. 15-944 dated October 2014, and any addenda; (3) the Contractor’s bid datedDecember 2014; (4) the 
Contract plans, drawings, and specifications and any addenda; and (5) any Modifications and any Field 
Orders.  Any soils, geotechnical or other reports, surveys and analyses which may be made available to 
the Contractor for review or information under this Contract, are not adopted by reference into, nor are 
they part of the Contract Documents.  

 
1.1.2 MODIFICATION: 

A Modification is (1) a written amendment to the Contract signed by both parties (Project Manager for 
City of Lynchburg and authorized agent for the Contractor), (2) a written Change Order signed by the 
Project Manager or Owner's authorized representative and an authorized agent for the Contractor, or (3) a 
written Change Directive signed by the Owner's authorized representative.  Modifications may be made to 
the Contract and Contract Documents without notice to any surety for the performance or payment bonds 
for the Work.   Any Modification that increases the Contract Sum by more than $50,000 or that causes 
total expenditures for the Contract to exceed the amount budgeted for the Contract may only be made 
with the specific approval of the City Manager.  

 
1.1.3 WORK: 
  "Work" means the construction and services required by the Contract Documents and includes all 

services, plant, labor, materials, supplies, equipment and other things necessary for Contractor to carry 
out and complete the requirements of the Contract Documents.  "Work" includes material suitably stored 
and protected.  "Work" also includes any portion of the Work, whether completed or not. 

 
1.1.4 PROJECT: 
  The Project is the total construction of which the Work performed by Contractor under the Contract 

Documents may be the whole or a part. 
 
1.1.5 FURNISH, INSTALL & PROVIDE: 

The terms "Furnish" or "Install" or "Provide", unless specifically limited in context, mean furnishing and 
incorporating a specified item, product or material into the Work, including all necessary labor, materials, 
equipment to make the item and the Work ready for use. 

 
1.1.6 EXTRA WORK: 
 The term "Extra Work" as used herein, refers to and includes work required by the Owner, which, in the 

judgment of the Owner involves changes in or additions to the Work required by the Contract Documents 
in their then-existing form. 

 
1.1.7 NOTICE OF AWARD: 
  "Notice of Award" is the written notice of the Owner’s acceptance of the Contractor’s bid given by the 

Owner to Contractor as the successful bidder. 
 
1.1.8 NOTICE: 

"Notice" means written notice made in the manner specified in this paragraph.  
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1.1.8.1 “Notice” shall be deemed to have been given to the Owner if sent to the following persons by 
the means indicated in 1.1.8.3 and either such Notice actually was received by such persons 
or adequate proof of receipt is made:   

 
 Lynchburg City Schools      Procurement Division          City Attorney 
 
School Administration Building          3rd Floor, City Hall        3rd Floor, City Hall 
915 Court St                      900 Church Street        900 Church Street 
Lynchburg, Virginia 24504             Lynchburg, Virginia 24504       Lynchburg, Virginia 24504 
 
1.1.8.2 “Notice” shall be deemed to have been given to the Contractor if sent to the following person by 

the means indicated in 1.1.8.3 and either such Notice was received by such person or the 
Contractor or adequate proof of receipt by such person or the Contractor is made: 

 
  (Insert Successful bidder authorized representatives name and address)  

 
             

 
1.1.8.3 “Notice” shall be sent by special courier, recognized overnight delivery service, or United States 

mail.  With the exception of original bid documents, facsimile copies and e-mail shall be 
acceptable if the original is then sent by special courier, recognized overnight delivery service, or 
United States mail within three business days. 

 
1.1.9 CHANGE DIRECTIVES: 
 If the parties cannot agree to a written amendment to the Contract or to a Change Order, Owner may, by 

issuance of a written "Change Directive," direct Contractor to perform Work that Owner acknowledges, 
or that Contractor contends, to be a change to the Work required by the Contract Documents.  A change 
order signed by the Owner that Contractor fails or refuses to sign shall be considered a "Change 
Directive." 

 
1.1.10 MISCELLANEOUS WORDS OR TERMS: 
 1.1.10.1 Whenever they refer to the Work or its performance, "directed", "required", "permitted", 

"ordered", "designated", "prescribed", and words of like import shall imply the direction, 
requirements, permission, order, designation or prescription of the Owner, and "approved", 
"acceptable", "satisfactory", "in the judgment of" and words of like import shall mean approved 
by or acceptable to or satisfactory to or in the judgment of the Owner. 

 
1.1.10.2 The Contract Documents generally refer to the Owner, Contractor, Architect/Engineers, entities, 

and persons as if masculine in gender and singular in number.  Such references are intended to 
include the feminine or neutral in gender and/or the plural in number when appropriate. 

 
1.2 EXECUTION, CORRELATION AND INTENT OF CONTRACT DOCUMENTS 
 
1.2.1 Two originals of the Contract shall be executed.   
 
1.2.2 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work, including without limitation, all items reasonably inferable from the Contract 
Documents.  The Contract Documents are complementary, and what is required by any one shall be as 
binding as if required by all.  Words and abbreviations which have well-known technical or trade 
meanings are used in the Contract Documents in accordance with such recognized meanings. 

 
1.2.3 Anything shown on the drawings and not mentioned in the specifications or mentioned in the 

specifications and not shown on the drawings shall have the same effect as if shown or mentioned 
respectively in both.  Technical specifications take priority over general specifications, and detail 
drawings take precedence over general drawings.  Contractor shall promptly notify the A/E and Owner of 
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any conflict or inconsistency in the Contract Documents, upon its discovery, and promptly submit an 
explanation in writing of the conflict or inconsistency to the A/E, with a copy to the Owner.  The A/E’s 
decision thereon shall be final.  In case of conflict or inconsistency between the drawings and the 
specifications, the specifications shall govern. 

 
1.2.4 Should any labor, material, or equipment be required which is not denoted in the drawings and 

specifications, but which is, nevertheless, reasonably necessary for the proper carrying out of the intent of 
the Work, it is agreed that the labor, material, or equipment is implied, and the Contractor shall provide 
such labor and furnish such materials and equipment as fully as if they were completely delineated and 
prescribed, without additional cost to the Owner. 

 
1.2.5 The Contractor may be furnished additional instructions and detail drawings to carry out the Work 

included in the Contract Documents.  The additional drawings and instructions thus supplied to the 
Contractor will coordinate with the Contract Documents and will be so prepared that they can be 
reasonably interpreted as a part thereof.  The Contractor shall carry out the Work in accordance with the 
additional detail drawings and instructions. 

 
1.2.6 The drawings and specifications are divided into sections for convenience and clarity only.  The 

Contractor shall not construe this division as a division of the Work into various subcontractor units.  The 
Contractor may subcontract the Work in such divisions as he sees fit, but he is ultimately responsible for 
furnishing all Work required by the Contract Documents. 

 
1.2.7 The provisions of this Contract cannot be amended, modified, varied or waived in any respect that causes 

a change to the Contract Sum or Contract Time except by a Modification.  The Contractor is hereby 
given notice that no person has authority to orally waive, or to release the Contractor from any of 
the Contractor's duties or obligations under or arising out of the Contract Documents.  Any waiver, 
approval or consent granted by Modification or Field Order to the Contractor shall be limited to those 
matters specifically and expressly stated thereby to be waived, approved or consented to and shall not 
relieve the Contractor of the obligation to obtain any future waiver, approval or consent. 

 
1.3   OWNERSHIP AND USE OF DOCUMENTS 
 
1.3.1 All plans, drawings, specifications, and documents relating to the Work are the property of the Owner and 

are to be used only for the Project. 
 
ARTICLE 2  ARCHITECT/ENGINEER 
 
2.1 DEFINITIONS 
 
2.1.1 The term Architect/Engineer, hereinafter "A/E" or "Architect" or "Engineer", shall mean the consulting 

firm or City Department/Division, or their duly authorized representatives, lawfully licensed to practice in 
Virginia, that is responsible for the activities specified herein. 

 
2.1.2 Although the A/E is referred to throughout the Contract Documents as if singular in number and 

masculine in gender, A/E includes plural in number and feminine or neuter in gender, as appropriate.    
 
2.2. ARCHITECT/ENGINEER SERVICES  
 
2.2.1 The A/E will provide services as described in these General Conditions. 
 
2.2.2 The A/E will advise and consult with the Owner.  The Owner's instructions to the Contractor may be 

forwarded through the A/E.  The A/E has authority to act on behalf of the Owner only to the extent 
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provided in the Contract Documents, and the A/E does not have authority to approve a change to the 
Contract Sum or the Contract Time. 

 
2.2.3 The A/E may visit the site at intervals appropriate to the stage of construction to familiarize himself 

generally with the progress and quality of the Work and to determine in general if the Work is proceeding 
in accordance with the Contract Documents.  Any visits or inspections by the A/E, any Owner's 
representative, or any consultant retained by the Owner are solely for the Owner's benefit and shall not 
confer any rights on Contractor or excuse Contractor from any obligation under the Contract Documents. 

 
2.2.4 The A/E will immediately inform the Owner and Contractor whenever, in the reasonable opinion of the 

A/E, any of the Work is proceeding contrary to the requirements of the Contract Documents and will be 
unacceptable. Such notification by the A/E is solely for the benefit of the Owner and will not be a cause 
for the Contractor to claim either delay of the Work or any increase in the Contract Sum or Contract 
Time. 

 
2.2.5 The A/E, the Owner and other governmental representatives shall at all times have access to the Project 

site and the Work regardless of its stage of progress.  The Contractor shall provide facilities for such 
access so that the A/E, the Owner and other governmental representatives may perform their functions 
under the Contract Documents. 

 
2.2.6 Where applicable, based on the A/E's observations and an evaluation of the Contractor's Applications for 

Payment, the A/E will recommend the amounts owing to the Contractor and will issue Certificates for 
Payment in such amounts, as provided in Article 99, Payments and Completion. 

 
2.2.7 The A/E will be an interpreter of the requirements of the Contract Documents.  The A/E will render 

interpretations necessary for the proper execution and progress of the Work, with reasonable promptness 
and in accordance with any time limit agreed upon.  Either party to the Contract may make written 
request to the A/E for such interpretations.  All interpretations of the A/E shall be consistent with the 
intent of, and reasonably inferable from, the Contract Documents and will be in writing and/or in the form 
of drawings. 

 
2.2.8 The A/E will recommend to the Owner the rejection of Work that does not conform to the Contract 

Documents.  Whenever, in his opinion, he considers it necessary or advisable for the implementation of 
the intent of the Contract Documents, he will have authority to require special inspection or testing of the 
Work in accordance with Subparagraph 7.6.2 whether or not such Work be then fabricated, installed or 
completed. 

 
2.2.9 The A/E will review and approve or take other appropriate action upon Contractor's submittals such as 

Shop Drawings, Product Data, Samples and Manuals, but only for conformance with the design concept 
of the Work and with the information given in the plans, drawings, and specifications.  Contractor shall 
ensure that all submittals are complete and have had included with them all correlated items that the A/E 
requires for his review.  In the A/E’s and Owner’s sole discretion, the A/E may decline to review partial 
submittals or submittals for which correlated items have not been included.  Contractor shall clearly note, 
both in a cover letter with any submittal and on the submittal itself, any deviation or inconsistency of 
anything submitted with the requirements of the Contract Documents.  The A/E's approval of a specific 
item shall not indicate approval of an assembly of which the item is a component.  The A/E's review and 
approval is for the sole benefit of the Owner and is not for the benefit of the Contractor.  The A/E's 
review and approval shall in no way excuse Contractor from fully complying with the Contract 
Documents. 

 
2.2.10 The A/E's acceptance of materials or products on behalf of the Owner shall not bar future rejection of 

such items (a) if they are subsequently found to be defective or inferior in quality or uniformity to the 
materials or products specified by the Contract Documents, (b) if such materials or products are not as 
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represented by the Contractor, or (c) if such materials or products do not conform to the requirements of 
the Contract Documents. 

 
2.2.11 As required, the A/E will conduct inspections to assist the Owner in determining the dates of Substantial 

Completion and Final Completion, will receive and forward to the Owner for the Owner's review written 
warranties and related documents required by the Contract Documents and assembled and submitted by 
the Contractor, and will recommend a final Certificate for Payment upon Contractor’s full compliance 
with the requirements of Article 9, Payment and Completion. 

 
2.2.12 All claims, disputes, or other matters or questions between the Contractor and Owner arising out of or 

relating to the A/E's interpretation of the Contract Documents or arising out of any other decisions, 
communications, or actions of the A/E relating to the performance of the Work shall be resolved as set 
forth in Article 12, Changes and Modifications in the Work, and Article 13, Claims.  

 
2.2.13 In case of the termination of the employment of the A/E, the Owner shall appoint a new A/E, who shall 

have the same status under the Contract Documents as the former A/E. 
 
ARTICLE 3  OWNER 
 
3.1 DEFINITION 
 
3.1.1 The Owner is the City of Lynchburg, Virginia ("City"). The term Owner means the Owner or its 

authorized representative.  The Departmental Director, or his designee, is the authorized Owner's 
representative for this Contract.  Notwithstanding the foregoing, the authority of the Owner's 
representative is subject to the limitations in the Lynchburg Public Procurement Code. 

 
3.1.2 The Departmental Director, will designate a single Owner's representative, with the title of Project 

Manager (PM), who will have the power to act, within the scope of his delegated authority, for and on 
behalf of the Owner, in accordance with the terms of the Contract Documents.  

 
3.1.3 For purposes of any change in the Work, the term "Owner" or "Owner's representative" specifically 

excludes any and all inspectors having building code or City ordinance responsibilities or jurisdiction 
under the requirements of the building permit for the Project. 

 
3.2 INFORMATION POSSESSED BY OWNER 
 
3.2.1 The Owner, as a courtesy, may make available for the Contractor's reasonable review, at the Owner's 

offices or together with the Contract Documents, certain boring logs, geotechnical, soils and other reports, 
surveys and analyses pertaining to the Project site.  Any such information provided to the Contractor is 
intended to be for the Contractor's convenience only, and its accuracy and completeness are not 
guaranteed or warranted by the Owner or the A/E, it being the Contractor's sole responsibility to verify 
the accuracy and completeness of such information.  Such information is not incorporated by reference 
into or made a part of the Contract Documents. 

 
3.2.1.1 Notwithstanding any information provided by Owner or anyone acting on the behalf of Owner, the 

Contractor assumes full responsibility for inspection of the site and for the means and methods of 
construction that he employs when performing the Work.  The Owner shall not be liable for any 
additional work or costs arising as a result of any conclusions reached or assumptions derived by the 
Contractor from or based upon any such information that the Owner makes available for the Contractor's 
convenience. 

 
3.3 OWNER-PAID PERMITS AND FEES  
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3.3.1 The Owner will, where applicable, pay for: 
 

.1 Sewer availability fees; 
  

.2 Water availability/meter connection fee; 
 

.3 Electrical, natural gas, telephone, and cable TV permanent installation charges; 
 

.4 Any easements required; 
 
.5 Railroad flagging services; and 

 
.6 Permits for work in Virginia Department of Transportation (VDOT) right-of-way.  The Contractor is 

required to comply with the general requirement for work in the VDOT right-of-way as outlined in 
the The Manual of Specifications and Standard Details, 2005 for the City of Lynchburg, and the 
VDOT Manual for this work.  Upon completion of all work in the VDOT right-of-way, the VDOT 
Personnel will conduct an inspection and issue a punch list.  The Contractor shall be responsible for 
completion of those items on the punch list and for obtaining the written release of the permit. 

 
3.3.2. The Contractor's attention is directed to Article 4.7, Contractor-Paid Taxes, Permits, Fees, and Notices, 

describing other permits to be obtained and fees to be paid by the Contractor. 
 
3.4 OWNER'S RIGHT TO STOP WORK 
 
3.4.1 If the Contractor fails to correct defective Work as required herein or persistently fails to carry out the 

Work in accordance with the Contract Documents, the Owner, by a written order, may order the 
Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity. 

 
3.5 OWNER'S RIGHT TO CARRY OUT THE WORK 
 
3.5.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents 

and fails within seven (7) days after receipt of Notice from the Owner to commence and continue 
correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to 
any other remedy he may have, rectify such deficiencies, including without limitation, by performing the 
Work or having the Work performed by other contractors, as outlined in Section 6.1, Owner’s Right to 
Perform Work and to Award Separate Contracts.  In such case, an appropriate Change Order or Change 
Directive shall be issued by Owner deducting from the payments then or thereafter due the Contractor the 
cost of correcting such deficiencies, including compensation for the A/E's additional services made 
necessary by such default, neglect or failure.  If the payments then or thereafter due the Contractor are not 
sufficient to cover such amount, the Contractor shall pay the difference to the Owner. 

 
3.5.2 Neither the Owner nor the A/E nor their officers, agents, assigns or employees are in any way liable or 

accountable to the Contractor or his surety for the method by which Work performed by the Owner or 
performed by other contractors pursuant to this Article 3.5, or any portion thereof, is accomplished or for 
the price paid therefore.  Notwithstanding the Owner's exercise of its rights under this Article 3.5, the 
Contractor and its surety shall have  sole responsibility to maintain and protect the Work, including 
without limitation,  that portion of the Work performed by or on behalf of Owner pursuant to this Article 
3.5.  
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3.6 SUSPENSION OF WORK 
 
3.6.1 The Owner shall have the authority to suspend the Work, in whole or in part, for such periods and such 

reasons as the Owner may deem necessary or desirable, in its sole discretion, including without limitation: 
 

.1  Unsuitable weather; 
 

.2  Other conditions considered unfavorable for the suitable prosecution of the Work; and/or 
 

.3. Other conditions considered adverse to the best interests of the Owner. 
 
3.6.2 Any such suspension shall be made by Owner by written order to the Contractor.  The Contractor shall 

obey immediately such order of the Owner and shall not resume the Work until so ordered in writing by 
the Owner.  The Contractor shall be entitled to an extension of the Contract Time, subject to the 
provisions of Article 8, Contract Time, herein. 

 
3.6.3 No such suspension of the Work shall be the basis of a claim by the Contractor for any increase in the 

Contract Sum or for any other damages, losses, costs or expenses if the suspension is for a reasonable 
time under the circumstances then existing and the cause thereof is beyond the control and is without the 
fault or negligence of the Owner or those acting on Owner’s behalf. 

 
3.6.4 In the event of suspension of Work, the Contractor will, and will cause his Subcontractors and others 

providing any of the Work through Contractor to, protect carefully his and their materials and Work 
against damage or injury from the weather and maintain completed and uncompleted portions of the 
Work as required by the Contract Documents.  If, in the opinion of the Owner, any Work is damaged or 
injured by reason of failure on the part of the Contractor or any of his subcontractors to so protect same, 
such Work shall be removed and replaced at the expense of the Contractor. 

 
3.7  USE AND OCCUPANCY PRIOR TO FINAL ACCEPTANCE BY OWNER 
 
3.7.1 The Owner has the right to take possession of and use any completed or partially completed portions of 

the Work, notwithstanding that the time for completing the entire Work or any portions thereof may, or 
may not, have expired.  The taking of possession and use by the Owner shall be in accordance with the 
provisions in Article 9.8, Substantial Completion and Guarantee Bond.  If such prior use delays the Work, 
the Contractor may submit a request for a time extension in accordance with the requirements of Article 
8, Contract Time.   

 
3.8 RIGHT TO AUDIT AND PRESERVATION OF RECORDS 
 
3.8.1 The Contractor shall maintain books, records and accounts that completely and accurately account for all 

of his costs and receipts relating to the Project in accordance with generally accepted accounting 
principles and practices.  The Owner or its authorized representatives shall have the right to review, 
inspect, audit and/or copy the books, records, accounts and related documents, including without 
limitation, supporting documents, of the Contractor under any of the following conditions: 

 
.1  If the Contract is terminated for any reason in accordance with the provisions of these Contract 

Documents, in order to arrive at equitable termination costs; 
 

.2  If the Contractor and the Owner dispute the amount due the Contractor under the terms of this 
Contract; 

 
.3  To check or substantiate any amounts invoiced or paid that are required to reflect the costs of the 

Contractor, or the Contractor's efficiency or effectiveness under this Contract or in connection with 
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any extras, changes, claims, additions, backcharges, or other, as may be provided for in this 
Contract; and/or 

 
.4  If it becomes necessary to determine the Owner's rights and the Contractor's obligations under the 

Contract or to ascertain facts relative to any Claim. 
 
3.8.2 These provisions for review, inspection, audit and copying shall give the Owner unlimited access during 

normal working hours to the Contractor's books, records, accounts and supporting documents under the 
conditions stated above. 

 
3.8.3 The Contractor shall make all his books, records, accounts, and all other documents relating to his costs 

and receipts under this Contract, including without limitation any supporting documents, available to the 
Owner and its representatives for review, audit, inspection and copying at any time during the period from 
entry into this Contract through three years after Final Payment or termination of this Contract, whichever 
occurs later. 

 
3.8.4 Any payments made under this Contract shall not constitute a waiver of the Owner's rights to review, 

inspect, copy and audit. Payments shall not constitute a waiver or agreement by the Owner that it accepts 
as correct the billings, invoices or other charges upon which the payments are based.  If the Owner's 
review and audit produces a claim against the Contractor, the Owner may pursue all its legal remedies, 
even though Owner has made all or part of the payments required by this Contract. 

 
3.8.5 If any review or audit by the Owner or the Owner's representatives discloses an underpayment by the 

Owner, the Owner shall pay any amounts found by the audit to be owed to the Contractor.  If such audit 
discloses an overpayment, the Contractor reimburse the Owner for the amount of the overpayment.   

 
3.8.6 The Owner's right to review, inspect, audit and copy, and the Contractor's duty as to preservation of 

records shall terminate at the end of three (3) years after Final Payment or termination of this Contract, 
whichever occurs later.  The Contractor shall include this "Right to Audit and Preservation of Records" 
clause in all his subcontracts, and he shall require the same to be inserted by all Subcontractors and lower-
tier subcontractors in their subcontracts, for any portion of the Work.  Should Contractor fail to cause this 
clause to be included in any such subcontract or lower tier subcontract or otherwise fail to ensure the 
Owner's rights under this Article 3.8, Contractor shall be liable to Owner for all costs, expenses and 
attorney's fees that Owner may incur in order to obtain the information that would have otherwise been 
available to Owner under this Article 3.8, and the absence of such information shall create a presumption 
in the Owner's favor, which Contractor must overcome with clear and convincing evidence, that the 
missing information does not support the payment to Contractor or Contractor claim at issue.   

 
3.8.7 Review, inspection, audit and copying pursuant to this Article 3.8 may be conducted by the Owner or its 

authorized representatives. 
 
3.8.8 Documents subject to this Article 3.8 shall be made available to Owner and its representatives in 

whatever formats Owner requests, including without limitation, any electronic formats and/or in paper 
formats. 

 
3.9 RIGHT TO REVIEW OTHER DOCUMENTS AND MATERIALS 
 
3.9.1 In addition to the rights granted to the Owner under Article 3.8, Right to Audit and Preservation of 

Records or Documents, the Owner shall have the right to inspect, review and copy any and all of the 
Contractor's records or documents pertaining to or relating in any way to the Work, including, but not 
limited to, correspondence, memoranda, minutes, reports, intra- and inter-office communications, work 
papers, estimating sheets, progress reports, forecasts, audio or video recordings, computer disks, e-mails, 
films, or any other materials, regardless of physical form or characteristics, which were prepared by or in 
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the possession of, or obtainable by, the Contractor.  The Contractor shall make all such documents and 
records available to the Owner upon ten (10) days Notice to the Contractor of the Owner's intent to 
inspect and review such documents.  The Contractor shall include this "Right to Review Documents and 
Other Materials" clause in all its subcontracts, and Contractor shall cause the same to be inserted by all 
Subcontractors and lower-tier subcontractors in their subcontracts for any portion of the Work.  The 
Contractor hereby waives any right he may have to additional compensation or time extensions in the 
event he fails or refuses to preserve and produce records pertaining to any such claim as requested by the 
Owner pursuant to this paragraph.  In addition, the Owner may withhold all or any portion of any 
progress payments, which may be otherwise due, in the event Contractor refuses to comply with its 
obligations under this Article 3.9.  The review, inspection and copying of documents and other records 
under this Article 3.9 may be conducted by the Owner or its authorized representatives. 

 
3.9.2 Records and documents subject to this Article 3.9 shall be made available to Owner and its 

representatives in whatever formats Owner requests, including without limitation, any electronic formats 
and/or in paper formats. 

 
ARTICLE 4  CONTRACTOR 
 
4.1 DEFINITION 
 
4.1.1 The Contractor is the person or entity identified in the Contract as such, and is generally referred to 

throughout the Contract Documents as if singular in number and masculine in gender but includes the 
feminine and neuter in gender, as appropriate.  The term Contractor means the Contractor or his 
authorized representative. 

 
4.1.2 This entire Contract is not one of agency by the Contractor for Owner but one in which the Contractor is 

engaged independently in the business of providing the services and performing the Work herein 
described as an independent contractor. 

 
4.2 REVIEW OF CONTRACT DOCUMENTS 
 
4.2.1 The Contractor shall not perform any portion of the Work at any time without having obtained and 

carefully reviewed the Contract Documents or, where required, approved Shop Drawings, Product. Data, 
Samples or Manuals for such portion of the Work. 

 
4.2.2 The Contractor shall keep at the Project site at least two (2) copies of the drawings and specifications and 

shall at all times give the A/E, inspectors, and representatives of the Owner access thereto.  Further, said 
drawings and specifications shall be the approved sets issued to the Contractor by the appropriate City 
permit agencies 

 
4.3 CONTRACTOR'S REPRESENTATIONS 

By entering into this Contract with the Owner, the Contractor represents and warrants the following, 
together with all other representations and warranties in the Contract Documents 

 
4.3.1 That he is experienced in and competent to perform the type of work required and to furnish the plant, 

materials, supplies or equipment to be so performed or furnished by him; 
 
4.3.2 That he is financially solvent, able to pay his debts as they mature, and possessed of sufficient working 

capital to initiate and complete the Work required by the Contract Documents; 
 
4.3.3 That he is familiar with all federal, state, and local government laws, ordinances, permits, regulations and 

resolutions that may in any way affect the Work or those employed therein; 
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4.3.4 That such temporary and permanent Work required by the Contract Documents which is to be done by 
him will be satisfactorily constructed and fit for use for its intended purpose and that such construction 
will not injure any person, or damage any property; 

 
  4.3.5 That he has carefully examined the Contract Documents and the site of the Project and the Work and that 

from his own investigations, he has satisfied himself and made himself familiar with:  (1) the nature and 
location of the Work, (2) the character, quality and quantity of materials likely to be encountered, 
including, but not limited to, all structures and obstructions on or at the project site, both natural and 
man-made; (3) the character of equipment and other facilities needed for the performance of the Work, 
(4) the general and local conditions, including without limitation its climatic conditions, the availability 
and cost of labor and the availability and cost of materials, tools and equipment; (5) the quality and 
quantity of all materials, supplies, tools, equipment, labor and professional services necessary to complete 
the Work in the manner required by the Contract Documents; and (6) all other matters or things which 
could in any manner affect the performance of the Work; 

 
4.3.6 That he will fully comply with all requirements of the Contract Documents; 
 
4.3.7 That he will perform the Work consistent with good workmanship, sound business practice, and in the 

most expeditious and economical manner consistent with the best interests of the Owner; 
 
4.3.8 That he will furnish efficient business administration, an experienced superintendent, and an adequate 

supply of workmen, equipment, tools and materials at all times; 
 
4.3.9 That he will complete the Work within the Contract Time; 
 
4.3.10  That his Contract Sum is based upon the labor, materials, systems and equipment required by the Contract 

Documents, without exception; and 
 
4.3.11 That he has satisfied himself as to the feasibility and correctness of the Contract Documents for the 

construction of the Work. 
 
4.4 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
4.4.1 The Contractor shall supervise and direct the Work, using his best skill and attention.  He shall be solely 

responsible for all construction means, methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract; subject, however, to the Owner's right to reject 
means and methods proposed by the Contractor which are unsafe or otherwise not in compliance with the 
Contract Documents. 

 
4.4.2 The Contractor shall be responsible to the Owner for the acts and omissions of Contractor's employees, 

Subcontractors and sub-subcontractors, suppliers, their agents and their employees, and of any other 
persons providing any of the Work through Contractor, and for their compliance with each and every 
requirement of the Contract Documents, in the same manner as if they were directly employed by the 
Contractor. 

 
4.4.3 The Contractor understands and agrees that he shall not be relieved of his obligations to perform the 

Work in accordance with the Contract Documents either by the activities or duties of the Owner or the 
A/E in their administration of the Contract or by inspections, tests, or approvals required or performed 
under Article 7 by persons other than the Contractor. 

 
4.4.4 Before starting a section of the Work, the Contractor shall carefully examine all preparatory work that has 

been executed by others to receive his Work to see that it has been completed.  He shall check carefully, 
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by whatever means are required, to ensure that his Work and adjacent, related work will finish to proper 
quality, contours, planes, and levels.  

 
4.4.5 The Contractor understands and agrees that the Owner and A/E will not have any liability for or any 

responsibility to exercise any control over construction means, methods, techniques, sequences or 
procedures, or for safety precautions and programs in connection with the Work, and they will not be 
responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.  
The Owner and the A/E will not have any liability for or any responsibility to exercise any control over 
the acts or omissions of the Contractor, Subcontractors, sub-subcontrators or any of their agents or 
employees, or any other persons performing any of the Work. 

 
4.4.6 The Contractor shall use no plant, equipment, materials, or persons for this Work to which the Owner 

objects.  
 
4.4.7 The Contractor shall not remove any portion of the Work or stored materials from the site of the Project 

without the Owner's prior, written approval. 
 
4.5 LABOR, MATERIALS AND EQUIPMENT 
 
4.5.1 The Contractor shall furnish all plant, labor, materials, supplies, equipment and other facilities and things 

necessary or proper for, or incidental to, the Work, and will perform all other obligations imposed on him 
by the Contract Documents.  Final payment will not be made until the Work is so completed. 

 
4.5.2 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for all labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, 
and other facilities and services necessary for the proper execution and completion of the Work, whether 
temporary or permanent and whether or not incorporated or to be incorporated in the Work. 

 
4.5.3 Work, materials, and equipment which are necessary in the construction but which are not specifically 

referred to in the specifications or shown in the drawings but implied by the Contract Documents shall be 
furnished by the Contractor at his own cost and expense.  Such work and materials shall correspond with 
the general character of the Work as may be determined by the A/E subject to review as provided in 
Article 2.2.11.  

 
4.5.4 The Contractor shall perform at least that percentage of the Work specified in the Contract to be 

Contractor self performed with forces that are in the direct employment of the Contractor.  The Contractor 
shall submit to the Owner within thirty (30) days after award of the Contract a designation of the Work to 
be performed by the Contractor with his own forces.   The percentage of the Work to be performed under 
subcontract shall be calculated by adding the amounts of all subcontracts and dividing this sum by the 
total Contract Sum. 

 
4.5.5 The Contractor shall at all times enforce strict discipline, safety and good order among all persons 

providing any of the Work through him and shall not cause or allow to be used for the Work any unfit 
person or anyone not skilled in the task assigned to him.   If any person providing any of the Work 
through the Contractor shall appear to the Owner to be incompetent or to act in a disorderly or improper 
manner, such person shall be removed immediately, at the request of the Owner, and shall not provide any 
of the Work except on written consent of the Owner. 

 
4.5.6 No materials or supplies for the Work shall be purchased by the Contractor or by any Subcontractor 

subject to any chattel mortgage, or under a conditional sale or other agreement by which an interest is 
retained by the seller.  The Contractor warrants that he has good title to all materials and supplies used by 
him in the Work. 
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4.5.7 The Contractor shall provide approved and adequate sanitary accommodations. All wastes shall be 
covered, disinfected, incinerated or otherwise disposed of legally. 

 
4.5.8 All equipment, apparatus and/or devices of any kind to be incorporated into the Work that are shown or 

indicated on the drawings or called for in the specifications or required for the completion of the Work 
shall be entirely satisfactory to the Owner as regards operation, capacity and/or performance.  No 
approval, either written or verbal, of any drawings, descriptive data or samples of such equipment, 
apparatus, and/or device shall relieve the Contractor of his responsibility to turn over the same in good 
working order for its intended purpose at the completion of the Work in complete accordance with the 
Contract Documents.  Any equipment, apparatus and/or device not fulfilling these requirements shall be 
removed and replaced by Contractor with proper and acceptable equipment, apparatus, and/or device, or 
put in good working order satisfactory to the Owner by Contractor without additional cost to the Owner. 

 
4.6 WARRANTY 
 
4.6.1 The Contractor warrants to the Owner that all materials and equipment furnished under this Contract will 

be new unless otherwise specified, and that all workmanship will be of first class quality, free from faults 
and defects and in conformance with the Contract Documents and all other warranties and guaranties 
specified therein.  Where no standard is specified for such workmanship or materials, they shall be the 
best of their respective kinds.  All Work not conforming to these requirements, including substitutions not 
properly approved and authorized, may be considered defective.  If required by the Owner, the Contractor 
shall furnish satisfactory evidence as to the kind and quality of materials and equipment.  This warranty is 
not limited by the provisions of Article 13, Uncovering and Correction of Work. 

 
4.6.2 The Work included in this Contract is specified in the Contract Documents.  The Contractor shall be 

required to complete the Work specified and to provide all items needed for construction of the Work, 
complete and in good order. 

 
4.7 CONTRACTOR-PAID TAXES, PERMITS, FEES AND NOTICES 
 
4.7.1 The Contractor shall pay all sales, consumer, use and other similar taxes for the Work or portions thereof 

provided by the Contractor which are legally enacted at the time bids are received, whether or not yet 
effective.  Taxes to be paid by the Contractor shall include, but shall not be limited to, the Lynchburg City 
Business, Professional and Occupational License Tax (a gross receipts tax). 

 
4.7.2 Except as provided in Article 3.3, Owner-Paid Permits and Fees, the Contractor will be responsible for 

obtaining and paying for all other fees, permits and licenses necessary for the proper execution of the 
Work, including but not limited to: 

 
 .1  Building Permit and inspections (City fees waived); 
 

.2  Plumbing, Electrical, Mechanical Permits and inspections (City fees waived); 
 

.3  Temporary water meter, temporary electrical and telephone installations and temporary utility 
usage; 

 
.4  Temporary security lighting; 

 
.5  All other permits necessary in order to perform the Work shall also be secured by the Contractor, 

and fees necessary in order to perform the Work shall be paid by him as part of this Contract at no 
additional cost to the Owner. 
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4.7.3 The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations, codes, 
permits, resolutions and lawful orders of any public authority bearing on the performance of the Work; 
including but not limited to OSHA, Title 40.1 Labor and Employment Chapter 3 of the Code of Virginia, 
and Title VII of the Civil Rights Act of 1964, as amended.  All safety violations shall be corrected 
immediately upon receipt of notice of violation. 

 
4.8 COMPLIANCE 
 
4.8.1 All demolition and excavation shall comply with all laws, ordinances, rules and regulations, and lawful 

orders of public authority, including without limitation, those for the prevention of accidents as issued by 
the Department of Labor and Industry of the Commonwealth of Virginia. 

 
4.8.2 To the extent of the Work indicated in the Contract Documents, the Contractor shall comply and the 

construction shall conform with all applicable and current editions or revisions of the following codes, 
specifications and standards.  In case of conflict, the order of precedence shall be as hereinafter listed: 

  
 

.1  Lynchburg Public Procurement Code;   
 
.2  Contract Documents; 

 
.3  The Virginia Uniform Statewide Building Code (“USBC”), as amended including, without 

limitation, The International Building Code ("IBC") and other codes incorporated by the USBC 
and IBC); and  

 
.4  The Virginia Department of Transportation Road and Bridge Specifications and the Road Designs 

and Standards. 
 
4.8.3 If the Contractor (or any person in a contract with the Contractor relating to the Work) finds an error, 

inconsistency, omission, ambiguity, discrepancy, conflict or variance in the Contract Documents, or 
between the Contract Documents and any provisions of law, ordinance, rule, or regulations or any of the 
codes, specifications and standards set forth in 4.8.2 herein, the Contractor has the obligation to promptly 
seek in writing a clarification thereof from the A/E, with a copy to the Owner, prior to the time of 
beginning any of the Work that is affected by such error, inconsistency, omission, ambiguity, 
discrepancy, conflict or variance. The Owner will welcome such a clarification request, and, if deemed 
necessary by the Owner, the Owner will issue a written instruction clarifying the matter in question.  If 
the Contractor feels that the written clarification requires additional work, the Contractor shall follow the 
change process in Article 12, Changes and Modifications in the Work. 

 
Should the Contractor fail to seek such a clarification thereof immediately upon the discovery of the need 
therefor, prior to the time the said Work is performed, the Contractor thereby assumes all risk of loss 
related to such error, inconsistency, ambiguity, discrepancy, conflict or variance which the Contractor 
(and any person in contract with Contractor relating to the Work) knew or should have known, using a 
normal, professional standard of care, existed prior to the time the Work was performed. 

 
4.8.4 Any material or operation specified by reference to publications, or published specifications of a 

manufacturer, a society, an association, a code, or other published standard, shall comply with the 
requirements of the referenced document which is current on the date of receipt of bids.  If the Contractor 
observes that any of the Contract Documents are at variance with any such referenced publications, codes, 
published specifications, or published standards in any respect, he shall promptly notify the A/E in 
writing, with a copy to the Owner.  The A/E will make such judgments as are necessary and notify the 
Contractor prior to the performance of the Work.  
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4.8.5 If the Contractor performs any Work contrary to any law, code, ordinance, regulation, publication, 
standard, permit, rule, regulation or resolution, he shall assume full responsibility therefore and shall bear 
all costs attributable thereto. 

 
4.8.6 The Contractor is responsible for locating all underground structures such as water, oil and gas mains, 

water and gas services, storm and sanitary sewers and telephone and electric conduits that may be 
encountered during construction.  The Contractor shall have Miss Utility locate all utilities on the site 
within the area of the Work and shall dig test holes, to determine the position of the underground 
structures.  The Contractor shall pay the cost of digging test holes and likewise he shall pay the cost of the 
services of the representatives of the owners of such utilities for locating the said utilities.  The cost of 
determining the location of any and all utilities is to be included in the bid price.  The Owner shall pay the 
owners of such utilities for fees or charges for relocation of gas, electric, telephone, cable or other lines 
and/or services indicated to be relocated by others. 

 
4.8.7 If utilities are marked which are not shown on the plans, the Contractor shall immediately give Notice to 

the Owner and the A/E of such finding.  The Owner and A/E shall provide a direction to the Contractor 
within a reasonable period of time if additional work is required as a result of the finding.  If the 
Contractor believes that it requires additional work, the Contractor shall follow the change process in 
Article 12, Changes and Modifications in the Work. 

 
4.9 ALLOWANCES 
 
4.9.1 The Special Conditions, if any, will contain provisions for allowances, if applicable to this Contract.  
 
4.10 SUPERINTENDENT 
 
4.10.1 The Contractor shall employ and have present at the Project site a competent Superintendent and any 

necessary assistants to ensure adequate supervision of the Work.  The Superintendent shall have full 
authority to represent the Contractor, and all communications given to the Superintendent shall be as 
binding as if given to the Contractor. 

 
4.10.2 Such Superintendent shall be acceptable to the Owner and shall be one who will be continued in that 

capacity for duration of this Project, unless he ceases to be on the Contractor's payroll.  The 
Superintendent shall not be employed on any other project during the performance of this Contract. 

 
4.11  CONSTRUCTION SCHEDULE 
 
4.11.1 The Contractor shall, within twenty (20) days after issuance of the Notice of Award, prepare and submit 

to the A/E and Owner for review, a reasonably practicable and feasible Construction Schedule, showing 
the method by which the Contractor will comply with Completion Date requirements as set forth in the 
Contract.  Unless otherwise agreed in writing by Owner or indicated in the specifications, the 
Construction Schedule shall use the Critical Path Method (“CPM”) and an industry-standard computer 
software program, such as Primvera, acceptable to Owner and A/E, and shall be provided in electronic 
and paper format.  The Construction Schedule shall show in detail how the Contractor plans to execute 
and coordinate the Work.  The Contractor shall use this schedule in the planning, scheduling, direction, 
coordination and execution of the Work.  The Construction Schedule shall encompass all of the work of 
all trades necessary for construction of the Project and shall be sufficiently complete and comprehensive 
to enable progress to be monitored on a day-to-day basis.  The Owner and A/E shall each be provided 
with a copy of all schedules, updates, reports and other documentation required herein, which shall be 
suitable for reproduction by the Owner, and, unless otherwise agreed by Owner, shall be in electronic and 
paper format.  When required to assist the A/E with Project staffing requirements for the following week, 
the Contractor shall provide the A/E, on each Friday, with a detailed work schedule for the following 
week.  The Contractor shall provide the A/E with at least a seventy-two (72) hour notice for the following 



 

 PM - 42 
 

items:   (1) All traffic lane changes, (2) Work ready for inspection or testing, (3) ______________.  The 
Contractor may be charged for additional costs of inspection when material and workmanship are found 
to not be ready for inspection or testing at the time the Contractor calls for inspection or testing. 

 
4.11.2 It is the sole responsibility of the Contractor to prepare, maintain, update, revise and utilize the 

Construction Schedule as outlined in this Article 4.11, Construction Schedule.  The Construction 
Schedule shall be the sole overall schedule utilized by the Contractor in managing this Project; provided, 
however, that Contractor may, at its option, employ and utilize other schedules based upon and consistent 
with the Construction Schedule.  In general, it is the intent of this paragraph 4.11.2 to allow the 
Contractor to choose its own means, methods and construction procedures consistent with good practice 
and the Contract Documents. 

 
4.11.3 If the Contractor should express an intention to complete the Work earlier than any required Milestone or 

Completion Date, including without limitation, in any schedule, the Owner shall not be liable to the 
Contractor for any delay or associated extra costs based upon the Contractor being unable to complete the 
Work before such earlier date.   The duties, obligations and warranties of the Owner to the Contractor 
apply only to the completion of the Work on the Milestone and Completion Dates required by the 
Contract Documents and do not apply to early completion. 

 
4.11.4 Submission to the Owner of the Construction Schedule is advisory only, does not satisfy any requirement 

for any notice required by the Contract Documents or the Lynchburg Public Procurement Code, and such 
submission shall not relieve the Contractor of the responsibility for accomplishing the Work within each 
and every required Milestone and Completion Date.  Omissions and errors in the approved Construction 
Schedule shall not excuse performance that is not in compliance with the Contract Documents.  
Submission to the Owner and/or A/E in no way makes the Owner and/or A/E an insurer of the 
Construction Schedule's success or makes Owner and/or the A/E liable for time or cost overruns flowing 
from the Construction Schedule’s shortcomings.  The Owner hereby disclaims any obligation or liability 
by reason of Owner and/or A/E approval or failure to object to the Construction Schedule, and any such 
approval or failure to object shall not be considered an admission by the Owner that the Construction 
Schedule was reasonably practicable or feasible.   

 
4.11.5 Contractor shall consult with and obtain information from principal Subcontractors necessary in 

preparation of the Construction Schedule, and for updates and revisions required therein.  Contractor shall 
provide each principal Subcontractor with copies of the Construction Schedule and any revisions or 
updates affecting that Subcontractor's work.  Contractor shall hold appropriate progress meetings with 
Subcontractors and shall direct and coordinate the work of Subcontractors consistent with and as required 
herein.  Owner shall have the right to attend Subcontractor progress meetings but shall not be required to 
participate in such meetings or provide information to Subcontractors, except through the Contractor.  
Contractor shall keep up-to-date minutes of subcontractor progress meetings and shall provide same to 
Owner.  The Contractor shall ensure that each Subcontractor, sub-subcontractor or supplier acknowledges 
and accepts the requirements of the Construction Schedule relating to their part of the Work. 

 
4.11.6 If Contractor's Construction Schedule indicates that Owner, the A/E, or a separate contractor is to perform 

an activity by a specific date, or within a certain duration, Owner, the A/E, or any separate contractor 
shall not be bound to said date or duration unless Owner expressly and specifically agrees in writing to 
the same.  The Owner's and/or A/E’s overall review and acceptance or approval of the schedule does not 
constitute an agreement to specific dates or durations for activities of the Owner, A/E, or any separate 
contractor. 

 
4.11.7 The Contractor's Superintendent shall maintain at the Project site a current, updated Construction 

Schedule, indicating actual monthly progress for those portions of the Project on which Work has been or 
is being performed. 
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4.11.8 If an extension or contraction of any Milestone or Completion Date is authorized by any Change Order, 
the Contractor shall revise his Construction Schedule, Milestone and Completion Dates accordingly. 

 
4.11.9 If, in the opinion of the Owner, the Construction Schedule does not accurately reflect the actual progress 

and sequence of the Contractor's performance of the Work, the Contractor shall revise the Construction 
Schedule, upon the Owner's request, and submit a revised Construction Schedule that accurately 
represents the progress and sequence of the Contractor's performance of the Work. 

 
4.11.10  Contractor shall submit to the Owner the name of any scheduling consultant that Contractor may select 

or retain, prior to using such consultant.  Contractor shall not utilize any particular scheduling 
consultant over the reasonable objection of the Owner to that consultant. 

 
4.11.11  Contractor covenants, warrants, and guarantees that Contractor will not: 
 

.1  Misrepresent to Owner its planning and scheduling of the Work; 
 

.2  Utilize schedules materially different from those made available to the Owner or any 
subcontractors for the direction, execution and coordination of the Work, or which are not feasible 
or realistic; 

 
.3  Prepare schedules, updates, revisions or reports that do not accurately reflect Contractor's actual 

intent or Contractor's reasonable and actual expectations as to: 
 

(a) The sequences of activities, 
 
(b) The duration of activities, 
 
(c) The responsibility for activities, 
 
(d) Resource availability, 
 
(e) Labor availability or efficiency, 
 
(f) Expected weather conditions, 
 
(g) The value associated with the activity, 
 
(h) The percentage complete of any activity, 
 
(i) Completion of any item of work or activity, 
 
(j) Project completion, 
 
(k) Delays, slippages, or problems encountered or expected, 
 
(l) Subcontractor requests for time extension, or delay claims of subcontractors, and 
 
(m)  If applicable, the float time available. 

 
4.11.12  Contractor's failure to substantially comply with the foregoing covenants, warranties and guarantees of 

paragraph 4.11.11 shall be a substantial and material breach of contract which will permit Owner to 
terminate Contractor for default, or withhold payments under the Contract Documents, and shall entitle 
Owner to the damages afforded by these Contract Documents or applicable law. 
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4.11.13  Should Contractor fail to substantially comply with the provisions of the Contract Documents relating 

to scheduling and execution of the Work by the overall Construction Schedule, Owner shall have the 
right, at its option, to retain the services of scheduling consultants or experts (including attorneys if 
necessary in the opinion of the Owner) to prepare schedules, reports, updates and revisions of the 
schedule in accordance with the Contract Documents and to review and analyze same, in order to allow 
Owner and the A/E to evaluate the progress of the Work by Contractor, to determine whether 
Contractor is substantially complying with the Contract Documents, and to direct such action by the 
Contractor, as permitted by the Contract Documents, as required to ensure, under the Owner's schedule 
prepared hereunder, that Contractor will complete the Work within the Contract Time.  All costs and 
expenses and fees incurred by Owner in exercising its rights hereunder shall be charged to Contractor's 
account.  If Contractor fails to substantially comply with the scheduling and execution of the Work 
requirements of the Contract Documents, Contractor hereby agrees, in such instance, to comply with 
such Owner-prepared schedules, if any, or directions, activity sequences and durations as Owner may 
reasonably require, without additional cost to the Owner (subject only to cost adjustments for such 
changes in the Work as Owner may direct), to ensure completion within the Contract Time. 

 
4.11.14  The Construction Schedule shall be utilized by Owner, A/E and Contractor for submission, review and 

approval of monthly Payment Requests.  The schedule must be updated by Contractor monthly with 
each progress payment application and submitted to the Owner and A/E for review with the progress 
payment application.  Owner shall not be required to process and review Contractor's Application for 
Payment if Contractor has failed or refused to provide the scheduling update information required 
herein. 

 
4.11.15 The type of schedule to be utilized on this Project, along with its particular elements, shall be as 

specified in the Contract Documents. 
 
4.12 RESPONSIBILITY FOR COMPLETION 
 
4.12.1 The Contractor shall furnish such manpower, materials, facilities and equipment and shall work such 

hours, including night shifts, overtime operations and Sundays and holidays, as may be necessary to 
ensure the performance of the Work within the Milestone and Completion dates specified in the Contract.  
If the Owner notifies the Contractor that it has become apparent that the Work will not be completed 
within required Milestone or Completion Dates and such is not due solely to circumstances for which 
Contractor has established entitlement to an extension to the Contract Time, the Contractor agrees that it 
will assume full responsibility to take some or all of the following actions, at no additional cost to the 
Owner (except for circumstances beyond the Contractors’ control), in order to ensure, in the opinion of 
the Owner, that the Contractor will comply with all Milestone and Completion Date requirements: 

 
.1  Increase manpower, materials, crafts, equipment and facilities; 

 
.2  Increase the number of working hours per shift, shifts per working day, working days per week, or 

any combination of the foregoing; and 
 

.3  Reschedule activities to achieve maximum practical concurrency of accomplishment of activities. 
 

Failure of the Owner to notify the Contractor of the apparent delay shall not relieve Contractor of the 
obligation to finish the Work within the required Milestone or Completion date. 

 
4.12.2 If the actions taken by the Contractor to remedy delays not due solely to circumstances for which 

Contractor has established entitlement to a time extension are not satisfactory, the Owner may direct the 
Contractor to take any and all actions necessary to ensure completion within the required Milestone and 
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Completion Dates, without additional cost to the Owner.  In such event, the Contractor shall continue to 
assume responsibility for his performance and for completion within the required dates. 

 
4.12.3 If, in the opinion of the Owner, the actions taken by the Contractor pursuant to this Article or the progress 

or sequence of Work are not accurately reflected on the Construction Schedule, the Contractor shall revise 
such schedule to accurately reflect the actual progress and sequence of Work. 

 
4.12.4 Failure of the Contractor to substantially comply with the requirements of this Article is grounds for a 

determination by the Owner, pursuant to Article 15, Termination Of The Contract, that the Contractor is 
failing to prosecute the Work with such diligence as will ensure its completion within the time specified. 

 
4.12.5 The Owner may, at its sole discretion and for any reason, including when it is apparent to the A/E or 

Owner that the Work will not be completed within the required Milestone or Completion Dates, require 
the Contractor to accelerate the Construction Schedule by providing overtime, Saturday, Sunday and/or 
holiday work and/or by having all or any subcontractors designated by the Owner provide overtime, 
Saturday, Sunday, and/or holiday work.  If the Owner requires overtime, Saturday, Sunday or holiday 
work by the Contractor's or his Subcontractor's own forces, and such requirement is not related in any 
way to the Contractor's apparent inability to comply with Milestone and Completion Date requirements, 
the Owner shall reimburse the Contractor for the direct cost to the Contractor of the premium time for all 
labor utilized by the Contractor in such overtime, Saturday, Sunday or holiday work (but not for the 
straight time costs of such labor), together with any Social Security and State or Federal unemployment 
insurance taxes in connection with such premium time.  However, no overhead supervision costs, 
commissions, profit or other costs and expenses shall be payable in connection therewith. 

 
4.12.6 This provision does not eliminate the Contractor's responsibility to comply with the City's noise 

ordinances, all VDOT permit requirements, and all other applicable laws, regulations, rules, ordinances, 
resolutions, and permit requirements. 

 
4.13 DOCUMENTS AND SAMPLES AT THE SITE 
 
4.13.1 The Contractor shall, at the Owner's direction, maintain at the site for the Owner one record copy of all 

drawings, specifications, addenda, Change Orders and other Modifications, and Field Orders in good 
order and marked currently to record all changes made during construction, and approved Shop Drawings, 
Product Data, Samples and Manuals.  These shall be available to the A/E.  These shall be delivered to the 
Owner upon completion of the Work. 

 
4.14 SHOP DRAWINGS, PRODUCT DATA, SAMPLES AND MANUALS 
 
4.14.1 SHOP DRAWINGS are drawings, diagrams, schedules and other data specially prepared for the Work by 

the Contractor or any Subcontractor, manufacturer, supplier or distributor to illustrate some portion of the 
Work. 

 
4.14.2 PRODUCT DATA are illustrations, standard schedules, performance charts, instructions, brochures, 

diagrams and other information furnished by the Contractor to illustrate a material, product or system for 
some portion of the Work. 

 
4.14.3 SAMPLES are physical examples that illustrate materials, equipment or workmanship and establish 

standards by which the Work will be judged. 
 
4.14.4 MANUALS are manufacturer's installation, start-up, operating, maintenance and repair instructions, 

together with parts lists, pictures, sketches and diagrams that set forth the manufacturer's requirements, 
for the benefit of the Contractor and the Owner. 
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4.14.5 The Contractor shall review, approve and submit, with reasonable promptness and in such sequence as to 
cause no delay in the Work or in the work of the Owner or any separate contractor, all Shop Drawings, 
Product Data, Samples and Manuals required by the Contract Documents. 

 
4.14.6 By approving and submitting Shop Drawings, Product Data, Samples and Manuals, the Contractor 

represents that he has determined and verified all materials, field measurements, and field construction 
criteria related thereto, and that he has checked and coordinated the information contained within such 
submittals with the requirements of the Work and of the Contract Documents. 
 
 Parts and details not fully indicated on the contract drawings shall be detailed by the Contractor in 
accordance with standard engineering practice.  Dimensions on the drawings, as well as detailed drawings 
themselves, are subject in every case to measurements of existing, adjacent, incorporated and completed 
Work, which shall be taken by the Contractor before undertaking any Work dependent on such data. 

 
4.14.7 The Contractor shall not be relieved of responsibility for any deviation from the requirements of the 

Contract Documents by the Owner or A/E's approval of Shop Drawings, Product Data, Samples or 
Manuals under Article 2, Architect/Engineer unless the Contractor has specifically informed the Owner 
and A/E in writing of such deviation at the time of submission and the Owner has given specific written 
approval to the specific deviation.  The Contractor shall not be relieved from responsibility for errors or 
omissions in the Shop Drawings, Product Data, Samples or Manuals by the A/E's approval thereof. 

 
4.14.8 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data 

or Samples, to revisions other than those requested by the Owner or A/E on previous submittals. 
 
 No portion of the Work requiring submission of Shop Drawings, Product Data, or Samples shall 

commence until the submittal has been approved by the Owner and A/E as provided in Article 2, 
Architect/Engineer.  All such portions of the Work shall be in accordance with approved submittals. 

 
4.14.9 For substances that are proposed for use in the Project that may be hazardous to human health, the 

Contractor shall submit to the A/E, for information only, information on precautions for safely using these 
substances, including Material Safety Data Sheets and certification of registration by the Contractor with 
authorities under the respective Virginia and Federal Toxic Substances Control Acts. 

 
4.14.10 Unless otherwise modified by the Owner in writing, the Contractor shall label or stamp and number all 

Shop Drawings, Product Data, Samples or Manuals as prescribed by the Project Manager.  
 
4.14.11 The Contractor shall submit a copy of each submittal, including the transmittal sheet (for shop 

drawings, product data, samples or manuals) to the Owner simultaneously with the Contractor's 
submission of said drawings, data, samples or manual packages to the A/E. 

 
4.15    EQUAL PRODUCTS: 
 
4.15.1 The term "Product" as used in the Contract Documents refers to materials, equipment, supplies, articles, 

fixtures, devices, types of construction, or products, as appropriate. 
 
4.15.2 All products furnished shall, whenever specified and otherwise wherever practicable, be the standard 

products of recognized, reputable manufacturers. If the manufacturer cannot make scheduled delivery of 
an approved item, the Contractor may request approval of the A/E to use another brand, make, 
manufacturer, article, device, product, material, fixture, form or type of construction which the Contractor 
judges to be equal to that specified.  An item need not be considered by the A/E for approval as equal to 
the item so named or described unless it (1) it is at least equal in quality, durability, appearance, strength, 
and design; (2) it will perform at least equally the specific function imposed by the general design for the 
work being contracted for or the material being purchased; and (3) it conforms substantially, even with 
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deviations, to the detailed requirements for the item in the specifications.  Approval shall be at the sole 
discretion of the A/E and will be based upon considerations of quality, workmanship, economy of 
operation, suitability for the purpose intended, and acceptability for use on the project.  Any such 
approval must be in writing to be effective, and the decision of the A/E shall be final. 

 
4.15.4 To obtain such approval of equal products other than those specified in Contract Documents, and not 

previously approved during the bidding, the Contractor's request for approval of any equal product shall 
include the following: 

 
.1  Complete data substantiating compliance of the proposed equal product with the Contract 

Documents; 
 

.2  Accurate cost data on proposed equal product in comparison with product or method specified; 
 

.3  Product identification including manufacturer's name, address, and phone number; 
 

.4  Manufacturer's literature showing complete product description, performance and test data, and all 
reference standards; 

 
.5  Samples and colors in the case of articles or products; 

 
.6  Name and address of similar projects on which the product was used and date of installation; 

 
.7  All directions, specifications, and recommendations by manufacturers for installation, handling, 

storing, adjustment, and operation. 
 
4.15.5 The Contractor shall also submit with his request for approval a statement which shall include all of the 

following representations by the Contractor, namely that: 
 

.1  He has investigated the proposed equal product and determined that it is equal or better in all 
respects to that specified and that it fully complies with all requirements of the Contract 
Documents; 

 
.2 He will meet all contract obligations with regard to this substitution; 

 
.3 He will coordinate installation of accepted equal products into the work, making all such changes 

and any required schedule adjustments, at no additional cost to the Owner, as may be required for 
the Work to be complete in all respects; 

 
.4 He waives all claims for additional costs and additional time related to equal products.  He also 

agrees to hold the Owner harmless from claims for extra costs and time incurred by 
subcontractors and suppliers, or additional services which may have to be performed by the A/E, 
for changes or extra work that may, at some later date, be determined to be necessary in order for 
the Work to function in the manner intended in the Contract Documents; 

 
.5 He will provide the same warranty and guarantee, and perform any work required in accordance 

therewith, for the equal product that is applicable to the specified item for which the equal product 
is requested; 

 
.6 Material will be installed, handled, stored, adjusted, tested, and operated in accordance with the 

manufacturers' recommendation and as specified in the Contract Documents; 
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.7 In all cases, new materials will be used unless this provision is waived in writing by, the Owner or 
unless otherwise specified in the Contract Documents; 

 
.8 All material and workmanship will be in every respect, in accordance with that which in the 

opinion of the Owner, is in conformity with approved modern practice; and 
 
.9 He has provided accurate cost data on the proposed equal product in comparison with the 

product or method specified, if applicable. 
 
4.15.6 The Owner may require tests of all products proposed as equal products so submitted to establish quality 

standards, at the Contractor's expense.  After approval of an equal product, if it is determined that the 
Contractor submitted defective information or data regarding the equal product upon which Owner's 
approval was based, and that unexpected or uncontemplated redesign or rework of the Project will be 
required in order to accommodate the equal product, or that the item will not perform or function as well 
as the specified item for which equal product was requested, the Contractor will be required to furnish the 
original specified item or request approval to use another equal product.  The Contractor shall pay all 
costs, expenses or damages associated with or related to the unacceptability of such an equal product and 
the resultant utilization of another item, and no time extension shall be granted for any delays associated 
with or related to such an equal product. 

 
4.15.7 Equal products will not be considered for approval by the Owner if: 
 

.1  The proposed equal product is indicated or implied on the Contractor's shop drawing or product 
data submittals and has not been formally submitted for approval by the Contractor in accordance 
with the above-stated requirements; or  

 
 .2 Acceptance of the proposed equal product will require substantial design revisions to the Contract 

Documents or is otherwise not acceptable to the Owner. 
 
4.15.8 Except as otherwise provided for by the provisions of any applicable laws, the Contractor shall not have 

any right of appeal from the decision of the Owner disapproving any products submitted if the Contractor 
fails to obtain the approval for an equal product under this Article. 

 
4.15.8 If the Contractor proposes a product which the Owner determines is not equal to the product named in 

Contract Documents but which the Owner nevertheless is willing to accept, Contractor shall provide, 
upon request by the Owner, an itemized comparison of the proposed substitution with the product 
specified and the cost differential which shall be credited to the Owner in a Change Order issued in 
accordance with Article 12, Changes and Modifications in the Work. 

4.16 USE OF SITE 

4.16.1 The Contractor shall confine his operations at the site to areas permitted by law, ordinances, permits, 
easements, right-of-way agreements and the Contract Documents.  The Contractor shall not unreasonably 
encumber the site, in the opinion of the Owner, with any materials, equipment or trailers, nor shall 
Contractor block the entrances or otherwise prevent reasonable access to the site, other working and 
parking areas, completed portions of the Work and/or properties, storage areas, areas of other facilities 
that are adjacent to the worksite.  If the Contractor fails or refuses to move said material, equipment or 
trailers within 24 hours of Notice by the Owner to so do, the Owner shall have the right, without further 
Notice, to remove, at the Contractor's expense, any material, equipment and/or trailers which the Owner 
deems are in violation of this paragraph. 
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4.17 CUTTING AND PATCHING OF WORK 
 
4.17.1 The Contractor shall be responsible for all cutting, fitting or patching that may be required to complete the 

Work and to make its several parts fit properly and in accordance with the Contract Documents. 
 
4.17.2 The Contractor shall not damage or endanger any portion of the Work or the work of the Owner or any 

separate contractors by cutting, patching or otherwise altering any work, or by excavation.  The 
Contractor shall not cut or otherwise alter the work of the Owner or any separate contractor except with 
the written consent of the Owner and of such separate contractor.  The Contractor shall not unreasonably 
withhold from the Owner or any separate contractor Contractor’s consent to cutting or otherwise altering 
the Work.  The Owner shall not be required to accept Work with a cut, splice, or patch when such cut, 
splice or patch is not generally accepted practice for the particular work involved or is otherwise 
unworkmanlike in the opinion of the Owner. 

 
4.18 SITE CLEAN UP 
 
4.18.1 The Contractor at all times shall keep the Project site and adjacent areas free from accumulation of waste 

materials or rubbish caused by his operations.  Before final payment is made, the Contractor shall remove 
all of his waste materials, rubbish, scrap materials, debris, tools, construction equipment, machinery, 
surplus materials, falsework, temporary structures, including foundations thereof and plant of any 
description, from the Project site and put the site in a neat, orderly condition. 

 
4.18.2 If the Contractor fails to clean up as required herein at any time during the performance of the Work or at 

the completion of the Work, the Owner may, upon 24 hours notification, clean up the site at the 
Contractor's expense.   

 
4.19 PATENTS, ROYALTIES, ETC. 
 
4.19.1 The Contractor guarantees to save harmless the Owner, its officers, agents, servants and employees from 

liability of any kind or nature, including without limitation, cost, expense and attorney's fees, on account 
of suits and claims of any kind for violation or infringement of any patents or patent rights by the 
Contractor, or by anyone directly or indirectly employed by him, or by reason of the use of any art, 
process, method, machine, manufacture, or composition of matter patented or unpatented in the 
performance of this Contract in violation or infringement of any letter or rights.  The Contractor agrees to 
pay all royalties, fees, licenses, etc. required in respect of the Work or any part thereof as part of his 
obligations hereunder without any additional compensation. 

 
4.20 INDEMNIFICATION 
 
4.20.1 It is hereby mutually covenanted and agreed that the relation of the Contractor to the Work to be 

performed by him under this Contract shall be that of an independent contractor and that as such he will 
be responsible for all damages, loss or injury, including death, to persons or property that may arise or be 
incurred in or during the conduct and progress of said work as the result of any action, omission or 
operation under the Contract or in connection with the Work, whether such action, omission or operation 
is attributable to the Contractor, subcontractor, any material supplier, or anyone directly or indirectly 
employed by any of them.  The Contractor shall make good any damages that may occur in consequence 
of the Work or any part of it.  The Contractor shall assume all liability, loss and responsibility of 
whatsoever nature by reason of his neglect or violation of any federal, state, county or local laws, 
regulations , codes  or ordinances. 

 
4.20.2 The Contractor shall indemnify, hold harmless and defend the Owner, its employees, agents, servants and 

representatives from and against any and all claims, suits, demands, actions (regardless of the merits 
thereof) and damages of whatever nature arising out of or resulting from the performance of the Work or 
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the failure to perform the Work, including  without limitation, jurisdictional labor disputes or other labor 
troubles that may occur during the performance of the Work.  

 
4.20.3 The indemnification obligations under this Article shall not be affected in any way by any limitation on 

the amount or type of damages, compensation or benefits payable by or for the Contractor or any 
Subcontractor under worker's or workman's compensation acts, disability benefit acts or other employee 
benefit acts. 

 
4.20.4 The obligations of the Contractor under this Article 4.20 shall not extend to the actions or omissions of 

the A/E, his agents or employees, arising out of the preparation or approval of maps, drawings, opinions, 
reports, surveys, change orders, designs or specifications.  

 
4.20.5 The obligations of the Contractor under this Article 4.20 shall not extend to the proportion of damages, 

loss or injury, including death, to persons or property that may arise or be incurred as the result of any 
action, omission or operation of the Owner, or Owner’s separate contractor(s), and their employees, 
agents, servants, and/or representatives. 

 
4.21 NON-DISCRIMINATION IN EMPLOYMENT 
 
4.21.1 During the performance of this Contract, the Contractor agrees as follows: 
 

.1  The Contractor will not discriminate against any employee or applicant for employment because of 
race, religion, color, sex, national origin, age, disability, or any other basis prohibited by state law 
relating to discrimination in employment, except where there is bona fide occupational qualification 
reasonably necessary to the normal operation of the Contractor.   The Contractor agrees to post in 
conspicuous places, available to employees and applicants for employment, notices setting forth the 
provisions of this nondiscrimination clause. 

 
.2  The Contractor, in all solicitations or advertisements for employees placed by  or on  behalf 

of the Contractor, will state that such Contractor is an equal opportunity  employer. 
 
.3  Notices, advertisements and solicitations placed in accordance with federal law,  rule or 

regulation shall be deemed sufficient for the purpose of meeting the  requirements of this 
section. 

 
.4  The Contractor will include the provisions of the foregoing paragraphs 1, 2, and 3 in  every 

subcontract or purchase order of over $10,000, so that the provisions will be  binding upon 
each subcontractor or vendor. 

 
4.21.2   DRUG-FREE WORKPLACE REQUIRED: 
 
As required by section 2.2-4312 of the Code of Virginia during the performance of the Contract, Contractor 
agrees to (i) provide a drug-free workplace for the contractor's employees; (ii) post in conspicuous places, 
available to employees and applicants for employment, a statement notifying employees that the unlawful 
manufacture, sale, distribution, dispensation, possession, or use of a controlled substance or marijuana is 
prohibited in the Contractor's workplace and specifying the actions that will be taken against employees for 
violations of such prohibition; (iii) state in all solicitations or advertisements for employees placed by or on behalf 
of the Contractor that the Contractor maintains a drug-free workplace; and (iv) include the provisions of the 
foregoing clauses in every subcontract or purchase order of over $10,000, so that the provisions will be binding 
upon each subcontractor or vendor. 

 
For the purposes of this Article 4.21, "drug-free workplace" means a site for the performance of Work done in 
connection with this Contract where Contractor’s employees are prohibited from engaging in the unlawful 
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manufacture, sale, distribution, dispensation, possession or use of any controlled substance or marijuana during 
the performance of the Contract. 
 
4.22 CONTRACT SECURITY 
 
4.22.1 The Contractor shall deliver to the Owner, within ten (10) working days from Notice of Award, two (2) 

originals of a Performance Bond and a separate Labor and Material Payment Bond, in a form acceptable 
to the Owner, and each in an amount required by the Contract Documents and the Virginia Public 
Procurement Act,  as security for the faithful performance of the Contract, and the payment of all persons 
performing labor and furnishing materials in connection with this Contract.  The City will not issue 
Notice to Proceed until the bonds are received.  The amount of the Performance and Payment Bonds shall 
be increased to the same extent the Contract Sum is increased due to Modifications.  The form of bonds 
shall be acceptable to the Owner, and the surety shall be such surety company or companies as are 
acceptable to the Owner and as are authorized to transact business in the Commonwealth of Virginia.  The 
cost of such bonds shall be included in the Contractor's bid amount. 

 
4.22.2 The bonds shall irrevocably obligate the Contractor and surety to the full amount of the bonds unless and 

until all of Contractor’s obligations under the Contract Documents have fully been fulfilled. 
 
4.22.3 If, at any time, any surety or sureties for any bond relating to the Work becomes insolvent or is 

determined by the Owner to be unable to adequately secure the interest of the Owner, the Contractor 
shall, within (30) days after Notice from the Owner to do so, substitute an acceptable bond(s) in such 
form and sum and with such other sureties as obligors as may be satisfactory to the Owner.  The 
premiums on such bond(s) shall be paid by the Contractor. 

  
ARTICLE 5  SUBCONTRACTORS 
 
5.1 DEFINITIONS 
 
5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform or supply 

any of the Work at the site.   Subcontractor means a Subcontractor or his authorized representative.  The 
term Subcontractor does not include any separate contractor performing work pursuant to Article 6 or his 
subcontractors. 

 
5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform or supply any of the Work at the site.  The term Sub-subcontractor includes a Sub-subcontractor 
or an authorized representative thereof. 

 
5.1.3 The A/E will not deal directly with any Subcontractor or Sub-subcontractor or materials supplier. 

Subcontractor, Sub-subcontractors or material suppliers shall route requests for information or 
clarification through the Contractor to the A/E, with a copy to the Owner. 

 
5.2 AWARD OF SUBCONTRACT AND OTHER CONTRACTS FOR PORTIONS OF THE  WORK 
 
5.2.1 The Contractor shall submit to the Owner with a copy to the A/E prior to the award of any subcontract for 

Work under this Contract and thirty (30) calendar days after the award of this Contract, the names of the 
suppliers of principal items, systems, materials, and equipment proposed for the Work; the names and 
addresses, business and emergency phones of the Subcontractors which he proposes to employ under this 
Contract, as well as such other information as may be requested by the Owner.  The Owner will review 
each Subcontractor and supplier based upon his apparent financial soundness and responsibility, his 
known or reported performance on previous similar work, and his available plant, equipment and 
personnel to perform the Work.  The Contractor shall not employ a  
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Subcontractor or supplier to whom the Owner reasonably objects.  The Owner’s objection to a proposed 
Subcontractor or supplier shall not affect the Contract Sum. 

 
5.2.2 The Contractor shall make no substitutions for any Subcontractor, person or entity previously selected 
unless first submitted to the Owner for review and approval. 
 
5.3 SUBCONTRACTUAL RELATIONS 
 
5.3.1 By an appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the 
Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract 
Documents, and to assume toward the Contractor all the obligations and responsibilities which the Contractor, by 
these Contract Documents, assumes toward the Owner and the A/E.  Said agreement shall preserve and protect the 
rights of the Owner and the A/E under the Contract Documents with respect to the Work to be performed by the 
Subcontractor so that the subcontracting thereof will not prejudice such rights, and shall allow to the 
Subcontractor, unless specifically provided otherwise in the Contractor-Subcontractor agreement, the benefit of 
all rights, remedies and redress against the Contractor that the Contractor, by these Contracts Documents, has 
against the Owner.  Where appropriate, the Contractor shall require each Subcontractor to enter into similar 
agreements with his Sub-subcontractors.  The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract, copies of all of the Contract Documents, and identify to the 
Subcontractor any terms and conditions of the proposed subcontract which may be at variance with the Contract 
Documents.  Each Subcontractor shall similarly make copies of such Contract Documents available to his 
Sub-subcontractor's.  Each subcontract agreement shall insure that all appropriate provisions of the Contract 
Documents are complied with by the Subcontractor. 
 
5.3.2 The provisions herein regarding the City’s reasonable objection to any Subcontractor shall in no way 

affect the liability of the Contractor to Owner regarding performance of all obligations by or payment of 
Subcontractors.   The City’s failure to object to any given Subcontractor shall not relieve the Contractor 
of his obligation to perform or have performed to the full satisfaction of the Owner all of the work 
required by this Contract. 

 
5.3.3 Neither this article nor any other provision of the Contract Documents shall be deemed to make the 

Owner a joint venture or partner with the Contractor or to place the Subcontractor and materialmen in 
privity of contract with the Owner. 

 
5.4 QUALIFICATION SUBMITTALS 
 
5.4.1 Specific qualification submittals may be required of the Contractor, Subcontractors, installers and 

suppliers for certain critical items of the Work.  Required qualification submittals are set forth in detail in 
the Instruction to Bidders  and shall be provided, collected and submitted by the Contractor to the A/E 
with copies to the Owner.  All information required of a single Subcontractor, installer or supplier shall be 
contained in a single, complete submittal.  The Contractor shall submit the required qualification 
information within ten (10) days after receipt of the Owner's request. 

 
5.4.2 The Owner may reject any proposed Subcontractor, installer or supplier, or any qualification submittals 

related thereto, for the following reasons: 
 

.1  The Contractor's failure to submit requested information within the specified time; or 
 

.2  The Contractor's failure to provide all of the requested information; or 
 

.3  The Contractor's submission of a Subcontractor, installer or supplier, or qualifications thereof, 
which are unacceptable in the judgment of the Owner. 
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5.4.3 Should the Owner have reasonable objection to any proposed Subcontractor, installer or supplier, the 
Contractor shall submit another firm for approval by the Owner at no additional cost to the Owner. 

 
ARTICLE 6  WORK BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE  CONTRACTS 
 
6.1.1 The Owner reserves the right to perform work related to the Project with his own forces, and to award 

separate contracts in connection with other portions of the Project or other work on the site. 
 
6.1.2 When separate contracts are awarded for different portions of the Project or other work on the site, the 

term "contractor" in the contract documents in each case shall mean the contractor who executes each 
separate construction agreement. 

 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.1 The Contractor shall afford other contractors and the Owner reasonable opportunity for the introduction 

and storage of their materials and equipment and the execution of their work and shall properly connect 
and coordinate the Work with such other work.  The Contractor shall coordinate his Work with the Owner 
and other contractors and  store his apparatus, materials, supplies and equipment in such orderly fashion 
at the site of the Work as will not unduly interfere with the progress of the Work or the work of any other 
contractors. 

 
6.2.1.1 If the execution or result of any part of the Work depends upon any work of the Owner or of any separate 

contractor, the Contractor shall, prior to proceeding with the Work, inspect and promptly report to the 
Owner in writing any apparent discrepancies or defects in such work of the Owner or of any separate 
contractor that render it unsuitable for the proper execution or result of any part of the Work. 

 
6.2.1.2 Failure of the Contractor to so inspect and report shall constitute an acceptance of the Owner's or separate 

contractor's work as fit and proper to receive the Work, except as to defects which may develop in the 
Owner's or separate contractor's work after completion of the Work and which the Contractor could not 
have discovered by its inspection prior to completion of the Work. 

 
6.2.2 Should the Contractor cause damage to the work or property of the Owner or of any separate contractor 

on the Project, or to other work on the site, or delay or interfere with the Owner's work on ongoing 
operations or facilities or adjacent facilities or said separate contractor's work, the Contractor shall be 
liable for the same; and, in the case of another contractor, the Contractor shall attempt to settle said claim 
with such other contractor prior to such other contractor's institution of litigation or other proceedings 
against the Contractor. 

 
 If such separate contractor sues the Owner on account of any damage, delay or interference caused or 
alleged to have been so caused by the Contractor, the Owner shall notify the Contractor, who shall defend 
the Owner in such proceedings at the Contractor's expense.  If any judgment or award is entered against 
the Owner, the Contractor shall satisfy the same and shall reimburse the Owner for all damages, expenses, 
and other costs that the Owner incurs as a result thereof. 

 
6.2.3 Should Contractor have a dispute with a separate contractor with whom the Owner has contracted 

regarding damage to the Work or the property of Contractor or to the Work or property of said separate 
contractor or with regard to any delays or interferences which either Contractor or said separate contractor 
has caused to the performance of the other's Work, Contractor agrees to attempt to settle such dispute 
directly with said separate contractor.  Contractor agrees that it will not seek to recover from the Owner 
any damages, costs, expenses (including, but not limited to, attorney's fees) or losses of profit incurred by 
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the Contractor as a result of any damage to the Work or property of the Contractor or for any delay or 
interference caused or allegedly caused by any separate contractor. 

 
6.3 OWNER'S RIGHT TO CLEAN UP 
 
6.3.1 If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning 

up as required by Article 4, Contractor, the Owner may clean up and charge the cost thereof to the 
contractor responsible as the Owner shall determine to be just. 

 
ARTICLE 7  MISCELLANEOUS PROVISIONS 
 
7.1 GOVERNING LAW 
 
 The provisions of this Contract shall be interpreted in accordance with the laws of the Commonwealth of 

Virginia.    
 
7.2 PROVISIONS REQUIRED BY LAW DEEMED INSERTED 
 
 Each and every provision of law and clause required by law to be inserted in this Contract shall be 

deemed to be inserted herein, and the Contract shall be read and enforced as though it were included 
herein and if through mistake or otherwise, any such provision is not inserted or is not correctly inserted, 
then upon the application of either party, the Contract shall forthwith be physically amended to make such 
insertion. 

 
7.3 SUCCESSORS AND ASSIGNS 
 
 The Owner and the Contractor each binds himself, his partners, successors, assigns and legal 

representatives to the other party hereto and to the partners, successors, assigns and legal representatives 
of such other party in respect to all covenants, agreements and obligations contained in the Contract 
Documents.  Neither party to the Contract shall assign the Contract or sublet it without the written 
consent of the other, nor shall the Contractor assign any monies due or to become due to him hereunder, 
without the previous written consent of the Owner and the Contractor's surety. 

 
 In the event the Contractor desires to make an assignment of all or part of the Contract or any monies due 

or to become due hereunder, the Contractor shall file a copy of consent of surety, together with a copy of 
the assignment to the Owner and A/E.  In the event the Contractor assigns all or any part of the monies 
due or to become due under this Contract, the instrument of assignment shall state that the right of 
assignees in and to any monies due to or to become due to Contractor shall be subject to prior liens and 
claims of all persons, firms and corporations that provided labor services or furnished material and 
equipment during the performance of the Work.  The rights of assignees shall further be subject to the 
payment of any liens, claims, or amounts due to Federal, state, or local governments. 

 
7.4 RIGHTS AND REMEDIES 
 
7.4.1 The duties and obligations imposed by the Contract Documents and the rights and remedies available 

thereunder shall be in addition to, and not a limitation of, any duties, obligations, rights and remedies 
otherwise imposed or available by law, not inconsistent with the Contract Documents.  No time 
limitations described in this Contract shall be construed to alter the applicable statutory period of 
limitations with regard to the enforcement of the obligations of the parties. 

 
7.4.2 No action or failure to act by the Owner, A/E or Contractor shall constitute a waiver of any right or duty 

afforded any of them under the Contract, nor shall any such action or failure to act constitute an approval 
of or acquiescence in any breach thereunder, except as may be specifically agreed in writing. 
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7.4.3 Contractor agrees that he can be adequately compensated by money damages for any breach of this 

Contract which may be committed by the Owner and hereby agrees that, no default, act, or omission of 
the Owner or the A/E, except for failure to make payments as required by the Contract Documents, shall 
constitute a material breach of the Contract entitling Contractor to cancel or rescind the provisions of this 
Contract or (unless the Owner shall so consent or direct in writing) to suspend or abandon performance of 
all or any part of the Work.  Contractor hereby waives any and all rights and remedies to which he might 
otherwise be or become entitled, saving only its right to money damages. 

 
7.5 SEVERABILITY 
 
 In the event that any provision of this Contract shall be adjudged or decreed to be invalid, such ruling 

shall not invalidate the entire agreement but shall pertain only to the provision in question and the 
remaining provisions shall continue to be valid, binding, and in full force and effect. 

 
7.6 TESTS 
 
7.6.1 If the Contract Documents, laws, ordinances, rules, regulations, codes, permits, resolutions or orders of 

any public authority having jurisdiction require any portion of the Work to be inspected, tested or 
approved, the Contractor shall give the Owner at least 24 hours notice of its readiness so that the Owner 
or the A/E or other representatives of the Owner may observe such inspection, testing or approval.  The 
Contractor shall bear all costs of such inspections, tests or approvals conducted by public authorities.  Site 
inspections, tests conducted on site or tests of materials gathered on site, which the Contract requires to be 
performed by independent testing entities, shall be contracted and paid for by the Contractor.  Examples 
include, but are not limited to, the testing of cast-in-place concrete, foundation materials, soil compaction, 
pile installations, caisson bearings, and steel framing connections. 

 
7.6.2 All materials and workmanship (if not otherwise designated by the specifications) shall be subject to 

inspection, examination or test by the Owner, A/E, and other representatives of the Owner, at any and all 
times during the manufacture and/or construction and at any and all places where such manufacture 
and/or construction are carried on.  Special, full-sized and performance tests shall be as described in the 
specifications.  Without additional charge, the Contractor shall furnish promptly all reasonable facilities, 
labor and materials necessary to make tests safe and convenient. 

 
7.6.3 The selection of bureaus, laboratories and/or agencies for the inspection and tests of supplies, materials or 

equipment shall be subject to the approval of the Owner.  Satisfactory documentary evidence, including 
but not limited to certificates of inspection and certified test reports that the material has passed the 
required inspection and tests must be furnished to the Owner, with a copy to the A/E, by the Contractor 
prior to the incorporation of the supplies, materials or equipment into the Work or at such times as to 
allow for appropriate action by the Owner. 

 
7.6.4 Inspection or testing performed exclusively for the Contractor's convenience shall be the sole 

responsibility of the Contractor.  Tests required by Contractor's or Subcontractor's error, omission or 
non-compliance with the Contract Documents, shall be paid for by the Contractor. 

 
7.6.5 It is specifically understood and agreed that an inspection and approval of the materials by the Owner 

shall not in any way subject the Owner to pay for the said materials or any portion thereof, even though 
incorporated in the Work, if said materials shall in fact turn out to be unfit to be used in the Work, nor 
shall such inspection be considered as any waiver of objection to the Work on account of the unsoundness 
or imperfection of the material used. 
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ARTICLE 8  CONTRACT TIME 

8.1 DEFINITION 

8.1.1 Unless otherwise provided, the Contract Time is the period of time specified in the Contract Documents 
for Substantial Completion of the Work as defined herein, including authorized adjustments thereto.  The 
Contractor shall complete his Work within the Contract Time. 

 
8.1.2 The date of commencement of the Work is the date established in the Notice to Proceed 
 
 The Contractor shall not commence Work or store materials or equipment on site until written Notice to 

Proceed is issued or until the Contractor otherwise receives the Owner's written consent.  The Contractor 
shall commence work no later than ten (10) days after the date established in the Notice to Proceed. 

 
8.1.3 The date of Substantial Completion of the Work or designated portion thereof is the date determined by 

Owner when: (1) construction is sufficiently complete, in accordance with the Contract Documents, so the 
Owner can occupy or utilize the Work or designated portion thereof for the use for which it is intended; 
and (2) the Contractor has satisfied all other requirements for Substantial Completion which may be set 
forth in the Contract Documents. 

 
8.1.4 The date of Final Completion of the Work is the date determined by the Owner when the Work is totally 

complete, to include punch list work, in accordance with the Contract Documents and the Owner may 
fully occupy and utilize the Work for the use for which it is intended. 

 
8.1.5 The term “day” as used in the Contract Documents shall mean calendar days unless otherwise specifically 

designated. 
 
8.2 PROGRESS AND COMPLETION 
 
8.2.1 All time limits stated in the Contract Documents, including without limitation the date of Substantial 

Completion of the Work, are of the essence of the Contract. 
 
8.2.2 The Contractor shall begin the Work on the date of commencement as defined herein.  He shall carry the 

Work forward expeditiously with adequate forces and shall achieve Substantial and Final Completion as 
required by the Contract Documents. 

 
8.3 CLAIMS FOR TIME EXTENSIONS 
 
8.3.1 The time during which the Contractor is delayed in the performance of the Work by the acts or omissions 

of the Owner, the A/E or their employees or agents, acts of God, unusually severe and abnormal climatic 
conditions, fires, floods, epidemics, quarantine restrictions, strikes, riots, civil commotion or freight 
embargoes, or other conditions beyond the Contractor's control and which the Contractor could not 
reasonably have foreseen and provided against, shall be added to the time for completion of the Work 
(i.e., the Contract Time) stated in the Agreement; however, no claim by the Contractor for an extension of 
time for delays will be considered unless made in compliance with the requirements of this Article and 
other provisions of the Contract Documents. 

 
8.3.2 The Owner shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly 

waives any claims against the Owner on account of, any indirect or direct damages, costs or expenses of 
any nature which the Contractor, its Subcontractors, or Sub-subcontractor's or any other person may incur 
as a result of (1) any delays, reasonable or unreasonable, foreseeable or unforeseeable, which are either 
not caused by the acts or omissions of the Owner, its agents or employees or which arise from or out of 
(or due to) causes not within the control of the Owner, its agents or employees, or (2) any reasonable 
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delay regardless of its cause, it being understood and agreed that the Contractor's sole and exclusive 
remedy in any such events shall be an extension of the Contract Time, but only as determined in 
accordance with the provisions of the Contract Documents. 

 
8.3.3 The burden of proof to substantiate a claim for an extension of the Contract Time shall rest with the 

Contractor, including evidence that the cause was beyond his control.  It shall be deemed that the 
Contractor has control over the supply of labor, materials, equipment, methods and techniques of 
construction and over the Subcontractors, Sub-contractors, and suppliers, unless otherwise specified in the 
Contract Documents. 

 
8.3.4 In the event of changes in the Work, the Contractor must identify any additional time required in the 

Proposed Change Order.  The Owner need not consider any time extensions for changes in the Work not 
included in the Proposed Change Order. 

 
8.3.5 No time extensions will be granted as a result of the Contractor's improper or unreasonable scheduling or 

for the Contractor's failure to have Shop Drawings, Product Data, Samples or Manuals submitted in ample 
time for review under a reasonable and agreed upon schedule. 

 
8.3.6 Delays by Subcontractors, Sub-subcontractors or suppliers will not be considered justification for a time 

extension, except for the same valid reasons and conditions enumerated herein. 
 
8.3.7 The Contractor acknowledges and agrees that actual delays due to changes, suspension of work or 

excusable delays, in activities which, according to the Construction Schedule, do not affect the Contract 
Time will not be considered to have any effect upon the Contract Time and therefore will not be the basis 
for a time extension. 

 
8.3.8 The Contractor acknowledges and agrees that time extensions will be granted only to the extent that: (1) 

excusable delays exceed the available flexibility in the Contractor's schedule; and (2) Contractor can 
demonstrate that such excusable delay actually caused, or will cause, delay to the Contractor's schedule 
that will extend the Contract Time. 

 
8.3.9 With respect to Suspensions of Work under Paragraph 3.6, Suspension of Work, herein, the Contractor 

shall be entitled to an extension of the Contract Time not to exceed the length of time that the Work was 
suspended (unless as determined under this Article and the other requirements of the Contract Documents 
that a further extension is justified and warranted) if the claim is submitted in accordance with the 
requirements of this Article, and if the suspension is not due to any act or omission of the Contractor, any 
Subcontractor or Sub-subcontractor or any other person or organization for whose acts or omission the 
Contractor may be liable.  The Contractor's claim will be evaluated in accordance with the terms of this 
Article. 

 
8.3.10 The Contractor shall not be entitled to any extension of time for delays resulting from any conditions or 

other causes unless it shall have given written Notice to the Owner, within seven (7) calendar days 
following the commencement of each such condition or cause, describing the occurrence, the activities 
impacted and the probable duration of the delay.  The Contractor's complete claim submittal for a time 
extension shall be submitted no later than twenty (20) calendar days after cessation of the delay or within 
such other longer period as the Owner may agree in writing to allow. 

 
8.3.11 No such extension of time shall be deemed a waiver by the Owner of his right to terminate the Contract 

for abandonment or delay by the Contractor as herein provided or to relieve the Contractor from full 
responsibility for performance of his obligations hereunder. 
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8.4 CHANGE ORDER WORK 
 
8.4.1 The Contractor shall make every reasonable effort to perform Change Order work within the Contract 

Time and in such manner as to have minimum delaying effects on all remaining Work to be performed 
under the Contract.  If, however, the Change Order work results in an unavoidable increase in the time 
required to complete the Work, an extension of the Contract Time may be granted to the Contractor for 
the Change Order work.  The Contractor's request shall be determined in accordance with the provisions 
of Article 8.3, Claims for Time Extensions, herein and as follows: 

 
.1  If the time required for performance of the Change Order work has an unavoidable, direct, 

delaying effect on the primary sequence of Work activities remaining after rescheduling (e.g., the 
critical path in CPM type scheduling), the overall Contract Time may be extended by the 
minimum number of days required for the Change Order work as mutually agreed upon by the 
Owner and the Contractor; 

 
.2  If the time required for performance of the Change Order work does not have an unavoidable direct 

delaying effect on the primary sequence of Work activities but is ordered by the Owner at a time 
such that insufficient Contract Time remains for completion of the Change Order work (and any 
limited number of contingent work activities), the Contract Time may be extended by the 
minimum number of days required for the Change Order work as mutually agreed upon by the 
Owner and the Contractor but only for the Change Order work and contingent activities, All other 
unaffected Work shall be performed within the Contract Time; 

 
.3  Failure of the Owner and the Contractor to agree on a Contract Time extension as specified in .1 

and .2 above shall not relieve the Contractor from proceeding with and performing the Change 
Order work promptly, as well as in such manner as to have minimal delaying effects on all 
remaining Work to be performed under the Contract.  Such disagreement shall be resolved as soon 
as practical by negotiation. 

 
8.5 LIQUIDATED DAMAGES FOR DELAY 

8.5.1 The damages incurred by the Owner due to the Contractor's failure to complete the Work within required 
Milestone Dates and the Contract Time, including any extensions thereof, shall be in the amount set forth 
in the Construction Agreement, for each consecutive day beyond the Milestone Dates or the Contract 
Time (Sundays and all holidays included) for which the Contractor shall fail to complete the Work. 

 
8.5.2 The parties hereby agree that the amount of liquidated damages provided in this Contract is neither a 

penalty nor a forfeiture and is intended to compensate the Owner solely for the Owner's inability to use 
the Work for its fully intended purpose, and is not intended to, nor does said amount include:  (1) any 
damages, additional or extended costs, incurred by the Owner for extended administration of this 
Contract, or by the Owner's agents, consultants or independent contractors for extended administration of 
this Contract, or (2) any additional services, relating to or arising as a result of the delay in the completion 
of the Work.   Owner shall be entitled to claim against Contractor for its actual damages andfor any 
damages not specifically included within the liquidated damages as set forth herein.  Such damages shall 
be computed separately, and, together with liquidated damages, either deducted from the Contract Sum or 
billed to the Contractor, at the option of the Owner. 

 
Contractor agrees that it will not challenge the per diem amounts of liquidated damages imposed pursuant 
to this Article 8.5 except as to whether Contractor is responsible for the delays, themselves, that have 
resulted in the assessment of liquidated damages.  The Contractor waives any challenge as to the validity 
of any liquidated damages specified on the grounds that such liquidated damages allegedly are void as 
penalties or allegedly are not reasonably related to Owner’s actual damages. 
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Owner may, in its sole discretion, deduct from any payments otherwise due Contractor amounts of 
liquidated damages assessable under this Article 8.5.  Owner’s failure to deduct liquidated damages 
assessable under this Article 8.5 from payments to Contractor shall not be deemed a waiver by Owner of 
any entitlement to such liquidated damages. 

 
8.6 TIME EXTENSIONS FOR WEATHER 
 
8.6.1 The Contract Time will not be extended due to inclement weather conditions that are normal to the 

general locality of Work site.  The time for performance of this Contract includes an allowance for 
workdays (based on a 5-day workweek) which, according to historical data, may not be suitable for 
construction work. 

 
.1  The following is the schedule of monthly anticipated normal inclement weather workdays for the 

Project location and will constitute the base line for monthly weather time extension evaluations. 
 

ANTICIPATED NORMAL INCLEMENT WEATHER WORK-DAYS 

INCLUDED IN THE CONTRACT TIME OF PERFORMANCE 
 

JAN 
 
FEB 

 
MAR 

 
APR 

 
MAY JUN JUL AUG SEP 

 
OCT 

 
NOV DEC 

7 7 7 7 9 7 7 7 6 6 6 7 

 
8.6.2 The Contractor, in his planning and scheduling of the Work as required by the Contract Documents, shall 

allow for the normal inclement weather for the locality of the Work site.  If the Contractor believes that 
the progress of the Work has been adversely affected and that it will directly result in a failure to meet  
Substantial Completion within the Contract Time, by weather conditions above and beyond the amount 
normally expected, he shall submit a written request to the Owner, with a copy to the A/E, for an 
extension of time, pursuant to Paragraph 8.3, Claims for Time Extensions. 

 
8.6.3 Such request shall be evaluated by the Owner in accordance with the provisions of the Contract 

Documents and shall include a comparison of actual weather statistics compiled by City of Lynchburg's 
Department of Public Works, for the time of year, locality of the particular Work site with the days 
claimed by the Contractor and the anticipated normal inclement weather as stated in subparagraph 8.6.1.  
The normal inclement weather expected has been included in the designated Contract Time for 
completion.  The decision of the Owner shall be final. 

 
8.6.4 The Contractor shall not be entitled to any money damages whatsoever for any delays resulting from 

inclement weather, whether normal or abnormal, foreseeable or unforeseeable.  The Contractor and 
Owner stipulate and agree that, for delays due to weather as determined in 8.6.3, the Contractor's sole 
relief is a time extension granted in accordance with this Article 8.6, Time Extensions for Weather. 

 
ARTICLE 9  PAYMENTS AND COMPLETION 
 
9.1 CONTRACT SUM 
 
9.1.1 The Contract Sum is stated in the Construction Agreement and, including authorized adjustments thereto, 

is the total amount payable by the Owner to the Contractor for the performance of the Work under the 
Contract Documents.  The Contract Sum includes, but is not limited to, the Contractor's profit and general 
overhead and all costs and expenses of any nature whatsoever (including without limitation taxes, labor, 
equipment and materials), foreseen or unforeseen, and any increases in said costs and expenses, foreseen 
or unforeseen, incurred by the Contractor in connection with the performance of the Work, all of which 
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costs and expenses shall be borne solely by the Contractor.  The Contractor agrees to assume all increases 
in costs of any nature whatsoever that may develop during the performance of the Work. 

 
9.2 SCHEDULE OF VALUES 
 
9.2.1 For Lump Sum Price contracts, before the pre-construction meeting, the Contractor shall submit to the 

Owner and A/E a schedule of values allocated to the various portions of the Work, prepared on payment 
forms provided by the Owner and supported by such data to substantiate its accuracy as the Owner may 
require.  This schedule of values, unless rejected by the Owner, shall be used as a basis for the 
Contractor's Applications for Payment. 

 
9.2.2 For Unit Price contracts, the Contractor shall utilize the payment request form provided by the Owner, 

wherein the schedule of values shall correspond with the individual unit price bid items.  When so 
requested by the Owner, the Contractor shall provide a more detailed cost breakdown of the unit price 
items. 

 
9.2.3 Contractor may include in his schedule of values a line item for "mobilization" which shall include a 

reasonable amount for mobilization for the Contractor and his Subcontractors.  The Contractor shall not 
front-end load his schedule of values. 

 
9.3 APPLICATION FOR PAYMENT 

9.3.1 The Contractor shall submit to the A/E three (3) originally executed, itemized Applications for Payment 
(and one (1) copy to the Owner) by the tenth of each month, along with any authorized change orders for 
that billing cycle.  The Applications for Payment shall be notarized, indicate in complete detail all labor 
and material incorporated in the Work during the month prior to submission, and supported by such data 
substantiating the Contractor's payment request as the Owner may require.  The Applications for Payment 
shall also contain Contractor’s certification that due and payable amounts and bills have been paid by the 
Contractor for Work for which previous Certificates of Payment were issued and payments received from 
the Owner. 

 
9.3.2 Payment may be made for the value of materials, which are to be incorporated into the finished Work, and 

which are delivered to and suitably stored and protected on the Work site.  The Contractor shall provide 
releases or paid invoices from the seller of such materials to establish, to the Owner's satisfaction, that the 
Owner has title to said material.  Stored materials shall be in addition to the Work completed and shall be 
subject to the same retainage provisions as the completed Work.  Material once paid for by the Owner 
becomes the property of the Owner and may not be removed from the Work site without the Owner's 
written permission. 

 
9.3.3 The requirements for payment for materials stored off-site shall include, but are not limited  to, 

those specified in Paragraph 9.3.2 and the additional requirements hereinafter  specified.  Material 
stored off-site under this provision shall be included in the definition of  Work, Article 1, Contract  
Documents. 

 
9.3.3.1  The requirements of Paragraph 10.2, Safety of Persons and Property, are fully applicable to materials 

stored off-site. 
 

9.3.3.2 For purposes of administering this provision, the following definitions are provided. 
 

a.  Material stored NEAR the Work site: A storage location shall be considered near the Work  site if it is 
not more than fifty (50) miles (approximately a one-hours drive) from the Work site. 
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b.  Material stored DISTANT from the Work site: Locations beyond the limit of fifty (50) miles shall be 
considered distant. 

 
9.3.3.3 All proposed off-site locations, regardless of whether they are near or distant, shall be approved by the 

Owner prior to any payment under this Article.  The approval process will include an inspection of the 
proposed storage site, which may or may not coincide with any inspection of materials stored. 

 
9.3.3.4 Prior to payment for any material stored off-site, said material shall be inspected to verify that it is 

properly stored; i.e., segregated, inventoried, identified as the property of the Owner and Contractor, and 
duly protected as required in Article 10.2, Safety of Persons and Property.  This material shall be clearly 
identified and physically segregated from any other material or stock, in such a manner that it is clear, 
from casual observationthat said material is not a part of any other stock or stored material. 

 
9.3.3.5 For materials stored distant to the Work site, the Contractor shall reimburse the Owner for all reasonable 

costs incurred by the Owner, to include but not limited to salary, transportation, lodging and per diem, for 
the Owner's or the A/E's employees to travel to and from the storage locations for the purpose of verifying 
that the material is properly stored.  It is anticipated that such trips would occur whenever additional 
material is claimed for payment and/or at least every six (6) months until the material is delivered to the 
Work site. 

 
9.3.3.6 Except for unusual circumstances, the Contractor will not be required to reimburse the Owner's costs for 

visits to storage locations near the Work site. 
 

9.3.3.7 The Contractor shall hold the Owner harmless from any and all losses, additional costs, direct or indirect 
damages and/or delays, whatsoever, which may occur as a result of a failure of the Contractor to deliver 
(or have delivered), in a timely manner, materials (for which payment has been made) to the Work site for 
installation and incorporation into the Work. 

 
9.3.3.8  The Contractor shall provide to the Owner a release of lien or other suitable certification by the seller of 

the materials, in addition to paid invoices, verifying that the Contractor has valid title to all materials for 
which payment is requested.  The seller, however, shall not be required to waive his rights for recovery 
against Contractor or any surety if his contract is breached. 

 
9.3.4 The Contractor warrants that title to all Work, materials and equipment covered by an Application for 

Payment will pass to the Owner, either by incorporation in the construction or upon the receipt of 
payment by the Contractor, whichever occurs first, free and clear of all liens, claims, security interests or 
encumbrances, hereinafter referred to as "liens".  The Contractor further warrants that no Work, materials 
or equipment covered by an Application for Payment will have been acquired by the Contractor or by any 
other person performing Work at the site or furnishing materials and equipment for the Work  that is 
subject to an agreement under which an interest therein or an encumbrance thereon is retained by the 
seller or otherwise imposed by the Contractor or such other person. 

 
9.3.5 The Contractor's Application for Payment shall provide that the payment request attests that all Work for 

which the request is made has been completed in full according to all the requirements of the Contract 
Documents.  By submitting his Application for Payment, the Contractor also represents that he has no 
knowledge that any Subcontractors or suppliers have not been fully and timely paid and that, insofar as he 
knows, the only outstanding items for payment with respect to the Contract are those to be paid from the 
funds for which application is being made. 

 
9.4 CERTIFICATES FOR PAYMENT 
 
9.4.1 The A/E will, within seven (7) calendar days after the receipt of the Contractor's Application for Payment, 

recommend a Certificate for Payment to the Owner, for such amount as the A/E determines is properly 
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due, with his reasons for any withholding or adjusting a Certificate as provided in Paragraph 9.6, 
Payments Withheld. 

 
9.4.2 After the Certificate for Payment is recommended by the A/E, the Owner will review it and make any 

changes deemed necessary by the Owner's representative.  The recommendation of the Certificate for 
Payment by the A/E does not waive or limit the Owner's right to reduce the amount of the payment due to 
the Contractor as determined to be appropriate by the Owner. 

 
9.4.3 The recommendation of a Certificate for Payment will constitute a representation by the A/E to the 

Owner, based on his observations at the site as provided in Article 2, Architect/Engineer, and the data 
comprising the Application for Payment, that the Work has progressed to the point indicated; that, to the 
best of his knowledge, information and belief: (1) the quality of the Work is in accordance with the 
Contract Documents (subject to an evaluation of the Work for conformance with the Contract Documents 
upon Substantial or Final Completion, to the results of any subsequent tests required by or performed 
under the Contract Documents, to minor deviations from the Contract Documents correctable prior to 
completion, and to any specific qualifications stated in his Certificate); and that (2) the Contractor is 
entitled to payment in the amount certified.  However, by recommending a Certificate for Payment, the 
A/E shall not thereby be deemed to represent that he has made exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work or that he has reviewed the construction means, 
methods, techniques, sequences or procedures, or that he has made any examination to ascertain how or 
for what purpose the Contractor has used the moneys previously paid on account of the Contract Sum. 

 
9.4.3.1.1 The Application for Payment shall be on a form approved by the City.  Payment for 

stored material delivered but not incorporated in the work will be the invoiced amount 
only.  Stored materials drawdown shall be approved by the Owner.  Submit applicable 
invoices with Application for Payment.  Monthly partial payment request shall be 
submitted in TRIPLICATE to Owner’s representative for approval by the 25th of the 
month so that the Owner can approve payment request by the first working day of the 
next month.  Partial payments shall be made on a monthly basis on or before the end of 
the next month for which the Work was performed, in accordance with the Contract 
Documents.   

 
9.4.3.1.2 The Owner shall pay to the Contractor 95 percent of the total amount due and the Owner 

shall retain five (5) percent of the amount due until all work has been performed strictly 
in accordance with the Contract Documents and until such work has been accepted by 
the Owner.   

 
9.5.1 The Owner shall make payment in the manner and within thirty (30) calendar days after receipt of the 

Certificate of Payment from the A/E based upon the Owner's approval or adjustment of said Certificate.  
The Contractor shall be paid the amount approved or adjusted by the Owner, less 5% retainage which is 
being held to assure faithful performance; provided however, that said retainage is not applicable to Time 
and Material Change Orders. 

 
9.5.1.1 In relation to punch list or other uncompleted Work and in lieu of a portion of the above-specified five- 

percent 5% retainage, the Owner may, at its sole discretion, elect to retain fixed amounts directly relating 
to the various items of uncompleted Work.  All amounts withheld shall be included in the Final Payment. 

 
9.5.2 The Contractor shall, within seven (7) days after receiving payment from the Owner, do one of the 

following: 
 

9.5.2.1 Pay all Subcontractors for the proportionate share of the total payment received from the 
Owner for Work performed by each Subcontractor under the Contract; or 
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9.5.2.2 Notify the Owner and Subcontractor(s), in writing, of his intention to withhold all or part 
of the Subcontractor's payment with the reason for nonpayment. 

 
9.5.3 The Contractor shall make payment to Subcontractors as heretofore specified.  Each payment shall reflect 

the percentage actually retained, if any, from payments to the Contractor on account of such 
Subcontractor's Work. 

 
9.5.4 The Contractor shall provide the Owner with his social security number, if an individual, or his federal 

identification number, if a corporation, partnership, or other entity. 
 
9.5.5 The Contractor shall pay unpaid Subcontractors interest on payments that are not made in accordance 

with this Article 9.5, Progress Payments.  The rate of interest shall be in compliance with the Prompt 
Payment section of the Virginia Public Procurement Act of the Code of Virginia.  The Contractor shall, 
by an appropriate agreement with each Subcontractor, require each Subcontractor to make payments to 
his Sub-subcontractors according to all the same requirements as provided in this Article 9.5 Progress 
Payments. 

 
9.5.6 The Owner may, upon written request, furnish to any Subcontractor, if practicable, information regarding 

the percentages of completion or the amounts applied for by the Contractor and the action taken thereon 
by the Owner on account of Work done by such Subcontractor. 

 
9.5.7 Neither the Owner nor the A/E shall have any obligation to pay or to see to the payment of any monies to 

any Subcontractor except as may otherwise be required by law. 
 
9.5.8 No Certificate for Payment, nor any payment, nor any partial or entire use or occupancy of the Project by 

the Owner, shall constitute an acceptance of any Work not in accordance with the Contract Documents, 
nor shall it waive any right or claim by Owner based upon the Work, or any portion of the Work, 
including Work for which payment has been made, not conforming to the requirements of the Contract 
Documents. 

 
9.6 PAYMENTS WITHHELD 
 
9.6.1 The Owner may withhold the payment in whole or in part, if necessary to reasonably protect the Owner.  

If the A/E is unable to make representations as provided in subparagraph 9.4.3 and to recommend 
payment in the amount of the application, he will notify the Owner as provided in subparagraph 9.4.1.  If 
the Contractor and the Owner cannot agree on a revised amount, the Owner will promptly issue a 
Certificate for Payment for the amount for which he is able to make representations with respect to 
payment, due for Work performed.  The Owner may also decline to certify or make payment because of 
subsequently discovered evidence or subsequent observations, and the Owner may nullify the whole or 
any part of any Certificate for Payment previously issued. 

 
9.6.2 The Owner may withhold from the Contractor so much of any payment approved by the A/E, as may in 

the judgment of the Owner be necessary: 
 
 .1  To protect the Owner from loss due to defective work not remedied; 
 
 .2  To protect the Owner upon receipt of notice of the filing in court or in an arbitration proceeding as 

may be required in any third party contract, of verified claims of any persons supplying labor or 
materials for the Work, or other verified third party claims; 

 
.3  To protect the Owner upon reasonable evidence that the Work will not be completed for the unpaid 

balance of the Contract Sum; 
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 .4  To protect the Owner upon reasonable evidence that the Work will not be completed within the 
Contract Time established by this Contract; or 

 
.5  To protect the Owner upon the Contractor's failure to properly schedule and coordinate the Work in 

accordance with or as required by the Contract Documents, or failure to provide progress charts, 
revisions, updates or other scheduling data as required by the Contract Documents, or upon the 
Contractor's failure to provide as-built drawings as required herein, or upon Contractor's failure to 
otherwise substantially or materially comply with the Contract Documents. 

 
9.6.3 If required by the Contract Documents, the Contractor shall, concurrent with his submission of the 

Construction Schedule, submit a practicable and realistic payment schedule showing the dates on which 
the Contractor will submit each and every Application for Payment and the amount he expects to receive 
for each and every monthly progress payment.  If during the performance of the Work, the Contractor 
expects to receive an amount for a monthly progress payment larger than that indicated on the payment 
schedule, the Contractor shall notify the Owner at least thirty (30) days in advance of that payment so that 
the necessary allocation of funds can be processed.  If Contractor fails to submit a practicable and realistic 
payment schedule, the Contractor's Application for Payment shall be honored only to the extent that the 
Work is actually performed and that the proportion of payments made to the Contract Sum does not 
exceed the proportion of the Contract Time expired as of the time of the request. 

 
9.7 FAILURE OF PAYMENT 
 

If the Owner does not make payment to the Contractor within the thirty (30) calendar days after receipt of 
the Contractor's Application for Payment by the A/E through no fault of Contractor, and the Owner 
otherwise not being entitled under the Contract Documents or applicable law to withhold payment, then 
the Contractor may, upon fifteen (15) additional days' written Notice to the Owner and the A/E, stop the 
Work until payment of the amount owing has been received.  In such event, the Contract Sum shall be 
increased by the amount of the Contractor's reasonable costs of shutdown, delay and start-up, which shall 
be effected by appropriate Change Order as provided herein. 

 
9.8 SUBSTANTIAL COMPLETION AND GUARANTEE BOND 
 
9.8.1 Unless otherwise specified in Article 9.9, Final Completion and Final Payment, when the Contractor 

considers that the Work, or a designated portion thereof which is acceptable to the Owner, is substantially 
complete as defined in Article 8, Contract Time, the Contractor shall request in writing that the A/E and 
the Owner perform a Substantial Completion inspection.  Prior to such inspection the Contractor shall: 

 
 .1 If applicable, secure a Certificate of Occupancy for the Project or a designated portion thereof; and 

 
.2     Submit five (5) copies each of the Operations and Maintenance Manuals to the A/E as specified and 

one (1) copy to the Owner. 
 
9.8.2 The Owner shall determine whether the Work is substantially complete and shall compile a punch list of 

items to be completed or corrected.  The failure to include any items on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 
9.8.3 When the Owner on the basis of his inspection determines that the Work or a designated portion thereof is 

substantially complete, the A/E will then prepare a Certificate of Substantial Completion which shall 
establish the Date of Substantial Completion and shall state the responsibilities of the Owner and the 
Contractor for security, maintenance, heat, utilities, damage to the Work and insurance.  The Certificate 
of Substantial Completion shall be submitted to the Owner and the Contractor for their written acceptance 
of the responsibilities assigned to them in such Certificate. 
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9.8.4 The Contractor shall have thirty (30) days from the Date of Substantial Completion to complete all items 
on the punch list to the satisfaction of the Owner.  If the Contractor fails to complete all punch list items 
within the designated time, the Owner shall have the option to correct or conclude any remaining items by 
utilizing its own forces or by hiring others.  The cost of such correction of remaining punch list items by 
the Owner or others shall be deducted from the final payment to the Contractor, and if the Owner has not 
retained sufficient funds to cover the cost, Contractor or its surety shall pay the difference within 30 days 
of a written demand by the Owner to do so. 

 
9.8.5 Guarantees and warranties required by the Contract Documents shall commence on the Date of Final 

Completion of the Work, unless otherwise provided in the Certificate of Substantial or Final Completion, 
or the Contract Documents.  Provided, however, that if Contractor does not complete certain punch list 
items within the time period, specified in 9.8.4, all warranties and guarantees for such incomplete Punch 
List items shall become effective upon issuance of final payment for the Work. 

 
9.8.5.1 The Contractor shall guarantee for a term of one (1) year from the date of Final 

Completion or Final Payment, whichever comes later, (unless otherwise provided for in 
the Certificate(s) of Substantial or Final Completion or the Contract Documents): (1) the 
quality and stability of all materials equipment and Work; (2) all the Work against 
defects in materials, equipment or workmanship; and (3) all shrinkage, settlement or 
other faults of any kind which are attributable to defective materials or workmanship.  
The Contractor shall remedy at his own expense, when so notified in writing to do so by 
the Owner, and to the satisfaction of the Owner, the Work or any part thereof that does 
not conform to any of the warranties and guaranties described in the Contract 
Documents. or that otherwise does not conform to the requirements of the Contract 
Documents 

 
9.8.5.2 In order to make good the guarantee as herein required, the Contractor shall deposit with 

the Owner, after Substantial Completion but before Final Payment, a Guarantee Bond(s) 
issued by a surety licensed to do business in Virginia and otherwise acceptable to the 
Owner, for the faithful performance of the guarantee.  Said Bond(s) shall be for a period 
of one (1) year from the date the guaranties and warranties commence and in the amount 
of five percent (5%) of the final gross value of the Contract.  

 
9.8.5.3 The Contractor shall complete repairs during the guarantee period, within five (5) 

working days after the receipt of Notice from the Owner, and if the Contractor shall fail 
to complete such repairs within the said five (5) working days, the Owner may employ 
such other person or persons as it may deem proper to make such repairs and pay the 
expenses thereof out of any sum retained by it, provided nothing herein contained shall 
limit the liability of the Contractor or his surety to the Owner for non-performance of the 
Contractor's obligations at any time. 

 
9.8.6 The issuance of the Certificate of Substantial Completion does not indicate final acceptance of the Work 

by the Owner, and the Contractor is not relieved of any responsibility for the Work except as specifically 
stated in the Certificate of Substantial Completion. 

 
9.8.7 Upon Substantial Completion of the Work, or designated portion thereof, and upon application by the 

Contractor and certification by the A/E, the Owner shall make payment, adjusted for retainage and 
payments withheld, if any, for such Work or portion thereof, as provided in the Contract Documents. 

 
9.8.8 Should the Owner determine that the Work or a designated portion thereof is not substantially complete, 

he shall provide the Contractor a written Notice stating why the Work or designated portion is not 
substantially complete.  The Contractor shall expeditiously complete the Work and shall re-request in 
writing that the Owner perform a Substantial Completion inspection. 



 

 PM - 66 
 

9.9 FINAL COMPLETION AND FINAL PAYMENT 
 
9.9.1 A Certificate of Final Completion shall be issued by the A/E prior to final payment.  At the Owner's sole 

option, this Final Completion Certificate may be issued without a Certificate of Substantial Completion.  
The Contractor, prior to application for Final Payment and within the time specified for completion of the 
Work, shall complete all Work, to include punch list items and provide operation and maintenance 
manuals and as-built data, for the Work, as completed and in place.  Said Certificate of Final Completion 
shall be issued, even if a Certificate of Substantial Completion has been issued previously and temporary 
authority to operate the Work has been granted. 

 
9.9.1.1 The Certificate of Final Completion shall certify that all Work has been completed in 

accordance with Contract Documents and is ready for use by the Owner. 
 

9.9.2 For all projects where Substantial Completion Certificates have been issued for various portions of the 
Work, at differing times, the Contractor shall request and the Owner shall, prior to final payment, issue a 
Certificate of Final Completion which certifies that all required Work, including punch list items, has 
been completed in accordance with the Contract Documents. 

 
9.9.3 Neither the final payment nor any remaining retainage shall become due until the Contractor submits to 

the A/E the following: 
 

 .1 An Application for Payment for all remaining monies due under the  Contract. 
 
 .2 Consent of surety to final payment; 
 
 .3 If required by the Owner, other data establishing payment or satisfaction of all such obligations, 

such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be designated by the Owner.  If any Subcontractor refuses to furnish waiver of 
claims satisfactory to the Owner, the Contractor may furnish a bond satisfactory to the Owner to 
indemnify Owner against any such claim.  If any such claim remains unsatisfied after all 
payments are made, the Contractor shall refund to the Owner all monies that the latter may be 
compelled to pay in discharging such claim, including all costs and reasonable attorneys' fees; 

 
 .4 As-built drawings, operation and maintenance manuals and other project closeout submittals, as 

required by the Contract Documents; 
 
 .5 Construction releases as required by the Contract Documents from each property owner on 

whose property an easement for construction of the Work has been obtained by the Owner, such 
release to be in the forms to be provided by the Owner.  This release is for the purpose of 
releasing the Owner and the Contractor from liability, claims, and damages arising from 
construction operations on or adjacent to the easement and includes proper restoration of the 
property after construction.  It shall be the Contractor's sole responsibility to obtain all such 
releases and furnish them to the Owner; and 

 
.6 A written certification that: 

 
.1 The Contractor has reviewed the requirements of the Contract Documents, 
 
.2 The Work has been inspected by the Contractor for compliance with all requirements of 

the Contract Documents, 
 
.3 Pursuant to this inspection, the Contractor certifies and represents that the Work 

complies in all respects with the requirements of the Contract Documents, 
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.4 The Contractor further certifies and represents that all equipment and systems have been 

installed in accordance with the Contract Documents and have been tested in accordance 
with specification requirements and are operational, and 

 
.5 The Contractor hereby certifies and represents that the Work is complete in all respects 

and ready for final inspection. 
 

9.9.4 Upon receipt of the documents required in subparagraph 9.9.3 and upon receipt of a final Application for 
Payment, the A/E and Owner will promptly make a final inspection.  When the A/E finds the Work 
acceptable under the Contract Documents and the Contract fully performed, he will issue within seven (7) 
days a final Certificate for Payment and a Final Certificate of Completion.  

 
 The Certificate of Completion will state that to the best of his knowledge, information and belief, and on 

the basis of his observations and inspections, the Work has been completed in accordance with the terms 
and conditions of the Contract Documents and that the entire balance designated in the final Certificate 
for Payment is due and payable.  The final Certificate for Payment will constitute a further representation 
that the conditions precedent to the Contractor's being entitled to final payment as set forth in 
Subparagraph 9.9.3 have been fulfilled.  The Owner shall review the Certificate of Payment and shall 
accept it and issue final acceptance, or reject it and notify the Contractor, within ten (10) days.  Final 
payment to the Contractor shall be made within thirty (30) days after final acceptance.  All prior estimates 
and payments, including those relating to Change Order work, shall be subject to correction by this final 
payment. 

  
9.9.5 The making of Final Payment shall constitute a waiver of all claims by the Owner, except those arising 

from: 
 

.1  Unsettled claims; 
 

.2  Faulty, defective, or non-conforming Work discovered or appearing after Substantial or Final 
Completion; 

 
.3  Failure of the Work to comply with the requirements of the Contract Documents; 
 
.4  Terms of any warranties or guarantees required by the Contract Documents; or 
 
.5  Fraud or bad faith committed by the Contractor or any subcontractor or supplier during 

performance of Work but discovered by Owner after Final Payment. 
 

9.9.6 The acceptance of Final Payment shall constitute a waiver of all claims by the Contractor, except those 
previously made in writing and so identified by the Contractor, as unsettled at the time of the final 
Application for Payment.  No payment, however, final or otherwise, shall operate to release the 
Contractor or his sureties from any obligations under this Contract or the Performance, Payment, or 
Guarantee Bonds. 

 
ARTICLE l0  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and 

programs in connection with the Work.  The requirement applies continuously throughout the Contract 
performance, until Final Payment is made, and is not limited to regular working hours. 
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10.2 SAFETY OF PERSONS AND PROPERTY 
 
10.2.1 The Contractor shall take all reasonable precautions for the safety of, and shall provide all reasonable 

protection to prevent damage, injury or loss to: 
 
 .1  All persons performing any of the Work and all other persons who may be affected thereby; 
 
 .2  All the Work and all materials and equipment to be incorporated therein, whether in storage on or 

off the site, under the care, custody or control of the Contractor or any of his Subcontractors or 
Sub-subcontractor's.  Machinery, equipment and all hazards shall be guarded or eliminated in 
accordance with the safety provisions of the Manual of Accident Prevention in Construction 
published by the Associated General Contractors of America, to the extent that such provisions are 
not in contravention of applicable law; and 

 
 .3  Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, 

roadways, structures and utilities not designated for removal, relocation or replacement in the 
course of construction. 

 
10.2.2 The Contractor shall give all notices and comply with all applicable laws, ordinances, codes, rules, 

regulations, permits, resolutions and lawful orders of any public authority bearing on the safety of 
persons or property or their protection from damage, injury or loss. 

 
 The Contractor shall at all times safely guard the Owner's property from injury or losses in connection 

with the Contract.  Contractor shall at all times safely guard and protect his Work and adjacent property 
as provided by law and the Contract Documents, from damage.  All passageways, guard fences, lights 
and other facilities required for protection by local authorities or local conditions must be provided and 
maintained without additional cost to the Owner. 

 
10.2.3 The Contractor shall erect and maintain, as required by existing conditions and progress of the Work, all 

reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards, promulgating safety regulations and notifying owners and users of adjacent utilities. 

 
10.2.4 When the use or storage of explosives or other hazardous materials or equipment is necessary for the 

execution of the Work, the Contractor shall exercise the utmost care and shall carry on such activities 
under the supervision of properly qualified personnel. 

 
10.2.5 The Contractor is responsible for the proper packing, shipping, handling and storage (including but not 

limited to shipment or storage at the proper temperature and humidity) of materials and equipment to be 
incorporated in the Work, so as to insure the preservation of the quality and fitness of the materials and 
equipment for proper installation and incorporation in the Work, as required by the Contract Documents.   

 
For example, but not by way of limitation, Contractor shall, when necessary, place material and 
equipment on wooden platforms or other hard and clean surfaces and not on the ground and/or place such 
material and equipment under cover or in any appropriate shelter or facility.  Stored materials or 
equipment shall be located so as to facilitate proper inspection.  Material and equipment that is delivered 
crated shall remain crated until ready for installation.  Lawns, grass plots or other private property shall 
not be used for storage purposes without the written permission of the owner or lessee unless otherwise 
within the terms of the easements obtained by the Owner. 

 
10.2.6 In the event of any indirect or direct damage to public or private property referred to in Paragraphs 

10.2.1.2 and 10.2.1.3, caused in whole or in part by an act, omission or negligence on the part of the 
Contractor, any Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed by any 
of them or by anyone for whose acts any of them may be liable, the Contractor shall at his own expense 
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and cost promptly remedy and restore such property to a condition equal to or better than existing before 
such damage was done.  The Contractor shall perform such restoration by underpinning, replacing, 
repairing, rebuilding, replanting, or otherwise restoring as may be required or directed by the Owner, or 
shall make good such damage in a satisfactory and acceptable manner.  In case of failure on the part of 
the Contractor to promptly restore such property or make good such damage, the Owner may, upon two 
(2) calendar days written Notice, proceed to repair, replace, rebuild or otherwise restore such property as 
may be necessary and the cost thereof, or a sum sufficient in the judgment of the Owner to reimburse the 
owners of property so damaged, will be deducted from any monies due or to become due the Contractor 
under the Contract.  If insufficient monies remain due or will become due to pay such sum, Contractor or 
its surety shall, within 30 days of receipt of a written demand from Owner to do so, pay Owner such 
sum. 

 
10.2.7 The Contractor shall designate a responsible member of his organization at the site whose duty shall be 

the prevention of accidents and the protection of material, equipment and other property.  This person 
shall be the Contractor's superintendent unless otherwise designated by the Contractor in writing to the 
Owner. 

 
10.2.8 The Contractor shall not load or permit any part of the Work to be loaded so as to endanger the safety of 

any portion of the Work. 
 
10.2.9 The Contractor shall give notice in writing at least forty-eight (48) hours before breaking ground, to all 

persons, Public Utility Companies, owners of property having structures or improvements in proximity 
to site of the Work, superintendents, inspectors, or those otherwise in charge of property, streets, water 
pipes, gas pipes, sewer pipes, telephone cables, electric cables, railroads or otherwise, who may be 
affected by the Contractor's operation, in order that they may remove any obstruction for which they are 
responsible and have representative(s) on site to see that their property is properly protected.  Such notice 
does not relieve the Contractor of responsibility for any damages and claims.  Nor does such notice 
relieve the Contractor from his responsibility to defend and indemnify the Owner from actions resulting 
from the Contractor’s performance of such work in connection with or arising out of the Contract. 

 
10.2.10 The Contractor shall protect all utilities encountered while performing its work, whether indicated on the 

Contract Drawings or not.  The Contractor shall maintain utilities in service until moved or abandoned.  
The Contractor shall exercise due care when excavating around utilities and shall restore any damaged 
utilities to the same condition or better as existed prior to starting the Work, at no cost to the Owner.  
The Contractor shall maintain operating utilities or other services, even if they are shown to be 
abandoned on the drawings, in service until new facilities are provided, tested and ready for use. 

 
10.2.11 The Contractor shall return all improvements on or about the site and adjacent property which are not 

shown to be altered, removed or otherwise changed to conditions which existed prior to starting the 
Work. 

 
10.2.12 The Contractor shall protect the Work, including but not limited to, the site, stored materials and 

equipment, excavations, and excavated or stockpiled soil or other material, intended for use in the Work, 
and shall take all necessary precautions to prevent or minimize damage to same and to prevent 
detrimental effect upon his performance or that of his Subcontractors, caused by or due to rain, snow, 
ice, run-off, floods, temperature, wind, dust, sand and flying debris.  For example, but not by way of 
limitation, Contractor shall, when necessary, utilize temporary dikes, channels or pumping to carry-off, 
divert or drain water, and shall as necessary tie-down or otherwise secure the Work and employ 
appropriate covers and screens. 
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10.3 OBLIGATION OF CONTRACTOR TO ACT IN AN EMERGENCY 
 
10.3.1 In case of an emergency that threatens immediate loss or damage to property and/or safety of life, the 

Contractor shall act to prevent threatened loss, damage, injury or death.  The Contractor shall notify the 
Owner of the situation and all actions taken immediately thereafter.  If the Contractor fails to act and any 
loss, damage, injury or death occurs that could have been prevented by the Contractor's prompt and 
immediate action, the Contractor shall be fully liable to the Owner or any other party for all costs, 
damages, claims, actions, suits, costs of defense, and all other expenses arising therefrom or relating 
thereto. 

 
10.3.2 Prior to commencing the Work and at all times during the performance of the Work, the Contractor shall 

provide the Owner two, twenty-four hour (24) emergency phone numbers where his representatives can 
be contacted at any time. 

 
ARTICLE 11   INSURANCE FOR CONTRACTS  
 
11.1 CONTRACTOR’S INSURANCE 
 
11.1.1 During the term of this Contract, the Contractor shall procure and maintain insurance coverages with 

insurance companies rated by A. M. Best Company as A – VIII or better.  The company(ies) shall be 
authorized to do business under the laws of the Commonwealth of Virginia and be acceptable to the City 
of Lynchburg and shall provide the following minimum types of insurance: 

   
a. Commercial General Liability Insurance – This will cover claims for Bodily Injury, Property 

Damage, Personal and Advertising Injury, Products and Completed Operations, which may arise 
from operations under the Contract, whether such operations be performed by the Contractor or 
by any Subcontractor or Independent Contractor, or by anyone directly or indirectly employed by 
any of them.  Such insurance shall include coverages "X", "C" and "U" for explosion, collapse of 
other structures and underground utilities, as well as Contractual Liability Insurance covering the 
requirements outlined in the General Conditions.  This insurance shall name the City, the City 
Council and its employees as additional insureds by endorsement to the Commercial General 
Liability policy. Such policy shall not have a restriction on the limits of coverage provided to the 
City of Lynchburg as an additional insured. The City of Lynchburg shall be entitled to protection 
up to the full limits of the Contractor’s policy regardless of the minimum requirements specified 
in this Contract. If endorsements to the Commercial General Liability insurance policies cannot be 
made, then separate policies providing such protection shall be purchased by the Contractor.   

 
1. The Policy shall have the following minimum limits: 
 
 $1,000,000 Each Occurrence Limit 
 $1,000,000 General Aggregate Limit 
 $1,000,000 Personal and Advertising Injury Limit 
 $1,000,000 Products and Completed Operations Aggregate Limit 
 $5,000 Medical Expense Limit 
 
This insurance shall include the following provisions and /or endorsements: 
 
1) The General Aggregate limit shall apply on a “per project” and on a “per location” basis; 
2) Coverage shall apply to all liability arising from all premises and operations conducted by the 

Contractor, Subcontractors and independent contractors; 
3) The Contractor agrees that liability arising from Products and Completed Operations will be 

covered. Such liability coverage will be maintained for two years after completion of the 
Work. 
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4)   The Contractor shall require each of his Subcontractors to procure and maintain Commercial 
General Liability Insurance of the type specified in these Contract Documents in the 
minimum amounts required by the Owner and the Contractor (which shall be the amounts 
required by this paragraph 11.1.1. of Contractor unless otherwise agreed in writing by 
Owner), during the term of their subcontracts.  

 
  b. Worker's Compensation and Employer's Liability Insurance for the 

Contractor's  employees engaged in the Work under this Contract, in accordance with statutory 
requirements of the Commonwealth of Virginia.  The Contractor shall require each of his 
 Subcontractors to provide Worker's Compensation and Employer's Liability Insurance for 
 all of the Subcontractor's employees engaged on such subcontracts.  If any class of 
 employees engaged on Work under the Contract is not protected under the Worker's 
Compensation statute, the Contractor shall provide similar protection for these employees in 
amounts not less than the legal requirements.  The amount of Employer's Liability Insurance for 
the Contractor and each of his Subcontractors shall be not less  than:  

 
$100,000 per employee for Bodily Injury.  
$100,000 per employee for disease 
$500,000 per policy for disease 

 
The Worker's Compensation and Employer's Liability Insurance policy shall include an "all 
states" or "other states" endorsement. 

  
c. Commercial Automobile Liability Insurance, including coverage for owned, hired, non owned and 

borrowed vehicles used in the work with minimum limits of $1,000,000 Combined Single Limit 
per occurrence. This insurance shall name the City, the City Council and its employees as 
additional insureds by endorsement to the Commercial Automobile Liability policy. Such policy 
shall not have a restriction on the limits of coverage provided to the City of Lynchburg as an 
additional insured. The City of Lynchburg shall be entitled to protection up to the full limits of 
the Contractor’s policy regardless of the minimum requirements specified in this Contract. 

 
d. Umbrella Liability or Excess Liability Insurance with the following minimum limits of: 
 

$5,000,000 Each Occurrence 
$5,000,000 Annual Aggregate 

 
The following policies shall be scheduled as underlying policies: 

 
Commercial General Liability 
Commercial Automobile Liability 
Employers Liability  

 
 This insurance shall name the City, the City Council and its employees as additional insureds by 
endorsement to the Umbrella or Excess Liability policy. Such policy shall not have a restriction on the 
limits of coverage provided to the City of Lynchburg as an additional insured. The City of Lynchburg 
shall be entitled to protection up to the full limits of the Contractor’s policy regardless of the minimum 
requirements specified in this Contract. 

  
11.1.2 Proof of insurance for each type of coverage listed herein shall be provided within 10 days after 

issuance of the award letter for the Contract, and no Work shall proceed unless all such insurance is in 
effect.  The Contractor shall not allow any Subcontractor to commence work on his subcontract until all 
such insurance of the Subcontractor has been so obtained and approved by the Contractor and found to 
be in accordance with the requirements set forth herein.  The Contractor certifies by commencement of 
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the Work that his insurance and that of Subcontractors is in effect and meets the requirements set forth 
herein.  

 
11.1.3 The Contractor shall purchase and maintain required liability and all other insurance as is appropriate 

for the Work being performed and furnished.  The insurance shall provide protection from claims which 
may arise out of or result from Contractor's performance and furnishing of the Work and Contractor's 
other obligations under the Contract Documents, whether it is to be performed or furnished by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them 
to perform or furnish any of the Work, or by anyone for whose acts any of them may be liable: 

 
 a. claims under Worker’s Compensation, Employers Liability, disability benefits, and  other 

similar employee benefit acts; 
 
 b. claims for damages because of bodily injury, occupational sickness or disease, or  death of 

Contractor's employees; 
 
 c. claims for damages because of bodily injury, sickness or disease, or death of any  person other 

than Contractor's employees; 
 

 d. claims for damages insured by personal injury liability coverage which are sustained: (1) by any 
person as a result of an offense directly or indirectly related to the employment of such 
person by Contractor; or (2) by any other person for any other reason; 

 
 e. claims for damages, other than to the Work itself, because of injury to or destruction of tangible 

property wherever located, including loss of use resulting therefrom; and 
 

f. claims for damages because of bodily injury or death of any person or property damage arising 
out of the ownership, maintenance, or use of any motor vehicle. 

 
11.1.4 The insurance required to be purchased and maintained by the Contractor  shall: 

 
a. include completed operations insurance; 
 
b. with respect to any other insurance coverage written on a claims-made basis, remain in effect for 

at least 2 years after final payment (and Contractor shall furnish the City and A/E evidence 
satisfactory to the City of continuation of such insurance at final payment and 1 year thereafter);  

 
c. contain a cross liability or severability of interest clause or endorsement.  Insurance covering the 

specified additional insureds shall be primary insurance, and all other insurance carried by the 
additional insureds shall be excess insurance. 

 
11.1.5 All of the aforesaid insurance policies must be endorsed to provide that the insurance company shall 

give 30 days written notice to the City if the policies are to be terminated or if any changes are made 
during the Contract period which will affect in any way the insurance provided pursuant to such policy.  
Before starting the Work, the Contractor shall provide the City with a copy of each policy that he and 
each of his Subcontractors is required to carry in accordance with this Article 11, together with 
receipted bills evidencing proof of premium payment.  These policies shall contain endorsements to the 
policies naming the City of Lynchburg as an additional insured as required. 

 
11.1.6 Nothing contained herein shall effect, or shall be deemed to affect, a waiver of the City's sovereign 

immunity under law. 
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ARTICLE 12  CHANGES AND MODIFICATIONS IN THE WORK 
 
12.1 CHANGES IN THE WORK 
 
12.1.1 The Owner, without invalidating the Contract and without notice to the surety, may order a change to 

the Work consisting of additions, deletions or other revisions to the general scope of the Contract, or 
changes in the sequence of the performance of the Work.  The Contract Sum and the Contract Time 
shall be adjusted accordingly.  All such changes in the Work shall be authorized by Change Order, 
Modification, or Change Directive, and all Work involved in a change shall be performed in accordance 
with the terms and conditions of the Contract Documents.  If the Contractor should proceed with a 
change in the Work upon an oral order, by whomsoever given, it shall constitute a waiver by the 
Contractor of any claim for an increase in the Contract Sum and/or Contract Time, on account thereof.    

 
12.2 FIELD ORDER 
 
12.2.1 A Field Order is a written order to the Contractor signed by the Owner’s designated representative, 

interpreting or clarifying the Contract Documents or directing the Contractor to perform minor changes 
in the Work.  Any work relating to the issuance of a Field Order shall be performed promptly and 
expeditiously and without additional cost to the Owner and within the Contract Time, unless the 
Contractor submits a Proposed Change Order, defined below, which is approved by the Owner.  Field 
Orders shall be numbered consecutively by date of issuance by the Owner. 

 
12.3  OWNER CHANGE REQUEST 
 
12.3.1 An Owner Change Request is a written request from the Owner to the Contractor that describes a 

proposed change in the Work.  The Contractor is required to submit a complete proposal for the total 
cost and additional time, if any, necessary to perform the proposed change in the Work.  Owner Change 
Requests shall be numbered consecutively by date of issuance by the Owner. 

 
12.4  CONTRACTOR'S  PROPOSED CHANGE ORDER 
 
12.4.1 A Contractor's Proposed Change Order is a written request from the Contractor to the Owner requesting 

a change in the Contract Sum and/or Contract Time.  A Contractor's Proposed Change Order is 
submitted as a proposal in response to a Owner Change Request or as a claim for an increase in the 
Contract Sum or Contract Time pursuant to the issuance of a Field Order, or as a result of unforeseen 
circumstances, such as an unknown site conditions.  

 
Change Orders for unforeseen site conditions will only be entertained if the Contractor has not accepted 
responsibility for the unforeseen site conditions pursuant to other provisions in the Contract Documents.  
A Contractor's Proposed Change Order must be submitted within twenty (20) calendar days of the 
issuance of a Owner Change Request or a Field Order or the discovery of an unforeseen circumstance.  
The Contractor shall not be entitled to any adjustment to the Contract Time or Contract Sum if 
Contractor fails to comply strictly with the requirements of the preceding sentence.  Contractor's 
Proposed Change Orders shall be numbered consecutively by date of issuance by the Contractor.  The 
Contractor shall also indicate on the Proposed Change Order the number of the Owner Change Request 
or the Field Order to which it responds. The Contractor understands and agrees to the City's provisions 
and policy regarding Change Orders as outlined in Article 1, section 1.1.2 of these General Conditions. 

 
12.4.2 In the case of unit price items, it is understood and agreed by the Contractor that the estimates of the 

quantities in unit price items are approximate only and are presented solely for the purpose of 
comparing bids and may not represent the actual amount of work to be performed.  The Contractor, 
therefore, understands and agrees that the Owner reserves the right to increase, decrease or eliminate 
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entirely the quantity of work to be done under any item.  If called upon to do more work under any unit 
price item named in the Bid Documents, he will perform all such additional work and accept as 
payment the unit price named in the proposal, subject to the 20% deviation limitations specified in 
subparagraph 12.4.2.2. 

 
12.4.2.1 The Contractor's Proposed Change Order shall be determined by applicable unit prices, if 

any, as set forth in the Contract. 
 
12.4.2.2 However, if changes in quantities are of an item increase the actual work to more than 

twenty percent (20%) of the original bid quantity for that item, or decrease quantities of 
that item more than 20% of the original bid quantity for that item, then  the Owner or the 
Contractor shall have the right to request a decrease or an increase in the unit price for the 
item for quantities greater than 120% or less than 80% of the original bid quantity for that 
item. 

 
12.4.2.3 It shall be understood that such unit prices shall constitute full payment for the extra work 

performed, including, but not limited to, “general conditions” costs, plant, materials, 
labor, equipment, overhead, profit, and safety requirements. 

 
12.4.3 If no such unit prices are set forth, the Contractor's proposal shall be on a lump sum basis and shall be 

itemized and segregated by labor, equipment, and materials for the various components of the change in 
the Work (no aggregate labor total will be acceptable) and shall be accompanied by signed proposals of 
any Subcontractors who will perform any portion of the change in the Work and of any persons who 
will furnish materials or equipment for incorporation therein. 

 
12.4.3.1 The portion of the proposal relating to labor, whether by the Contractor's forces or the 

forces of any of its Subcontractors, may include reasonably anticipated gross wages of 
job site labor, including foremen, who will be directly involved in the change in the 
Work (for such time as they will be so involved), plus separately identified payroll costs 
(including premium costs of overtime labor, if overtime is authorized, Social Security, 
Federal or State unemployment insurance taxes and fringe benefits required by collective 
bargaining agreements entered into by the Contractor or any such Subcontractor in 
connection with such labor). 

 
12.4.3.2 The portion of the proposal relating to materials may include the reasonably anticipated 

direct costs to the Contractor or to any of its Subcontractors of materials to be purchased 
for incorporation in the change in the Work, plus transportation and applicable sales or 
use taxes. 

 
12.4.3.3 The proposal may further include the Contractor's and any of his Subcontractor's 

reasonably anticipated equipment rental costs, except small hand tools, in connection 
with the change in the Work.  

 
12.4.4 Base Cost is defined as the total of labor, material and equipment rentals as described in subparagraphs 

12.4.3.1, 12.4.3.2 and 12.4.3.3.  The actual net cost in money to the Owner for the change in the Work 
shall be computed as follows: 

 
.1 If the Contractor performs the change in the Work without use of Subcontractors or sub-

subcontractors, his compensation will be the Base Costs as described above, plus a maximum 
mark-up of 15% for overhead and profit. 

 
.2 If the work is performed by a bona fide Subcontractor, the Subcontractor's compensation will be 

the Base Costs as described above plus a maximum mark-up of 15% for overhead and profit.  The 
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Contractor's compensation will be a maximum mark-up of five percent (5%) of the Subcontractors 
Base Costs for his overhead and profit. 

 
.3 If the Work is performed by a bona fide Sub-subcontractor, the Subcontractor's compensation will 

be the Base Costs as herein described, plus a maximum mark-up of 15% for overhead profits.  The 
mark-up of any Sub-subcontractor’s work by the Contractor and all intervening tiers of 
Subcontractors shall not exceed a total of 10%. 

 
12.4.5 The mark-up on the cost of labor, materials, and equipment described in Paragraphs 12.4.4.1, 12.4.4.2, 

and 12.4.4.3 shall be all the compensation to which the Contractor, Subcontractors and 
Sub-subcontractor are entitled for all indirect costs associated with or relating to the change in the Work 
including, but not limited to, labor and/or equipment inefficiency, changes in sequence, delays, 
interferences, impact on unchanged work, gross receipts tax, superintendent, small tools, reproduction, 
administration, insurance, unrelated safety requirements, temporary structures and offices, all other 
general and administrative, home office and field office expenses. 

 
12.4.6 The Proposed Change Order may also include the cost of increases in premiums for the Payment Bond 

and the Performance Bond, provided coverage for the cost of the change in Work results in such 
increased costs.  At the Owner’s request, the Contractor shall provide proof of his notification to the 
surety of the change in the Work and of the surety’s agreement to include such change in its coverage.  
The cost of the increase in premiums shall not be marked up. 

 
12.4.7 In the event that it is necessary to increase the Contract Time in order to perform the change in the 

Work, the Contractor shall provide an estimate of the increase in the Contract Time as part of the 
Proposed Change Order.  The Contractor's request for a time extension shall be evaluated in accordance 
with the criteria described in Article 8.3, Claims for Time Extensions. 

 
12.4.8 If the Contractor's Proposed Change Order is rejected by the Owner as being within the scope of the 

Work required by the Contract Documents, the Owner may, at its sole option and discretion, direct the 
Contractor to perform the Work which is the subject of the said Proposed Change Order, with claimed 
compensation to be accounted for pursuant to 12.6 and to be subject to the procedures of Article 13.  
The Contractor shall then promptly proceed with said Work.  Nothing herein shall excuse the timely 
performance by the Contractor of the Work because any Proposed Change Order is pending. 

 
12.5  CHANGE ORDER 
 
12.5.1 A Change Order is a written order to the Contractor signed by the Owner, issued after execution of the 

Contract, authorizing a change in the Work or an adjustment in the Contract Sum and/or the Contract 
Time.  The Contract Sum and the Contract Time may be changed only by Change Order.  A Change 
Order signed by the Contractor indicates his agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time.  Change Orders shall be numbered consecutively by date of 
issuance by the Owner and shall, if applicable, indicate the number of the Field Order(s), Request for 
Proposal(s) and/or Proposed Change Order(s) to which they relate. 

 
12.5.1.1 If the Owner determines that the Contractor's Proposed Change Order, submitted 

pursuant to Article 12.4 for a change in the Contract Sum or Contract Time, is 
acceptable, the Owner shall prepare and issue a Change Order which will authorize the 
Contractor to proceed with the change in the Work with the adjustment to Contract Sum 
and Contract Time stated in the Proposed Change Order, or as otherwise may be agreed 
upon by the parties.  The amounts stated in the Change Order for the adjustment to 
Contract Sum and Contract Time for the change in the Work shall be binding on the 
parties. 
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12.5.2 After issuance of the Change Order, the Contractor shall ensure that the amount of the Performance and 
Payment Bond coverage has been revised to reflect the increase in the Contract Sum due to the Change 
Order.  Notwithstanding the foregoing, Contractor's failure to do so shall not release any surety from its 
obligations under any bonds. 

 
12.6 CHANGE DIRECTIVE 
 
12.6.1 If Owner and Contractor cannot agree as to whether something constitutes a change to the Work 

originally contemplated by the Contract Documents, or if they cannot agree as to the adjustment to the 
Contract Sum or Contract Time required for what Owner acknowledges to be a change to the Work 
constituting Extra Work, Owner may, in his sole discretion, issue a written Change Directive directing 
Contractor to perform such work.  Contractor shall then promptly proceed with the work at issue.  
Owner may elect, in its sole discretion, to have the compensation or claimed compensation for such 
work accounted for on either a time and material basis or lump sum basis as described in 12.6.2 and 
12.6.3.   

 
12.6.2 If Owner elects to have the compensation and/or claimed compensation accounted for on a time and 

materials basis, the following procedures apply: 
 

12.6.2.1 Change Directive work, the compensation or claimed compensation for which is being 
accounted for on a time and material basis shall be performed, whether by the 
Contractor's forces or the forces of any of its Subcontractors' or Sub-subcontractors', at 
actual cost to the entity performing the Work (without any charge for administration, 
clerical expense, supervision or superintendent of any nature whatsoever).  The percent 
mark-ups for the Contractor, Subcontractors and Sub-subcontractor's shall be as 
described in subparagraphs 12.4.4 and 12.4.5. 

 
12.6.2.2 Prior to starting the Change Directive work on a time and material basis, the Contractor 

shall notify the Owner in writing as to what labor, materials, equipment or rentals are 
to be used for the change or claimed change in the Work.  During performance, the 
Contractor shall submit to the Owner daily time and material tickets, which shall list 
the categories and amounts of labor and equipment for which Change Directive 
compensation is to be charged for the previous work day.  Such tickets shall 
specifically include the following information: location and description of the change 
in the Work, the classification of labor employed, including names and social security 
numbers of laborers, labor trades used, man hours, wage rates, insurance, taxes and 
fringe benefits, equipment and materials suppliers' quotations with detailed break-out 
and pricing, rental equipment hours and rates, and materials quantities and unit prices 
and such other evidence of cost as the Owner may require. 

 
12.6.2.3 The Contractor shall commence submission of daily time and material tickets 

immediately upon commencement of the Change Directive work and continue to submit 
them until completion of the Change Directive work.  The Owner may require 
authentication of all time and material tickets and invoices by persons designated by the 
Owner for such purpose. 

 
12.6.2.4 No payment will be made to the Contractor for any portion of the Change Directive 

work that Owner acknowledges to be Extra Work unless and until such daily time and 
material tickets and invoices are submitted.  The submission of any such ticket or 
invoice shall not constitute an acknowledgment by the Owner that the items thereon 
were reasonably required for the Change Directive work. 
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12.6.2.5. For any work performed on a time and material basis, the Contractor shall submit its 
complete submission of the reasonable actual cost and time to perform the change in 
the Work within twenty (20) days after such Work has been completed.  If Change 
Directive work includes both Work that Owner acknowledges to be Extra Work and 
work that Owner disputes to be Extra Work, Contractor shall clearly segregate its 
accounting for the two.  The Owner shall review the costs and time submitted by the 
Contractor on the basis of reasonable expenditures and savings of those performing the 
Change Directive work.  If such costs and time are acceptable to the Owner, or if the 
parties otherwise agree to the actual reasonable cost to perform the Change Directive 
work, a Change Order will be issued for the cost and time agreed upon.  The amounts 
stated in the Change Order for the cost and time to perform the Change Directive work 
shall be binding upon the parties. 

 
12.6.3 If Owner elects to have the compensation or claimed compensation accounted for on a lump sum basis, 

Owner may make a unilateral determination of a reasonable adjustment in Contract Sum and Contract 
Time due to the Change Directive.  Any unresolved dispute about the reasonableness of Owner’s 
unilateral determination shall be subject to Article 13, Claims and Dispute Procedure. 

 
12.7  DECREASES AND WORK NOT PERFORMED (Deductive Change Orders) 
 
12.7.1 Should it be deemed expedient by the Owner to decrease the dimensions, quantity of material or Work, 

or vary in any other way the Work required by the Contract Documents, the Owner may direct by 
written Change Order, such decreases to be made or performed without in any way affecting the 
validity of the Contract.  The Contractor shall, comply with the Change Order from the Owner.  The 
difference in expense occasioned by such decrease shall be deducted from the amount payable under 
this Contract. 

 
12.7.2 When Work is deleted from the Contract by Owner, the amounts to be credited to the Owner shall 

reflect the same current pricing as if the Work were being added to the Contract at the time the deletion 
is ordered, and Contractor shall provide documentation for a credit as specified in Article 12.5.4.  If 
such deleted materials and equipment shall have already been purchased and stored on site and cannot 
be used in other projects, cannot be returned for credit or cannot be returned for credit at the price paid 
by the Contractor at the time of purchase, the Contractor shall be entitled, upon proper documentation 
and certification, to an adjustment in the pricing of the credit to avoid hardship to the Contractor.  If 
necessary in order to establish such reasonable value, the Contractor may be required to submit a 
detailed breakdown of his original bid and all documents upon which Contractor’s bid was based for the 
items or Work involved. 

 
12.7.3 If Work is not performed, and such deletion of Work was not directed or approved by the Owner, the 

Owner shall ascertain the amount of the credit due. 
 
12.8  CHANGES IN LINE AND GRADE 
 
12.8.1 The Owner reserves the right to make such alterations in the line and grade of various structures or pipe 

lines shown on the drawings, as may be necessitated by conditions found during construction or that in 
the judgment of the Owner appears advisable.  Such alterations shall in no way affect the validity of the 
Contract   

 
12.8.1.1 In case of a unit price contract, if such changes increase the amount of the Work or 

materials, the Contractor will be paid according to the quantity of Work actually done at 
the prices established for such Work under the Contract. 
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12.8.1.2 In case of a lump sum contract, the price for the Work shall be determined as specified in 
Article 12.4, Proposed Change Order. 

 
12.9 SUBSURFACE CONDITIONS FOUND DIFFERENT 
 
12.9.1 Should the Contractor encounter subsurface and/or latent conditions at the site materially differing from 

those shown on the drawings or indicated in the specifications, he shall immediately give Notice to the 
Owner of such conditions before they are disturbed.  The Owner shall thereupon promptly investigate the 
conditions and if he finds that they materially differ from those shown on the drawings or indicated in the 
specifications, he shall at once make such changes in the drawings and/or specifications as he may find 
necessary.  Any increase or decrease of cost resulting from such changes shall be adjusted in the manner 
provided herein for adjustments as to extra and/or additional work and changes.    Notwithstanding the 
foregoing, if the Contract Documents indicate elsewhere that excavation is to be on an unclassified basis, 
Contractor shall not be entitled to any adjustment to the Contract Sum or Contract Time based upon this 
12.9. 

 
12.10 OTHER CLAIMS 
 
 If the Contractor claims that additional cost or time is involved because of, but not limited to, (1) any 

written interpretation pursuant to Article 2, Architect/Engineer, (2) any order by the Owner to stop the 
Work pursuant to Article 3, Owner, where the Contractor was not at fault, (3) failure of payment by the 
Owner pursuant to Article 9 Payments and Completion, or (4) any written order for a minor change in the 
Work issued pursuant to Article 12.8, Changes in Line and Grade;, the Contractor shall make such claim 
as provided in Section 12, Changes and Modification in the Work., and Article 13, Claims and Dispute 
Procedure.   

 
ARTICLE 13 CLAIMS AND DISPUTE PROCEDURE 
 

Any Claims by the Contractor arising under or relating to the Contract or the Contract Documents shall 
only be resolved as follows:  

13.1. INITIAL NOTICE, SUBMISSION OF CLAIM, AND CONSIDERATION. 

a. The Contractor shall give the Owner and the A/E written notice of any Claim within ten (10) days of 
the beginning of the occurrence of the event leading to the Claim.  The written notice shall be a 
document from the Contractor addressed to the Owner's and A/E's officials or employees 
designated by the Contract Documents to receive such notice, or if no one is so designated, to the 
Owner's City Manager and to the A/E.  The written notice shall clearly state the Contractor's 
intention to make a claim, shall describe the occurrence involved, and shall be transmitted in a 
manner to ensure receipt by the Owner and A/E within the ten (10) days.  The Contractor shall 
submit the Claim and any supporting data to the Owner and A/E within thirty (30) days after the 
occurrence giving rise to the Claim ends.  The burden shall be on the Contractor to substantiate 
that it has given written notice and submitted its Claim in accordance with this provision.   

b. The Claim must (i) be certified under oath as true and correct by a principal of Contractor; (ii) must be 
for specific relief; (iii) if any money is sought, must specify the dollar amount sought; and (iv) 
must contain sufficient supporting documentation to reasonably allow its consideration, including 
without limitation, any documentation required by the Contract Documents.  The burden shall be 
on the Contractor to substantiate the Claim. 

c. The Contractor shall comply with all other terms and conditions of the Contract Documents, 
including without limitation, those in Articles 8 and 12, as applicable.  No decision by the A/E on 
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a claim shall be binding on the Owner, but such decision shall have whatever effect on the 
Contractor that the Contract Documents provide. 

d. Following consideration by the A/E, and following initial, informal consideration by the Owner's City 
Manager or his designee, the parties shall endeavor to resolve any Claim through direct 
negotiations, and if such direct negotiations fail, and if the Owner requests, by non-binding 
mediation conducted pursuant to the Rules of the American Arbitration Association, with the site 
of the mediation being Lynchburg, Virginia.   

e. Should the Claim remain unresolved for more than 60 days after it is submitted, then the City 
Manager or his designee shall, within no later than 90 days after the Claim's submission, render a 
written decision on the Claim on behalf of the Owner .  The Contractor may not institute any 
legal action with respect to the Claim until after the City Manager or his designee renders his 
written decision or 90 days from its receipt by the City Manager has passed, whichever comes 
first.  The only effect of the failure by the City Manager or his designee to render a decision 
within this 90-day period is to allow the Contractor to institute a legal action pursuant to this 
provision without having to wait for a decision on the Claim concerned. 

13.2 APPEAL OF DENIAL OF CLAIM.   

a.  If the Owner denies in whole or part a Claim by Contractor or more than 90 days have passed 
since the Claim was received by the City Manager but no written decision has been issued, the 
Contractor may appeal denial of the claim by instituting an action in the Lynchburg Circuit Court, 
Lynchburg, Virginia, or if the subject or amount in controversy is within its jurisdiction, the 
Lynchburg General District Court, Lynchburg, Virginia, and may thereafter pursue all available 
appeals in Virginia state courts, to the extent they have jurisdiction.  

b.  The Contractor must initiate its appeal of the Claim within 180 days of the date it first has the 
right to do so or the Claim will be barred and the Owner’s decision will be binding and 
conclusive. 

c. The Contractor may not amend its Claim on appeal to increase the amount of money sought. 

d.  In the event of any Claim arising, Contractor shall continue its performance diligently during 
such Claim's pendency and thereafter as if no Claim had arisen.  During the pendency of any 
Claim in connection with the payments of moneys, Contractor shall be entitled to receive 
payments for non-disputed items, subject to any right of set-off by Owner.   

13.3 Notwithstanding anything in the Contract Documents to the contrary, the Owner may, in its discretion, 
assert a Claim without first resorting to any procedures contained in the Contract Documents. 

 
13.4 "Claim" means a "claim" as defined in the Lynchburg Public Procurement Code. 
 
13.5 Notwithstanding anything in the Contract Documents to the contrary, Owner shall not be liable to 

Contractor for any damages or increase in the Contract Sum due to delays to Contractor, any 
Subcontractor, or any other person except due to extent required by Virginia Code § 2.2-4335.   

 
ARTICLE 14  UNCOVERING AND CORRECTION OF WORK 
 
14.1 UNCOVERING OF WORK 
 
14.1.1 If any portion of the Work should be covered contrary to: (1) the request of the A/E or Owner; (2) 

requirements specifically expressed in the Contract Documents; or (3) the requirements of applicable 
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permits, it must, if required in writing by the Owner, be uncovered for the Owner’s and A/E’s 
observation and shall be replaced at the Contractor's expense. 

 
14.1.2 If any other portion of the Work has been covered which the Owner has not specifically requested to 

observe prior to being covered, the Owner may request to see such Work and it shall be uncovered by 
the Contractor.  If such Work be found in accordance with the Contract Documents, the cost of 
uncovering and replacement shall, by appropriate Change Order, be charged to the Owner.  If such 
Work be found not in accordance with the Contract Documents, the Contractor shall pay such costs 
unless it is found that this condition was caused solely by the Owner, in which event the Owner shall be 
responsible for the payment of such costs.  If such Work be found not in accordance with the Contract 
Documents and the condition was caused by a separate contractor, Contractor may proceed against said 
separate contractor as provided in Article 6, Work by Owner or by Separate Contractors. 

 
14.2 WARRANTY AND CORRECTION OF WORK 
 
14.2.1 The Contractor guarantees and warrants to the Owner all Work as follows: 
 

.1 That all materials and equipment furnished under this Contract will be new and the best of its 
respective kind unless otherwise specified; 

 
.2 That all Work will be of first-class quality and free of omissions and faulty, imperfect or defective 

material or workmanship; 
 

.3 That the Work shall be entirely watertight and leakproof in accordance with all applicable industry 
customs and practices, and shall be free of shrinkage and settlement which are attributable to 
defective materials or workmanship; 

 
.4 That the Work, including but not limited to, mechanical and electrical machines, devices and 

equipment shall be fit and fully usable for its intended and specified purpose and shall operate 
satisfactorily with ordinary care; 

 
.5 That consistent with requirements of the Contract Documents the Work shall be installed and 

oriented in such a manner as to facilitate unrestricted access for the operation and maintenance of 
fixed equipment; and 

 
.6  That the Work will be free of abnormal or unusual deterioration which occurs because of poor 

quality materials or workmanship. 
 
14.2.2 All Work not conforming to guarantees and warranties specified in the Contract Documents, including 

substitutions not properly approved and authorized, may be considered defective.  If required by the 
Owner, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 
equipment furnished and installed. 

 
14.2.3 The Contractor shall within five (5) working days after receipt of written Notice from the Owner during 

the performance of the Work, reconstruct, replace or correct all Work rejected by the A/E or Owner as 
defective, as failing to conform to the Contract Documents, or as not in accordance with the guarantees 
and warranties specified in the Contract Documents ,  whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed.  The Contractor shall bear all costs of 
reconstructing, replacing or correcting such rejected Work, including compensation for the A/E's 
additional services made necessary thereby. 

 
14.2.4 If, within one (1) year after the Date of Final Completion of the Work or designated portion thereof or 

within one (1) year after acceptance by the Owner of designated equipment or within such longer period 



 

 PM - 81 
 

of time as may be prescribed by law or by the terms of any applicable special warranty required by the 
Contract Documents, any of the Work is found to be defective, not in accordance with the Contract 
Documents, or not in accordance with the guarantees and warranties specified in the Contract 
Documents, the Contractor shall correct it within five (5) working days after receipt of a written Notice 
from the Owner to do so unless the Owner has previously given the Contractor a written acceptance of 
such condition pursuant to 14.3, Acceptance of Faulty, Defective or Non-Conforming Work.  This 
obligation shall survive termination of the Contract.  The Owner shall give such Notice within a 
reasonable time after discovery of the condition. 

 
14.2.5 Subject to limitation as prescribed by law, if at any time deficiencies in the Work are discovered which 

are found to have resulted from fraud or misrepresentation, or an intent or attempt to defraud the Owner 
by the Contractor, any Subcontractor or supplier, the Contractor will be liable for replacement or 
correction of such Work and any damages which Owner has incurred related thereto, regardless of the 
time limit of any guarantee or warranty. 

 
14.2.6 Any materials or other portions of the Work, installed, furnished or stored on site which are not of the 

character or quality required by the specifications, or are otherwise not acceptable to the Owner, shall 
be immediately removed and replaced by the Contractor to the satisfaction of the Owner, when notified 
to do so by the Owner. 

 
14.2.7 If the Contractor fails to correct defective or nonconforming Work as required by Articles 13.2.3 and 

13.2.4, or if the Contractor fails to remove defective or nonconforming Work from the site, as required 
by Article 13.2.6, the Owner may elect to either correct such Work in accordance with Article 3.5, 
Owner’s Right to Carry Out the Work, or remove and store materials and equipment at the expense of 
the Contractor.  If the Contractor does not pay the cost of such removal and storage within ten (10) days 
thereafter, the Owner may, upon ten additional days written Notice, sell such Work at auction or at 
public or private sale and shall account for the net proceeds thereof, after deducting the costs of the sale 
and all of the costs that should have been borne by the Contractor, including compensation for the A/E's 
additional services made necessary thereby.  If such proceeds of sale do not cover all costs indicated in 
the previous sentence, the difference shall be charged to the Contractor and an appropriate Change 
Order shall be issued.  If the payments then or thereafter due the Contractor are not sufficient to cover 
such amount, the Contractor or its surety shall pay the difference to the Owner. 

 
14.2.8 The Contractor shall bear the cost of making good all work of the Owner, separate contractors or others, 

destroyed or damaged by such correction or removal required under this Article. 
 
14.3 ACCEPTANCE OF FAULTY, DEFECTIVE OR NON-CONFORMING WORK 
 
 If the Owner prefers to accept faulty, defective or nonconforming Work, he may do so instead of 

requiring its removal and correction, in which case a Change Order will be issued at Owner's option, to 
reflect a reduction in the Contract Sum in an amount to be determined by the Owner. 

 
ARTICLE 15  TERMINATION OF THE CONTRACT 
 
15.1 CONTRACTOR'S RIGHT TO STOP WORK OR TERMINATE CONTRACT 

If the Work should be stopped under an order of any court or other public authority for a period of ninety 
(90) days through no fault of the Contractor or anyone providing services, materials or equipment through 
him, or if the Owner should fail to pay to the Contractor within thirty (30) days any sum for which a 
Certificate of Payment has been certified when no dispute exists as to the sum due and Owner has no right 
to withhold payment under any provision of the Contract Documents, then the Contractor may, upon ten 
(10) days written Notice to the Owner, stop Work or terminate the Contract and recover from the Owner 
payment for the cost of the Work actually performed, together with overhead and profit thereon, but profit 
on the Work performed shall be recovered only to the extent that the Contractor can demonstrate that he 
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would have had profit on the entire Contract if he had completed the Work.  The Contractor may not 
receive profit or any other type of compensation for parts of the Work not performed.  The Contractor 
may recover the reasonable cost of physically closing down the Site, but no other costs of termination.  
The Owner may offset any claims it may have against the Contractor against the amounts due to the 
Contractor.  In no event shall termination of the Contract by the Contractor terminate the obligations of 
the Contractor’s surety on its payment and performance bonds. 

 
15.2 OWNER'S RIGHT TO TERMINATE CONTRACT FOR CAUSE 
 
15.2.1 The Owner may terminate the Contract for cause based upon any of the following grounds:  
 

.1  If the Contractor should be adjudged as bankrupt, or if he should make a general assignment for 
the benefit of his creditors, or if a receiver should be appointed on account of his insolvency.  

 
.2  If the Contractor should refuse or should repeatedly fail, except in cases for which extension of 

time is provided, to supply enough properly skilled workmen or proper materials and equipment. 
 
.3  If the Contractor should fail to make prompt payment to subcontractors or suppliers of material of 

labor. 
 
.4  If the Contractor  should disregard laws, ordinances, codes, regulations, or the written instructions 

of the Architect/Engineer or the Owner. 
 
.5  If the Contractor be in substantial violation of any provision of the Contract Documents.  

 
15.2.2 For termination for cause based upon the grounds in 15.2.1.1, Owner may terminate without prior notice 

and without giving Contractor any opportunity to rectify the basis for termination.  For termination for 
cause based upon any other grounds, prior to termination of the Contract, the Owner shall give the 
Contractor and his surety Notice followed by a ten (10) day period during which the Contractor and/or his 
surety may rectify the basis for the Notice.  If rectified to the satisfaction of the Owner within said ten 
(10) days, the Owner may rescind its notice of termination.  If not, the termination for cause shall become 
effective at the end of the ten (10) day notice period.  Notwithstanding the foregoing, the Owner may, in 
writing, postpone the effective date of the termination for cause, at its sole discretion, if it should receive 
reassurances from the Contractor and/or his surety that the basis for the termination will be remedied 
within a time and in a manner which the Owner finds acceptable.  If at any time after such postponement, 
the Owner determines that Contractor and/or his surety has not or is not likely to rectify the causes of 
termination in an acceptable manner or within the time allowed, then the Owner may immediately 
terminate the Contract for cause, without the necessity of allowing any further opportunity by the 
Contractor and/or surety to rectify the basis for the Notice, by notifying the Contractor and his surety in 
writing of the termination.  In no event shall termination for cause terminate the obligations of the 
Contractor’s surety on its payment and performance bonds. 

 
15.2.3 Upon termination of the Contract, the Contractor shall immediately cease Work, and the Owner may take 

possession of the site and of all materials, tools and equipment thereon and finish the Work by whatever 
method he may deem expedient.  In such case, the Contractor shall not be entitled to receive any further 
payment until the Owner has finally completed the Work through its own resources or those of a 
subsequent contractor.  If the Owner's damages, including the expense of finishing the Work, 
compensation for additional design, managerial and administrative services, any liquidated damages, and 
any claims by the Owner, shall exceed the unpaid balance of the Contract Sum, the Contractor shall pay 
the difference to the Owner, together with any other expenses of terminating the Contract and having it 
completed by others.  If the unpaid balance of the Contract Sum exceeds Owner's damages, including the 
costs of finishing the Work, compensation for additional design, managerial and administrative services, 
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any liquidated damages and any claims by Owner, together with any other expenses of terminating the 
Contract and having it completed by others, such excess shall be paid to the Contractor.   

 
15.2.4 If it should be judicially determined that the Owner improperly terminated this Contract for cause, then 

the termination shall be deemed to be a termination for the convenience of the Owner, with Contractor's 
recovery limited to what is allowed for a termination for convenience under the Contract Documents. 

 
15.2.5 Termination of the Contract under this Section is without prejudice to any other right or remedy of the 

Owner. 
 
15.3 OWNER'S RIGHT TO TERMINATE CONTRACT FOR CONVENIENCE 
 
15.3.1 Owner may terminate this Contract, in whole or in part, at any time without cause upon giving the 

Contractor written Notice of such termination.  Upon such termination, the Contractor shall immediately 
cease Work and remove from the site all of its labor forces and such of its materials and equipment as 
Owner elects not to purchase or to assume in the manner hereinafter provided.  Upon such termination, 
the Contractor shall take such steps as Owner may require to assign to the Owner the Contractor’s interest 
in all subcontracts and purchase orders designated by Owner.  After all such steps have been taken to 
Owner’s satisfaction, the Contractor shall receive as full compensation for termination and assignment the 
following: 

 
.1  Amounts due for Work performed in accordance with the Contract through the date of 

termination. 

 
.2  Reasonable compensation for the actual cost of demobilization incurred by the Contractor as a 

direct result of such termination.  The Contractor shall not be entitled to any compensation or 
damages for lost profits or for any other type of contractual compensation or damages other than 
those provided by the preceding sentence.  Upon payment of the foregoing, Owner shall have no 
further obligations to Contractor of any nature. 
 

15.3.2 In no event shall termination for the convenience of the Owner terminate the obligations of the 
Contractor’s surety on its payment and performance bonds. 

 
15.3.3  After receipt of a Notice of termination, the Contractor shall promptly submit to the Owner his 

termination claim.  Such claim shall be submitted no later than forty-five (45) days from the effective date 
of termination.  Upon failure of the Contractor to submit his termination claim within the time allowed, 
the Owner may determine, on the basis of information available to it, the amount, if any, due to the 
Contractor by reason of the termination. 

 
15.4 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION 
 
15.4.1 After receipt of a notice of termination pursuant to 15.3, Owner’s Right to Terminate Contract for 

Convenience, the Contractor shall mitigate any damages to the extent reasonably possible. 
 
15.4.2 In addition to the provisions of 15.4.1, the Contractor shall: 
 

.1 At the option of the Owner, assign to the Owner, in the manner, at the time, and to the extent 
directed by the Owner, all of the right, title, and interest of the Contractor under the orders and 
subcontracts so terminated, in which case the Owner shall have the right, in its discretion, to settle 
or pay any or all claims arising out of the termination of such orders and subcontracts; 

 
.2 Transfer title and deliver to the Owner in the manner, at the times, and to the extent, if any, directed 

by the Owner: 
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a) The fabricated or un-fabricated parts, work in process, completed Work, supplies, and 

other material and equipment procured as a part of, or acquired in connection with the 
performance of the Work terminated by the Notice of Termination, and 

 
b) The completed or partially completed drawings, releases, information, manuals and 

other property which, if the Contract had been completed, would have been required 
to be furnished to the Owner; 

 
.3  Complete performance of such part of the Work as shall not have been terminated by the Notice of 

Termination; and 
 
.4  Take such action as may be necessary, or as the Owner may direct, for the protection and 

preservation of the property related to this Contract which is in the possession of the Contractor 
and in which the Owner has or may acquire an interest. 
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SECTION 01-1000
SUMMARY

PART 1  GENERAL
1.01 PROJECT

A. Project Name: Lynchburg City Schools - Administration Building - Elevator Replacement.
B. Owner's Name: Lynchburg City Schools.

1. Owner's Project Representative: Steve Gatzke, Director
C. Architect's Name: Architectural Partners, PC.

1. Project Architect: Mark W. Smith, Principal / Architect
D. The Project consists of the replacement of an existing three stop hydraulic elevator and

selected equipment.  The work shall include construction of a new machine room with
mechanical HVAC, plumbing,  electrical power and lighting.
1.

a. The existing masonry elevator shaft shall be reused.
b. The existing 480 volt, 3 phase, 60 hertz AC power supply shall be retained.
c. The existing car frame and platform shall be retained.
d. The existing hydraulic jack and casing shall be retained.
e. The existing hoistway spring buffers shall be retained.
f. The existing hoistway door frames shall remain
g. The existing car door operator shall remain

2. Owners Schedule:
a. Award contract by December 19, 2014.
b. Substantial Completion by May 15, 2015.

1.02 CONTRACT DESCRIPTION
A. Contract Type: A single prime contract based on a Stipulated Price as described in the

Owner-Contractor agreement.
1.03 OWNER OCCUPANCY

A. Owner intends to occupy the Project during the construction period.
B. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
C. Schedule the Work to accommodate Owner occupancy.

1.04 CONTRACTOR USE OF SITE AND PREMISES
A. Construction Operations: Limited to immediate construction area and Owner approved

laydown and access areas..
B. Arrange use of site and premises to allow:

1. Owner occupancy.
2. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
D. Existing building spaces may not be used for storage unless approved in advance by the owner.
E. Parking: Contractor parking shall be limited to a couple spaces at the rear of the building as

directed by the owner.
F. Utility Outages and Shutdown:

1. Limit disruption of utility services to hours the building is unoccupied.
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1.05 WORK SEQUENCE
A. Coordinate construction schedule and operations with Owner.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01-2000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Sum and Contract Time.
C. Change procedures.

1.02 RELATED REQUIREMENTS
A. Section 00-5000 - Contracting Forms and Supplements:  Forms to be used.
B. Document 00-7200 - General Conditions and Document 00-7300 - Supplementary Conditions:

Additional requirements for progress payments, final payment, changes in the Work.
1.03 SCHEDULE OF VALUES

A. Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit sample to Architect for approval.

B. Forms filled out by hand will not be accepted.
C. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor

Agreement.
D. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number

and title of the specification Section. Identify site mobilization.
E. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period: Submit at intervals stipulated in the Agreement.
B. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Architect for approval.
C. Forms filled out by hand will not be accepted.
D. Execute certification by signature of authorized officer.
E. Submit three copies of each Application for Payment.
F. Include the following with the application:

1.05 MODIFICATION PROCEDURES
A. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Architect

will issue instructions directly to Contractor.
B. For other required changes, Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

C. For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid. Contractor shall prepare and submit a fixed price quotation within five days.

D. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
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E. Execution of Change Orders: Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

END OF SECTION
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SECTION 01-2300
ALTERNATES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Description of alternates.
1.02 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
Accepted alternates will be identified in the Owner-Contractor Agreement.

1.03 SCHEDULE OF ALTERNATES
A. Alternate No. 1 - Hoistway Opening Replacement:

1. Remove existing hoistway opening frames.
2. Remove existing CMU wall construction to enlarge opening as required for installation of

new frames. Repair and finish floors, walls and ceilings to match adjacent materials.
3. Door frames shall be manufacturer's standard stainless steel frame, finish to match new

door finish.
B. Alternate No. 2 - Total Passenger Elevator Replacement:

1. Furnish and install all materials and equipment neccessary for a complete new hydraulic
elevator system.

2. Remove existing CMU wall construction to enlarge openings as required for installation of
new elevator and equipment. Repair and finish floors,walls and ceilings to match adjacent
materials.

3. Remove existing elevator unit, materials and equipment except existing hoistway shall
remain.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01-3000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preconstruction meeting.
B. Progress meetings.
C. Construction progress schedule.
D. Submittals for review, information, and project closeout.
E. Number of copies of submittals.
F. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 01-7000 - Execution and Closeout Requirements:  Additional coordination

requirements.
1.03 PROJECT COORDINATION

A. Project Coordinator: Richard Thompson.
B. Cooperate with the Project Coordinator in allocation of mobilization areas of site for temporary

storage, access, traffic, and parking facilities.
C. During construction, coordinate use of site and facilities through the Project Coordinator.
D. Comply with instructions of the Project Coordinator for use of temporary utilities and

construction facilities.
E. The contractor shall submit the following directly to the architect:

1. Requests for interpretation.
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Closeout submittals.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRECONSTRUCTION MEETING

A. Owner will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Owner.
2. Architect.
3. Contractor.

C. Agenda:
1. Designation of personnel representing the parties to Contract, Contractor and Architect.
2. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
3. Use of premises by Owner and Contractor.
4. Scheduling.
5. Procedures for maintaining record documents.



Lynchburg City Schools  Task 6: Administration Building
Elevator Replacement

Architectural Partners - 14153 ADMINISTRATIVE REQUIREMENTS
01-3000 - 2

6. Security and housekeeping procedures.
7. Temporary utilities provided by Owner.

D. Record minutes and distribute copies within two days after meeting to participants, with  copies
to Architect, Owner, participants, and those affected by decisions made.

3.02 PROGRESS MEETINGS
A. Schedule and administer meetings throughout progress of the Work at maximum bi-weekly

intervals.
B. Architect will make arrangements for meetings, prepare agenda with copies for participants,

preside at meetings.
C. Attendance Required:  Job superintendent, major Subcontractors and suppliers, Owner,

Architect, as appropriate to agenda topics for each meeting.
D. Agenda:

1. Review minutes of previous meetings.
2. Review of Work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Maintenance of progress schedule.
7. Corrective measures to regain projected schedules.
8. Planned progress during succeeding work period.
9. Maintenance of quality and work standards.
10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to Work.

E. Architect to record minutes and distribute copies within two days after meeting to participants,
with  copies to []contractor, Owner, participants, and those affected by decisions made.

3.03 CONSTRUCTION PROGRESS SCHEDULE
A. Within 10 days after date of the Agreement, submit schedule for completion of the work..
B. Within 10 days after joint review, submit complete schedule.
C. Submit updated schedule with each Application for Payment.

3.04 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetic, color, or finish selection.
3.05 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:
1. Certificates.
2. Test reports.
3. Inspection reports.
4. Manufacturer's instructions.

B. Submit for Architect's knowledge as contract administrator or for Owner. No action will be
taken.

3.06 SUBMITTALS FOR PROJECT CLOSEOUT
A. When the following are specified in individual sections, submit them at project closeout:
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1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

B. Submit for Owner's benefit during and after project completion.
3.07 NUMBER OF COPIES OF SUBMITTALS

A. Documents for Review:
1. Small Size Sheets, Not Larger Than 8-1/2 x 11 inches:  Submit the number of copies that

Contractor requires, plus two copies that will be retained by Architect.
B. Documents for Information:  Submit two copies.
C. Samples:  Submit the number specified in individual specification sections; one of which will be

retained by Architect.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.08 SUBMITTAL PROCEDURES
A. Transmit each submittal to architect with approved transmittal form.
B. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

C. Deliver submittals to Architect at business address.
D. For each submittal for review, allow 15 days excluding delivery time to and from the Contractor.
E. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
F. Provide space for Contractor and Architect review stamps.
G. When revised for resubmission, identify all changes made since previous submission.
H. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to

comply with requirements.
I. Submittals not requested will not be recognized or processed.

END OF SECTION
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SECTION 01-4000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Control of installation.
B. Manufacturers' field services.

1.02 RELATED REQUIREMENTS
A. Document 00-7200 - General Conditions:  Inspections and approvals required by public

authorities.
B. Section 01-3000 - Administrative Requirements:  Submittal procedures.

1.03 SUBMITTALS
A. Manufacturer's Instructions:  When specified in individual specification sections, submit printed

instructions for delivery, storage, assembly, installation,  adjusting, and finishing, for the Owner's
information.  Indicate special procedures, perimeter conditions requiring special attention, and
special environmental criteria required for application or installation.

B. Manufacturer's Field Reports:  Submit reports for Architect's benefit as contract administrator.
copy Owner's project coordinator.
1. Submit for information for the limited purpose of assessing conformance with information

given and the design concept expressed in the contract documents.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
3.02 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship,  as applicable, and to initiate instructions
when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.03 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not conforming to specified requirements.
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B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will
direct an appropriate remedy or adjust payment.

END OF SECTION



Lynchburg City Schools  Task 6: Administration Building
Elevator Replacement

Architectural Partners - 14153 TEMPORARY FACILITIES AND CONTROLS
01-5000 - 1

SECTION 01-5000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
B. Temporary sanitary facilities.
C. Temporary Controls: Barriers and enclosures.
D. Security requirements.
E. Vehicular access and parking.
F. Waste removal facilities and services.

1.02 TEMPORARY UTILITIES
A. Owner will provide the following:

1. Electrical power , consisting of connection to existing facilities.
2. Water supply, consisting of connection to existing facilities.

1.03 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.

1.04 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations .

B. Provide barricades required by governing authorities for public rights-of-way .
C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
D. Traffic Controls: Do not block existing traffic patterns except as approved by project

coordinator..
1.05 INTERIOR ENCLOSURES

A. Provide temporary partitions and ceilings as indicated to separate work areas from
Owner-occupied areas, to prevent penetration of dust and moisture into Owner-occupied areas,
and to prevent damage to existing materials and equipment.

1.06 SECURITY
A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from

unauthorized entry, vandalism, or theft.
B. Coordinate with Owner's security program.

1.07 VEHICULAR ACCESS AND PARKING
A. Comply with regulations relating to use of streets and sidewalks, access to emergency facilities,

and access for emergency vehicles.
B. Coordinate access and haul routes with governing authorities and Owner.
C. Provide and maintain access to fire hydrants, free of obstructions.

1.08 WASTE REMOVAL
A. Provide dumpster on-site in location approved with owner.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01-6000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Re-use of existing products.
C. Transportation, handling, storage and protection.
D. Product option requirements.
E. Substitution limitations and procedures.

1.02 SUBMITTALS
A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to

identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate material
characteristics, connection requirements, and location of manufactures details required to meet
specified warranty .

C. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by the Contract Documents.

B. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

C. Specific Products to be Reused:  The reuse of certain materials and equipment already existing
on the project site is required.

2.02 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by the Contract Documents.

2.03 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting

those standards or description.
B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the

manufacturers named and meeting specifications, no options or substitutions allowed.
PART 3  EXECUTION
3.01 TRANSPORTATION AND HANDLING

A. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

B. Transport and handle products in accordance with manufacturer's instructions.
C. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
D. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
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3.02 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment

favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Provide bonded off-site storage and protection when site does not permit on-site storage or

protection.
G. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
H. Prevent contact with material that may cause corrosion, discoloration, or staining.
I. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
J. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION
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SECTION 01-7000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition, except removal, disposal,

and/or remediation of hazardous materials and toxic substances.
C. Pre-installation meetings.
D. Cutting and patching.
E. Cleaning and protection.
F. Starting of systems and equipment.
G. Demonstration and instruction of Owner personnel.
H. Closeout procedures, except payment procedures.
I. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 01-1000 - Summary:  Limitations on working in existing building; continued occupancy;

work sequence; identification of salvaged and relocated materials.
B. Section 01-5000 - Temporary Facilities and Controls:   Temporary exterior enclosures.

1.03 REFERENCE STANDARDS
A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;

2013.
1.04 SUBMITTALS

A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:

1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.

1.05 PROJECT CONDITIONS
A. Dust Control:  Execute work by methods to minimize raising dust from construction operations.

Provide positive means to prevent air-borne dust from dispersing into atmosphere and over
adjacent property.
1. Provide dust-proof barriers between construction areas and areas continuing to be

occupied by Owner.
B. Noise Control:  Provide methods, means, and facilities to minimize noise produced by

construction operations.
1. At All Times:  Excessively noisy tools and operations will not be tolerated inside the

building at any time of day; excessively noisy includes jackhammers, pneumatic hammers,
and air-operated nail guns.

2. Indoors:  Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.
1.06 COORDINATION

A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements.

B. Coordinate access to building for owner and visitors to keep facility accessible throughout
construction period.
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C. Coordinate completion and clean-up of work of separate sections.
PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the site
prior to commencing work of the section.

B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Architect an Owner four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 GENERAL INSTALLATION REQUIREMENTS
A. In addition to compliance with regulatory requirements, conduct construction operations in

compliance with NFPA 241, including applicable recommendations in Appendix A.
B. Install products as specified in individual sections, in accordance with manufacturer's

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
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F. Make neat transitions between different surfaces, maintaining texture and appearance. 
3.05 ALTERATIONS

A. Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.
1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Keep areas in which alterations are being conducted separated from other areas that are still
occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction specified in

Section 01-5000 in locations indicated on drawings.
C. Remove existing work as indicated and as required to accomplish new work.

1. Remove items indicated on drawings and as required for new work.
2. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

3. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

D. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access or
provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and equipment
as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

F. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
G. Patching:  Where the existing surface is not indicated to be refinished, patch to match the

surface finish that existed prior to cutting.  Where the surface is indicated to be refinished, patch
so that the substrate is ready for the new finish.

3.06 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Perform whatever cutting and patching is necessary to:

1. Complete the work.
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2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove and replace defective and non-conforming work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
specified condition.

E. Restore work with new products in accordance with requirements of Contract Documents.
F. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
G. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids

with fire rated material in accordance with Section 07-8400, to full thickness of the penetrated
element.

H. Patching:
1. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.07 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
3.08 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
3.09 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.
B. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
C. Verify tests, meter readings, and specified electrical characteristics agree with those required by

the equipment or system manufacturer.
D. Verify that wiring and support components for equipment are complete and tested.
E. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
F. When specified in individual specification Sections, require manufacturer to provide authorized

representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

G. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.10 DEMONSTRATION AND INSTRUCTION
A. Demonstrate operation and maintenance of products to Owner's personnel two weeks prior to

date of Substantial Completion.
B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance,

and shutdown of each item of equipment at scheduled time, at equipment location.
C. For equipment or systems requiring seasonal operation, perform demonstration for other

season within six months.
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D. Provide a qualified person who is knowledgeable about the Project to perform demonstration
and instruction of owner personnel.

E. Utilize operation and maintenance manuals as basis for instruction.  Review contents of manual
with Owner's personnel in detail to explain all aspects of operation and maintenance.

3.11 ADJUSTING
A. Adjust operating products and equipment to ensure smooth and unhindered operation.
B. Testing, adjusting, and balancing HVAC systems:  See Section 23-0593.

3.12 FINAL CLEANING
A. Execute final cleaning prior to final project assessment.
B. Use cleaning materials that are nonhazardous.
C. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or

nameplates on mechanical and electrical  equipment.
D. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the

surface and material being cleaned.
E. Clean filters of operating equipment.
F. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;

dispose of in legal manner; do not burn or bury.
3.13 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
1. Provide copies to Architect and Owner.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in Contractor's Notice of Substantial Completion.

C. Notify Architect when work is considered ready for Substantial Completion. 
D. Correct items of work listed in executed Certificates of Substantial Completion and comply with

requirements for access to Owner-occupied areas.
E. Accompany Project Coordinator on preliminary final inspection.
F. Notify Architect when work is considered finally complete.
G. Complete items of work determined by Architect's final inspection.

3.14 LANDSCAPE AND LAWNS
A. Contractor shall be responsible to repair existing lawn and landscape areas damaged as a

result of this work.
B. Furnish soil, mulch , grass seed and fertilizer in accordance with Lynchburg City Schools lawn

standards. Furnish replacement plant specimens equal to damaged specimen.
END OF SECTION



Lynchburg City Schools  Task 6: Administration Building
Elevator Replacement

Architectural Partners - 14153 UNIT MASONRY
04-2000 - 1

SECTION 04-2000
UNIT MASONRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Concrete Block.
B. Mortar and Grout.
C. Reinforcement and Anchorage.
D. Lintels.

1.02 RELATED REQUIREMENTS
A. Section 07-8400 - Firestopping:  Firestopping at penetrations of fire-rated masonry and at top of

fire-rated walls.
B. Section 07-9005 - Joint Sealers:  Backing rod and sealant at control and expansion joints.

1.03 REFERENCE STANDARDS
A. ASTM A641/A641M - Standard Specification for Zinc-Coated (Galvanized) Carbon Steel Wire;

2009a.
B. ASTM A1064/A1064M - Standard Specification for Carbon-Steel Wire and Welded Wire

Reinforcement, Plain and Deformed, for Concrete; 2013.
C. ASTM C91/C91M - Standard Specification for Masonry Cement; 2012.
D. ASTM C129 - Standard Specification for Nonloadbearing Concrete Masonry Units; 2011.
E. ASTM C144 - Standard Specification for Aggregate for Masonry Mortar; 2011.
F. ASTM C150/C150M - Standard Specification for Portland Cement; 2012.
G. ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes; 2006

(Reapproved 2011).
H. ASTM C270 - Standard Specification for Mortar for Unit Masonry; 2012.
I. ASTM C404 - Standard Specification for Aggregates for Masonry Grout; 2011.
J. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc.; current edition.

1.04 SUBMITTALS
A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data for masonry units, fabricated wire reinforcement, mortar, and

masonry accessories.
C. Manufacturer's Certificate:  Certify that masonry units meet or exceed specified requirements.

1.05 QUALITY ASSURANCE
A. Fire Rated Assemblies:  Conform to applicable code for UL Assembly No. U905.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Deliver, handle, and store masonry units by means that will prevent mechanical damage and

contamination by other materials.
PART 2  PRODUCTS
2.01 CONCRETE MASONRY UNITS

A. Concrete Block:  Comply with referenced standards and as follows:
1. Size:  Standard units with nominal face dimensions of 16 x 8 inches and nominal depths as

indicated on the drawings for specific locations.
2. Non-Loadbearing Units:  ASTM C129.

a. Hollow block.
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b. Normal weight.
2.02 MORTAR AND GROUT MATERIALS

A. Masonry Cement:  ASTM C91, Type N.
B. Portland Cement:  ASTM C150, Type I.
C. Hydrated Lime:  ASTM C207, Type S.
D. Mortar Aggregate:  ASTM C144.
E. Grout Aggregate:  ASTM C404.
F. Water:  Clean and potable.

2.03 REINFORCEMENT AND ANCHORAGE
A. Joint Reinforcement:  Use ladder type joint reinforcement where vertical reinforcement is

involved and truss type elsewhere, unless otherwise indicated.
B. Single Wythe Joint Reinforcement: Truss or ladder type; ASTM A1064/A1064M steel wire, mill

galvanized to ASTM A641/A641M, Class 3; 0.1483 inch side rods with 0.1483 inch  cross rods;
width as required to provide not more than 1 inch and not less than 1/2 inch of mortar coverage
on each exposure.

2.04 MORTAR AND GROUT MIXES
A. Mortar for Unit Masonry:  ASTM C270, using the Proportion Specification.

1. Interior, non-loadbearing masonry: Type N.
B. Mixing:  Use mechanical batch mixer and comply with referenced standards.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field conditions are acceptable and are ready to receive masonry.
3.02 COURSING

A. Establish lines, levels, and coursing indicated.  Protect from displacement.
B. Maintain masonry courses to uniform dimension.  Form vertical and horizontal joints of uniform

thickness.
C. Concrete Masonry Units:

1. Bond: Running.
2. Coursing:  One unit and one mortar joint to equal 8 inches.
3. Mortar Joints: Concave.

3.03 PLACING AND BONDING
A. Lay solid masonry units in full bed of mortar, with full head joints, uniformly jointed with other

work.
B. Lay hollow masonry units with face shell bedding on head and bed joints.
C. Buttering corners of joints or excessive furrowing of mortar joints is not permitted.
D. Remove excess mortar and mortar smears as work progresses.
E. Interlock intersections and external corners.
F. Perform job site cutting of masonry units with proper tools to provide straight, clean, unchipped

edges.  Prevent broken masonry unit corners or edges.
G. Isolate top joint of masonry partitions from horizontal structural framing members and slabs or

decks with compressible joint filler.
3.04 REINFORCEMENT AND ANCHORAGE - GENERAL

A. Unless otherwise indicated on drawings or specified under specific wall type, install horizontal
joint reinforcement 16 inches on center.
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3.05 LINTELS
A. Install loose steel lintels over openings.

3.06 TOLERANCES
A. Maximum Variation From Unit to Adjacent Unit: 1/16 inch.
B. Maximum Variation from Plane of Wall: 1/4 inch in 10 ft and 1/2 inch in 20 ft or more.

3.07 CLEANING
A. Remove excess mortar and mortar droppings.
B. Clean soiled surfaces with cleaning solution.

END OF SECTION
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SECTION 05-5000
METAL FABRICATIONS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Shop fabricated steel items. Elevator pit ladder.
1.02 REFERENCE STANDARDS

A. ANSI A14.3 - American National Standard for Ladders -- Fixed -- Safety Requirements; 2008.
B. ASTM A36/A36M - Standard Specification for Carbon Structural Steel; 2012.
C. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2009.
D. ASTM A283/A283M - Standard Specification for Low and Intermediate Tensile Strength Carbon

Steel Plates; 2013.
E. ASTM A325 - Standard Specification for Structural Bolts, Steel, Heat Treated, 120/105 ksi

Minimum Tensile Strength; 2010.
F. ASTM A325M - Standard Specification for Structural Bolts, Steel, Heat Treated 830 MPa

Tensile Strength (Metric); 2013.
G. AWS A2.4 - Standard Symbols for Welding, Brazing, and Nondestructive Examination;

American Welding Society; 2012.
H. AWS D1.1/D1.1M - Structural Welding Code - Steel; American Welding Society; 2010.
I. SSPC-Paint 20 - Zinc-Rich Primers (Type I, "Inorganic," and Type II, "Organic"); Society for

Protective Coatings; 2002 (Ed. 2004).
1.03 SUBMITTALS

A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate profiles, sizes, connection attachments, reinforcing, anchorage, size

and type of fasteners, and accessories.  Include erection drawings, elevations, and details
where applicable.
1. Indicate welded connections using standard AWS A2.4 welding symbols.  Indicate net weld

lengths.
PART 2  PRODUCTS
2.01 MATERIALS - STEEL

A. Steel Sections: ASTM A36/A36M.
B. Plates: ASTM A283.
C. Bolts, Nuts, and Washers: ASTM A325 (ASTM A325M), Type 1, galvanized to ASTM

A153/A153M where connecting galvanized components.
D. Welding Materials:  AWS D1.1/D1.1M; type required for materials being welded.
E. Touch-Up Primer for Galvanized Surfaces: SSPC-Paint 20, Type I - Inorganic, complying with

VOC limitations of authorities having jurisdiction.
2.02 FABRICATION

A. Fit and shop assemble items in largest practical sections, prior to delivery to site.
B. Fabricate items with joints tightly fitted and secured.
C. Supply components required for anchorage of fabrications.  Fabricate anchors and related

components of same material and finish as fabrication, except where specifically noted
otherwise.
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2.03 FABRICATED ITEMS
A. Ladders: Steel; in compliance with ANSI A14.3; with wall mounting brackets and attachments;

prime paint finish.
1. Side Rails: 3/8 x 2 1/2 inches members spaced at 18 inches.
2. Rungs: one inch diameter solid round bar spaced 12 inches on center.

B. Ledge Angles, Shelf Angles, and Plates Not Attached to Structural Framing:  For support of
masonry; prime paint finish.

C. Lintels:  As detailed; prime paint finish.
D. Elevator Hoistway Hoist Beam: Beam sections; prime paint finish.

2.04 FINISHES - STEEL
A. Prime paint all steel items.
B. Prime Painting:  One coat.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install items plumb and level, accurately fitted, free from distortion or defects.
B. Provide for erection loads, and for sufficient temporary bracing to maintain true alignment until

completion of erection and installation of permanent attachments.
C. Obtain approval prior to site cutting or making adjustments not scheduled.

END OF SECTION
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SECTION 06-1000
ROUGH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preservative treated wood materials.
B. Communications and electrical room mounting boards.

1.02 REFERENCE STANDARDS
A. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2009.
B. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;

2013a.
C. AWPA U1 - Use Category System: User Specification for Treated Wood; American Wood

Protection Association; 2012.
D. PS 20 - American Softwood Lumber Standard; National Institute of Standards and Technology,

Department of Commerce; 2010.
E. SPIB (GR) - Grading Rules; Southern Pine Inspection Bureau, Inc.; 2002.

PART 2  PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Lumber fabricated from old growth timber is not permitted.
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Grading Agency:  Southern Pine Inspection Bureau, Inc. (SPIB).
B. Sizes:  Nominal sizes as indicated on drawings, S4S.
C. Moisture Content: S-dry or MC19.
D. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:

1. Lumber:  S4S, No. 2 or Standard Grade.
2.03 CONSTRUCTION PANELS

A. Communications and Electrical Room Mounting Boards:  PS 1 A-D plywood, or medium density
fiberboard; 3/4 inch thick; flame spread index of 25 or less, smoke developed index of 450 or
less, when tested in accordance with ASTM E84.

2.04 ACCESSORIES
A. Fasteners and Anchors:

1. Metal and Finish: Hot-dipped galvanized steel per ASTM A 153/A 153M for high humidity
and preservative-treated wood locations, unfinished steel elsewhere.

2.05 FACTORY WOOD TREATMENT
A. Treated Lumber and Plywood:  Comply with requirements of AWPA U1 - Use Category System

for wood treatments determined by use categories, expected service conditions, and specific
applications. 
1. Fire-Retardant Treated Wood:  Mark each piece of wood with producer's stamp indicating

compliance with specified requirements.
B. Preservative Treatment:

PART 3  EXECUTION
3.01 INSTALLATION - GENERAL

A. Select material sizes to minimize waste.
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3.02 BLOCKING, NAILERS, AND SUPPORTS
A. Provide framing and blocking members as indicated or as required to support finishes, fixtures,

specialty items, and trim.
3.03 INSTALLATION OF CONSTRUCTION PANELS

A. Communications and Electrical Room Mounting Boards:  Secure with screws to studs with
edges over firm bearing; space fasteners at maximum 24 inches on center on all edges and into
studs in field of board.
1. At fire-rated walls, install board over masonry or wall board indicated as part of the

fire-rated assembly.
2. Where boards are indicated as full floor-to-ceiling height, install with long edge of board

parallel to studs.
3. Install adjacent boards without gaps.

END OF SECTION
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SECTION 07-8400
FIRESTOPPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Firestopping systems.
1.02 RELATED REQUIREMENTS

A. Section 01-7000 - Execution and Closeout Requirements:  Cutting and patching.
1.03 REFERENCE STANDARDS

A. ASTM E814 - Standard Test Method for Fire Tests of Penetration Firestop Systems; 2013a.
B. ASTM E2837 - Standard Test Method for Determining Fire Resistance of Continuity

Head-of-Wall Joint Systems Installed Between Rated Wall Assemblies and Nonrated Horizontal
Assemblies; 2011.

C. ITS (DIR) - Directory of Listed Products; Intertek Testing Services NA, Inc.; current edition.
D. FM P7825 - Approval Guide; Factory Mutual Research Corporation; current edition.
E. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc.; current edition.

1.04 SUBMITTALS
A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Schedule of Firestopping:  List each type of penetration, fire rating of the penetrated assembly,

and firestopping test or design number.
C. Product Data:  Provide data on product characteristics, performance ratings, and limitations.

1.05 QUALITY ASSURANCE
A. Fire Testing:  Provide firestopping assemblies of designs that provide the scheduled fire ratings

when tested in accordance with methods indicated.
1. Listing in the current-year classification or certification books of UL, FM, or ITS (Warnock

Hersey) will be considered as constituting an acceptable test report.
PART 2  PRODUCTS
2.01 FIRESTOPPING - GENERAL REQUIREMENTS

A. Firestopping: Any material meeting requirements.
B. Primers, Sleeves, Forms, Insulation, Packing, Stuffing, and Accessories:  Type required for

tested assembly design.
2.02 FIRESTOPPING ASSEMBLY REQUIREMENTS

A. Head-of-Wall Firestopping at Joints Between Non-Rated Floor and Fire-Rated Wall:  Use any
system that has been tested according to ASTM E2837 to have fire resistance F Rating equal to
required fire rating of floor or wall, whichever is greater.

B. Through Penetration Firestopping:  Use any system that has been tested according to ASTM
E814 to have fire resistance F Rating equal to required fire rating of penetrated assembly.

2.03 FIRESTOPPING SYSTEMS
A. Firestopping: Any material meeting requirements.

1. Fire Ratings:  Use any system listed by UL or tested in accordance with ASTM E814 that
has F Rating equal to fire rating of penetrated assembly and  T Rating Equal to F Rating
and that meets all other specified requirements.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify openings are ready to receive the work of this section.
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3.02 PREPARATION
A. Clean substrate surfaces of dirt, dust, grease, oil, loose material, or other matter that could

adversely affect bond of firestopping material.
B. Remove incompatible materials that could adversely affect bond.

3.03 INSTALLATION
A. Install materials in manner described in fire test report and in accordance with manufacturer's

instructions, completely closing openings.
B. Do not cover installed firestopping until inspected by authority having jurisdiction.
C. Install labeling required by code.

3.04 CLEANING
A. Clean adjacent surfaces of firestopping materials.

3.05 PROTECTION
A. Protect adjacent surfaces from damage by material installation.

END OF SECTION
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SECTION 07-9005
JOINT SEALERS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Sealants and joint backing.
1.02 RELATED REQUIREMENTS

A. Section 01-6116 - Volatile Organic Compound (VOC) Content Restrictions.
B. Section 07-8400 - Firestopping:  Firestopping sealants.

1.03 REFERENCE STANDARDS
A. ASTM C834 - Standard Specification for Latex Sealants; 2010.
B. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2013.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordinate the work with other sections referencing this section.

1.05 SUBMITTALS
A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating sealant chemical characteristics.

PART 2  PRODUCTS
2.01 SEALANTS

A. Sealants and Primers - General:  Provide products having volatile organic compound (VOC)
content as specified in Section 01-6116.

B. Type 1 - General Purpose Interior Sealant:  Acrylic emulsion latex; ASTM C834, Type OP,
Grade NF single component, paintable.
1. Color: Match adjacent finished surfaces.
2. Applications:  Use for:

a. Interior wall and ceiling control joints.
b. Joints between door and window frames and wall surfaces.
c. Other interior joints for which no other type of sealant is indicated.

2.02 ACCESSORIES
A. Primer:  Non-staining type, recommended by sealant manufacturer to suit application.
B. Joint Backing:  Round foam rod compatible with sealant; ASTM D 1667, closed cell PVC;

oversized 30 to 50 percent larger than joint width.
C. Bond Breaker:  Pressure sensitive tape recommended by sealant manufacturer to suit

application.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that substrate surfaces are ready to receive work.
B. Verify that joint backing and release tapes are compatible with sealant.

3.02 INSTALLATION
A. Perform work in accordance with sealant manufacturer's requirements for preparation of

surfaces and material installation instructions.
B. Perform installation in accordance with ASTM C1193.
C. Install bond breaker where joint backing is not used.
D. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.
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E. Apply sealant within recommended application temperature ranges.  Consult manufacturer
when sealant cannot be applied within these temperature ranges.

F. Tool joints concave.
END OF SECTION
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SECTION 08-1113
HOLLOW METAL DOORS AND FRAMES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Fire-rated steel doors and frames.
1.02 RELATED REQUIREMENTS

A. Section 09-9000 - Painting and Coating:  Field painting.
1.03 REFERENCE STANDARDS

A. ANSI A250.8 - SDI-100 Recommended Specifications for Standard Steel Doors and Frames;
2003.

B. ANSI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces for
Steel Doors and Frames; 1998 (R2011).

C. BHMA A156.115 - Hardware Preparation in Steel Doors and Steel Frames; 2006.
D. NAAMM HMMA 840 - Guide Specifications for Installation and Storage of Hollow Metal Doors

and Frames; The National Association of Architectural Metal Manufacturers; 2007.
E. NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2013.
F. UL (BMD) - Building Materials Directory; Underwriters Laboratories Inc.; current edition.
G. UL 10C - Standard for Positive Pressure Fire Tests of Door Assemblies; Current Edition,

Including All Revisions.
1.04 SUBMITTALS

A. See Section 01-3000 - Administrative Requirements for submittal procedures.
B. Product Data:  Materials and details of design and construction, hardware locations,

reinforcement type and locations, anchorage and fastening methods, and finishes; and one
copy of referenced grade standard.

C. Manufacturer's Certificate:  Certification that products meet or exceed specified requirements.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Steel Doors and Frames:
1. Assa Abloy Ceco, Curries, or Fleming:  www.assaabloydss.com.
2. Republic Doors:  www.republicdoor.com.
3. Steelcraft, an Allegion brand: www.allegion.com/us.
4. Substitutions: See Section 01-6000 - Product Requirements.

2.02 DOORS AND FRAMES
A. Requirements for All Doors and Frames:

1. Door Top Closures:  Flush with top of faces and edges.
2. Door Edge Profile: Beveled on both edges.
3. Door Texture: Smooth faces.
4. Hardware Preparation:  In accordance with BHMA A156.115, with reinforcement welded in

place, in addition to other requirements specified in door grade standard.
5. Finish: Factory primed, for field finishing.

B. Combined Requirements:  If a particular door and frame unit is indicated to comply with more
than one type of requirement, comply with all the specified requirements for each type; for
instance, an exterior door that is also indicated as being sound-rated must comply with the
requirements specified for exterior doors and for sound-rated doors; where two requirements
conflict, comply with the most stringent.
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2.03 STEEL DOORS
A. Interior Doors, Fire-Rated:

1. Grade:  ANSI A250.8 Level 2, physical performance Level B, Model 1, full flush.
2. Fire Rating: As indicated on drawings, tested in accordance with UL 10C ("positive

pressure").
a. Provide units listed and labeled by UL.
b. Attach fire rating label to each fire rated unit.

2.04 STEEL FRAMES
A. General:

1. Comply with the requirements of grade specified for corresponding door.
a. ANSI A250.8 Level 3 Doors:  14 gage frames.

2. Finish: Same as for door.
3. Provide mortar guard boxes for hardware cut-outs in frames to be installed in masonry or

to be grouted.
4. Frames in Masonry Walls:  Size to suit masonry coursing with head member 4 inches high

to fill opening without cutting masonry units.
B. Interior Door Frames, Fire-Rated: Drywall slip-on type.

1. Fire Rating:  Same as door, labeled.
2.05 ACCESSORY MATERIALS

A. Grout for Frames:  Portland cement grout of maximum 4-inch slump for hand troweling; thinner
pumpable grout is prohibited.

B. Silencers:  Resilient rubber, fitted into drilled hole; 3 on strike side of single door, 3 on center
mullion of pairs, and 2 on head of pairs without center mullions.

C. Temporary Frame Spreaders:  Provide for all factory- or shop-assembled frames.
2.06 FINISH MATERIALS

A. Primer:  Rust-inhibiting, complying with ANSI A250.10, door manufacturer's standard.
PART 3  EXECUTION
3.01 INSTALLATION

A. Install in accordance with the requirements of the specified door grade standard and NAAMM
HMMA 840.

B. In addition, install fire rated units in accordance with NFPA 80.
C. Coordinate frame anchor placement with wall construction.
D. Grout frames in masonry construction, using hand trowel methods; brace frames so that

pressure of grout before setting will not deform frames.
E. Coordinate installation of hardware.

END OF SECTION



Lynchburg City Schools  Task 6: Administration Building
Elevator Replacement

Architectural Partners - 14153 GYPSUM BOARD ASSEMBLIES
09-2116 - 1

SECTION 09-2116
GYPSUM BOARD ASSEMBLIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Performance criteria for gypsum board assemblies.
B. Metal stud wall framing.
C. Acoustic insulation.
D. Gypsum wallboard.
E. Joint treatment and accessories.

1.02 RELATED REQUIREMENTS
A. Section 06-1000 - Rough Carpentry: Wood blocking product and execution requirements.
B. Section 07-8400 - Firestopping:  Top-of-wall assemblies at fire rated walls.

1.03 REFERENCE STANDARDS
A. ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for Finishing

Gypsum Board; 2012.
B. ASTM C645 - Standard Specification for Nonstructural Steel Framing Members; 2013.
C. ASTM C665 - Standard Specification for Mineral-Fiber Blanket Thermal Insulation for Light

Frame Construction and Manufactured Housing; 2012.
D. ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive

Screw-Attached Gypsum Panel Products; 2011.
E. ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board; 2013.
F. ASTM C954 - Standard Specification for Steel Drill Screws for the Application of Gypsum Panel

Products or Metal Plaster Bases to Steel Studs From 0.033 in. (0.84 mm) to 0.112 in. (2.84 mm)
in Thickness; 2011.

G. ASTM C1278/C1278M - Standard Specification for Fiber-Reinforced Gypsum Panel; 2007a
(Reapproved 2011).

H. ASTM C1396/C1396M - Standard Specification for Gypsum Board; 2013.
I. ASTM C1629/C1629 - Standard Classification for Abuse-Resistant Nondecorated Interior

Gypsum Panel Products and Fiber-Reinforced Cement Panels; 2006 (Reapproved 2011).
J. ASTM D3273 - Standard Test Method for Resistance to Growth of Mold on the Surface of

Interior Coatings in an Environmental Chamber; 2012.
K. GA-216 - Application and Finishing of Gypsum Board; Gypsum Association; 2013.
L. UL (FRD) - Fire Resistance Directory; Underwriters Laboratories Inc.; current edition.

1.04 SUBMITTALS
A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on metal framing, gypsum board, accessories, and joint finishing

system.
PART 2  PRODUCTS
2.01 GYPSUM BOARD ASSEMBLIES

A. Provide completed assemblies complying with ASTM C840 and GA-216.
B. Fire Rated Assemblies:  Provide completed assemblies with the following characteristics:

1. Fire Rated Partitions: UL listed assembly No. U419; 1 hour rating.
2. UL Assembly Numbers:  Provide construction equivalent to that listed for the particular

assembly in the current UL Fire Resistance Directory.
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2.02 METAL FRAMING MATERIALS
A. Non-Loadbearing Framing System Components:  ASTM C645; galvanized sheet steel, of size

and properties necessary to comply with ASTM C754 for the spacing indicated, with maximum
deflection of wall framing of L/240 at 5 psf.
1. Studs:  "C" shaped with flat or formed webs with knurled faces.
2. Runners:  U shaped, sized to match studs.

B. Partition Head To Structure Connections:  Provide track fastened to structure with legs of
sufficient length to accommodate deflection, for friction fit of studs cut short and fastened as
indicated on drawings.

2.03 BOARD MATERIALS
A. Gypsum Wallboard:  Paper-faced gypsum panels as defined in ASTM C1396/C1396M; sizes to

minimize joints in place; ends square cut.
1. Application:  Use for vertical surfaces, unless otherwise indicated.
2. At Assemblies Indicated with Fire-Rating:  Use type required by indicated tested assembly;

if no tested assembly is indicated, use Type X board, UL or WH listed.
3. Thickness: 

a. Vertical Surfaces: 1/2 inch at existing walls.
B. Impact-Rated Wallboard: Tested to Level 3 soft-body and hard-body impact in accordance with

ASTM C1629.
1. Application: elevator machine room.
2. Mold Resistance:  Score of 10, when tested in accordance with ASTM D3273.
3. Paper-Faced Type:  Gypsum wallboard as defined in ASTM C1396/C1396M.
4. Unfaced Type:  Interior fiber-reinforced gypsum panels as defined in ASTM

C1278/C1278M.
5. Type:  Fire-resistance rated Type X, UL or WH listed.
6. Thickness: 5/8 inch.
7. Edges:  Tapered.
8. Products:

a. National Gypsum Company; Gold Bond Hi-Impact Brand XP Wallboard.
b. USG Corporation; Fiberock Brand Panels--VHI Abuse-Resistant.
c. Substitutions: See Section 01-6000 - Product Requirements.

2.04 ACCESSORIES
A. Acoustic Insulation:  ASTM C665; preformed glass fiber, friction fit type, unfaced. Thickness: 3

inch.
B. Joint Materials:  ASTM C475 and as recommended by gypsum board manufacturer for project

conditions.
C. Screws for Attachment to Steel Members From 0.033 to 0.112 inch in Thickness:  ASTM C954;

steel drill screws for application of gypsum board to loadbearing steel studs.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that project conditions are appropriate for work of this section to commence.
3.02 FRAMING INSTALLATION

A. Metal Framing:  Install in accordance with ASTM C754 and manufacturer's instructions.
B. Studs:  Space studs as permitted by standard.

1. Extend partition framing to ceiling in all locations.
2. Partitions Terminating at Structure:  Attach extended leg top runner to structure, maintain

clearance between top of studs and structure, and brace both flanges of studs with
continuous bridging.

C. Blocking:  Install wood blocking for support of:
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1. Wall mounted enclosures and conduits.
3.03 ACOUSTIC ACCESSORIES INSTALLATION

A. Acoustic Insulation:  Place tightly within spaces, around cut openings, behind and around
electrical and mechanical items within partitions, and tight to items passing through partitions.

3.04 BOARD  INSTALLATION
A. Comply with ASTM C 840, GA-216, and manufacturer's instructions. Install to minimize butt end

joints, especially in highly visible locations.
B. Fire-Rated Construction:  Install gypsum board in strict compliance with requirements of

assembly listing.
3.05 JOINT TREATMENT

A. Finish gypsum board in accordance with levels defined in ASTM C840, as follows:
1. Level 4:  Walls and ceilings to receive paint finish or wall coverings, unless otherwise

indicated.
2. Level 0:  Temporary partitions and surfaces indicated to be finished in later stage of

project.
END OF SECTION
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SECTION 14-2010
PASSENGER ELEVATOR REPLACEMENT

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Custom elevator systems replacement.
B. Elevator maintenance.

1.02 RELATED REQUIREMENTS
A. Section 04-2000 - Unit Masonry:  Masonry machine room; building-in and grouting door frames.
B. Section 05-5000 - Metal Fabrications: Pit ladder and overhead hoist beams.
C. Section 09-2116 - Gypsum Board Assemblies:  (Alternate - Gypsum machine room walls).

1.03 REFERENCE STANDARDS
A. ASME A17.1 - Safety Code for Elevators and Escalators; The American Society of Mechanical

Engineers; 2010.
B. NFPA 70 - National Electrical Code; National fire Protection Association; Most Recent Edition

Adopted by Authority Having Jurisdiction, Including All Applicable Amendments and
Supplements.

C. UL (BMD) - Building Materials Directory; Underwriters Laboratories Inc.; current edition.
D. UL (ECMD) - Electrical Construction Materials Directory; Underwriters Laboratories Inc.; current

edition.
1.04 ADMINISTRATIVE REQUIREMENTS

A. Preinstallation Meeting:  Convene a meeting one week prior to starting work.
1. Review schedule of installation, installation procedures and conditions, and coordination

with related work.
1.05 SUBMITTALS

A. See Section 01-3000 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate the following information:

1. Locations of machine room equipment: driving machines, controllers, governors and other
component.

2. Loads on hoisting beams and location of trolley beams.
3. Clearances and over-travel of car and counterweight.
4. Expected heat dissipation of elevator equipment in machine room.
5. Electrical characteristics and connection requirements.
6. Show arrangement of equipment in machine room so rotating elements, sheaves, and

other equipment can be removed for repairs or replaced without disturbing other
components.  Arrange equipment for clear passage through access door.

C. Product Data:  Provide data on the following items:
1. Signal and operating fixtures, operating panels, indicators.
2. Cab design, dimensions, layout, and components.
3. Electrical characteristics and connection requirements.

D. Maintenance Data:  Include:
1. Parts catalog with complete list of equipment replacement parts; identify each entry with

equipment description and identifying code.
2. Technical information for servicing operating equipment.
3. Legible schematic of hydraulic piping and wiring diagrams of installed electrical equipment

and changes made in the Work.  List symbols corresponding to identity or markings on
machine room and hoistway apparatus.
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1.06 QUALITY ASSURANCE
A. Perform Work in accordance with applicable code and as supplemented in this section.
B. Perform electrical work in accordance with NFPA 70.
C. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in

this section with minimum ten years documented experience.
D. Installer Qualifications:  Company specializing in performing the work of this section and

approved by elevator equipment manufacturer.
E. Products Requiring Fire Resistance Rating:  Listed and classified by UL.
F. Products Requiring Electrical Connection:  Listed and classified by Underwriters Laboratories

Inc. as suitable for the purpose specified and indicated.
1.07 WARRANTY

A. See Section 01-7800 - Closeout Submittals, for additional warranty requirements.
B. Provide one year manufacturer warranty for elevator operating equipment and devices.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Basis of Design: Otis Elevator Company ; Product "Hydroaccel" - Hydraulic Control System.
B. Other Acceptable Manufacturers:

1. ThyssenKrupp Elevator:  www.thyssenkruppelevator.com.
2. Schindler Elevator Corp:  www.us.schindler.com.
3. Substitutions: See Section 01-6000 - Product Requirements.

C. All components to be manufactured by same entity. All components shall be designed and
function optimally in the existing space provided.

2.02 ELEVATOR
A. Elevator Existing:  Passenger, hydraulic with cylinder in buried casing

1. Operation and Controls: Three-stop automatic.
2. Cab Design: Custom Remodel by Otis Elevator Company.
3. Existing Hoistway and Cab Entrance Frame Opening Size: 3'-0"x 7'-0" inches.
4. Door Type: Single leaf.
5. Door Operation: Side opening.
6. Existing Rated Net Capacity: 2000 lbs.
7. Existing Rated Speed: 150 ft/min.
8. Existing Platform Shall Be Retained.
9. Travel Distance:  As indicated on drawings.
10. Number of Stops: Three.
11. Number of Openings: Three.
12. Hydraulic Motor and Pump Location:  Adjacent to hoistway.

2.03 SYSTEM OPERATING FEATURES
A. Capacity: The present capacity of 2000 pounds at 150 fpm will be retained.
B. Travel Distance: The present travel distance shall be retained
C. Stops and Openings: The present (3) Three stops and openings shall be retained.
D. Automatic self-leveling: Furnish new self-leveling feature that will bring the elevator car level

with the floor landings +/- 1/4" regardless of load or direction of travel.
E. Firefighters' Emergency Operation (FEO)

1. Special emergency service operation shall be provided in compliance with latest applicable
revision of the ASME/ANSI A17.1 Code.

2. FEO Phase 1 is to return the elevator non-stop to a designated FEO floor and shall be
initiated by an elevator smoke detector system or a key switch provided in the lobby fixture.
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3. The elevator contractor shall provide contacts on the elevator controller to receive signals
from the smoke detector system.

4. A FEO cabinet shall be installed in the Car Operating Panel with a key switch for in-car
control of the elevator when on phase II of FEO.

5. If the elevator is on independent service when the elevator is recalled on Phase I
operation, a buzzer shall sound in the car and a jewel shall be illuminated, subject to
applicable code.

2.04 MACHINE ROOM EQUIPMENT
A. Controller:

1. A microprocessor-based control system shall be provided to perform all the functions of
safe elevator motion and elevator door control. This shall include all the hardware required
to connect, transfer, interrupt power and protect the motor against overloading. This
system shall also perform group operational control.

2. Each controller cabinet containing memory equipment shall be properly shielded from line
pollution. The microcomputer system shall be designed to accept reprogramming with a
minimum system downtime.

B. Operation - One Car
1. Operation shall be automatic by means of the car and landing buttons. Stops registered by

momentary actuation of the car or landing buttons shall be made in the order in which the
landings are reached  in each direction of travel. All stops shall be subject to the respective
car or landing button being activated sufficiently in advance of the arrival of the car at that
landing to enable the stop to be made. The direction of travel for an idle car shall be
determined by the first car or landing button actuated.

2. "UP" landing calls shall be answered while the car is traveling in the "up" direction and
"DOWN" landing calls shall be answered while the car is traveling down.The car shall
reverse after the uppermost or lowermost car or landing call has been answered, then
proceed to answer car calls and landing calls registered in the opposite direction of travel.

3. If the car without registered calls arrives at at a floor where both the up and down hall calls
are registered, the car shall initially respond to the hall call in the direction that the car was
was traveling. If no car call or hall call is registered for further travel in that direction, the
car shall close its doors and immediately reopen them in response to the hall call in the
opposite direction. Direction lanterns, shall indicate the change of direction when the doors
are reopened.

4. An independent service switch shall be provided in the car operating panel which, when
actuated, shall cancel previously registered hall calls, disconnect the elevator from the hall
buttons and allow operation from the car buttons only.

C. Power Supply: ( Retained)
1. The current power supply of 480 Volts / 3 Phase / 60 Hertz / AC shall be retained and the

new equipment shall be arranged for this power supply and location.
D. Soft Starter:

1. Provide a new solid state starter of the same power requirements and starting
configuration as presently exists.

E. Power Unit:
1. Replace the existing power unit with a new power unit consisting of a positive

displacement pump, motor, integral 4-coil control valve, oil tank and muffler. The pump
and motor are submerged and are mounted to the tank with rubber isolators to reduce
vibration and noise. The pump and motor are externally mounted and are belt driven. A
muffler shall be provided to dissipate pulsations and noise from the flow of hydraulic fluid.
The valve consists of UP, UP leveling, DOWN and DOWN leveling controls along with
manual lowering and a pressure relief valve.

F. Independent Service:
1. When the Independent Service switch in the car operating panel is actuated, it shall cancel

previously registered car calls, disconnect the elevator from the hall buttons , and allow



Lynchburg City Schools  Task 6: Administration Building
Elevator Replacement

Architectural Partners - 14153 PASSENGER ELEVATOR REPLACEMENT
14-2010 - 4

operation from the car buttons only. Door operation shall occur only after actuation of the
"DOOR CLOSE" button.

G. Inspection Operation:
1. For inspection purposes, an enabling Keyswitch shall be provided in the car operating

panel to permit operation of the elevator from the top of the car and to make car and hall
buttons inoperative.

2. On top of the car and operating fixture shall be provided containing continuous pressure
"UP" and "DOWN" buttons, and emergency stop button, and inspection-initiating switch.
The switch makes the fixture operable and, at the same time, makes the door operator
and car and hall buttons inoperable.

H. Hoistway Access Switch:
1. An enabling Keyswitch shall be provided in the car operating panel to render all car and

hall buttons inoperative and to permit operation of the elevator by means of an access
Keyswitch adjacent to the to the hoistway entrance at the access landing. The movement
of the car away from the access landing, other than the lower terminal, by means of the
access Keyswitch at the landing shall be limited in travel and direction to that as specified
for the upper landing in the latest revisions of the ASME/ANSI A17.1 Code.

I. Aut-O-Safe
1. Furnish and install an Emergency Return Unit (ERU) providing auxiliary power to the

elevator system. In the event of a primary power failure or a single phase condition, the
ERU is designed to automatically return the elevator to its lowest landing at normal speed
an allow all passengers to exit.

2. Four to six seconds after a power failure has been sensed, an electronic timer in the ERU
is designed to turn on an inverter ( Converting DC battery power to elevator operating
voltages). Six seconds later, the device is deigned to send a signal to the microprocessor
to disengage the hall and car buttons, close the door , and open the valve to return the car
to the lowest landing at normal speed.

3. When the car reaches the lowest landing, the ERU is designed to open the door for a
preset time. The device is also designed to allow the DOOR OPEN button to continue to
operate normally to all passengers to exit. After all passengers have exited, the car
remains parked with the door closed. To preserve  battery life, the ERU is designed to turn
off after four minutes.

4. If all elevator controls are in normal position, the elevator will be able to resume normal
operation when the building power is restored. Once main power has returned, it takes
between six and twenty-four hours for the batteries to become fully charged, depending on
the amount of power consumed in performing an ERU operation.

2.05 DOOR EQUIPMENT:
A. Closed Loop Door Operator:

1. Install a new closed loop door operator. Car and hoistway doors shall be power operated
by means of a closed loop door operator mounted to the top of the car designed to give
consistent door performance with changes in temperature, wind, or minor obstruction in
the door track. The system continually monitors door speed and position and makes
adjustments accordingly to match the predetermined operation profile.

B. Door Protection Device:
1. Install a new solid state, infrared passenger protection device on the car door. Elevator

doors shall be provided with a reopening device that will stop and reopen the car door and
hoistway door automatically should the doors become obstructed by an object or person.

2. Door protection shall consist of a two dimensional, multi-beam array projecting across the
car door opening.

C. Interlocks:
1. Install new interlocks to prevent operation of the elevator unless all doors are closed.  The

interlocks shall maintain the doors in their closed position while the elevator is away from
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the landing. Emergency access to the hoistway as required by the governing codes shall
be provided.

D. Car Door Hanger:
1. The existing car door hanger shall be retained  and inspected for proper alignment. Make

any adjustments required to insure proper operation.
E. Car Door:

1. Furnish and install a new #4 stainless steel door including all seals and trim.
2.06 HOISTWAY EQUIPMENT:

A. Hoistway Operating Devices:
1. Normal terminal stopping devices shall be provided to slow the car automatically at the

terminal landing and to automatically cut off power and apply the brake, should the car
travel beyond the terminal landing.

B. Car Guides:
1. Rubber-tired roller guides shall be installed  on top an bottom of the car frame to engage

the guide rails. Adjust roller guides to achieve proper tension.
C. Car Frame: (Retained)

1. The existing car frame shall remain and be reused.
D. Car Platform: (Retained)

1. The existing car platform shall remain and be reused.
E. Hoistway Entrances: (Retained)

1. The existing hoistway entrances shall remain and be reused.  Existing frames shall be
wrapped in 18 gage #4 stainless steel to match new doors.

F. Pit Switch:
1. An emergency stop switch shall be located in the pit accessible from the pit door.

G. Spring Buffers: (Retained)
1. The existing spring buffers shall remain and be reused.

H. Hoistway Door Hangers: (Retained)
1. The existing hoistway door hangers shall remain and shall be inspected for proper

alignment. Make any adjustments required to insure proper operation.
I. Hoistway Doors:

1. Furnish and install new #4 Stainless Steel door at each landing.
2.07 FIXTURES AND FINISHES:

A. New Applied or Integral Car Operating Panel:
1. Provide a new integral Car Operating Panel containing all push buttons, key switches, and

message indicators for elevator operation. The car operating panel shall have a stainless
steel satin finish. It shall contain a bank of round satin finished stainless steel, LED
illuminated mechanical buttons, flush mounted to the panel and marked  to correspond to
the landings served. All buttons to have raised numerals and braille markings.

2. The car Operating Panel shall be equipped with the following features:
a. Raise Marking and Braille to the left hand side of each push button.
b. Car position indicator at the top of and integral to the car operating panel.
c. Door open and door close buttons.
d. Inspection-key switch.
e. Independent Service switch.
f. Help Button/Hands-Free Phone: The help button shall initiate two-way communication

between the car and a location inside the building, switching over to another location if
the call is unanswered, where personnel are available who can take appropriate
action. visual indicators are provided for call initiation and call acknowledgement.

g. Landing Pass Signal: A chime bell shall sound in the car to signal that the car is either
stopping at or passing a floor served by the elevator.
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B. Hall Buttons:
1. Provide new stainless steel hall buttons and faceplates at each landing, with UP button

and DOWN button at each intermediate landing and a single button at each terminal
landing. Face plates shall be flush mounted to the wall.

2. A call shall be registered by momentary pressure of a landing button. The button shall
become illuminated and remain illuminated until the call is answered. All buttons, when
applicable, to have long life LED illumination.

C. In-Car Lantern and Chime:
1. Install in the car entrance, a new car lantern with chime indicating directional lantern visible

from the corridor.  When the car stops and the door is opening, the lantern shall indicate
the direction in which the car is to travel and a chime will sound.

D. Hall Position Indicator:
1. Provide a new hall position indicator at (1) landing. The position of the car in the hoistway

shall be shown by the illumination of the indicator corresponding to the landing that the car
is stopped or passing.

E. Cab Interior:
1. New Cab Interior Panels - Remove the existing elevator panels and prepare the interior

frame and walls to accommodate the new interiors package.  The new interiors package
shall include a modular horizontal panel system that spans the full width of the wall
sections. Plastic laminate with reveals installed in the corners and against the return and
strike jamb portions of the interior. Panels shall be finished in plastic laminate as selected
from the manufacturers standard laminate selections.  The base shall be finished in plastic
laminate. A satin finish stainless steel inlay shall be installed in the horizontal reveals
between each panel.

2. New Handrail - Furnish and install new satin finish stainless steel handrails on the rear and
side walls in accordance with ADA requirements and local governing codes.

3. Ceiling: Furnish and install a new ceiling assembly. The existing lighting shall be modified
and new incandescent down lights shall be installed.

4. New Pad Hooks and Pads: Furnish and install new new pad hook buttons on the side and
rear walls. Furnish canvas moving pads to cover rear and side walls.

2.08 MACHINE ROOM FITTINGS
A. Wall-Mounted Frames:  Glazed with clear plastic; sized as required.  Provide one for master

electric and hydraulic schematic and one for lubrication chart.  Install charts.
B. Key Cabinet:  Wall-mounted, lockable, keyed to building keying system, for control/operating

panel keys.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that hoistway, pit, and machine room are ready for work of this section.
C. Verify hoistway shaft and openings are of correct size and within tolerance.
D. Verify location and size of machine foundation and position of machine foundation bolts.
E. Verify that electrical power is available and of the correct characteristics.

3.02 INSTALLATION
A. Install system components.  Connect equipment to building utilities.
B. Provide conduit, boxes, wiring, and accessories.
C. Install hydraulic piping between cylinder and pump unit.
D. Mount machines on vibration and acoustic isolators, on bed plate and concrete pad.  Place on

structural supports and bearing plates.  Securely fasten to building supports.  Prevent lateral
displacement.
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E. Accommodate equipment in space indicated.
F. Adjust equipment for smooth and quiet operation.

3.03 ERECTION TOLERANCES
A. Cab Movement on Aligned Guide Rails:  Smooth movement, with no objectionable lateral or

oscillating movement or vibration.
3.04 FIELD QUALITY CONTROL

A. Testing and inspection by regulatory agencies will be performed at their discretion.
1. Schedule tests with agencies and notify Owner and Architect.
2. Obtain permits required to perform tests.
3. Document regulatory agency tests and inspections in accordance with the requirements of

Section 01-4000.
4. Perform tests required by regulatory agencies.
5. Furnish test and approval certificates issued by authorities having jurisdiction.

3.05 ADJUSTING
A. Adjust for smooth acceleration and deceleration of car so not to cause passenger discomfort.
B. Adjust automatic floor leveling feature at each floor to achieve 1/4 inch from flush.

3.06 CLEANING
A. Remove protective coverings from finished surfaces.
B. Clean surfaces and components ready for inspection.

3.07 PROTECTION
A. Protect installed products until project completion.

3.08 MAINTENANCE
A. See Section 01-7000 - Execution Requirements, for additional requirements relating to

maintenance service.
B. Perform maintenance work using competent and qualified personnel under the supervision and

in the direct employ of the elevator manufacturer or original installer.
C. Provide service and maintenance of elevator system and components for one year from Date of

Substantial Completion.
D. Examine system components semi-monthly.  Clean, adjust, and lubricate equipment.
E. Include systematic examination, adjustment, and lubrication of elevator equipment. Maintain

hydraulic fluid levels.  Repair or replace parts whenever required.  Use parts produced by the
manufacturer of the original equipment. Replace wire ropes when necessary to maintain the
required factor of safety.

F. Perform work without removing car during peak traffic periods.
END OF SECTION
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