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[bookmark: _GoBack]The City of Lynchburg has awarded the construction contract for Division 3B of the James River Interceptor CSO project to DLB, Inc. of Hillsville, Virginia.  This project is located primarily in Riverfront Park and extends from the area behind Amazement Square to the 13th Street Parking Lot off Jefferson Street.  A formal Notice to Proceed has been issued to DLB with a start date of March 3, 2014.  The scheduled completion date is April 27, 2015.

Jefferson Street:  No construction activities are planned in Jefferson Street at any time during this project.  This street will be used for deliveries and equipment movement only.

9th Street Area:  Work in the parking lot between Amazement Square and the James River is a very high priority for early scheduling in this project.  Initially, the first construction activity was planned for this area.  However, all railroad permits have not yet been finalized and activity cannot begin in this area until the railroad permits are complete.  Railroad approval is anticipated during March, but this cannot be guaranteed.  Construction activity will be shifted to other areas to keep delays in this area from impacting the entire project schedule.

9th to 10th Street - Canal Area behind Depot Grill:  No activity is anticipated in this area until later this year.

10th to 11th Street - Riverfront Parking Lot:  No activity is anticipated in this area until later this year.

11th to 13th Street - Riverfront Park:  Some activity may occur near the 13th street parking lot during this month.  Some materials and equipment will be stored in this area this month.  A fence will be constructed to isolate this construction area from the spray fountain, which will remain open through the summer.

Horseford Road:  Work is scheduled to begin in the parking lot behind the Piedmont Mills building off Horseford Road during the first week of March.  Initially equipment and materials will be delivered to this parking lot followed by construction activity in the lot later in the month.  Horseford Road will be closed for a few weeks later in the spring.

Concord Turnpike - Percival’s Island Access Trail:  Later this spring the contractor will be using the trail area between Concord Turnpike and the bridge to Percival’s Island to access the riverfront beyond the bridge entrance.  The trail will remain open.  Construction access and public use will briefly share this space.

Project Contacts:

	WileyIWilson,Project Representative,  Dick Whitehead
	665-2338

	City of Lynchburg, Project Manager,  Greg Blair
	455-4141 

	DLB, Inc, Superintendent,  Clyde Roberts
	546-0291

	City of Lynchburg, CSO Manager, James Talian, PE 
	455-3953 

	City of Lynchburg, CSO Information Line
	485-7246
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