

# Project



# Update

## CSO SEPARATION AREA 8.1C

March-April 2010

The CSO 8.1C project area includes Arrow Street, Boonsboro Road, Link Road, Morrison Drive, Otterview Place, Parkland Drive, Quarry Road, Royal Boulevard, Surrey Lane, Surrey Place and Wallace Street. Some of the work will also include off road areas at various locations between the streets mentioned above.

The contractor, DLB, Inc., will be continuing construction in your neighborhood. The following work activities will be taking place the next few months.

- All CSO related paving and seeding work will be continued when spring weather permits.
- Area at triangle of Quarry Road and Parkland Drive will be restored as weather conditions allow.

The contractor has this two-year project scheduled into 3 Work Zones. The Work Zones are tentatively scheduled as follows:

1.	Surrey Lane, Surrey Place, and in the 2000 – 2300 blocks Link Road.	Complete
2.	Quarry Road, 1900 Block Parkland Drive, Otterview Place, , and in the 1500 – 1900 blocks of Link Road, 1500 - 1800 blocks Parkland Drive, Wallace Street, Arrow Street.	Pipe laying Complete Spring 2010 seeding and paving.
3.	Royal Boulevard, Morrison Drive and driveway connections	Pipe laying Complete Spring 2010 seeding and paving.

Also you can visit the Lynchburg CSO website at [www.lynchburgva.gov/cso](http://www.lynchburgva.gov/cso)

### Project: Combined Sewer Overflow Separation Area 8.1C

**New Phone #** Lynchburg CSO Citizen Information Line ----- Phone: (434) 485-7246

Contractor: DLB, Inc Home Office ----- Phone: (304) 487-9933  
DLB Project Manager: Duane Branscome ----- Phone: (276) 728-6540  
DLB Local Project Manager: Clyde Roberts ----- Phone: (434) 546-0291