

# Project



# Update

## CSO SEPARATION AREA 12.3

December 2004

The contractor, Counts & Dobyns, Inc., is continuing construction work in your neighborhood. The following work activities will be taking place this month.

- Placement of storm sewer will continue on New Hampshire Ave.
- The contractor expects to initiate placing sanitary sewer on Rhode Island Ave., off road between Rhode Island Ave. and Biltmore Ave. and off road below Tremont St.
- Some of the sanitary sewer pipe will be rehabilitated without excavating. These pipe runs will be slip lined from manhole to manhole. In preparation to do this lining some manholes will be replaced. Effected residents will be notified in advance of off road manhole replacement. Lining work may be done this month on Brentwood Ave., Forest Glen St., Chowan Ave. and Perrymont Ave.
- The Contractor encountered some extremely hard rock and will continue to drill and blast off road at Tremont St. during sanitary sewer installation.
- Upper New Hampshire Ave. may be paved pending weather conditions in December.

During blasting operations, you may notice the sound and vibration similar to the vibration from lightning of a nearby thunderstorm. The Contractor and inspectors are using seismographs to record the magnitude of every blast. The blasting procedures are designed to maximize the safety of the workers and citizens and to protect the personal property around the blast site. We will conduct pre-blast surveys to record the condition of structures within 250 feet of a blast. The contractor will notify the residents in the immediate proximity of the blast each day that blasts will occur and an air horn blast warning system will be utilized.

**THE AIR HORN BLAST WARNING SYSTEM WILL BE POSTED AND READS AS FOLLOWS:**

1 LONG HORN 5 MINUTES PRIOR TO THE BLAST  
1 SHORT HORN 1 MINUTE PRIOR TO THE BLAST  
1 LONG HORN AFTER THE BLAST TO SIGNAL ALL CLEAR

The contractor has this two-year project scheduled into 4 Work Zones. The Work Zones are tentatively scheduled as follows:

1.	New Hampshire Ave. to Biltmore Ave.	June 2004 – Feb. 2005
2.	Biltmore Ave. to Chowan Ave.	Feb. 2005 – June 2005
3.	Chowan Ave. to Johnson Rd.	June 2005 – Nov. 2005
4.	Johnson Rd. to Tolley's Lane	Nov. 2005 – May 2005

Property owners in this area are encouraged to participate in the City Rainleader Disconnect Program. Call the CSO information line @ 847-7246.

We thank you for your patience and cooperation during this construction. We urge residents to be cautious and keep children away from construction equipment and materials. Should you have any questions, please call any of the telephone numbers listed below.

<b>Project: Combined Sewer Overflow Separation Area 12.3</b>	
Lynchburg CSO Citizen Information Line-----	Phone: 847-7246
Contractor: Counts & Dobyns, Inc. -----	Phone: 821-2774
Superintendent: Robbie Williams -----	Phone: 546-0710